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NOV 2005 TIME DISTRICT Noted Changes

Tues Nov 29th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

DEC 2005 TIME DISTRICT Noted Changes

Thurs Dec 8th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Tues Dec 13th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Dec 15th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

2005 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version VII  11/14/05

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.



                        Revised 2/09/2005
 Please send revisions to Andrea Senan

LEGEND
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY

Updates to Schedules Project Manager (directly into FMPro)
Up-to-date Cost Estimates Project Manager updates to PMCS contact
PM (Project Manager) Assignments Single Focal Point (SFP) for District (updates to Lisa Jackson)
DM (PJD-Design Manager) Assignments Rochelle Simms, Calnet 8-425-3802
DM (MTC D5 -Design Mgr) Assignments Kelly McClain, Calnet 8-629-3278
DM (MTC D6 -Design Mgr) Assignments Bill Moses, Calnet 8-421-6514
DM (MTC D9 -Design Mgr) Assignments John Fox, Calnet 8-627-5207
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin, Calnet 8-423-7300
EM (Environmental Mgr) Assignments Scott Smith, Calnet 8-425-8152
CM (Construction Mgr) Assignments Eddie Wirawan, 559-445-6467, Calnet 8-421-6467
Project Name Project Manager
Program Box (Right-hand upper box) Teresa Rix, Calnet 8-425-3433
Co-Rte-PM, description PMCS group
Phase Completion Project Managers (update in FMP)
Comments Box Project Managers

CONTACTS
D5 SFP Tim Gubbins Calnet 8-629-3113
D5 Program Manager Val Houdyshell      “     8-629-3069
D6 SFP Mike Rastegar      “     8-425-3421
D6 Program Manager Teresa Rix      “     8-425-3433
D9 SFP Craig Holste “     8-627-5211
D9 Program Mgr (SHOPP/Minor) Brian McElwain "     8-627-4361
D10 SFP Dennis T. Agar “     8-423-6192
D10 Program Manager Rita Encinas “     8-423-1964
CR SFP Malcolm Dougherty “     8-425-3420
CR Program Manager Teresa Rix “     8-425-3433

CR PMSU Manager Said Ismail Calnet 8-425-3461
XPM Contact Sami Shwiyhat (CR & D10) " 8-425-3440

Danny Dibyantoro (D5, D6 & D9) “ 8-425-3439
PMCS/Doc Coord Contact Andrea Senan (D6) “ 8-425-3434

Linda Araujo (D5 & D9) “ 8-425-3431
Lydia Gomez (D10) “ 8-425-3435

Website/GIS Coord Sarah Lesnikowski “       8-425-3431
FMP Coordinator                        Ilham Khachadourian                                    “       8-425-3436
FMP/APL Coordinator Lisa Jackson “       8-425-3425

ACRONYMS PROGRAM BOX DEFINITIONS
APL Approved Project List
CR Central Region
FMP File Maker Pro
LCO Local Capital Outlay
NBSSR Noise Barrier Scope

Summary Report
PDS Project Development

Support
PID Project Initiation Document
PMCS Project Management

Control System
PMSU Project Management

Support Unit
TEA Transportation

Enhancement Activities
TRAMS Transportation Accounting

Management System

TCRP Transportation Congestion Relief
Program

BR# Bill Reference Number
XPM Expert Project Management
Phase “PID” Candidate with approved PID
Phase “Candidate” Candidate without   “        PID
PDS Project Development Support
G13 Resourced for Support Costs

   (SHOPP projects only)



PROGRAM CODE SUMMARY

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP
025.700 New Programming Interregional Improvement Program – IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)
201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement/Upgrade (HA21)
201.114 Bridge Widening (HA21)
201.115 Bridge Preservation (HA21)
201.120 Roadway Rehabilitation (HA22)
201.121 Pavement Rehabilitation (HA22 – CAPM)
201.122 Pavement Preservation (HA22 – CAPM)
201.125 Long-Life Pavement Corridors (HA22)
201.130 Major Damage Restoration (HA23)
201.150 Roadway Protective Betterment (HA42)
201.151 Drainage System Restoration
201.170 Signs and Lighting Rehabilitation (HA22)
201.210 Highway Planting Restoration (HA25)
201.220 New Highway Planting (HB32)
201.230 Freeway Maintenance Access (HA28)
201.240 Roadside Enhancement (HB34)
201.245 Beautification and Modernization (HB34)
201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities
201.325 Railroad/Highway At-Grade Crossing
201.351 Equipment Facilities (HA11)
201.352 Maintenance Facilities (HA12)
201.353 Office Facilities
201.354 Materials Labs
201.361 ADA New Curb Ramps (HB71)
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project
600.620 Local Roads
600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities
600.675 RSTP/CMAQ Matching Funds
710.870 Traffic Congestion Relief Program TCRP
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0F020_ 11
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0F160_ 30
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0F300_ 86

0F310_ 106

0F410_ 1

0F630_ 16

0F650_ 69

0F720_ 112

0F730_ 64

0F740_ 30

0F760_ 151

0F830_ 174

0F85U_ 137

0F930_ 186

0F950_ 17

0F980_ 45

0G050_ 108

0G070_ 173

0G080_ 189

0G130_ 55

0G140_ 187

0G150_ 165

0G200_ 158

0G230_ 11

0G240_ 131

0G250_ 127

0G260_ 129

0G320_ 91

0G330_ 130

0G340_ 36

0G350_ 27

0G370_ 29

0G380_ 174

0G420_ 10

0G440_ 53

0G470_ 8

0G480_ 124

0G510_ 12

0G550_ 51

0G560_ 126

0G570_ 94

0G590_ 73

0G750_ 43

0G760_ 81

0G770_ 41

0G800_ 20

0G810_ 82

0G820_ 39

0G840_ 137

0G920_ 192

0G940_ 75

0H010_ 176

0H030_ 158

0H040_ 72

0H150_ 76

0H200_ 135

0H210_ 122

0H220_ 161

0H240_ 181

0H270_ 133

0H300_ 84

0H320_ 77

0H350_ 150

0H360_ 146

0H370_ 144

0H380_ 144

0H420_ 180

0H470_ 40

0H490_ 37

0H520_ 85

0H530_ 148

0H550_ 149

0H570_ 71

0H600_ 134

0H700_ 164

0H770_ 2

0H780_ 5

0H820_ 1

0H830_ 7

0H860_ 125

0H880_ 124

0H890_ 9

0H900_ 125

0H910_ 47

0H930_ 178

0H940_ 187

0H970_ 159

0J010_ 172

0J020_ 179

0J030_ 141

0J050_ 179

0J150_ 76

0J160_ 77

0J280_ 212

0J290_ 177

0J310_ 171

0J320_ 171

0J340_ 181

0J360_ 180

0J390_ 155

0J430_ 168

0J440_ 193

0J450_ 188

0J460_ 184

0J500_ 222

0J510_ 183

0J520_ 183

0J530_ 197

0J550_ 185

0J560_ 177

0J570_ 139

0J600_ 28

0J610_ 132

0J710_ 184

0J720_ 28

0J790_ 132

0J810_ 164

0J820_ 133

0J830_ 214

0J840_ 121

0J870_ 219

0J900_ 167

0J910_ 138

0J920_ 20

0K020_ 69

0K050_ 68

0K060_ 221

0K070_ 166

0K130_ 17

0K140_ 23

0K150_ 160

0K180_ 159

0K290_ 192

0K320_ 81

0K330_ 80

0K340_ 40

0K420_ 134

0K430_ 111

0K450_ 153

0K500_ 218

0K530_ 15

0K560_ 136

0K630_ 142

0K700_ 23

0K710_ 39

0K720_ 14

0K760_ 216

0K770_ 49

0K780_ 49

0K790_ 50

0K810_ 155

0K840_ 160

0K870_ 136

0K880_ 198

0K890_ 190

0L010_ 33

0L020_ 22

0L030_ 227

0L050_ 145

0L080_ 222

0L120_ 196

0L130_ 47

0L140_ 46

0L160_ 146

0L180_ 231

0L220_ 195

0L230_ 216

0L270_ 213

0L320_ 48

0L330_ 48

0L390_ 154

0L410_ 138

0L470_ 189

0L500_ 224

0L510_ 221

0L520_ 140

0L540_ 219

0L560_ 162

0L570_ 82

0L580_ 70

0L590_ 59

0L600_ 66

0L610_ 2

0L620_ 204

0L630_ 75

0L640_ 74

0L650_ 203

0L660_ 228

0L680_ 14

0L690_ 157
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ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

0L610_ 2 Candidate

0M780_ 25 Candidate

0M790_ 26 Candidate

0M800_ 26 Candidate

0J310_ 171 MINOR

PARADISE CUT BRIDGE BRIDGE DECK SEAL

0J320_ 171 MINOR

BEAR CREEK BRIDGE SEAL BRIDGE DECKS

ALA 580 L0/L2.7 47080_ 79 CONSTRUCT 580/205 TRUCK BYPASS. """580/205 TRUCK
BYPASS"""

IN ALAMEDA COUNTY ON RTE 580 FROM COUNTY LINE TO 1.5 KM
W OF GRANT LANE RD UC AND ON RTE 205 FROM CALIF
AQUEDUCT TO RTE 580/205 JCT (KPL0.0/4.35) (KP L0.0/0.34)

PS&E/RW

580/205 TRUCK BYPASS

ALA 580  6.2/ 6.2 0N140_ 162 TMS ELECTRICAL ELEMENTS IN ALAMEDA CO EB I-580 ON WEST SIDE OF THE NORTH FLYNN
ROAD EXIT (KP 9.98)

MINOR

FLYNN ROAD EXIT ADD ELEECTRICAL ELEMENTS IN ALAMEDA CO.

ALP 0 L5730 0J460_ 184 UPGRADE GAS HOUSE ROOF IN ALPINE COUNTY AT THE CAPLES LAKE MAINTENANCE
STATION.

MINOR

CAPLES LAKE MTNC STATION GAS HOUSE ROOF UPGRADE

ALP 0 L5725 0J510_ 183 COVER FUELING AREA IN ALPINE CO AT THE WOODFORDS MTCE STATION   MINOR

WOODFORDS MTCE STATION FUELING AREA COVER

ALP 0 L5725 0J520_ 183 "PAVE YARD, CONSTRUCT CONCRETE DRIVE" "SLAB,
CORRECT YARD, MUDRINSE DRAIN"

IN ALPINE CO AT THE WOODFORDS MAINTENANCE STATION   MINOR

WOODFORDS MAINTENANCE PAVING

ALP 0 L5730 0N500_ 224 REMOVE UST AND INSTALL CANOPY IN ALPINE COUNTY AT THE CAPLES LAKE MAINTENANCE
STATION

MINOR

INSTALL CANOPY AT THE CAPLES LAKE MTC. STATION

ALP 0 L5730 0N50U_ 225 REMOVE UST AND INSTALL CANOPY IN ALPINE COUNTY @ THE PEDDLER HILL & CAPLES LAKE
MAINTENANCE STATIONS

MINOR

CANOPY INSTALLATION AT PEDDLERS HILL AND CAPLES LAKE MTC. STATIONS

ALP 4  0/ 3.2 0J720_ 28 CAPM IN ALPINE COUNTY ON ROUTE 4 FROM CALAVERAS COUNTY
LINE TO 0.5KM EAST OF ROUTE 207. (KP 0.0/5.1)

PID

BEAR VALLEY CAPM

ALP 4  24.5/ 26.2 0N490_ 225 METHACRYLATE DECKS & REPLACE JOINT SEALSIN ALPINE COUNTY ON RTE 4 @ RAYMOND MEADOW CREEK BR
AND SILVER CREEK BR & ON RTE 89 AT EAST FORK CARSON
RIV BR AND WEST FORK CARSON RIVER BR__(
"ALP4-KP39.4/42.1,ALP89-KP21.4/43.9)"

MINOR

REPLACE JOINT SEALS & METHACRYLATE IN ALPINE CO @ VARIOUS LOCATIONS

ALP 4  26/ 31.7 0A780_ 193 CONSTRUCT EMBANKMENT AND PAVEMENT IN ALPINE COUNTY NEAR MARKLEEVILLE AT VARIOUS
LOCATIONS

MINOR

MARKLEEVILLE PAVEMENT AND EMBANKMENT CONSTRUCTION

ALP 88  0/ 6 0J600_ 28 ROADWAY REHABILITATION ON ROUTE  88 IN ALPINE COUNTY FROM AMADOR COUNTY LINE
TO 1.24KM EAST OF THE CARSON PASS SUMMIT (KP 0.0/R9.7)

PID

Caples Rehab

ALP 88  1.9/ 44420_ 103 "ENLARGE TRUCK SHED, OFFICE, ADD" RESTROOM
FACILITIES AND HOIST.

IN AMADOR AND ALPINE COUNTIES AT PEDDLER HILL AND
CAPLES LAKE MAINTENANCE STATIONS

Construction

CAPLES LAKE/PEDDLER HILL MAINTENANCE STATION

ALP 88  5.3/ 5.4 0M920_ 194 SCALING AND REMOVE LOOSE EXPOSED ROCKIN ALPINE CO 8.5KM E/OF AMADOR CO LINE (KP 8.5/8.7)  MINOR

REMOVE EXPOSED ROCK AND SCALING ON HWY 88 IN ALPINE CO.

ALP 88  13.4/ 13.4 0E920_ 170 INSTALLATION OF HAR WEST JUNCTION OF RTE 89 AT PRICKETT SANDHOUSE (KP21.6)MINOR

PICKETTE SANDHOUSE HAR INSTALLATION

ALP 89  14.9/ 21.4 0E980_ 104 RESURFACE ASPHALT CONCRETE IN ALPINE COUNTY AT AND NEAR MARKLEEVILLE FROM
WEBSTER STREET TO ROUTE 88

Construction

ALPINE COUNTY OVERLAY

ALP 207  0/ 1.3 0M840_ 140 AC SURFACING IN ALPINE CO NEAR BEAR VALLEY (KP0.00/2.19)   MINOR

BEAR VALLEY AC SURFACING ON HWY 207

D - 1
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ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

AMA 0 L5729 0J010_ 172 UPGRADE GARAGE DOORS IN AMADOR CO AT THE PEDDLER HILL APARTMENTS   MINOR

PEDDLER HILL APARTMENTS GARAGE DOORS

AMA 0 L5709 0L810_ 194 PURCHASE AND INSTALL LIFTING SYSTEM (PORTABLE
VEHICLE HOIST)

IN SAN JOAQUIN CO AT THE STOCKTON EQUIPMENT SHOP   MINOR

INSTALL LIFT SYSTEM IN THE ALTAVILLEA MAINT. STATION

AMA 16 R0/R9.4 1A490_ 104 RESURFACE ROADWAY IN AMADOR COUNTY NEAR DRYTOWN FROM SACRAMENTO AND
AMADOR COUNTY LINE TO ROUTE 49 AND 16 INTERSECTION

Construction

WALTS STATION CAPM

AMA 16  6.3/ 0L220_ 195 INTERSECTION LIGHTING IN AMADOR CO AT THE INTERSECTION OF "SR49 AND LATROSE
RD, W/OF PLYMOUTH" (KP10.274)

MINOR

INTERSECTION LIGHTING AT INTERSECTION OF SR 49 & LAROAD.

AMA 16  9.3/ 0L520_ 140 INSTALL TRAFFIC SIGNALS IN AMADOR CO AT THE INTERSECTION OF SR16 & 49
(KP15.007/23.70)

MINOR

AMADOR NEAR SR 16 & 49 SIGNAL INSTALLATION

AMA 49  .5/ .6 0M510_ 141 CONSTRUCT TURNOUT IN NB DIRECTION IN AMADOR CO ON STATE RTE 49 SOUTH OF JACKSON
(KP0.84/1.10)

MINOR

JACKSON RTE 49 TURNOUT CONSTRUCTION ON N/B LANE

AMA 49  3.4/ 0H270_ 133 SIGNAL AND LIGHTING IN AMADOR COUNTY NEAR JACKSON AT CLINTON ROAD   MINOR

HWY 49 & CLINTON ROAD SIGNAL

AMA 49  4/ 6.7 46130_ 67 AC OVERLAY AND WIDEN SHOULDER IN AND NEAR JACKSON FROM 0.1 KM S OF SOUTH JCT RTE 88
TO 0.5 KM N OF AMADOR CENTRAL RAILROAD CROSSING (KP
6.4/10.7)

PA&ED

RTE 49 JACKSON OVERLAY

AMA 49 R6.4/R6.4 0C970_ 172 CONST NEW PUBLIC ROAD CONNECTION NEAR JACKSON AT TRADE CENTER DRIVE (KP 10.3)  MINOR

TRADE CENTER ROAD CONNECTION

AMA 49 R7/R11 04995_ 87 ENVIRONMENTAL MITIGATION FOR AMADOR BYPASS
PROJECT

MITIGATION FOR AMADOR 49 BYPASS FROM JUNCTION RTE 104
(RIDGE RD) TO 0.3 KILOMETERS (0.2 MILES) SOUTHOF
RANCHERIA CREEK BRIDGE IN AMA CO (KP R11.3/R17.7)

PS&E/RW

Amador 49 Bypass -  Mit. (Planting and irrigation)

AMA 49 R7/R11 04994_ 99 CONSTRUCT EXPRESSWAY IN AMADOR COUNTY IN AND NEAR SUTTER CREEK AND
AMADOR CITY FROM JUNCTION ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

Construction

Amador 49 Bypass - Construction

AMA 49 R7/R11 04996_ 113 RELINQUISHMENT OF OLD ROUTE 49 FOR THE AMADOR
49 BYPASS PROJECT

ON RTE 49 CONSTRUCT AMA 49 BYPASS FROM JUNCTION RTE
104 (RIDGE RD) TO 0.3 KILOMETERS (0.2 MILES) SOUTH OF
RANCHERIA CREEK BR IN AMA CO. (KP R11.3/R17.7)

Construction

Ama 49 Bypass- Relinq.of existing Hwy 49

AMA 49  7.5/ 9 47860_ 195 INSTALL HANDICAP RAMPS AT CURBS AND SIDEWALKSIN AMADOR COUNTY WITHIN THE CITY OF SUTTER CREEK (KP
12.1/14.5)

MINOR

SUTTER CUREEK HANDICAP RAMPS

AMA 49  8.3/ 0A660_ 88 REPLACE BRIDGE IN SUTTER CREEK AT SUTTER CREEK BRIDGE  BR# 26-0015 (KP
13.4)

PS&E/RW

SUTTER CREEK BRIDGE REPLACEMENT

AMA 49  10.6/ 35600_ 113 REPLACE BRIDGE ON ROUTE 49 IN AMADOR CITY AT AMADOR CREEK BRIDGE
#26-016. (KP 17.1)

Construction

AMADOR BRIDGE REPLACEMENT

AMA 49  12.1/ 0L470_ 189 SEAL BRIDGE DECKS WITH METHACRYLATE IN AMADOR & TUOLUMNE COUNTIES AT VARIOUS LOCATIONS
"(KP19.5/21.8,5.0,R9.4,R0.0,R9.6)"

MINOR

SEAL BRIDGE DECKS W/METHACRYLATE IN AMADOR AND TUOLUMNE CO.

AMA 88  0/ 5.5 26444_ 61 ROADWAY REHABILITATION IN JACKSON VALLEY FROM THE SJ CO LINE TO JUST WEST OF
THE JACKSON CREEK BR AND CONTINUE NEAR JACKSON
VALLEY RD TO JCT WITH RTE 104. "(KP 0.0/3.6, 5.4, 8.8)"

PA&ED

JACKSON VALLEY REHAB

AMA 88  0/ 0M110_ 196 FIX LOOPS FOR CENSUS "IN ALPINE, AMADOR, TUOLUMNE," "MARIPOSA AND CALAVERAS
COUNTIES, ON" "ROUTES 89, 88, 49 AND 4 AT VARIOUS"
LOCATIONS (KP-VAR)

MINOR

LOOP REPAIR IN VARIOUS CO'S ON RTS 89, 88 49 AND 4

AMA 88  5.5/ 7.4 48670_ 173 INSTALL 4 TRAFFIC COUNT STATIONS NEAR IONE AT VARIOUS LOCATIONS   MINOR

IONE TRAFFIC COUNT STATION INSTALLATION

AMA 88  6.1/ 0J710_ 184 INSTALLATION OF FLASHING BEACONS "IN AMADOR COUNTY, ON ROUTE 88, AT" THE INTERSECTION OF
AMA 88 AND IONE-BUENA VISTA ROAD. (KP 9.9)

MINOR

IONE-BUENA VISTA ROAD FLASHING BEACONS

AMA 88  6.7/ 0L120_ 196 FENCING OF 1 ACRE ENVIRONMENTAL MITIGATION
PARCEL

IN AMADOR CO ON RTE 88 FROM 0.92KM E/OF IONE-BUENA VISTA
RD TO 1.03KM W/OF JUNCTION 104 (KP10.86)

MINOR

IONE/RTE 88 FENCING MITIGATION

AMA 88  7.1/ 7.6 1A670_ 119 CONSTRUCT LEFT TURN LANE IN AMADOR COUNTY NEAR IONE FROM 0.4 KM WEST OF ROUTE
104 TO 0.4 KM EAST OF ROUTE 104

CLOSEOUT

JACKSON VALLEY ROAD REALIGNMENT
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AMA 88  7.4/ 1A671_ 109 LANDSCAPING AND IRRIGATION IN AMADOR COUNTY NEAR IONE AT JACKSON VALLEY ROAD   Construction

JACKSON VALLEY MITIGATION

AMA 88  22.3/ 23.8 0G550_ 51 IMPROVE OPERATION/BYPASS "ON STATE ROUTE 88 IN AMADOR COUNTY," IN THE VICINITY OF
PINE GROVE FROM CLIMAX ROAD TO MT. ZION ROAD. (KP
36.2/38.4)

PA&ED

Pine Grove Improvements

AMA 88  29.5/ 49980_ 51 ADD LEFT TURN LANE "ON ROUTE 88, 4 KM EAST OF JUNCTION" "RTE 88 & 26, AT
DEFENDER GRADE ROAD" (KP 47.43)

PA&ED

DEFENDER GRADE ROAD LEFT TURN LANE

AMA 88  42.1/ 46.9 40640_ 109 CONSTRUCT PASSING LANES IN AMADOR COUNTY NEAR COOKS STATION AND HAM STATION
AT VARIOUS LOCATIONS

Construction

Cook's/Ham's Passing Lanes

AMA 88  44.1/ 45.1 0F630_ 16 CURVE IMPROVEMENTS. IN AMADOR COUNTY ON TE 88 NEAR HAMS'S STATION. (KP
71.0/72.6)

Candidate

HAMS' STATION CURVE CORRECTION

AMA 88  54.7/ 60.8 0K130_ 17 ROADWAY REHABILITATION ON ROUTE 88 IN AMADOR COUNTY FROM 0.1 MILES WEST OF
FOSTER MEADOW ROAD TO 1.1 MILES EAST OF SHOT ROCK
VISTA POINT (KP 88.0/97.8)____________________

Candidate

Peddler Hill Rehab

AMA 88 R60.8/R67 35240_ 116 STRUCTURAL SECTION REPAIR IN AMADOR COUNTY FROM 3.2 KM WEST OF TRAGEDY SPRINGS
ROAD TO 0.3 KM EAST OF KIT CARSON ROAD

CLOSEOUT

SILVER LAKE REHAB

AMA 88  70.1/ 70.3 0G070_ 173 DRAINAGE CORRECTION AND ROCK SLOPE
PROTECTION.

IN AMADOR COUNTY NEAR KIRKWOOD AT 1.0 KM W/OF LAKE
KIRKWOOD ROAD. (KP 112.8/113.1)

MINOR

KIRKWOOD DRAINAGE CORRECTION

AMA 104  0/ 2.8 0G370_ 29 WIDENING THE EXISTING SHOULDERS. IN AMA CO ON RTE 104 BEGINNING AT THE AMA CO LINE AND
ENDING AT DUTCHKE RD. (KP 0.0/4.5)

PID

EDWIN SHOULDERS

AMA 104 R3.6/ 2A270_ 100 BRIDGE REPLACEMENT (SCOUR) IN AMADOR COUNTY NEAR IONE FROM 0.2 KM WEST OF DRY
CREEK BRIDGE TO 0.2 KM EAST OF DRY CREEK BRIDGE

Construction

DRY CREEK BRIDGE REPLACEMENT

AMA 104  4/ 6.5 0H860_ 125 NEW 2-LANE EXPRESSWAY ON A NEW ALIGNMENT.IN AMADOR COUNTY ON STATE ROUTE 104 FROM COLLINS RD
LEFT TO FOOTHILL BLVD LEFT. (KP 6.5/10.5)

Candidate

Ione Bypass

AMA 104  5.8/ 6 0J030_ 141 "RECONSTRUCT ROADWAY, REMOVE CROWN" ON ROUTE 104 IN AMADOR COUNTY FROM SUTTER CREEK
BRIDGE TO IONE STREET (KP 9.45/9.7)

MINOR

IONE STREET RECONSTRUCT

AMA 104 R5.9/ 0G380_ 174 MODIFY NE CORNER RADISU IN AMA CO ON RTE 104 AT THE NE CORNER OF PRESTON AVE
AND MAIN ST IN IONE. (KP R9.9)

MINOR

IONE/PRESTON AVE CORONER RADIUS.

AMA 124  1/ 1.5 0J530_ 197 "PAVE SHOULDERS, PLACE AC DIKE." IN AMADOR CO NEAR IONE FROM 0.3 KM N/OF IONE-BUENA VISTA
RD TO 0.5 KM S/OF CHARLES HOWARD PARK RD. (KP 1.6/2.4)

MINOR

IONE/BUENA VISTA ROAD SHOULDER PAVING

AMA 124 R8.5/ 0A850_ 105 WIDEN EXISTING BRIDGE IN AMADOR COUNTY NEAR DRYTOWN AT DRY CREEK BRIDGE
(#26-0028)

Construction

DRY CREEK BRIDGE REHAB

CAL 0 L5703 0F120_ 127 MODIFY & CONSTRUCT NEW FACILITY/ "DEMO,MATL
BINS & COVER FUELING AREA"

IN CALAVERAS COUNTY AT THE CABBAGE PATCH
MAINTENANCE STATION.

Candidate

CABBAGE PATCH MAINTENANCE STATION

CAL 0 L5701 0L820_ 197 PURCHASE & INSTALL LIFTING SYSTEM (PORTABLE
VEHICLE HOIST)

IN CALAVERAS COUNTY AT ALTAVILLE MAINTENANCE STATIONMINOR

ALTAVILLE MAINTENANCE STATION VEHICLE HOIST INSTALLATION

CAL 0 L5726 0N450_ 226 INSTALL ABOVE GROUND STORAGE TANK IN CALAVERAS COUNTY AT THE CAMP CONNELL MAINTENANCE
STATION_______ _________________________________

MINOR

INSTALL AGT & AC PAVING AT CAMP CONNEL MTC. STATION

CAL 4  3.3/ 18 0F830_ 174 UPGRADE AND ADD DRAINAGE SYSTEMS. "IN CALAVERAS, STANISLAUS AND SAN" JOAQUIN COUNTIES AT
VARIOUS LOCATIONS. "(KP 5.3/29.0, 11.4/12.1, 1.5/9.7," 41.8)

MINOR

CAL/STA/SJ/ UPGRADE DRAINAGE SYSTEMS

CAL 4 R5.9/R6.7 48500_ 114 "WIDEN, NEW INTERSECTION(100% LOCAL)" WEST OF ANGELS CAMP FROM 0.1 MILE EAST OF TO 0.8 MILE
EAST OF LITTLE JOHNS CREEK BRIDGE #30-34

CLOSEOUT

Little John's Road/Turnpike Road/SR 4 Intersection Improvements 

CAL 4  8.1/ 8.4 0L750_ 142 EXTEND EXISTING WB LEFT TURN POCKET ON ROUTE 4 AT THE INTERSECTION OF O'BYRNES FERRY ROAD
IN CALAVERAS CO (KP13.1/13.5)

MINOR

EXTEND WB L/T ON HWY 4 IN COPPEROPOLIS

CAL 4 R10.3/R16.4 0E530_ 52 TWO LANE EXPRESSWAY ON SR 4 FROM  EAST OF COPPEROPOLIS TO APPROX 6.4 KM
WEST OF CAL-4/ CAL-49 INTERSECTION IN ALTAVILLE (ANGELS
CAMP) (KP16.5 /26.3 )

PA&ED

Wagon Trail
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CAL 4  12.5/ 13 49991_ 117 CURVE CORRECTION IN CALAVERAS COUNTY NEAR COPPEROPOLIS FROM 3.9 KM
EAST OF OBYRNES FERRY ROAD TO 1.6 KM WEST OF HUNT
ROAD

CLOSEOUT

Altaville Realignment

CAL 4  12.5/ 13 49992_ 117 ENVIRONMENTAL MITIGATION. IN CALAVERAS COUNTY NEAR ALTAVILLE AT 3.8 KM E/OF
O'BYRNES FERRY RD. (KP 20.1/20.9)

CLOSEOUT

Altaville Realignment Data Recovery

CAL 4  13.8/ 14.6 0E450_ 52 IMPROVE ROADWAY ALIGNMENT AND CONSTRUCT
SHOULDER.

ON ROUTE 4 IN CALAVERAS COUNTY FROM 0.3KM EAST OF
HUNT ROAD TO 0.3KM WEST OF POOLE STATION ROAD. (KP
22.2/23.4)

PA&ED

Pool Station Curve Correction

CAL 4  14.7/ 0A010_ 13 CURVE CORRECTION NEAR ANGELS CAMP AT POOLE STATION RD 9.7 KM W OF RTE
49 (KP 23.7)

Candidate

POOLE STATION INTERSECTION

CAL 4  19.9/ 25 0L920_ 198 PLACE SIGNS & FLASHING AMBERS FOR EXISTING
HIGHWAY ADVISORY RADIO

IN CALAVERAS COUNTY ON STATE ROUTE 4 AND 49 WITH THE
CITY OF ANGELS CAMP "(KP32.12/40.23, 12.25/17.67)"

MINOR

ANGELS  CAMP FLASHING AMBERS FOR ADVISORY RADIO

CAL 4 R20.5/R21.1 0F980_ 45 NEW PUBLIC ROAD CONNECTION (OVERSIGHT).IN CAL CO IN THE CITY OF ANGELS CAMP   FROM 0.6 KM W/OF
ROUTE 49 TO ROUTE 49. (KP R33.0/R34.0)

Candidate

State Route 4 New Connections

CAL 4  21.1/ 21.8 0G230_ 11 INTERSECTION IMPROVEMENTS "AT SOUTH JUNCTION, ROUTE 4/49" INTERSECTION IN
CALAVERAS COUNTY IN THE CITY OF ANGELS CAMP "(BR NO
30-0008, 30-0019)" "(KP 33.9/35.1, 11.5/11.7)"

PID

4/49 Intersection Improvements

CAL 4 R21.1/R23.4 36250_ 91 CONSTRUCT 2 LANE EXPRESSWAY ON NEW
ALIGNMENT

IN ANGELS CAMP FROM NORTH JCT RTE 49 TO 0.9 KM E OF
ROLLERI BYPASS RD. (KP R34.0/R37.7)

PS&E/RW

ANGELS CAMP EXPRESSWAY

CAL 4  32.2/ 32.2 0K630_ 142 CONSTRUCT TURNOUT/CHAIN CONTROL FACILITYIN CALAVERAS COUNTY ON HIGHWAY 4 NEAR MURPHYS (KP
51.85)

MINOR

MURPHYS-HWY 4 TURNOUT & CHAIN CONTROL FACILITY

CAL 4  35.4/ 2A980_ 105 CONSTRUCT 2 SAND STORAGE FACILITIES IN CALAVERAS COUNTY ON ROUTE 4 BETWEEN MURPHYS AND
HATHAWAY PINES AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD. (KP 57.04)(KP 12.0)

Construction

Sand Storage

CAL 4  37.3/ 0C980_ 143 CONSTRUCT LEFT TURN LANE. AT MORAN RD (KP 60.1)   MINOR

MORAN INTERSECTION

CAL 4  39.8/ 39.9 0E410_ 163 CONSTRUCT A REFUGE LANE AT LAKEMONT DR. (KP 64.0/64.2).   MINOR

"LAKEMONT DRIVE REFUGE LANE"

CAL 4  40.1/ 40.6 0E420_ 143 WIDEN AND CONSTRUCT LEFT TURN LANE ON ROUTE 4 FROM MEADOWMONT WAY TO 0.43 KM EAST OF
COUNTRY CLUB DRIVE (KP 64.53/65.34)

MINOR

CALAVERAS CO WIDEN LEFT TURN LANE

CAL 4  42.7/ 43.5 0F950_ 17 CURVE IMPROVEMENTS. ON ROUTE 4 IN CALAVERAS COUNTY BETWEEN 0.1 MILE (0.2
KM) EAST OF MORGAN ROAD AND 1.0 MILE (1.6 KM) EAST OF
MORAN ROAD (KP 68.7/70.0)

Candidate

ARNOLD CURVE CORRECTION

CAL 4  42.7/ 49.6 0E970_ 110 RESURFACE ASPHALT CONCRETE IN CALAVERAS COUNTY NEAR ARNOLD FROM MORAN ROAD TO
0.5 KM EAST OF MEKO DRIVE

Construction

Big Trees Capm project

CAL 4  43.8/ 44.2 0F280_ 29 CONSTRUCT WALL FOR SEDIMENT CONTROL ON ROUTE 4 BETWEEN 2 KM NORTH OF WHITE PINE AND BIG
TREES STATE PARK ENTRANCE (KP 70.5 /71.2)

PID

BIG TREES STATE PARK WALL

CAL 4  46.9/ 47.1 0H370_ 144 "CONSTRUCT LEFT TURN CHANNELIZATION,"
ACCELERATION LN/CHAIN INSTALLATION

"IN CALAVERAS COUNTY, ON RTE 4, IN" DORRINGTON. (KP
75.5/R75.8)

MINOR

DORRINGTON LEFT TURN AND CHAIN INSTALLATION

CAL 4 R53.8/R54.9 45580_ 118 CONSTRUCT EASTBOUND PASSING LANE IN CALAVERAS COUNTY NEAR GANNS FROM 0.9 KM EAST OF
BEATRICE DRIVE TO 0.2 KM WEST OF BLACK SPRINGS

CLOSEOUT

Cottage Springs Passing Lane

CAL 12  3/ 10.2 37930_ 67 STRUCTURAL SECTION REPAIR NEAR WALLACE FROM 0.8 KM E/OF SOUTHWORTH RD TO 0.3 KM
E/OF RTE 26 (KP 4.8/16.4)

PA&ED

BURSON REHAB

CAL 12  9.1/ 11.7 0H830_ 7 NEW TWO LANE EXPRESSWAY ON NEW ALIGNMENT
BYPASS VALLEY SPRINGS.

IN CALAVERAS COUNTY ON ROUTE 12 AND NEAR VALLEY
SPRINGS FROM 1.5 KM WEST TO 2.7 KM EAST OF ROUTE 12/26
JUNCTION. "(KP 14.6/18.8, 15.3/16.6)"

PID

Valley Springs Connector

CAL 12  14/ 14.5 0H380_ 144 "CONSTRUCT LEFT TURN LN,ACCELERATION" LN AND
SHOULDER WIDENING.

ON ROUTE 12 FROM 0.2KM EAST OF JUNCTION ROUTE 26 TO
0.2KM EAST OF DOUBLE SPRINGS ROAD (KP 22.6/23.3)

MINOR

DOUBLE SPRINGS RD LEFT TURN LANE

CAL 26  0/ 3.1 2A420_ 68 PAVEMENT REHABILITATION ON RTE 26 FROM WIMER/OSTITAL ROAD IN SAN JOAQUIN
COUNTY TO SAVAGE WAY IN CALAVERAS COUNTY
"(KP32.7/33.0, 0.0/4.9)"

PA&ED

SAVAGE WAY REHAB
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CAL 26  7.2/ 8.3 49840_ 120 WIDEN AND REALIGN EXISTING CURVES IN CALAVERAS COUNTY NEAR VALLEY SPRINGS FROM
HEINEMANN LANE TO 0.2 KM WEST OF VISTA DEL LAGO DRIVE

CLOSEOUT

SILVER RAPIDS CURVE REALIGNMENT

CAL 26  7.5/ 7.6 0M850_ 145 EXCAVATE EXISTING SLOPES IN CALAVERAS COUNTY NEAR VALLEY SPRINGS FROM 0.4 KM
WEST OF SILVER RAPIDS ROAD TO 0.2 KM EAST OF SILVER
RAPIDS ROAD

MINOR

SILVER  RAPIDS ROAD SIGHT DISTANCE IMPROVEMENT

CAL 26  9.9/ 13.9 48731_ 175 INSTALL TRAFFIC COUNT STATION AT JUNCTION OF ROUTE 12/26 AT WEST AND EAST JUNCTIONS.
(KP 15.9/22.4).

MINOR

RTE 12/26 TRAFFIC COUNT STATIONS

CAL 26  18/ 18 0K880_ 198 MODIFY EXISTING INTERSECTION LIGHTINGIN CALAVERAS COUNTY NEAR MOKELUMNE HILL AT THE

JUNCTION OF STATE ROUTE 26 AND STATE ROUTE 49.
(KP29.074)

MINOR

MOKELUMNE HILL RTE 26 & SR 49 INTERSECTION LIGHTING MODIFICATION

CAL 26  19.1/ 32.7 0F110_ 175 REPLACE CULVERTS. FROM 0.6 KM (0.4 MILES) W/OF JESUS MARIA ROAD TO SANDY
GULCH ROAD. (KP 30.7/52.6).

MINOR

JESUS MARIA ROAD CULVERTS

CAL 26  25/ 25 0L700_ 199 CONSTRUCT EB CHAIN INSTALLATION IN CALAVERAS CO ON STATE ROUTE 26 EAST OF MOKELUMNE
HILL (KP40.263/40.338)

MINOR

CONSTRUCT CHAIN INSTALLATION NEAR MOKELUMNE HILL

CAL 26  30/ 0G250_ 127 BRIDGE DECK REHABILITATION AND RAIL UPGRADE.IN CALAVERAS & TUOLUMNE COUNTIES AT VARIOUS
LOCATIONS.

Candidate

Calavaras/Tuolumne Bridge Rehab.

MER 0 L5712 0F160_ 30 COVER MATERIAL BINS "IN MERCED, MARIPOSA, TUOLUMNE," "CALAVERAS, SAN
JOAQUIN, AMADOR, AND" ALPINE COUNTIES AT VARIOUS
MAINTENANCE STATIONS.

PID

COVER MATERIAL BINS

MER 0 L5712 0L800_ 200 PURCHASE AND INSTALL LIFTING SYSTEM (PORTABLE
VEHICLE HOIST)

IN MERCED COUNTY AT THE LOS BANOS MAINTENANCE
STATION

MINOR

PURCHASE LIFT SYSTEM FOR MERCED CO AT THE LOS BANOS MAINT. STATION

MER 0 L5713 0L850_ 199 PURCHASE AND INSTALL LIFTING SYSTEM (PORTABLE
VEHICLE HOIST)

IN MERCED COUNTY AT MERCED MAINTENANCE STATION   MINOR

MERCED MAINTENANCE STATION INSTALL LIFTING SYSTEM

MER 5  0/ 32.5 0N150_ 13 DIGOUTS & REPAIR OF LOCALIZED FAILURES & A/C
OVERLAY

ON ROUTE 5 FROM NESS AVENUE OVERCROSSING IN FRESNO
COUNTY TO STANISLAUS COUNTY LINE "(FRE-KP105.9/106.4,
MER KP0.0/52.3)"

Candidate

i-5 Pavement rehab from pm 0.0 to 32.5

MER 5  0/ 0M050_ 200 FIX LOOPS FOR SIGNALS "IN MERCED COUNTY ON ROUTES 5, 33," 99 AND 140 AT VARIOUS
LOCATIONS (KP-VAR)

MINOR

REPAIR SIGNAL LOOPS ON RTS 5, 33, AND 140

MER 5  .4/ 32.3 0E720_ 79 INSTALL TRAFFIC MONITORING STATIONS (TMS) AT
VARIOUS LOCATIONS

"ON ROUTES 5,  59, 99, 140 AND 152" INSTALL TRAFFIC
MONITORING STATIONS AT VARIOUS LOCATION IN MERCED CO
(TMS)

PS&E/RW

"Merced Co. Monitoring Stations"

MER 5  .5/ 0E040_ 201 REPLACE FILTRATION SYSTEM AT JOHN ERRECA SAFETY ROADSIDE REST    MINOR

FILTRATION SYSTEM REPLACEMENT AT JOHN ERRECA SRR

MER 5  .5/ 0M770_ 201 UPGRADE WATER TURBIDITY MONITORING SYSTEMIN MERCED CO AT THE NORTHBOUND JOHN ERRECA SAFETY
REST AREA AT THE SURFACE WATER TREATMENT PLANT (KP
0.80)

MINOR

N/B JOHN ERRECA SAFETY REST AREA UPGRADE WATER MONITORING SYSTEM

MER 5  16.7/ 18.4 0J820_ 133 CONSTRUCT THRIE BEAM MEDIAN BARRIER IN MERCED COUNTY NEAR LOS BANOS FROM BILLY WRIGHT
ROAD TO 0.1 KM SOUTH OF CALIFORNIA AQUEDUCT

MINOR

BILLY WRIGHT UC MEDIAN BARRIER

MER 5  17.5/ 17.5 0F740_ 30 GIRDER DIAPHRAGM RETROFIT ON ROUTE 5 AT ROUTE 5/152 SEPARATION AT BRIDGE 39-0161
R & L (KP 28.2)

PID

LOS BANOS I-5 & 152  GIRDER RETROFIT

MER 5  19.6/ 21.3 0K770_ 49 NEW INTERCHANGE IN MERCED COUNTY AT INTERSTATE 5 AND HILLSDALE AVE.
(KP 31.61/34.39)

Candidate

I5/Hillsdale Avuenue interchange

MER 5  21.7/ 22 0K780_ 49 MODIFICATIONS TO INTERCHANGE IN MERCED COUNTY AT STATE ROUTE 33 AND INTERSTATE 5.
"(KP R26.52/27.02, 35.03/35.47)"

Candidate

i5/sr33 interchange improvements

MER 5  24.9/ 30.3 0F310_ 106 CONSTRUCT MEDIAN BARRIER IN MERCED COUNTY NEAR SANTA NELLA FROM WEST BANK
ROAD UNDERCROSSING TO TAGLIO ROAD OVERCROSSING

Construction

West Bank Median Barrier

MER 5  31.8/ 32.5 4773U_ 31 RAMP & BRIDGE APPROACH REHAB ON ROUTE 5 IN MERCED AND STANISLAUS COUNTIES FROM
GARZAS CREEK BRIDGE TO THE STANISLAUS COUNTY LINE (KP
51.2/52.3)  (KP 0.0/45.2)

PID

Ramp and Approach Slab Rehab on I5 from Garzas Cr Br to Stanislaus County Line

MER 33 R13.2/R17.1 0K790_ 50 WIDENING IN MERCED COUNTY AT STATE ROUTE 33 FROM STATE ROUTE
152 TO MCCABE RD. (KP R21.29/27.79)

Candidate

SR33 widening from SR152 to i5 
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MER 33  16.4/ 16.4 0L050_ 145 CONSTRUCT RIGHT TURN CHANNELIZATION IN MERCED COUNTY IN SANTA NELLA AT ROUTE 33 AND 5
SEPARATION

MINOR

HWY 33 IN SANTA NELLA RIGHT TURN CHANNELIZATION CONSTRUCTION

MER 33  17.1/ 26.5 0E940_ 128 CAPM IN MERCED CO IN AND NEAR SANTA NELLA FROM .1 KM S/OF
PLAZA RD TO THE SO JUNCTION OF RTE 140. (KP 27.4/42.6).

Candidate

MERCED 33@SANTA NELLA CAPM

MER 33  17.1/ 0H360_ 146 "RECONSTRUCT CURB, SIDEWALK & WIDEN"
SHOULDER.

ON STATE ROUTE 33 IN MERCED COUNTY IN SANTA NELLA
FROM 0.4 KM SOUTH OF PLAZA DRIVE TO 0.8 KM NORTH OF
PLAZA DRIVE (KP 27.4)

MINOR

SANTA NELLA SIDEWALKS AND SHOULDER CONSTRUCTION

MER 59  0/ 0C270_ 190 RELOCATE CMS ON RTE 140 NEAR PLANADA RD AND ON ROUTE 59 SOUTH OF
MERCED

MINOR

PLANADA ROAD CMS RELOCATION

MER 59  10.4/ 14.8 3A670_ 31 REHAB ON STATE ROUTE 59 FROM MARIPOSA CREEK TO NORTHBOUND
STATE ROUTE 99 ON-RAMP (KP 16.7/23.8)

PID

Pavement rehab from mariposa creek br. to N/B Sr99 on-ramp

MER 59  14.1/ 0K050_ 68 INSTALL NEW SIGNALS ON STATE ROUTE 59 IN MERCED COUNTY IN MERCED AT
CHILDS AVENUE (KP 22.728)

PA&ED

ChilDS Ave./59

MER 59 R14.8/R19 0G440_ 53 CONSTRUCT A NEW ALIGNMENT IN THE CITY OF MERCED FROM THE INTERSECTION OF
BELLEVUE AVE AND EXISTING RTE 59 TO THE INTERSECTION
OF GURR RD & EXISTING RTE 140 (KP R23.8/30.6)

PA&ED

Atwater-Merced Expressway

MER 59  15/ 19 0E590_ 53 WIDEN TO 4 LANES. ON ROUTE 59 IN MERCED COUNTY IN MERCED FROM BEAR
CREEK BRIDGE TO 550 METERS NORTH OF BLACK RASCAL
CREEK (KP 24.1/30.6)

PA&ED

16TH ST./OLIVE AVE. WIDENING

MER 59  15.2/ 16.3 3A270_ 32 REPLACE AND WIDEN BRIDGES "IN MER CO ON SR 59, AT VARIOUS" LOCATIONS FROM BEAR
CREEK BR TO BLACK RASCAL BRIDGE. (KP 24.5/26.2)

PID

BEAR CREEK & BLACK RASCAL BRIDGE REHABILITATION

MER 59  15.3/ 0M690_ 202 PLACE FLASHING BEACONS ON ALL R1'S AND AMBERS
ON ALL W17'S

IN THE CITY OF MERCED AT THE INTERSECTION OF STATE
ROUTE 59 AND 16TH STREET (KP24.702)

MINOR

CITY OF MERCED ON SR 59 AND 16TH ST. FLASHING BEACONS

MER 59  22.6/ 23.3 0F650_ 69 INTERSECTION/SIGHT DISTANCE IMPROVEMENT.IN MERCED COUNTY ON ROUTE 59 NEAR THE ENTRANCE OF
THE MERCED COUNTY DISPOSAL SITE. (KP 36.4/37.5).

PA&ED

"OAKDALE ROAD INTERSECTION IMPROVEMENT"

MER 59  27.2/ 1A070_ 61 REPLACE BRIDGE (SCOUR) NEAR SNELLING AT MERCED RIVER BRIDGE  BR# 39-71 (KP 43.7)PA&ED

Merced River (Snelling) Bridge Replacement

MER 99  0/ 4.6 41580_ 54 4E TO 6F ON 8F R/W ALIGNMENT NEAR MERCED FROM MADERA COUNTY LINE TO BUCHANAN
HOLLOW RD IN MERCED COUNTY (KP 0.0/7.4)

PA&ED

PLAINSBURG RD FREEWAY

MER 99  0/ 0H010_ 176 REMOVE EARTH BERMS. "IN MERCED, STANISLAUS & SAN JOAQUIN" "COUNTIES, ON RTE
99 AT VARIOUS" LOCATIONS. (KP VARIOUS)

MINOR

REMOVE EARTH BERNS IN MER/STA&SJ

MER 99  1/ 3A340_ 32 CLOSED CIRCUIT TV CAMERAS & CMS' IN AND NEAR MER ON RTE 99 -VARIOUS LOCATIONS. IN AND
NEAR MODESTO ON RTE 99-VARIOUS LOCATIONS. IN AND NEAR
TRACY ON RTE 205-VARIOUS LOCATION.

PID

FOG CMS

MER 99  1/ 3A820_ 176 GRAFFITI BARRIER ON SIGNS AT VARIOUS OVERHEAD SIGNS ON HWY 99 "IN MER, STA AND SJ
COUNTIES"

MINOR

GRAFFITI BARRIERS ON HWY 99

MER 99  4.6/ 10.5 41570_ 54 4E TO 6F ON 8F R/W ALIGNMENT IN MERCED COUNTY ON ROUTE 99 FROM BUCHANAN HOLLOW
ROAD TO 0.5KM NORTH OF MCHENRY ROAD. (KP 7.4/16.9)

PA&ED

ARBOLEDA DR FWY

MER 99  10.2/ 12.8 36312_ 55 HIGHWAY PLANTING & IRRIGATION IN MERCED FROM MC HENRY RD TO 0.4 KM SOUTH OF CHILDS
AVE OC (KP 17.0/20.6)

PA&ED

MISSION AVE FWY PLANTING

MER 99  10.2/ 12.8 36311_ 110 CONSTRUCT FREEWAY AND BRIDGES IN MERCED COUNTY IN AND NEAR MERCED FROM MCHENRY
ROAD TO 0.4 KM SOUTH OF CHILDS AVENUE OVERCROSSING

Construction

MISSION AVE IC/FWY CONVERSION

MER 99  11.3/ 0L730_ 202 IMPROVE STAA RIGHT-TURN RADIUS AT
INTERSECTION OF HEALY RD & SR-99

IN MERCED CO ON HIGHWAY 99 AND HEALY ROAD (KP18.22)  MINOR

IMPROVE R/T RADIUS AT HEALY RD AND SR 99

MER 99  11.3/ 0N040_ 226 INSTALL K-RAIL ON SR99 AT THE INTERSECTION OF
HEALY RD

IN MERCED CO AT THE INTERSECTION OF HEALY RD AND
MERCED 99 NEAR THE CITY OF MERCED (KP18.22)

MINOR

HEALY ROAD MER 99 INSTALL K-RAIL

MER 99  12.8/ 16.6 0L010_ 33 HIGHWAY PLANTING RESTORATION HIGHWAY PLANTING RESTORATION IN MERCED COUNTY ON
ROUTE 99 FROM 0.2 MILES SOUTH OF THE CHILDS AVENUE OC
TO THE WEST MERCED OH (KP20.6/26.7)

PID

Childs Ave. Landscape restoration
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MER 99  12.8/ 17.6 0C460_ 106 REPLACE SLABS AND BRIDGE APPROACHES IN MERCED COUNTY IN AND NEAR MERCED FROM 0.8 KM SOUTH
OF CHILDS AVENUE OVERCROSSING TO 0.4 KM NORTH OF
BLACK RASCAL CANAL

Construction

MERCED CAP M

MER 99  13.9/ 14.4 48100_ 33 WIDEN 15TH ST UC AND REPLACE EAST MERCED OHIN MERCED FROM 0.2 KM S OF EAST MERCED OH BR #39-0130R/L
TO 0.2 KM N OF 15H ST UC BR #39-0139R/L (KP 22.4/23.2)

PID

EAST MERCED OH

MER 99  14.7/ 15.1 0L160_ 146 INSTALL MESSAGE SIGN IN MERCED COUNTY IN MERCED FROM 0.2 KM NORTH OF 99 AND
59 SEPARATION TO 0.1 KM SOUTH OF O STREET
UNDERCROSSING

MINOR

MARTIN LUTHER KING AUTOMATED WARNING SYSTEM INSTALLATION

MER 99  15.2/ 16.2 48231_ 107 HIGHWAY PLANTING RESTORATION IN MERCED COUNTY IN MERCED FROM O STREET
UNDERCROSSING TO 0.5 KM NORTH OF V STREET
UNDERCROSSING

Construction

R&V Street Planting Restoration

MER 99  15.4/ 0M190_ 163 IMPROVE TRUCK TURN RADIUS BY RE-
DELINEATION/INSTALLATION OVERHEAD

"IN MERCED CO AT ""R"" STREET & ""13TH""" STREET
INTERSECTION (KP24.9)

MINOR

MERCED CO 'R' ST AND 13TH ST. REDELINEATION/INSTALL

MER 99  15.5/ 15.5 0L740_ 203 IMPROVE TURNING RADIUS @ R & 13TH IN MERCED CO ON R STREET AND 13TH STREET (KP24.94/24.97)MINOR

IMPROVE RADIUS AT R & 13TH STREET IN MERCED CO.

MER 99  15.8/ 17.3 0K020_ 69 REPLACE BRIDGES IN MERCED COUNTY ON ROUTE 99 FROM 0.1KM NORTH OF V
STREET TO BLACK RASCAL BRIDGE BR #'S 39-0131R/L (KP
25.4/27.8)

PA&ED

West Merced/Bear Creek Structures Replacement

MER 99  17.6/ 24.5 3A720_ 34 AC OVERLAY AND WIDEN SHOULDERS ON ROUTE 99 IN & NEAR ATWATER FROM 0.7 KM SOUTH OF
FRANKLIN SLOUGH TO GROVE AVENUE (KP 28.3/39.4)

PID

FRANKLIN SLOUGH REHAB

MER 99  23.7/ 29 0L680_ 14 THRIE BEAM MEDIAN BARRIER IN MERCED CO ON RTE 99 FROM N/OF W ATWATER OH TO
HAMMATT AVENUE OC (KP38.22/46.67)

Candidate

MER 99  23.8/ 26.5 41480_ 88 4E TO 6F ON 8F R/W ALIGNMENT IN MERCED COUNTY NEAR THE CITY OF ATWATER ON RTE  99
FROM 0.4 KM NORTH OF ATWATER OVERHEAD TO 0.4 KM SOUTH
OF ARENA WAY. (KP 38.3/R42.7)

PS&E/RW

ATWATER FREEWAY

MER 99  23.8/ 26.5 0A520_ 101 CONSTRUCT ROAD AND MODIFY MEDIAN IN MERCED COUNTY IN AND NEAR ATWATER AND LIVINGSTON
FROM 0.5 KM SOUTH OF GROVE AVENUE TO INDUSTRIAL DRIVE

Construction

ATWATER/LIVINGSTON FR

MER 99  26.5/ 28.8 3169C_ 78 HIGHWAY PLANTING & IRRIGATION IN MERCED COUNTY NEAR THE CITY OF LIVINGSTON ON ROUTE
99 FROM 0.4 KM SOUTH OF ARENA WAY TO 0.4 KM SOUTH OF
HAMMATT AVENUE. (KP 42.0/R46.3)

PA&ED

LIVINGSTON STAGE 2 FWY PLANTING

MER 99  26.5/ 28.8 3169E_ 111 CONSTRUCT FREEWAY IN MERCED COUNTY NEAR LIVINGSTON FROM 0.4 KM SOUTH OF
ARENA WAY TO 0.4 KM SOUTH OF HAMMATT AVENUE
OVERCROSSING

Construction

LIVINGSTON FWY STAGE 2

MER 99 R28.2/R36.4 2A50U_ 93 HIGHWAY PLANTING AND IRRIGATION IN MERCED COUNTY IN AND NEAR LIVINTSTON AND DELHI AT
VARIOUS LOCATIONS

Construction

Livingston/Delhi Freeway
Planting

MER 99 R32.6/R37.2 0L580_ 70 HIGHWAY PLANTING IN MERCED CO ON RTE 99 NEAR THE COMMUNITY OF DELHI
(KPR52.4/59.9)

PA&ED

DELHI CORRIDOR TREE PLANTING

MER 99 T36.3/T36.7 0K420_ 134 CONSTRUCT MEDIAN BARRIER IN MERCED COUNTY IN TURLOCK FROM SOUTH TURLOCK
OVERCROSSING TO GRIFFITH AVENUE OVERCROSSING

MINOR

TURLOCK MEDIAN BARRIER

MER 99 R36.7/R37.3 3A480_ 118 CONSTRUCT MEDIAN BARRIER IN MERCED AND STANISLAUS COUNTIES AT VARIOUS
LOCATIONS

CLOSEOUT

TURLOCK MEDIAN BARRIER

MER 140  .3/ 4.1 0L880_ 128 SHOULDER WIDENING "ON SR 140, EAST OF I-5 AND WEST OF" SR 33 IN MERCED
COUNTY

Candidate

Shoulder widening on SR140

MER 140  4.3/ 11.7 35461_ 34 STRUCTURAL SECTION REPAIR AND WIDEN THREE
BRIDGES

NEAR GUSTINE FROM WEST JCT RTE 33 TO SAN JOAQUIN
RIVER BRIDGE (KP 6.9/18.8)

PID

MUD SLOUGH REHAB

MER 140  27/ 30.2 0A580_ 99 ASPHALT CONCRETE OVERLAY IN MERCED COUNTY NEAR MERCED FROM MC SWAIN ROAD TO
1.2 KM EAST OF APPLEGATE ROAD

Construction

APPLEGATE REHAB

MER 140  33.7/ 3A070_ 170 REMOVE GUARDRAIL AND EXTEND CULVERT NEAR MERCED AT 0.3 KM E OF FRANKLIN RD (KP 54.3)  MINOR

FRANKLIN ROAD GUARDRAIL

MER 140  34.5/ 35.8 0A860_ 35 AC OVERLAY AND WIDEN SHOULDERS NEAR MERCED FROM EL CAPITAN CANAL TO RTE 99 (KP
55.5/57.6)

PID

El Capitan Rehab.
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MER 140  35.3/ 35.5 0C940_ 147 WIDEN INTERSECTION IN MERCED COUNTY IN MERCED AT X STREET   MINOR

99/140 EB LANE ADDITION.

MER 140  35.7/ 35.7 0L650_ 203 IMPROVE STAA TURN RADIUS FROM WB V STREET TO
SR-140

IN MERCED COUNTY ON HIGHWAY 140 AND V STREET
(KP57.52/57.55)

MINOR

TURN RADIOUS IMPROVEMENTS ON HWY 140 AND "V" ST.

MER 140  36.2/ 38 3A660_ 62 BRIDGE REPLACEMENT IN MERCED FROM 0.3 KM W/O BAKER DR TO 0.2 KM E/O SANTE
FE AVE. BR #39-0044 (KP 56.3/61.2)

PA&ED

BRADLEY OH REPLACEMENT

MER 140  36.5/ 37.6 0G130_ 55 REPLACING BRADLEY OH BRIDGE WIDEN FROM 2
LANES TO 4 LANES.

ON RTE 140 IN MER CO FROM MARTHELLA AVE TO .3 KM E/O
SANTA FE AVENUE (KP 58.7/60.5)

PA&ED

BRADLEY OVERHEAD WIDENING

MER 140  36.6/ 0J810_ 164 INSTALL SIGNAL AT THE INTERSECTION OF STATE ROUTE 140 AND EAST 21ST
STREET (KP 58.9)

MINOR

CAROL AVE MERCED 140 SIGNAL INSTALLATION

MER 140  37.5/ 38.7 3A130_ 56 CONSTRUCT INTERCHANGE AND OVERHEAD ON SR 99 NEAR MISSION AVE AND EXTENDING APPROXIMATELY
7.25 KM N TO YOSEMITE AVE. CROSS SR 140 BETWEEN
HARTLEY CANAL & KIBBY RD. (KP 60.4/62.3)

PA&ED

PARKWAY INTERCHANGE

MER 140  40.4/ 41 2A940_ 70 CONSTRUCT LEFT TURN CHANNELIZATION AND
FLASHING BEACONS

ON ROUTE 140 NEAR MERCED BETWEEN SOUTH ORCHARD
DRIVE AND PLAINSBURG ROAD AT ARBOLEDA DRIVE. (KP
65.0/66.0)

PA&ED

MERCED 140@ARBOLEDA DR

MER 152  0/ 0M090_ 204 RETROFIT CMS TO LED DISPLAYS IN MERCED AND STANISLAUS COUNTIES ON ROUTES 5 AND 152
AT VARIOUS__ LOCATIONS (KP-VAR)

MINOR

CMS RETROFIT IN MER. AND STAN, CO. ON I-5 AND RTE 152

MER 152 R9.8/ 0L710_ 147 CONSTRUCT EB ACCELERATION LANE EB MERCED ACCELERATION LANE ON STATE ROUTE 152 AT
SAN LUIS RECREATIONAL AREA ROAD (KP R15.8)

MINOR

SAN LUIS CREEK REC. AREA CONSTRUCT EB ACCELERATION LANE

MER 152 R10.1/R14.2 0N350_ 148 "REPLACE JOINT SEALS, TREAT DECKS" WITH
METHACRYLATE

IN MERCED AND TUOLOMNE CONTIES AT VARIOUS LOCATIONS
(KP VAR LOC) __________________

MINOR

JOINT SEAL REPLACEMENT DECK TREATMENT IN MERCED AND TUOLOMNE CO.

MER 152  13.1/ 13.2 0L620_ 204 DIGOUT AND REPLACE AC IN MERCED CO AT RTE 152/33 SEPARATION (KPR21.1/R21.2)  MINOR

REPLACE AC AND DIGOUTS NEAR 152 AND 33 SEPARATION

MER 152  16/ 24.8 41910_ 56 4 LANE FREEWAY (LOS BANOS BYPASS)ON STATE ROUTE 152 IN MERCED COUNTY IN AND NEAR LOS
BANOS (KP25.8/39.9)

PA&ED

LOS BANOS BYPASS

MER 152  16.2/ 16.2 0N160_ 3 CONSTRUCT NEW INTERCHANGE-RTE 152 AND VOLTA
ROAD

IN MERCED COUNTY ON ROUTE 152/VOLTA ROAD (KP 26.15)  Candidate

MER 152  17.9/ 18.2 0M660_ 45 NEW SIGNALIZED INTERSECTION IN THE CITY OF LOS BANOS AT THE PROPOSED MERCED
COLLEGE (KP28.81/29.29)

Candidate

SR152/Merced College Entrance Intersection

MER 152  19.6/ 19.6 0M830_ 232 MODIFY SIGNAL TO INCLUDE LEFT TURN PHASINGIN MERCED CO AT THE INTERSECTION OF "R 152 AND LOS
BANOS WEST ""I"" STREET" IN THE CITY OF LOS BANOS (KP
31.57)

MINOR

LOS BANOS 'I' STREET SIGNAL MODIFICATION

MER 152  20.9/ 21.3 0H530_ 148 INSTALL SIGNALS IN MERCED COUNTY IN LOS BANOS FROM 11TH STREET TO
ROUTE 165 (KP 33.7/34.2)

MINOR

H & I STREET SIGNALS-LOS BANOS

MER 152  21.6/ 0H700_ 164 INSTALL SIGNALS. "IN MERCED CO, ON RTE 152, AT THE" INTERSECTION OF MILLER
LANE LOS BANOS (KP 34.8)

MINOR

MILLER LANE SIGNALS

MER 152 R22.8/R40.8 3A680_ 107 REHABILITATE PAVEMENT IN MERCED AND MADERA COUNTIES IN AND NEAR LOS BANOS
FROM 0.3 KM WEST OF SAN LUIS CANAL TO 0.3 KM EAST OF
ROUTE 152 AND 59 SEPARATION

Construction

SAN LUIS CANAL CAP M

MER 152  23.1/ 0J290_ 177 STORM WATER PUMP REPAIR IN MERCED CO IN LOS BANOS AT SAN LUIS CANAL (KP 37.2)  MINOR

SAN LUIS CANAL/LOS BANOS STORM WATER PUMP REPAIR

MER 152  25.1/ 25.3 0M720_ 149 CONSTRUCT LEFT TURN CHANNELIZATION IN MERCED CO ON SR152 E/OF LOS BANOS (KP 40.54/40.75)  MINOR

HWY 152 NEAR LOS BANOS LT CHANNELIZATION CONSTRUCTION

MER 165  0/ 11.7 38220_ 35 REHABILITATE THE EXISTING ASPHALT CONCRETE
ROADWAY.

IN MERCED COUNTY ON STATE ROUTE 165 BETWEEN
INTERSTATE 5 AND HENRY MILLER ROAD. (KP 0.0/18.8)

PID

SR165 rehab from i5 TO HENRY MILLER ROAD

MER 165  8.1/ 8.3 0L890_ 227 INSTALLATION OF YELLOW FLASHING BEACONS ON
TOP OF TWO SW24

IN MERCED CO ON STATE RTE 165 AND SCRIPPS DR
INTERSECTION (KP 13.04/13.36)

MINOR

SCRIPPS DR AND RTE 165 YELLOW FLASHING BEACONS
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MER 165  9.9/ 0L960_ 205 INSTALL TWO FLASHING BEACONS IN MERCED COUNTY ON SR165 & OVERLAND AVENUE IN THE
CITY OF LOS BANOS (KP16.007)

MINOR

FLASHING BEACONS ON SR 165 & OVERLAND IN LOS BANOS

MER 165  11.7/ 26.9 27980_ 62 AC OVERLAY & WIDEN/REPLACE STR. ON ROUTE 165 IN MERCED COUNTY FROM HENRY MILLER ROAD
TO ROUTE 140 (KP 18.8/43.32)

PA&ED

WOLFSEN REHAB

MER 165  26.9/ 30 38150_ 63 "AC OVERLAY, DIGOUTS, INTERSECTION"
IMPROVEMENTS & SHOULDER WIDENING

IN MERCED COUNTY NEAR STEVINSEN FROM ROUTE 140 TO 0.2
KM SOUTH OF WESTSIDE BOULEVARD RIGHT (KP 43.2/48.3)

PA&ED

STEVINSON REHAB

MER 165  29.6/ 30.3 0K720_ 14 CURVE CORRECTION & SHOULDER WIDENINGIN MERCED COUNTY ON ROUTE 165 AT THE INTERSECTION OF
WESTSIDE BLVD "RT., N/OF THE CITY OF LOS BANOS" (KP
47.64/48.76)

Candidate

WESTSIDE BLVD CURVE CORRECTION with INTersection IMPROVEMENT

MER 165  32.2/ 32.6 0H550_ 149 INSTALL LEFT TURN LANE. IN MERCED COUNTY ON ROUTE 165 AT WILLIAMS AVENUE. (KP
52.0/52.5)

MINOR

WILLIAMS/HILMAR LEFT TURN

MER 165  32.6/ 32.8 0J430_ 168 EXTEND LEFT TURN LANE. IN MERCED CO ON RTE 165 AT GEER RD IN THE CITY OF HILMAR.
(KP 52.59/52.90).

MINOR

GEER-HILMAR LEFT TURN LANE

MER 165  32.8/ 32.8 0J560_ 177 REPAIR SIDEWALK IN MERCED CO. IN HILMAR .02KM SOUTH OF GEAR AVE AND IN
STANILSLAUS CO. IN CROWS LANDING .06KM SOUTH OF 5TH
STREET "(KP 52.86/52.88, 11.12/11.21)_____"

MINOR

HILMAR/CROWS LANDING SIDEWALK REPAIR

MER 165  33.2/ 33.6 0A530_ 205 INSTALL TRAFFIC SIGNALS IN HILMAR AT BLOSS AVE (KP 53.4/54.0)   MINOR

HILMAR/BLOSS AVE TRAFFIC SIGNALS

MER 165  34.4/ 0C570_ 150 INSTALL TRAFFIC SIGNALS ON ROUTE 165 AT THE INTERSECTION OF AUGUST AVENUE (KP
55.3)

MINOR

HILMAR-AUGUST TRAFFIC SIGNALS

MPA 49  7.6/ 7.7 0L030_ 227 METAL BEAM GUARDRAIL IN MARIPOSA COUNTY ON SR49 NEAR MARIPOSA IMMEDIATELY
SOUTH OF THE INTERSECTION OF USONA/TIPTOP ROAD AND
ROUTE 49 (KP12.261/12.468)

MINOR

USONA/TIP TOP ROAD AN SR 49 METAL BEAM GUARDRAIL INSTALLATION

MPA 49  12/ 12.4 1A930_ 63 LEFT/RIGHT TURN CHANNELIZATION ON ROUTE 49 IN MARIPOSA COUNTY AT THE INTERSECTION OF
DARRAH ROAD (KP 19.3/19.9)

PA&ED

DARRAH ROAD CHANNELIZATION

MPA 49  17.1/ 17.5 1A840_ 80 REALIGN AND BRIDGE "ON SR 49, IN MARIPOSA COUNTY NEAR" MARIPOSA FROM 2.6 KM
SOUTH OF JUNCTION SR 49 AND SR 140 TO 0.1KM NORTH OF
STOCKTON CREEK BRIDGE (KP 27.5/28.2)

PS&E/RW

OLD HIGHWAY INTERSECTION AND BRIDGE

MPA 140  0/ 5.9 0E480_ 7 IMPROVE ROADWAY ALIGNMENT AND CONSTRUCT
SHOULDERS.

FROM MERCED COUNTY LINE TO 1.1 MILE WEST OF OLD
HIGHWAY. (KP 0.0/9.5)

PID

Miles Creek Improvements

MPA 140  9.5/ 0M620_ 165 EXTEND EB/WB LEFT TURN LANES IN MARIPOSA COUNTY ON HIGHWAY 140 AT HORNITOS ROAD
(KP 15.3)

MINOR

HORNITOS ROAD AND HWY 140 LT/LANE

MPA 140  13.3/ 13.8 0G150_ 165 CONSTRUCT TURNOUT AND PAVE SHOULDER IN MARIPOSA COUNTY ON ROUTE 140 W/OF MT. BULLION
CUTOFF. (KP 21.4/22.4)

MINOR

MT. BULLION CUTOFF TURNOUT CONSTRUCTION

MPA 140  15.5/ 18.9 42830_ 120 RESURFACE EXISTING HIGHWAY IN MARIPOSA COUNTY NEAR CATHEYS VALLEY FROM 2.5 KM
EAST OF THE MOUNT BULLION CUTOFF TO 2.8 KM EAST OF
YAQUI GULCH ROAD

CLOSEOUT

Catheys Valley Rehab

MPA 140  21.2/ 3A860_ 178 UPDATE SIGNS & INSTALL FLASHING BEACONSIN MARIPOSA COUNTY AT AT JCT OF RTE 140/49 AND IN
TOULUMNE COUNTY AT JCT OF RTE 120/108 (KP 34.2) (KP 19.4)

MINOR

RTE 140/49 FLASHING BEACONS

MPA 140  22/ 25.3 0G340_ 36 REHABILITATE ROADWAY ON STATE ROUTE 140 IN MARIPOSA CO FROM THE NORTH
JUNCTION OF STATE ROUTES 140 & 49 TO WHITLOCK ROAD (KP
35.4/40.7)

PID

Midpines Summit Rehab

MPA 140  50.9/ 51.2 0E800_ 36 REPAIR UNDERMINED CONCRETE ROCK SLOPE
PROTECTION.

ON ROUTE 140 IN MARIPOSA COUNTY FROM CRANE CREEK
BRIDGE TO 1.0KM WEST OF YOSEMITE PARK BOUNDARY (KP
81.9/82.4)

PID

Route 140 - Slope Repair

SJ  0 L5505 36513_ 114 CLEANUP CONTAMINATED SOIL AND GROUNDWATERIN STOCKTON AT DISTRICT 10 SHOP   CLOSEOUT

SHOPP 10 CLEAN-UP

SJ  0 L5505 36510_ 115 CONSTRUCT NEW EQUIPMENT SHOP IN SAN JOAQUIN COUNTY IN STOCKTON AT THE CALTRANS
EQUIPMENT SHOP AT 1603 SOUTH B STREET

CLOSEOUT

STOCKTON EQUIPMENT SHOP

SJ  0 L5506 0H930_ 178 UPGRADING COMMUNICATIONS SYSTEM B/W TRAFFIC
SIGNAL CONTROLLERS & TMC.

IN SJ CO AT THE DISTRICT 10 OFFICE BUILDING.   MINOR

DISTRICT 10 TMC UPGRADES
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SJ  0 L5710 0J020_ 179 INSTALL SECURITY GATE IN SAN JOAQUIN CO AT THE LODI MAINT  STATION   MINOR

LODI MAINT STATION SECURITY GATE

SJ  0 L5506 0J050_ 179 UPGRADE/RENOVATE HVAC SYSTEM & ENV CONTROLS
AT D.O. FOR INF. SVC.

IN SAN JOAQUIN CO IN THE DISTRICT OFFICE   MINOR

DISTRICT 10 HVAC UPGRADE

SJ  0 L5710 0J550_ 185 PAVE YARDS. "IN SAN JOAQUIN, MERCED & STANISLAUS" "COUNTIES AT THE
LODI, LOS BANOS AND" MODESTO MAINTENANCE STATIONS.

MINOR

LODI, LOS BANOS/MODESTO PAVEING YARDS

SJ  0 L5506 0K890_ 190 CABLING TO SUPPORT BUILDING 4 IN SAN JOAJUIN CO IN THE DISTRICT OFFICE BUILDING 4   MINOR

ADD CABLING TO SUPPORT DO BUILDING #4

SJ  0 L5710 0C480_ 206 INSTALL FIRE WALL/DOOR/STORAGE AREA "INSULATE
SHED, UPGRADE LIGHTING"

AT LODI MAINTENANCE STATION    MINOR

LODI MAINTENANCE STATION UPGRADES

SJ  0 L5710 0C700_ 206 UPGRADE OVERHEAD DOORS. IN SAN JOAQUIN AND STANISLAUS "COUNTIES AT THE LODI,
STOCKTON" AND MODESTO CROWS LANDING MAINTENANCE
YARDS.

MINOR

OVERHEAD DOORS IN D-10 MAINTENANCE STATIONS

SJ  0 L5722 0L840_ 207 PURCHASE AND INSTALL LIFTING SYSTEM (PORTABLE
VEHICLE HOIST)

IN SAN JOAQUIN COUNTY AT TRACY MAINTENANCE STATION   MINOR

TRACY MAINTENANCE STATION INSTALL LIFTING SYSTEM

SJ  0 L5506 0M010_ 207 UPGRADE EXISTING TRAFFIC MONITORING INTERFACEIN SAN JOAQUIN COUNTY IN THE DISTRICT OFFICE TMC
__________________________________

MINOR

TRAFFIC MONITORING IN DISTRICT 10 OFFICE

SJ  0 L5506 0M030_ 208 UPGRADE COMMUNICATION SYSTEM TO DO IN SAN JOAQUIN COUNTY AT THE DISTRICT 10 OFFICE   MINOR

COMMUNICATIONS SYSTEM UPGRADE AT THE DISTRICT 10 OFC.

SJ  0 L5506 0M070_ 208 TMC RELOCATION IN SAN JOAQUIN COUNTY AT THE DISTRICT OFFICE LOCATED
AT THE "INTERSECTION OF CHARTER WAY AND ""B""" STREET

MINOR

TMC RELOCATION AT DISTRICT 10 OFC AT CHARTER WAY AND 'B' ST.

SJ  0 L5506 0M560_ 209 PAINT DISTRICT OFFICE BUILDINGS IN SAN JOAQUIN COUNTY IN THE DISTRICT
OFFICE___________________

MINOR

DISTRICT 10 OFFICE BUILDING PAINTING

SJ  0 L5506 0M570_ 211 LANDSCAPE AROUND BUILDING & FRONT OF DISTRICT
OFFICE

IN SAN JOAQUIN COUNTY IN THE DISTRICT OFFICE   MINOR

DISTRICT 10 OFFICE LANDSCAPE

SJ  0 L5506 0M580_ 210 REMODEL FRONT OF DO FOR ADA ACCESS IN SAN JOAQUIN COUNTY IN THE DISTRICT OFFICE   MINOR

DISTRICT 10 OFFICE REMODEL TO UPGRADE FOR ADA ACCESS

SJ  0 L5506 0M590_ 210 SEAL & STRIPE REAR PARKING LOT OF DISTRICT
OFFICE

IN SAN JOAQUIN COUNTY IN THE DISTRICT OFFICE   MINOR

DISTRICT 10 OFFICE SEAL AND STRIPE PARKING LOT

SJ  0 L5506 0M600_ 209 INSTALL MEN'S & WOMEN'S SHOWERS IN SAN JOAQUIN COUNTY IN THE DISTRICT OFFICE   MINOR

DISTRICT 10 OFFICE MEN'S AND WOMEN'S SHOWER INSTALLATION

SJ  0 L5506 0N050_ 211 INSTALL DAMPERS & THERMOSTATS TO BUILDING 7IN SAN JOAQUIN CO BUILDING 7 NORTH
END__________________________

MINOR

AT THE D-10 BUILDING OFFICE INSTALL DAMPERS BLDG. 7

SJ  4  0/ 0G260_ 129 BRIDGE RAIL UPGRADE AND WIDENING. IN SAN JOAQUIN CO NEAR STOCKTON AT OLD RIVER BRIDGE.
(KP 0.0)

Candidate

Old River Bridge Replacement

SJ  4  0/ 8.2 3A750_ 129 REHAB FROM OLD RIVER BR TO BACON ISLAND RD (KP 0.0/13.2)  Candidate

Hwy. 4 Rehab & Old and Middle River Bridges Repl. 

SJ  4  0/ 0M040_ 212 FIX LOOPS FOR SIGNALS "IN SAN JOAQUIN COUNTU ON ROUTES 4," 5 AND 99 AT VARIOUS
LOCATION (KP-VAR)

MINOR

LOOP REPAIR AT RTE 4 AND 5 IN SJ CO.

SJ  4  4.5/ 5.6 0F070_ 71 CURVE CORRECTION """ROUTE 4 CURVE CORRECTION -
EAST OF"

ON ROUTE 4 IN SAN JOAQUIN COUNTY BETWEEN MIDDLE RIVER
BRIDGE AND 1.6 KM EAST OF MIDDLE RIVER BRIDGE (KP
7.24/9.01)

PA&ED

Route 4 Curve Correction - East of Middle River

SJ  4  5.4/ 5.9 0H570_ 71 CURVE IMPROVEMENT. "IN SAN JOAQUIN COUNTY, ON ROUTE 4," "WEST OF TRACY
BOULEVARD, WEST OF" STOCKTON. (KP 8.69/9.49)

PA&ED

SJ-4 Curve Improvement

SJ  4  5.8/ 8.2 0H040_ 72 CURVE CORRECTION IN SAN JOAQUIN COUNTY WEST OF THE CITY OF STOCKTON
FROM 0.3 KM WEST OF TRACY BOULEVARD TO TRAPPER ROAD
(KP 9.3/R13.9)

PA&ED

Tracy Blvd/Trapper Rd. Curve Improvement
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SJ  4 R8.1/R14.3 28320_ 89 PAVEMENT REHABILITATION NEAR STOCKTON FROM 0.2 KM EAST OF BACON ISLAND ROAD
TO SAN JOAQUIN RIVER BRIDGE  BR# 29-50 (KP R13.0/T23.0)

PS&E/RW

BACON ISLAND REHAB

SJ  4  9.1/ 0K530_ 15 INSTALL 2-WAY LEFT TURN LANE "IN SAN JOAQUIN COUNTY ON ROUTE 4," HIGHWAY SEGMENT
EAST OF WHISKEY "SLOUGH, CITY OF HOLT, COOK." (KP
14.03/14.42)

Candidate

LEFT TURN LANE  NEAR WHISKEY SLOUGH IN HOLT

SJ  4  14.1/ 15.9 0H820_ 1 MODIFY INTERCHANGE WIDEN TO 4 OR 5 LANES WITH
INTERCHANGE IMPROVEMENTS

IN SJ CO ON SR 4 FROM SJ RIVER BRIDGE TO I-5 INTERCHANGE.
(KP 22.7/25.5)

Candidate

Rte 4/Charter Way West Improvements

SJ  4  14.5/ 21.1 3A400_ 37 INSTALL 10 CMS "6 WEATHER STATIONS,"VARIOUS LOCATIONS THROUGHOUT SJ CO   PID

CROSS-TOWN TMS

SJ  4  15.1/ 0J280_ 212 MODIFY TRAFFICE SIGNAL. IN SJ CO ON RTE 4 AT FRESNO AVE IN THE CITY OF STOCKTON.
(KP 24.3)

MINOR

FRESNO AVE/STOCKTON TRAFFIC SIGNALS

SJ  4  15.3/ 19.4 0G330_ 130 HIGHWAY BEAUTIFICATION AND MODERNIZATION.IN SJ CO ON RTE 4 FROM FRESNO AVE TO THE JUNCTION OF
RTE 99. (KP 24.6/31.3)

Candidate

Route 4 Beautification and Modernization

SJ  4  15.8/ 0H350_ 150 SIGNALIZATION AND LEFT TURN CHANNELIZATION.ON ROUTE 4 AT THE INTERSECTION OF NAVY
DRIVE/STOCKTON STREET IN THE CITY OF STOCKTON IN SAN
JOAQUIN CO (KP 25.4)

MINOR

NAVY DR/STOCKTON ST. SIGNALIZATION

SJ  4  16.7/ 0J360_ 180 "PLACE STORM DRAIN, AC DIKE AND" REPAIR SIDE
SLOPE WASHOUT.

IN SJ CO IN STOCKTON ON RTE 4 AT MADISON ST UC. (KP 26.9)  MINOR

MADISON STREET STORM DRAIN

SJ  4 R17.6/R19.5 3A930_ 100 HIGHWAY PLANTING AND IRRIGATION IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON AT VARIOUS
LOCATIONS

Construction

CROSSTOWN FWY PLANTING II

SJ  4  19.8/ 0H600_ 134 LEFT TURN CHANNELIZATION IN SAN JOAQUIN COUNTY NEAR STOCTION FROM ROUTE 4 AND
99 SEPARATION TO EAST STOCKTON RAILROAD CROSSING

MINOR

RTE 4 & 99 LEFT TURN CHANNELIZATION

SJ  5  0/ 0E84U_ 130 INSTALLATION OF HAR'S "IN MER CO, STA CO, AND SJ CO AT" VARIOUS LOCATIONS.
"SJ-5(KP22.2/63.6,42.1)SJ-99(KP9.8,"
"30.1,49.1)SJ-580(KP0.0)MER-5(KP" 52.1)STA-5(KP43.7)STA-99(KP
R25.9)

Candidate

HAR System

SJ  5  0/ 49.8 0L270_ 213 INSTALLATION OF G84 SIGNS WITH EXIT NUMBERSMINOR

EXIT NUMBER SIGNS ON SJ I-5

SJ  5  0/ 0M100_ 213 NEW LOOPS AND COUNTER STATIONS "IN SAN JOAQUIN, STANISLALUS AND" MERCED COUNTIES ON
ROUTES 5 AND 99 AT VARIOUS LOCATIONS (KP-VAR)

MINOR

LOOPS AND COUNTER STATIONS IN SJ AND MER CO. ON I-5 AND 99

SJ  5  0/ 0M130_ 214 UPGRADE TMS CONTROLLERS IN SAN JOAQUIN COUNTY ON ROUTES 5 & 120 AT VARIOUS
LOCATIONS (KP-VAR)

MINOR

TMS UPGRADES IN SJ CO ON RTE 5 AND 120

SJ  5  .1/ 47.8 0K330_ 80 INSTALL TRAFFIC MONITORING STATIONS (TMS) AT
VARIOUS LOCATIONS

"IN SAN JOAQUIN COUNTY ON ROUTES 5," 132 AND 580 AT
VARIOUS LOCATIONS TO INSTALL TRAFFIC MONITORING
STATIONS (TMS)

PS&E/RW

West San Joaquin Co. Monitoring stations

SJ  5  .3/ 13.8 0N010_ 18 AC OVERLAY ON ROUTE 5 FROM GAFFERY ROAD OVERCROSSING TO
MOSSDALE ROAD OVERCROSSING (KP 0.5/22.2)

Candidate

I-5 RUbberized PCAPM #1

SJ  5  1.1/ 34.5 0G240_ 131 RESURFACE BRIDGE DECKS. IN SAN JOAQUIN CO AT VARIOUS LOCATIONS FROM HOSPITAL
CREEK BRIDGE TO PIXLEY SLOUGH BRIDGE. (KP 1.8/55/5)

Candidate

SJ-5 DECK Resurface 

SJ  5  12.4/ 13 0J830_ 214 MEDIAN BARRIER IN SAN JOAQUIN COUNTY ON INTERSTATE "5, INSTALL MEDIAN
BARRIER BETWEEN" NORTH OF TOM PAINE SLOUGH BRIDGE
AND PARADISE CUT BRIDGE (KP R20.00/R20.92)

MINOR

TOM PAINE SLOUGH BRIDGE MEDIAN BARRIER

SJ  5 R13.1/R35.3 2A590_ 116 CONSTRUCT MEDIAN BARRIER IN SAN JOAQUIN COUNTY IN AND NEAR "LATHROP, FRENCH
CAMP AND STOCKTON" AT VARIOUS LOCATIONS

CLOSEOUT

STOCKTON I5 MEDIAN BARRIER

SJ  5  13.8/ 25.4 0N020_ 18 AC OVERLAY ON ROUTE 5 FROM MOSSDALE ROAD OVERCROSSING TO
CHARTER WAY UNDERCROSSING (KP 22.2/40.8)

Candidate

I-5 RUbberized PCAPM #2

SJ  5 R13.9/R15.6 3A120_ 85 NORTHBOUND WIDENING I-5 ON ROUTE 5 IN SAN JOAQUIN COUNTY FROM 0.1 KM NORTH OF
PARADISE CUT OVERFLOW BRIDGE TO 0.7 KM NORTH OF ROUTE
120 NORTHBOUND ON RAMP (KP R22.4/R25.1)

PS&E/RW

MOSSDALE WIDENING

SJ  5 R14.4/R14.6 0H210_ 122 REHABILITATE BRIDGE DECK IN SAN JOAQUIN COUNTY NEAR MOSSDALE AT SAN JOAQUIN
RIVER BRIDGE (#29-0252R)

CLOSEOUT

SJ RIVER BRIDGE REHAB

D - 11



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

10 

CO

November 16, 2005

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

SJ  5 R14.5/R17.1 3A380_ 19 "CLOSED CIRCUIT TV CAMERAS, HWY" "ADVISORY
RADIOS, CMS'"

VARIOUS LOCATIONS THROUGHOUT SJ CO   Candidate

San Joaquin ITS

SJ  5  16.4/ 16.8 0E550_ 46 RECONSTRUCT BRIDGE AND RAMP LOUISE AVENUE I/C (KP 26.4/27.0)   Candidate

I-5/LOUISE AVE I/C
(was Gold Rush City)

SJ  5  22.1/ 23.6 0E490_ 57 MODIFY/RECONSTRUCT "ON INTERSTATE 5, IN STOCKTON, IN" SJ COUNTY FROM 0.6 KM
SOUTH OF FRENCH CAMP RD INTERCHANGE TO 3.1KM NORTH
OF FRENCH CAMP RD INTERCHANGE (KP 35.6/38.1)

PA&ED

FRENCH CAMP/SPERRY ROAD

SJ  5 R22.7/ 0M710_ 151 INSTALL TRAFFIC SIGNALS IN SAN JOAQUIN CO ON HWY 5 SB OFF RAMP TO FRENCH CAMP
AND NB ON RAMP FROM FRENCH CAMP (KP R36.56)

MINOR

FRENCH CAMP ROAD ON HWY 5 TRAFFIC SIGNAL INSTALLATION

SJ  5 R23.4/R24.4 0C860_ 115 INTERCHANGE IMPROVEMENTS. ON ROUTE 5 IN SAN JOAQUIN COUNTY AT DOWNING AVENUE.
(KP R37.3/R39.0)

CLOSEOUT

DOWNING AVENUE�

SJ  5 R23.6/R32.7 46361_ 185 INSTALL WHEELCHAIR RAMPS AT VARIOUS LOCATIONS IN SAN JOAQUIN CO AND MERCED CO AT VARIOUS LOCATIONS.MINOR

SJ AND MER. CO. WHEELCHAIR RAMPS

SJ  5  23.8/ 12.6 0M060_ 215 INSTALLATION OF FIBER OPTICS CABLE IN SAN JOAQUIN COUNTY ON RTE 5 AT VARIOUS LOCATIONS
BETWEEN HWY 205 AND DOWNING AVE (KP38.3/R20.3)

MINOR

INSTALL FIBER OBTICS ON I-5 BETWEEN HWY 205 AND DOWNING

SJ  5  24.5/ 25.5 0A672_ 123 REHABILITATE RAMPS IN SAN JOAQUIN COUNTY IN STOCKTON AT EIGHTH STREET
UNDERCROSSING AND AT CHARTER WAY UNDERCROSSING

CLOSEOUT

STOCKTON RAMP REHAB

SJ  5  24.7/ 0F760_ 151 WIDEN&INSTALL A SECOND LEFT TURN LN ON
EASTBOUND 8TH ST @ NORTHBOUND I5

IN SAN JOAQUIN COUNTY ON ROUTE 5 AT 8TH STREET IN
STOCKTON. (KP39.7)

MINOR

EIGHTH STREET LEFT TURN ADDITION

SJ  5  25.3/ 30 0M760_ 215 REMOVE & REPLACE PORTLAND CONCRETE SLABSIN SAN JOAQUIN CO FROM CHARTER WAY TO MARCH LANE (KP
40.7/47.3) NORTH/SOUTH BOUND

MINOR

CHARTER WAY REMOVE & REPLACE CONCRETE SLABS

SJ  5  25.4/ 36.2 0G470_ 8 WIDEN FROM 6 LANES TO 8 LANES. IN SAN JOAQUIN COUNTY ON I-5 FROM CHARTER WAY TO 1.4KM
NORTH OF KM EIGHT MILE ROAD (KP 40.8/58.2)

PID

WEST STOCKTON WIDENING

SJ  5  26.5/ 27 3A260_ 121 REHABILIATE BRIDGE IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.5 KM NORTH OF
ROUTE 5 AND 4 SEPARATION TO 0.2 KM SOUTH OF BUENA
VISTA AVENUE UNDERCROSSING

CLOSEOUT

CHANNEL VIADUCT REHAB

SJ  5  27/ 27.9 26341_ 93 CONSTRUCT RETROFIT SOUNDWALL IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.5 KM NORTH OF
STOCKTON CHANNEL VIADUCT TO MONTE DIABLO AVENUE
UNDERCROSSING

Construction

CHANNEL VIADUCT SOUNDWALL

SJ  5  28.3/ 29.5 0M820_ 152 HIGHWAY PLANTING ON ROUTE 5 IN SAN JOAQUIN COUNTY IN "THE CITY OF
STOCKTON, SMITH CANAL" TO RIVER DRIVE (KP 45.5/47.5)

MINOR

CANAL TO RIVER DRIVE DRIVE HIGHWAY PLANTING

SJ  5  29.5/ 30.1 0E540_ 8 SOUNDWALL ALONG S/B I-5 FROM CALAVERAS RIVER BRIDGE TO MARCH
LANE (KP 47.5/48.4)

PID

CLAUDIA LANDEEN SCHOOL SOUNDWALL

SJ  5  29.8/ 32.9 0N030_ 19 AC OVERLAY ON ROUTE 5 FROM MARCH LANE OVERCROSSING TO 0.5 KM
NORTH OF HAMMER LANE OVERCROSSING (KP 48.0/52.9)

Candidate

I-5 RUbberized PCAPM #3

SJ  5  31.8/ 33.3 0N080_ 3 INTERCHANGE ADDITIONS AND MODIFICATIONSIN SAN JOAQUIN COUNTY ON ROUTE 5 HAMMER LANE (KP
51.26/53.59)

Candidate

I-5 Hammer Lane Interchange

SJ  5  32.2/ 32.3 0M250_ 228 INSTALL METAL BEAM GUARDRAIL (C52) IN SAN JOAQUIN CO ON SOUTHBOUND INTERSTATE 5
(KP51.92/52.02)

MINOR

I-5 IN SAN JOAQUIN CO METAL BEAM GUARDRAIL INSTALLATION

SJ  5  33.2/ 34.3 0N090_ 4 INTERCHANGE ADDITIONS AND MODIFICATIONSIN SAN JOAQUIN COUNTY ON ROUTE 5 OTTO DRIVE   Candidate

interstate 5 / hammer lane interchange 

SJ  5  33.9/ 34.8 0L770_ 191 REPAIR MEDIAN THRIE BEAM BARRIER IN SAN JOAQUIN CO IN STOCKTON FROM 2.0KM N/OF HAMMER
LANE OC TO 0.8KM S/OF EIGHT MILE ROAD UC (KP54.7/56.0)

MINOR

HAMMER LANE AND EIGHT MILE ROAD REPAIR MEDIAN BARIER

SJ  5  34.5/ 35.7 43430_ 94 EIGHT-MILE ROAD GE (100% LOCAL) IN SAN JOAQUIN COUNTY 0N INTERSTATE 5 NEAR STOCKTON
FROM 1.0KM SOUTH OF EIGHT MILE ROAD TO 1.0 KM NORTH OF
EIGHT MILE ROAD UNDERCROSSING. (KP 55.5/57.5)

Construction

EIGHT MILE ROAD/ I-5 Interchange

SJ  5  35/ 35.8 0N100_ 4 INTERCHANGE ADDITIONS AND MODIFICATIONSIN SAN JOAQUIN COUNTY ON ROUTE 5 EIGHT MILE ROAD (KP
56.45/57.63)

Candidate

interstate 5 / eight mile road interchange 
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SJ  5  35.3/ 41.6 0K430_ 111 INSTALL MEDIAN BARRIER IN SAN JOAQUIN COUNTY NEAR STOCKTON FROM EIGHT MILE
ROAD UNDERCROSSING TO TURNER ROAD UNDERCROSSING

Construction

Eight Mile Rd/Turner Rd median barrier

SJ  5  36.2/ 37.2 0N110_ 5 INTERCHANGE ADDITIONS AND MODIFICATIONSIN SAN JOAQUIN COUNTY ON ROUTE 5 NORTH GATEWAY (KP
58.30/59.90)

Candidate

Interstate 5 /North gateway interchange 

SJ  5  41.1/ 0L230_ 216 INSTALL LUMINARIES IN THE COUNTY OF SAN JOAQUIN AT THE RAMP
INTERSECTIONS WITH I-5 AND TURNER ROAD (KP 66.70)

MINOR

I-5 & TURNER ROAD LUMINARIES INSTALLATION

SJ  12  0/ 0J920_ 20 REPLACE DAMAGED BEAM AND CONTROL HOUSEIN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE MOKELUMNE
RIVER BRIDGE NO 29-0043 (KP 0.01)

Candidate

Mokelumne River Bridge Control House

SJ  12  0/ 14.9 0K450_ 153 RUMBLE STRIPS/THERMOPLASTIC STRIPE "IN SAN JOAQUIN COUNTY ON RTE 12," WEST OF THE CITY OF
LODI (KP 0.00/24.5)

MINOR

ROUTE 12 NEAR LODI RUMBLE STRIPS

SJ  12  0/ .1 3A230_ 152 REHABILITATE BRIDGE DECK IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE MOKELUMNE
RIVER BRIDGE #29-0043 (KP 0.016)

MINOR

MOKELUMNE RIVER BRIDGE REHAB

SJ  12  0/ 0K070_ 166 REPLACE ELECTRICAL & CONTROL SYSTEM IN SAN JOAQUIN COUNTY NEAR TERMINOUS AT MOKELUMNE
RIVER BRIDGE #29-0043. (KP 0.0)

MINOR

MOKELUMNE RIVER BRIDGE ELECTRICAL IMPROVEMENTS

SJ  12  .1/ 4.4 0G800_ 20 ROADWAY REHABILITATION BY WIDENING THE
SHOULDERS

ON ROUTE 12 IN SAN JOAQUIN COUNTY ON BOULDIN ISLAND
NEAR TERMINOUS FROM MOKELUMNE RIVER BRIDGE TO
POTATO SLOUGH BRIDGE (KP 0.2/7.1)

Candidate

Bouldin Island Rehab

SJ  12  .1/ 10.1 0A840_ 72 ADD PASSING LANES AT 2 LOCATIONS AND WIDEN
SHOULDERS FROM MOKELUMNE

NEAR TERMINOUS FROM SACRAMENTO COUNTY LINE TO RTE 5
(KP 0.2/16.3)

PA&ED

BOULDIN ISLAND PASSING LANES

SJ  12 R4.4/ 0G350_ 27 REPLACE BRIDGE BEARING PADS IN SAN JOAQUIN CO NEAR TERMINOUS AT LITTLE POTATO
SLOUGH BRIDGE AND NEAR MANTECA AT W120-N5 CONNECTOR
"OH (KP R7.1, R1.2)"

Candidate

SJ  12 R4.4/ 0N320_ 153 REMOVE AC AND TREAT DECKS WITH METHACRYLATEIN SAN JOAQUIN COUNTY ON ROUTE 12 AT LITTLE POTATO
SLOUGH AND ON ___ ROUTE 99 AT MOKELUMNE RIVER BRIDGE
"(KP R7.1, 51.1)"

MINOR

METHACRYLATE TREATMENT IN SJ CO. ON RTE 12 NEAR LITTLE POTATO SLOUGH

SJ  12  5/ 9.5 28150_ 21 STRUCTURAL SECTION REPAIR NEAR TERMINOUS FROM POTATO SLOUGH BRIDGE 0.2 KM EAST
OF GUARD ROAD (KP 8.1/15.3)

Candidate

LODI REHAB #1

SJ  12  13.7/ 0L390_ 154 INSTALL NEW SIGNALS IN SAN JOAQUIN COUNTY NEAR LODI AT DAVIS ROAD (KP 22.0)  MINOR

SR 12 AND DAVIS ROAD IN SJ CO. NEW SIGNAL INSTALLATION

SJ  12  15.2/ 16.4 0G570_ 94 WIDEN RTE 12 TO 4 LNS W/RAISED CURB  MEDIAN.IN SAN JOAQUIN COUNTY ON ROUTE 12 IN LODI FROM 0.3 KM
EAST OF LOWER SACRAMENTO ROAD TO HAM LANE & FROM
STOCKTON STREET TO CHEROKEE LANE. "(KP 24.5/26.4,
28.1/28.9)"

Construction

Kettleman Lane Gap Glosure

SJ  12  23.1/ 0H200_ 135 "WIDEN, SLURRY SEAL AND SIGNAL" IN SAN JOAQUIN COUNTY NEAR CLEMENTS AT VARIOUS
LOCATIONS

MINOR

CLEMENTS SIGNALS

SJ  26  4.6/ 6 0E930_ 73 INSTALL CONTINUOUS TWO-WAY LEFT TURN LANE.ON ROUTE 26 IN SAN JOAQUIN CO. BETWEEN NORD AVE. AND
THOMPSON ROAD (KP 7.45/9.66)

PA&ED

Pinasco Rd 2-way left turn lane

SJ  26  5.7/ 9 0G590_ 73 CONSTRUCT A CONTINUOUS TWO-WAY LEFT "TURN
LANE, AND 2.4 METER SHOULDERS."

IN SAN JOAQUIN COUNTY ON STATE ROUTE 26 FROM BEECHER
ROAD TO 0.1KM "EAST OF MURRAY ROAD, WEST OF LINDEN" (KP
9.27/14.48)

PA&ED

Beecher Road Left-turn Widening

SJ  26  10/ 10.6 0L660_ 228 "INSTALL FLASHING BEACONS, CROSSWALK" AND
PAVEMENT MARKINGS

IN SAN JOAQUIN CO ON STATE ROUTE 26 BETWEEN DUNCAN
RD TO IONE ST LT (KP16.09/16.94)

MINOR

FLASHING BEACON INSTALLATION IN SJ CO. ON RTE 26 NEAR DUNCAN ROAD IONE ST

SJ  26  15.3/ 15.9 49900_ 112 REALIGN EXISTING CURVE ON STATE ROUTE 26 FROM 0.6 KM TO 1.4 KM EAST OF ESCALON
BELLOTA ROAD (KP 24.6/25.6)

Construction

BELLOTA CURVE CORRECTION

SJ  26  15.3/ 0C840_ 169 UPGRADE BRIDGE RAILS AND WIDEN NEAR BELLOTA AT CALAVERAS RIVER BRIDGE (BR #29-0041)  MINOR

CALAVERAS RIVER BRIDGE REHAB

SJ  26  17.1/ 17.9 0E370_ 74 CURVE CORRECTION. ON SR 26 FROM 0.4 KM EAST OF DUCK CREEK TO 1.4 KM WEST
OF SANDSTONE CREEK BRIDGE. (KP 27.4/28.8)

PA&ED

SHELLY CURVE CORRECTIOn #1

SJ  26  18.5/ 18.8 0E380_ 64 CURVE CORRECTION ON ROUTE 26 IN SAN JOAQUIN CO FROM 1.4 KM WEST OF
SANDSTONE CREEK BRIDGE TO 0.3 KM WEST OF WIMER ROAD
"(KP 28.8/30.22, 32.09/32.41)"

PA&ED

WIMER CURVE CORRECTION #2
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SJ  88  2.2/ 0F930_ 186 MODIFY INTERSECTION FOR TRUCK TURNS IN SAN JOAQUIN COUNTY ON ROUTE 88 AT FAIRCHILD LANE. (KP
3.6)

MINOR

FAIRCHILD LANE INTERSECTION MODIFICAITON FOR TRUCKS

SJ  88  3.2/ 0L950_ 135 INSTALL NEW TRAFFIC SIGNAL IN SAN JOAQUIN COUNTY AT THE INTERSECTION OF SR88 AND
ALPINE "ROAD, EAST OF THE CITY OF STOCKTON" (KP5.17)

MINOR

ALPINE ROAD TRAFFIC SIGNAL INSTALLATION

SJ  88  4.3/ 4.3 0G320_ 91 "REALIGN OFFSET INTERSECTION, WIDEN" SR-88 FOR
LEFT-TURN CHANNELIZATION.

IN SANJOAQUIN COUNTY ON ROUTE 88 OFFSET INTERSECTION
OF BAKER/PEZZI ROAD. R/L NEAR STOCKTON. (KP7.04)

PS&E/RW

RTE 88/Baker Intersection Improvement

SJ  88  5.1/ 12.3 27920_ 21 "REHABILITATE ROADWAY, REPLACE" STRUCTURES
AND WIDEN SHOULDERS

ON ROUTE 88 IN SAN JOAQUIN COUNTY NEAR WATERLOO FROM
0.3 KM NORTH OF COMSTOCK ROAD TO 0.3 KM SOUTH OF ROUTE
12 WEST (KP 8.2/19.5)

Candidate

STOCKTON REHAB

SJ  88  6.1/ 9.3 0A830_ 154 UPGRADE BRIDGE APPROACH GUARDRAIL AND
EXTEND CULVERTS 4 LOC.

ON ROUTE 88 IN SAN JOAQUIN COUNTY "AT THE CALAVERAS
RIVER, MOSHER" SLOUGH AND BEAR CREEK BRIDGES (KP
9.8/15.0)

MINOR

LOCKFORD BRIDGE RAIL

SJ  88  9.6/ 0J390_ 155 INSTALL TRAFFIC SIGNALS. AT THE INTERSECTION OF STATE ROUTE 88 AND HARNEY
LANE. (KP 15.4)

MINOR

HWY 88 & HARNEY SIGNALS

SJ  88  11.9/ 12.5 2A910_ 101 INSTALL TRAFFIC SIGNALS IN SAN JOAQUIN COUNTY NEAR LODI AND LOCKEFORD AT
VARIOUS LOCATIONS

Construction

ROUTE 12/88 SIGNALIZATION

SJ  88  12.2/ 19.2 0H780_ 5 IDENTIFY FEASIBLE IMPROVEMENTS IN SAN JOAQUIN COUNTY FROM WEST OF THE THE CITY OF
LOCKEFORD TO THE EAST OF THE CITY OF CLEMENTS ON
ROUTE 88

Candidate

LOCKEFORD/CLEMNTS Improvements

SJ  88  12.6/ 16.4 0G760_ 81 AC OVERLAY IN SAN JOAQUIN COUNTY IN THE CITY OF LOCKEFORD FROM
JACK TONE RD TO N/OF DISCH RD. (KP 22.2/26.4)

PS&E/RW

Lockford Cap-M

SJ  88  13.8/ 0E070_ 186 WIDEN SHOULDER FOR RIGHT TURN LANE IN LOCKEFORD AT LOCKE RD (KP 22.2)   MINOR

LOCKEFORD SHOULDER WIDENING

SJ  99  0/ .3 0L020_ 22 BRIDGE REHABILITATION ON ROUTE 99 IN RIPON AT THE COUNTY LINE  OF SAN JOAQUIN
COUNTY AND STANISLAUS COUNTY AT THE STANISLAUS
RIVER BRIDGES (29-0013 L/R)

Candidate

Ripon Bridge Rehabilitation

SJ  99  0/ 0K320_ 81 INSTALL TRAFFIC MONITORING STATIONS (TMS) AT
VARIOUS LOCATIONS

ON ROTUES 99 & 120 INSTALL TRAFFIC MONITORING STATIONS
AT VARIOUS LOCATIONS IN SAN JOAQUIN COUNTY (TMS)

PS&E/RW

East San joaquin co. monItoring stations

SJ  99  .2/ 1.7 0H490_ 37 HIGHWAY PLANTING RESTORATION. IN SJ CO IN RIPON ON RTE 99 FROM 0.3 KM NORTH OF THE
STANISLAUS RIVER BR TO MILEGEO AVE OC. (KP 0.3/2.7).

PID

Ripon Planting Rehab

SJ  99  1.7/ 0K810_ 155 "CHANGEABLE MESSAGE SIGN, CCTV ON" "TOP,
WEATHER STATION, DETECTOR LOOP"

ON NORTHBOUND STATE ROUTE 99 AT THE MILGEO AVENUE
OC NEAR RIPON IN SAN JOAQUIN COUNTY (KP 2.7)3)

MINOR

RIPON AT JACK TONE ROAD CHANGEABLE MESSAGE SIGN INSTALLATION

SJ  99  4.8/ 5.6 0K760_ 216 INSTALL A NEW STRUCTURE SIGN(TRUSS) AND PLACE
THERMOPLASTIC STRIPE

IN SAN JOAQUIN COUNTY ON ROUTE 99 FROM AUSTIN ROAD
OVERCROSSING TO 3.5 METERS SOUTH OF NORTHBOUND FROM
EASTBOUND SR 120 (KP 7.87/9.06)

MINOR

RTE 99 NEAR AUSTIN ROAD SIGN INSTALLATION AND STRIPING

SJ  99  5.3/ 15 0E610_ 9 WIDEN TO 6 LANES IN SAN JOAQUIN COUNTY ON ROUTE 99 FROM SR 120 WEST
INTERCHANGE TO 0.6 KM NORTH OF ARCH ROAD. (KP 8.5/24.1)

PID

MANTECA 6-LANE 

SJ  99  6.4/ 7 3A090_ 95 RECONSTRUCT INTERCHANGE "IN MANTECA, ON RTE 99 FROM 0.3KM SO" SOUTH TO 0.5KM N/OF
RTE 99/120EAST INTERCHANGE & ON RTE 120 FROM0.2KM W/OF
RTE 99 TO 0.3KM WEST OF AUSTIN "ROAD.
(KP10.3/11.3,10.0/10.7)"

Construction

MANTECA 99/120 E WIDENING

SJ  99  8.3/ 9.3 0N120_ 229 INSTALL RUMBLE STRIPS (AC GROUND IN INDENTIONS)IN SAN JOAQUIN CO HIGHWAY SEGMENT RTE 99 NB ON THE
LEFT SHOULDER (KP 13.35/14.96)

MINOR

RUMBLE STRIPS ON HWY 99 IN SJ CO.

SJ  99  10.9/ 12.5 0E170_ 38 "STRUCTURE REHAB, RAMP REHAB, AND" BRIDGE RAIL
UPGRADE

NEAR STOCKTON FROM 1.6 MI N OF LATHROP RD TO 2.4 MI S OF
ARCH RD OC. (KP 17.5/20.2)

PID

TURNER STATION REHAB

SJ  99  14.1/ 15 1A700_ 98 CONSTRUCT INTERCHANGE IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON FROM 0.9 KM
SOUTH TO 1.1 KM NORTH OF ARCH ROAD OVERCROSSING

Construction

ARCH ROAD

SJ  99  15/ 18.6 3A100_ 57 WIDEN TO 6 LANES IN SAN JOAQUIN CO AND IN STOCKTON FROM 0.6 KM N/OF ARCH
RD TO 0.2 KM S/OF RTE 4 WEST. (KP 24.1/29.9) (PA&ED ONLY)

PA&ED

SOUTH STOCKTON 6-LANE

SJ  99  16.7/ 0H520_ 85 "WIDEN ROADWAY, AC SURFACING AND" INSTALL
SIGNALS.

IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON AT
MARIPOSA ROAD OVERCROSSING (KP 26.9)

PS&E/RW

"HWY 99 / MARIPOSA RD. SIGNAL"
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SJ  99  17/ 28.5 0J840_ 121 CONSTRUCT MEDIAN CONCRETE BARRIER IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON AT VARIOUS
LOCATIONS

CLOSEOUT

FARMINGTON ROAD INTERIM MEDIAN BARRIER

SJ  99  17.1/ 25.4 3A430_ 108 CONSTRUCT MEDIAN BARRIER IN SAN JOAQUIN COUNTY IN STOCKTON AT VARIOUS
LOCATIONS

Construction

STOCKTON 99 MEDIAN BARRIER

SJ  99  18.5/ 22.9 4454U_ 95 "WIDEN TO SIX LANES, MODIFY" "INTERCHANGES, AND
RECONSTRUCT 99/"

IN SAN JOAQUIN COUNTY IN STOCKTON ON ROUTE 99 FROM
ROUTE 4 TO 0.1 MILE NORTH OF HAMMER LANE OVERCROSSING.
(KP 26.4/36.6)

Construction

99 widening & Hammer Lane Construction

SJ  99  18.5/ 0M020_ 217 SUPER HAR FOR STOCKTON AREA IN SAN JOAQUIN CO ON RTE 99 AT JUNCTION OF HWY 4 (KP29.8)MINOR

SUPER HAR IN SJ CO AT RTE 99

SJ  99  19.3/ 0N340_ 156 REPAIR BRIDGE HIGH LOAD HIT DAMAGE IN SAN JOAQUIN COUNTY IN THE CITY OF STOCKTON AT RTE
26/99 SEPARATION (SJ99-KP 31.04//SJ26-KP 1.79)

MINOR

STOCKTON AT RTE 26/99 REPAIR BRIDGE HIT DAMAGE

SJ  99  20.1/ 34.7 0C880_ 38 UPGRADE PLANTING AND IRRIGATION IN AND NEAR STOCKTON AND LODI AT VARIOUS LOCATIONS
FROM 0.3 KM S OF RTE 88 TO 0.3 KM N OF PELTIER RD (KP
32.3/55.8)

PID

PELTIER RD LANDSCAPE

SJ  99  21.1/ 22.1 44550_ 96 CONSTRUCT NEW INTERCHANGE (MEAS K) IN STOCKTON FROM CALAVERAS RIVER UNDERPASS TO
CALAVERAS RIVER OVERCROSSING BRIDGE #29-95

Construction

MARCH LANE

SJ  99  24/ 24.1 0L140_ 46 RECONSTRUCT MORADA LANE I/C AT SJ-99 IN
STOCKTON

IN SAN JOAQUIN CO AT MORADA LANE IN STOCKTON
(KP38.62/38.78)

Candidate

Morada/99 Interchange

SJ  99  25.2/ 25.4 0L130_ 47 RECONSTRUCT EIGHT MILE RD I/C AT SJ-99 IN
STOCKTON

IN SAN JOAQUIN CO AT EIGHT MILE ROAD IN STOCKTON
(KP40.71/40.87)

Candidate

EightMile/99 Interchange

SJ  99  25.4/ 29 0F300_ 86 CONSTRUCT SINGLE CONCRETE AND THRIE BEAM
MEDIAN BARRIER.

NEAR LODI - EIGHT MILE ROAD TO SOUTH LODI OVERCROSSING -
INSTALL MEDIAN BARRIER

PS&E/RW

BEAR CREEK MEDIAN BARRIER

SJ  99  28.2/ 29 0J610_ 132 REPLACEMENT HIGHWAY PLANTING IN SAN JOAQUIN COUNTY IN AND NEAR LODI FROM 0.3 KM
SOUTH OF HARNEY LANE TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

MINOR

LODI REPLACEMENT PLANTING

SJ  99  29.5/ 30.7 0K870_ 136 CONSTRUCT RUMBLE STRIP IN SAN JOAQUIN COUNTY IN LODI FROM ROUTE 99 AND 12
SEPARATION TO EAST PINE STREET OVERCROSSING

MINOR

PINE STREET OC RUMBLE  STRIPS

SJ  99  30.7/ 38.7 0G050_ 108 PLACE RUMBLE STRIPS IN SAN JOAQUIN COUNTY IN AND NEAR LODI FROM 0.1 KM
SOUTH OF EAST PINE STREET OVERCROSSING TO NORTH
CHANNEL DRY CREEK BRIDGE

Construction

GALT/LODI RUMBLE STRIP

SJ  99  35.6/ 36.3 0K560_ 136 PAVE MEDIAN IN SAN JOAQUIN COUNTY NEAR ACAMPO FROM 0.1 KM SOUTH OF
JAHANT ROAD OVERCROSSING TO 0.6 KM SOUTH OF OF
COLLIER ROAD OVERCROSSING. (KP 57.29/58.42)

MINOR

JAHANT ROAD PAVE MEDIAN

SJ  120 R0/R6.2 0M080_ 217 INSTALLATION OF FIBER OPTICS CABLE IN SAN JOAQUIN COUNTY ON ROUTE 120 AT VARIOUS
LOCATIONS BETWEEN HWY 99 AND INTERSTATE 5
(KPR.06/9.98)

MINOR

FIBER OBTICS  AT RTE 120 BETWEEN HWY 99 AND I-5

SJ  120  2.2/ 2.2 0H890_ 9 OVERSIGHT TO CONSTRUCT NEW INTER- CHANGEIN SAN JOAQUIN COUNTY AT MCKINLEY OVERCROSSING ON
ROUTE 120 (KP 3.68)

PID

McKinley Ave Interchange

SJ  120  2.2/ 2.2 0H900_ 125 OVERSIGHT - CONSTRUCT NEW INTER- CHANGEFEASIBILITY STUDY FOR INTERCHANGE "AT ROUTE 120,
MCKINLEY AVENUE AND" YOSEMITE AVENUE

Candidate

Rte 120 Feasibility Study 

SJ  120 R3.3/R6.1 0J790_ 132 TRAFFIC MONITORING STATION IN SAN JOAQUIN COUNTY IN MANTECA FROM AIRPORT WAY
OVERCROSSING TO 0.1 KM WEST OF SPRECKLES ROAD
UNDERCROSSING

MINOR

RTE 120 @ E/B MANTECA BYPASS CONGESTION WARNING SYSTEM

SJ  120  6.3/ 6.7 0E010_ 96 WIDEN TO 5 LANES ON STATE ROUTE 120 AT VARIOUS TO 0.3 KM WEST OF AUSTIN
ROAD (KP 10.1/10.7)

Construction

MANTECA 120 WIDENING

SJ  120  6.7/ 7 0A750_ 102 INSTALL TRAFFIC SIGNALS IN SAN JOAQUIN COUNTY IN AND NEAR MANTECA FROM 0.3 KM
WEST TO 0.3 KM EAST OF AUSTIN ROAD

Construction

AUSTIN ROAD SIGNALIZATION

SJ  120  6.9/ 8.5 0G480_ 124 RECONSTRUCT INTERCHANGE & 2 LANE
EXPRESSWAY ON NEW ALIGNMENT.

IN SJ CO SO 99/120 INTERCHANGE FROM 99/120 INTERCHANGE
EAST TO JACK TONE ROAD. (KP 11.1/13.6)

Candidate

Manteca Bypass Extension

SJ  120  9.4/ 16.6 0A740_ 102 WIDEN EXISTING HIGHWAY IN SAN JOAQUIN COUNTY IN AND NEAR ESCALON FROM 0.9 KM
EAST OF JACK TONE ROAD TO 0.1 KM EAST OF IRWIN AVENUE
(KP 15.0/26.6)

Construction

MANTECA AC OVERLAY #2
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SJ  120  9.8/ 0M740_ 229 INSTALL TWO LUMINAIRES IN SAN JOAQUIN CO ON RTE 120 AT THE INTERSECTION OF
NORTH RIPON ROAD EAST OF MANTECA (KP15.80)

MINOR

RIPON ROAD LUMINAIRE INSTALLATION

SJ  120  16.8/ 0H940_ 187 INSTALL SIGNAL HARDWARE & COMMUNICATION
CONDUIT.

IN SJ CO ON RTE 120 AT MCHENRY AVE.    MINOR

MCHENRY AVE & 120 SIGNAL & COMMUNICATIONS INSTALLATION

SJ  120  17.5/ 0H420_ 180 IMPROVE INTERSECTION TO CALIFORNIA TRUCK
STANDARDS.

"IN SAN JOAQUIN COUNTY, ON ROUTE 120" AT THE
INTERSECTION OF THIRD ST. IN THE CITY OF ESCALON. (KP
28.2)

MINOR

THIRD STREET/ESCALON INTERSECTION IMPROVEMENTS FOR TRUCKS

SJ  132  0/ 7.1 0G820_ 39 REPAIR PCC PAVEMENT. ON ROUTE 132 IN SAN JOAQUIN COUNTY NEAR VERNALIS FROM
INTERSTATE 580 TO STANISLAUS COUNTY LINE (KP 0.0/11.4)

PID

Vernalis Route 132 Rehab. 

SJ  132  1.1/ 3 2A780_ 58 CONSTRUCT NEW INTERCHANGE IN SAN JOAQUIN CO ON RTE 132 FROM 0.1 MILE W/OF
INTERSTATE 5 TO 0.4 MILES EAST OF SERVICE ROAD OC
(KP1.77/4.83)

PA&ED

Bird Road Interchange

SJ  132  5.8/ 7.1 0A510_ 58 CONSTRUCT NEW 2-LN EXPRESSWAY. IN SAN JOAQUIN & STANISLAUS CO'S FROM RTE 33/132
SEPARATION OH TO THE SAN JOAQUIN RIVER BRIDGE (KP
9.4/11.5) (KP 0.0/R3.9)

PA&ED

VERNALIS EXPRESSWAY

SJ  205  0/ 12.6 0L570_ 82 HIGHWAY PLANTING IN SAN JOAQUIN CO ON RTE 205 FROM THE SAN JOAQUIN CO
LINE TO CORAL "HOLLOW UC, AND FROM 0.2 KM E/OF"
MACARTHUR DR TO THE 205/05_SEP. (KP0.0/20.3)

PS&E/RW

TRACY CORRIDOR TREE PLANTING

SJ  205  .7/ 2 44260_ 97 CONSTRUCT IC (100% LOCAL) IN SAN JOAQUIN COUNTY ON ROUTE 205 FROM 0.97 KM WEST
TO 0.99 KM EAST OF MOUNTAIN HOUSE PARKWAY INTER
CHANGE (KP 1.25/3.21)

Construction

Mountain House

SJ  205  .8/ 2 0M960_ 156 ABANDON AND REPLACE CULVERTS IN SAN JOAQUIN CO NEAR TRACY FROM 0.4 KM W OF
PATTERSON PASS OC TO 1.6 KM E OF PATTERSON PASS OC
(KP 1.3/3.2)

MINOR

PATTERSON PASS CULVERT REPLACEMENT

SJ  205  2/ 2.6 0K710_ 39 CONSTRUCT EASTBOUND AUXILLARY LANE ON ROUTE 205 BETWEEN MOUNTAIN HOUSE PARKWAY
ON-RAMP AND ELEVENTH STREET OFF-RAMP (KP 3.2/4.2)

PID

rte 205 auxiliary lane project

SJ  205  2.4/ 5.3 0H910_ 47 OVERSIGHT TO CONSTRUCT NEW INTERCHANGEIN SAN JOAQUIN COUNTY IN AND NEAR TRACY FROM HANSEN
ROAD OVERCROSSING TO GRANT LINE ROAD UNDERCROSSING
(KP 3.8/R8.5)

Candidate

I-205 / LAMMERS RD INTERCHANGE

SJ  205 R3/R13.6 30016_ 86 WIDEN 4 LN TO 6 LN FWY ON RTE 205 IN TRACY FROM 0.6KM WEST OF THE 11TH STREET
OVERCROSSING TO ROUTE 5 (KP R4.6/R21.9)

PS&E/RW

TRACY WIDENING STAGE II & III

SJ  205 R5.9/R8.3 0H470_ 40 HIGHWAY PLANTING RESTORATION. IN SJ CO IN TRACY ON RTE 205 FROM SOUTH OF CORRAL
HOLLOW UC TO 0.2 KM EAST OF MACARTHUR DRIVE (KP
R9.4/R13.4)

PID

Tracy Planting Rehab

SJ  205 R8.1/R8.1 0N130_ 166 IMPROVE TRUCK TURNING RADIUS AT MAC ARTHUR DR
& I-205 W/B ON-RAMP

IN SAN JOAQUIN CO ON MAC ARTHUR DR AND I-205 WESTBOUND
ON-RAMP (KP 13.03/13.07)

MINOR

TRUCK TURNING IMPROVEMENTS IN SJ CO ON MAC ARTHUR DR. AND HWY I-205

SJ  205 R12/R12.5 0L690_ 157 INSTALL CONCRETE BARRIER IN SAN JOAQUIN COUNTY NEAR TRACY FROM 0.5 KM EAST OF
TOM PAINE SLOUGH BRIDGE TO 0.2 KM WEST OF ROUTE 5 AND
205 SEPARATION

MINOR

CONSTRUCT INTERIM K-RAIL AT INDEPENDENT ALIGN

SJ  205  13.1/ 0H880_ 124 OVERSIGHT CONSTRUCT NEW I/C AT PARDISE CUT
BRIDGE.

IN SAN JOAQUIN CO ON SR 205 AT PARDISE CUT. (KP 21.10).  Candidate

PARADISE INTERCHANGE

SJ  580  0/ 5 0G810_ 82 PAVEMENT REPAIR & SHOULDER WIDENING "ON ROUTES 5, 580 IN SAN JOAQUIN" FROM THE STANISLAUS
COUNTY LINE TO ROUTE 132 WESTBOUND CONNECTOR (KP
L0.0/L0.50) (KP 0.0/8.0)

PS&E/RW

580 PAVEMENT REPAIr

SJ  580  .3/ 3.7 0N290_ 157 HIGHWAY REHABILITATION IN SAN JOAQUIN COUNTY NEAR TRACY FROM 0.3 MI WEST OF
INTERSTATE 5 JUNCTION TO 0.6 MI EAST OF STATE ROUTE 132
JUNCTION (KP 0.5/6.0)

MINOR

REHAB HWY 580 NEAR TRACY TO I-5.

STA 0 L5717 0L830_ 218 PURCHASE & INSTALL LIFTING SYSTEM (PORTABLE
VEHICLE HOIST)

IN STANISLAUS COUNTY AT THE ______ PATTERSON
MAINTENANCE STATION

MINOR

PATTERSON MAINTENANCE STATION INSTALL LIFTING SYSTEM

STA 4 R1.6/ 0G200_ 158 SCOUR PROTECTION ROCK CREEK BRIDGE BR #38-0040 (KP 2.7)  MINOR

ROCK CREEK BRIDGE SCOUR

STA 4  4.5/ 4.5 0K500_ 218 INSTALL FLASHING BEACONS IN STANISLAUS COUNTY ON ROUTE 4 AT THE INTERSECTION
OF MILTON ROAD (KP 7.31)

MINOR

MILTON ROAD FLASHING BEACONS            ON RTE 4

STA 5  0/ 28.1 0F85U_ 137 REPLACE RIGHT OF WAY FENCE. IN STANISLAUS COUNTY FROM MERCED/ STANISLAUS COUNTY
LIMIT LINE TO STANISLAUS/SAN JOAQUIN COUNTY LIMIT LINE.
(KP 0.0/45.2)

MINOR

STA RIGHT OF WAY FENCE REPLACEMENT
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STA 5  .1/ 27.4 0K340_ 40 INSTALL TRAFFIC MONITORING STATIONS (TMS) AT
VARIOUS LOCATIONS

ON ROUTES 5 AND 99 INSTALL TRAFFIC MONITORING STATIONS
AT VARIOUS LOCATIONS IN STANISLAUS COUNTY (TMS)

PID

Stanislaus County monitoring stations

STA 5  15.8/ 15.9 0G420_ 10 RECONSTRUCT EXISTING DIAMOND INTERCHANGE
HAVING SINGLE-LN RAMPS.

IN STANISLAUS COUNTY NEAR PATTERSON ON INTERSTATE 5
AT SPERRY ROAD INTERCHANGE (KP 25.5)

PID

I-5/Sperry Road

STA 5  15.9/ 0L540_ 219 DRAINAGE IN STANISLAUS CO NEAR PATTERSON AT DEL PUERTO
CANYON RD S/B OFF RAMP. (KP25.6)

MINOR

DEL PUERTO CANYON ROAD DRAINAGE

STA 5  25.5/ 28.1 3A440_ 119 CONSTRUCT DOUBLE THRIE BEAM BARRIER IN STANISLAUS AND SAN JOAQUIN COUNTIES AT VARIOUS
LOCATIONS

CLOSEOUT

HAMILTON/GAFFERY MEDIAN BARRIER

STA 5  28.1/ 0N210_ 83 25 MM RAC (G) OVERLAY IN STANISLAUS COUNTY & SAN JOAQUIN COUNTY FROM
MERCED/STANISLAUS COUNTY LINE TO GAFFERY ROAD
UNDERCROSSING "(KP STA-0.4/45.2, SJ-0.0/0.5)"

PS&E/RW

I-5 & Ramps Pavement Preservation

STA 33  .5/ 14.5 0G770_ 41 REHABILITATE ROADWAY(CAPM) ON ROUTE 33 FROM NEWMAN CITY LIMITS TO WARD AVE (2
LOCATIONS). "(KP 0.8/2.4,20.3/23.3)"

PID

Newman/Patterson CAPM 

STA 33  2/ 4.3 0J870_ 219 INSTALL FLASHING BEACONS IN STANISLAUS COUNTY ON STATE ROUTE "33, INSTALL
FLASHING BEACONS"

MINOR

SR 33 INSTALL FLASHING BEACONS

STA 33  13.2/ 0N520_ 230 DRAINAGE IN STANISLAUS COUNTY IN PATTERSON AT LAS PALMAS
AVENUE (KP 21.2)

MINOR

SR 33 PATTERSON DRAINAGE CORRECTION AT LAS PALMAS AVE.

STA 33  23.4/ 2A290_ 41 BRIDGE SCOUR MITIGATION ON ROUTE 33 AT INGRAM CREEK BRIDGE NEAR THE TOWN OF
WESTLEY IN STANISLAUS COUNTY (KP 37.7)

PID

INGRAM CREEK BRIDGE SCOUR

STA 33  23.4/ 0J340_ 181 REPAIR SCOUR DAMAGE. IN STA CO NEAR WESTLEY AT INGRAM CREEK BRIDGE  BR#
38-18 (KP 37.7)

MINOR

INGRAM CREEK BRIDGE SCOUR REPAIR

STA 33  25.7/ 0H240_ 181 INSTALL ONE CANTILEVER IN STANISLAUS CO ON SR 33 GRADE "CROSSING, PUC NO.
BA-102.2 NEAR" PATTERSON (DOT NO. 752508D) _(KP 41.4)

MINOR

RR PROJECT PATTTERSON  2

STA 99  0/ 0M120_ 220 FIX LOOPS FOR SIGNALS "IN STANISLAUS COUNTY ON ROUTES 5," "99, 108, 132 AND 219
AT VARIOUS" LOCATIONS (KP-VAR)

MINOR

REPAIR LOOPS FOR SIGNALS ON HWY 99 IN STA CO.

STA 99  0/ 0M140_ 220 RETROFIT CMS TO LED DISPLAYS IN STANISLAUS AND MERCED COUNTIES ON RTE 99 AT
VARIOUS LOCATIONS (KP VAR)

MINOR

CMS RETROFIT IN STA AND MER CO ON HWY 99

STA 99 R3.2/R4 0F410_ 1 RECONSTRUCT INTERCHANGE ON ROUTE 99 WEST MAIN STREET INTERCHANGE BETWEEN
UNION PACIFIC RAILROAD UNDERCROSSING & WEST CANAL
DRIVE OVERCROSSING IN CITY OF TURLOCK IN STA CO (KP
R5.2/R6.5)

Candidate

MAIN STREET I/C

STA 99 R6.8/R9.7 3A450_ 122 INSTALL GUARD RAILING IN STANISLAUS COUNTY NEAR TURLOCK FROM TAYLOR ROAD
UNDERCROSSING TO 1.5 KM NORTH OF FAITH HOME ROAD
UNDERCROSSING

CLOSEOUT

KEYES MEDIAN BARRIER

STA 99 R6.8/R17.9 0G840_ 137 APPROACH SLABS AND JOINT SEALS IN STANISLUAS COUNTY IN AND NEAR TURLOCK AND MODESTO
AT VARIOUS LOCATIONS

MINOR

STANISLAUS CO. JOINT SEAL REPLACEMENT

STA 99  9.7/ 10.9 1A690_ 59 RECONSTRUCT INTERCHANGE "ON RTE 99 IN CERES, IN STANISLAUS" COUNTY FROM 0.5 KM
SOUTH TO 1.0 KM NORTH OF MITCHELL ROAD (KP 15.6/17.5)

PA&ED

Mitchell RD/Service RD Interchange

STA 99 R9.9/R15 0F720_ 112 HIGHWAY PLANTING RESTORATION "ON ROUTE 99, IN STANISLAUS COUNTY," FROM 0.2KM SOUTH OF
THE PINE STREET OVERCROSSING TO THE TUOLUMNE RIVER
BRIDGE. (KP R17.9/R24.1)

Construction

South Modesto Planting Rehab

STA 99 R10.2/R12.2 0L640_ 74 UPGRADE MEDIAN BARRIER ON ROUTE 99 IN STANISLAUS COUNTY IN AND NEAR CERES
FROM THE MITCHELL ROAD UNDERCROSSING TO THE
BEGINNING OF THE EXISTING CONCRETE MEDIAN BARRIER AT
KP R19.6 (KP16.6/19.63)

PA&ED

Mitchell Road Median Barrier

STA 99  10.9/ 24.7 0E560_ 10 WIDEN TO EIGHT LANES. "THROUGH CERES, CENTRAL MODESTO" AND AT APPROACH TO
STANISLAUS RIVER (KP 17.5/39.8).

PID

CERES/MODESTO 8-LANE  FEASIBILITY STUDY

STA 99 R11.2/R12 0L410_ 138 SEAL RANDOM CRACKS IN STANISLAUS COUNTY IN CERES FROM 0.2 KM SOUTH OF PINE
STREET OVERCROSSING TO 0.2 KM NORTH OF WHITMORE
AVENUE OVERCROSSING

MINOR

MODESTO RTE 99  GROOVE EXISTING NB LANES

STA 99  11.6/ 11.8 0G140_ 187 REPLACEMENT OF SIGNS. IN THE CITY OF CERES IN STANISLAUS COUNTY. (KP 18.8/19.1)  MINOR

CERES SIGN REPLACEMENT
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STA 99 R11.8/R24.5 0M950_ 27 TMS ELECTRICAL ELEMENTS IN STANISLAUS CO NB AND SB FROM WHITMORE AVE (CERES)
TO HAMMETT RD (NEAR RIPON) (KP 19.07/39.43)

Candidate

STA 99 R11.9/R11.9 2A770_ 92 RECONSTRUCT IC ON ROUTE 99 IN CITY OF CERES AT WHITMORE OC. (KP 19.1)  PS&E/RW

RTE 99/WHITMORE AVE INTERCHANGE

STA 99  13.4/ 13.8 0L870_ 22 ADD AUXILIARY NB LANE HWY 99 ON ROUTE NORTHBOUND 99 NEAR THE CITY OF MODESTO IN
STANISLAUS CO BETWEEN HATCH ROAD OVERCROSSING AND
SOUTH 9TH STREET OFF-RAMP (KP21.56/22.1)

Candidate

Hatch rd/So 9th St.Auxiliary Lane NB

STA 99  14.9/ 15.6 0H770_ 2 FEASIBILITY STUDY OF 99/132 INTERCHANGE
MODIFICATIONS

IN STANISLAUS CO AT THE SR99 AND SR132 INTERCHANGE
"(KP 24.0/25.1, 23.7)"

Candidate

SR132 EAST/SR99 INTERCHANGE

STA 99 R15/R23.3 0F730_ 64 HIGHWAY PLANTING RESTORATION IN STA CO IN AND NEAR THE CITIES OF MODESTO AND SALIDA
ON SR 99 AT VARIOUS LOCATIONS FROM TUO RIVER BR TO 1.1
KM NORTH OF RTE 219. (KP 24.14/37.5)

PA&ED

Modesto/Salida Planting Rehab

STA 99 R15.1/R17 0A671_ 65 REHABILIATE 15 RAMPS IN MODESTO FROM TUOLUMNE BLVD UC TO 0.4 KM N OF KANSAS
AVE OC (KP 24.3/27.4)

PA&ED

MODESTO RAMP REHAB

STA 99 R15.1/R15.6 0M970_ 167 SHOULDER WIDENING & PLACE RUMBLE STRIPSIN STANISLAUS CO SOUTHBOUND ONLY IN "BETWEEN
TUOLUMNE BLVD UC AND ""G""" STREET OC IN THE CITY OF
MODESTO (KP R24.35/R25.21)

MINOR

SHOULDER WIDENING AND RUMBLE STRIP INSTALLATION AT "G" ST. MODESTO

STA 99 R15.1/R15.6 0M150_ 230 INSTALL PROFILE THERMOPLASTIC TRAFFIC STRIPE
ON EDGE & LANE LINES

"IN STANISLAUS CO, SOUTHBOUND ONLY," IN BETWEEN
TUOLUMNE BLVD UC AND """G"" STREET" (KPR24.35/R25.21)

MINOR

INSTALLATION OF TRAFFIC SPRIPE IN STA CO. ON HWY 99  NEAR "G" ST.

STA 99  15.6/ 0L510_ 221 UPGRADE THE SIGNAL TO PROGRAM VISIBILITY HEADIN STANISLAUS CO AT THE NB OFF RAMP TO 6TH ST AND G TO I
ST TO INCLUDE I ST INTERSECTION IN THE CITY OF MODESTO
(KP 25.22)

MINOR

6TH ST OFF 99 UPGRADE SIGNAL

STA 99  16.8/ 24.7 0L590_ 59 HIGHWAY PLANTING IN STANISLAUS CO ON RTE 99 AT VARIOUS LOCATIONS NEAR
THE CITY OF MODESTO AND THE COMMUNITY OF SALIDA
"(KP27.0/29.0, 31.0/35.8, 37.0/39.7)"

PA&ED

MODESTO/SALIDA CORRIDOR TREE PLANTING

STA 99 R18/R19.3 0H300_ 84 LANDSCAPE - OVERSIGHT "IN STA CO, ON RTE 99, FROM 0.8 KM" S/OF BRIGGSMORE RD OC
TO 1.3 KM N/ OF BRIGGSMORE RD OC. (KP R28.9/R31.0)

PS&E/RW

Briggsmore TEA

STA 99  18/ 19.3 0K060_ 221 LANDSCAPE ENHANCEMENT "IN THE CITY OF MODESTO, BRIGGSMORE" OVERCROSSING ON
ROUTE 99. GATEWAY INTERCHANGE ENHANCEMENT
(IRRIGATION & LANDSCAPE FOR 10 MILES) (KP 28.97/31.06)

MINOR

MODESTO CITY AT BRIGGSMORE OC LANSCAPE ENHANCEMENT

STA 99  18.5/ 0J500_ 222 UPGRADE/RELOCATE CURB RAMPS AND
RECONSTRUCT SIDEWALK.

"IN STANISLAUS COUNTY, ON ROUTE 99," AT THE BRIGGSMORE
AVENUE OVERCROSSING IN THE CITY OF MODESTO (KP 29.8)

MINOR

CONSTRUCT HANDICAP RAMP

STA 99 R20/R20.1 0L760_ 191 REMOVE/REPLACE PORTLAND CONC SLABS IN STANISLAUS CO AT SO OF BECKWITH RD OVERCROSSING
(KPR32.2/R32.4) SOUTHBOUND ONLY

MINOR

REPLACE CONCRETE SLABS AT BECKWITH OVERCROSSING IN STANISLAUS CO.

STA 99  20.8/ 21.4 47210_ 60 MODIFY INTERCHANGE. IN MODESTO FROM 0.3 KM S TO 0.6 KM N OF PELANDALE OC (KP
R34.6/R35.6)

PA&ED

PELANDALE INTERCHANGE

STA 99  22.3/ 22.7 0L330_ 48 RECONSTRUCT INTERCHANGE IN STANISLAUS COUNTY AT ROUTE 99 AND KIERNAN AVE (KP
36.0/36.64)

Candidate

Reconstruct Interchange STA-99 @ Kiernan (SR 219)

STA 99  22.4/ 22.7 0K700_ 23 "RECONSTRUCT NB/SB OFF-RAMPS," RELOCATE MAINT
VEHICLE PULLOUT/

ON ROUTE 99 AT STATE ROUTE 219 (KIERNAN AVENUE)
INTERCHANGE IN COMMUNITY OF SALIDA (KP 36.1/36.5)

Candidate

sr99/sr219 kiernan avenue
NB/SB off-ramps

STA 99  24/ 24.4 0L320_ 48 "RECONSTRUCT INTERCHANGE ""HAMMETT RD" "AND
ROUTE 99"""

IN STANISLAUS COUNTY FROM SAN JOAQUIN COUNTY LINE TO
KIERNAN AVE (KP 38.73/39.37)

Candidate

Reconstruct Interchange STA-99 @ Hammett Road

STA 99 R24.2/ 0L630_ 75 UPGRADE MEDIAN BARRIER ON ROUTE 99 IN STANISLAUS AND SAN JOAQUIN COUNTIES IN
RIPON FROM THE HAMMETT ROAD OVERCROSSING TO THE
BEGINNING OF THE EXISTING CONCRETE MEDIAN BARRIER AT
THE WILMA AVE OC

PA&ED

Hammett to Milgeo Median Barrier

STA 108  22.4/ 26.5 3A740_ 65 SR 108 REHABILITATION IN STANISLAUS COUNTY ON ROUTE 108 FROM ROUTE 132
JUNCTION TO CORAL WOOD DRIVE IN MODESTO. (KP 36.0/42.6)

PA&ED

Modesto SR 108 Rehab.

STA 108  27.6/ 37.3 3A410_ 60 WIDEN TO FOUR LANES WITH CONTINUOUS 2WAY LEFT
TURN LANE

IN AND NEAR MODESTO FROM RTE 219 TO OAK AVE IN THE CITY
OF OAKDALE (KP 44.4/60.0)

PA&ED

RIVERBANK OAKDALE WIDENING

STA 108  29/ 29.1 0N440_ 15 LEFT TURN CHANNELIZATION WITH NEW SIGNALSIN STANISLAUS CO ON RTE 108 AT THE INTERSECTION OF
MCHENRY AVE LT AND THE INTERSECTION OF LADD RD LT/VIA
PATTERSON (KP 46.7/46.9)

Candidate
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STA 108  29.1/ 0M200_ 50 SIGNALIZATION/POSSIBLE RTE MOD IN STANISLAUS CO ON STATE ROUTE 108 (MCHENRY
AVENUE)/LADD ROAD (KP46.91)

Candidate

SR108 Ladd/Patterson roads intersection

STA 108  30.5/ 31.5 0L720_ 16 RAISED CURB MEDIAN BARRIER/AC O/LAY "IN STANISLAUS CO ON HWY 108, REMOVE" & REALIGN THE
RAISED ISLANDS EAST& WEST OF ESTELLE AVE. OVERLAY &
RE- STRIPE BETW MID-CANAL & JACKSON RD (KP49.08/50.77)

Candidate

MID-CANAL & JACKSON ROAD CURB BARRIER

STA 108  31.5/ 0H030_ 158 INSTALL SIGNAL ON ROUTE 108 IN STANISLAUS COUNTY IN RIVERBANK AT
JACKSON AVENUE (KP 50.7)

MINOR

108 & JACKSON AVE SIGNALS

STA 120  0/ 4.3 0K140_ 23 ROADWAY REHABILITATION ON ROUTE 120 IN STANISLAUS COUNTY NEAR OAKDALE FROM
STANISLAUS COUNTY LINE TO STANISLAUS RIVER BRIDGE (KP
0.0/6.9)

Candidate

Oakdale pavement repairs

STA 120  3/ 12.9 34540_ 89 CONSTRUCT 2-LANE EXPRESSWAY WITH R/W
PURCHASE FOR 4-LANE ULTIMATE.

0.1 MILE WEST OF VALLEY HOME ROAD TO 2.8 MILE EAST OF
LANCASTER ROAD (OAKDALE BYPASS) (KP 4.5/R20.8)

PS&E/RW

Oakdale Expressway

STA 120  3.5/ 3.7 0L180_ 231 CANTILEVER W/W41 & FLASHING BEACONS "IN STANISLAUS CO ON RTE 120, WEST" "OF RODDEN/RIVER
ROAD, WEST OF THE" CITY OF OAKDALE (KP 5.65/5.97)

MINOR

INSTALL FLASHING BEACONS WEST OF RODDEN/RIVER ROAD NEAR OAKDALE

STA 120  4.2/ 6.1 28120_ 103 RESURFACE ASPHALT CONCRETE IN STANISLAUS COUNTY IN OAKDALE AT VARIOUS LOCATIONS   Construction

OAKDALE ROADWAY REPAIR

STA 120  4.8/ 5.3 0K290_ 192 UTILITY RELOCATION IN STANISLAUS COUNTY IN OAKDALE AT """C"" STREET AND 5TH
STREET" (KP 7.7/8.5)

MINOR

UTILITY RELOCATION IN OAKDALE AT "C" & 5TH ST.

STA 120  11.2/ 18.1 0J910_ 138 CONSTRUCT RUMBLE STRIPS IN STANISLAUS COUNTY AT KNIGHTS FERRY FROM 1.6 KM
WEST OF BLITZ CREEK BRIDGE TO TUOLUMNE COUNTY LINE

MINOR

ROUTE 120 E OF OAKDALE PAVEMENT DELINEATION & RUMBLE STRIPS

STA 132  2.4/ 7.1 0F020_ 11 WIDEN TO FOUR LANE EXPRESSWAY ON ROUTE 132 IN STANISLAUS COUNTY FROM WEST-END OF
THE SAN JOAQUIN RIVER BRIDGE TO 0.7 KM WEST OF BUTLER
ROAD (KP 3.9/11.4)

PID

Route 132, Stage III

STA 132  7.5/ 11.4 0G510_ 12 PROVIDE 4 LANE EXPRESSWAY ON NEW ALIGNMENTON ROUTE 132 IN STANISLAUS COUNTY FROM 0.7 KM WEST OF
BUTLER ROAD TO 0.5 KM WEST OF DAKOTA AVENUE. (KP
12.05/18.33)

PID

Route 132, Stage IV

STA 132  8.3/ 0J570_ 139 INSTALL TRAFFIC SIGNALS IN STANISLAUS COUNTY NEAR MODESTO AT HART ROAD   MINOR

HART ROAD TRAFFIC SIGNALS

STA 132 R11.1/R14.7 40350_ 66 CONSTRUCT 4 LANE EXPRESSWAY ON NEW
ALIGNMENT AND SOUNDWALL

IN MODESTO ON RTE 132 FROM NEBRASKA AVE TO RTE 99 AND
ON RTE 99 FROM RTE 132 TO KANAS AVE (KP R18.2/R23.7)  (KP
R25.9/R27.2)

PA&ED

ROUTE 132 EXPRESSWAY

STA 132  11.4/ 11.6 0L080_ 222 EXTEND EB LEFT TURN POCKET IN STANISLAUS COUNTY ON HIGHWAY 132 AT DAKOTA AVENUE
INTERSECTION (KP18.3/18.7)

MINOR

DAKOTA AVE @ HWY 132 L/T POCKET EXTENSION

STA 132  14.7/ 17.4 46401_ 188 INSTALL WHEELCHAIR RAMPS IN STANISLAUS CO AT VARIOUS LOCATIONS (KP 23.7/28.1)  MINOR

STANISLAUS  CO. WHEELCHAIR RAMPS

STA 132 L14.9/L16.8 3A650_ 90 ROUTE 132 REHAB & INTERSECTION IMPROVEMENTS.IN STANISLAUS COUNTY ON ROUTE 132 IN MODESTO FROM L
STREET TO SAN JUAN DRIVE. (KP L24.1/L27.1)

PS&E/RW

MODESTO 132 REHAB

STA 132  15.6/ 0G920_ 192 INSTALL SIGNALS. "IN STANISLAUS COUNTY, ON ROUTE 132" IN MODESTO AT THE
INTERSECTION OF AT MORTON BLVD & YOSEMITE BLVD. (KP
25.2)

MINOR

MORTON AND YOSEMITE BLVD SIGNALS

STA 132  16/ 0M990_ 231 INSTALL IN-ROADWAY-WARNING LIGHTS & SCHOOL
CROSSWALK WARNING SIGN POSTS

IN STANISLAUS CO ON SR132/YOSEMITE AVE AND WILSON
ELEMENTARY SCHOOL IN THE CITY OF MODESTO
__________________________________

MINOR

YOSEMITE AVE WARNING LIGHTS AND SCHOOL WARNING SIGN POSTS

STA 132  17.7/ 19.7 3A110_ 87 WIDEN HIGHWAY TO 4-LANES WITH CONTINUOUS TURN
LANE.

IN STANISLAUS COUNTY ON STATE ROUTE 132 FROM
RIVERSIDE DRIVE TO FRAZINE/CODONI ROAD (KP 28.5/31.7)

PS&E/RW

RTE 132 4-LANE WIDENING

STA 132  19.6/ 0K180_ 159 INSTALL NEW SIGNALS IN STANISLAUS COUNTY NEAR EMPIRE AT CODONI AVEUE AND
FRAZINE ROAD

MINOR

CODONI/FRANZINE ROAD SIGNALS

STA 132  20.1/ 0J900_ 167 INSTALL RIGHT-TURN CHANNELIZATION ON ROUTE 132 IN STANISLAUS CO AT THE INTERSECTION OF
STATE ROUTE 132 AND SANTE FE AVENUE IN THE COMMUNITY
OF EMPIRE (KP 32.4)

MINOR

EMPIRE RIGHT TURN CHANNELIZATION

STA 132  27.7/ 27.7 0N180_ 168 CONSTRUCT LEFT TURN POCKET IN STANISLAUS CO ON SR132 AT BENTLEY STREET
INTERSECTION (KP 44.5)

MINOR

SR 132 AND BENTLEY LEFT TURN POCKET CONSTRUCTION
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STA 132  28/ 0H970_ 159 INSTALL TRAFFIC SIGNAL. IN STA CO ON RTE 132 AT HICKMAN RD/F ST IN THE CITY OF
WATERFORD. (KP 45.08)

MINOR

WATERFORD TRAFFIC SIGNALS

STA 219  .1/ 4.9 0A870_ 90 WIDEN TO 4 LANES AND INTERSECTION
IMPROVEMENTS

IN STANISLAUS COUNTY FROM ROUTE 99 TO ROUTE 108 IN AND
NEAR MODESTO (KP 0.2/7.8)

PS&E/RW

RTE 219 4-LANE WIDENING

STA 219  1.8/ 0N000_ 6 INTERSECTION IMPROVEMENTS IN STANISLAUS CO ON SR219/DALE ROAD INTERSECTION
(KP2.98)

Candidate

219/Dale Road Intersection Improvements

TUO 0 L5932 0J440_ 193 WORK ON PLANS TO PURCHASE RIGHT OF WAY
THROUGH FOREST SERVICE ROADS.

"IN TUOLUMNE, AMADOR, ALPINE," CALAVARAS AND MARIPOSA
COUNTIES ON VARIOUS ROUTES (KP-VAR).

MINOR

FOREST SERVICE ROAD R/W PLANS

TUO 49  0/ 1.5 0K840_ 160 "SHOULDERS WIDENING, BOTH SIDES" IN TUOLUMNE COUNTY NEAR MARIPOSA COUNTY LINE___   MINOR

TUOLUMNE CO SHOLDER WIDENING

TUO 49  2.5/ 2.8 0L790_ 24 CREEK SLIP-OUT REPAIR IN TUOLUMNE CO ALONG SR 49 AND MOCCASIN CREEK
APPROXIMATELY 0.3KM S/JACKASS GULCH BRIDGE
(KP4.02/4.51)

Candidate

Moccasin Creek Slipout Repair

TUO 49  3.6/ 3.6 0M230_ 233 CONSTRUCT TURNOUT IN TUOLUMNE CO ON HIGHWAY 49 NEAR COULTERVILLE (KP5.92)MINOR

COULTERVILLE TURNOUT CONSTRUCTION ON HWY 49

TUO 49  5.2/ 0E080_ 182 REPLACE CULVERTS IN TUO CO FROM 0.9KM W/OF MOCCASIN CREEK BR TO 0.5 KM
E/OF MARSH FLAT RD AND IN MARIPOSA CO FROM 0.7 KM N/OF
BEAR VALLEY RD TO 6.5 KM S/OF MERCED RIVER BR

MINOR

MOCCASIN CREEK AND MARSH FLAT CULVERT REPLACEMENT

TUO 49  13.8/ 14.4 0G940_ 75 LEFT TURN CHANNELIZATION - TWO-WAY LEFT TURN
LANE.

ON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.3 KM NORTH OF
WOODS CREEK BRIDGE TO MAIN STREET IN JAMESTOWN. (KP
22.1/23.1)

PA&ED

JAMESTOWN 2-way left turn lane PROJECT

TUO 49  14.7/ 0E510_ 139 INSTALL SIGNALS IN TUOLUMNE COUNTY AT JAMESTOWN AT INTERSECTION OF
ROUTE 49 AND RAWHIDE ROAD AND HUMBUG STREET

MINOR

RAWHIDE ROAD & HWY 49 SIGNALS

TUO 49  17.6/ 18.3 48590_ 182 INSTALL HANDICAP RAMPS AT CURBS AND
PEDESTRIAN PATHWAYS

IN TUOLUMNE COUNTY AT VARIOUS LOCATIONS (KP 26.4/30.3)  MINOR

TUOLUMNE  CO. HANDICAP RAMPS

TUO 49  18/ 18.5 0K150_ 160 REHABILITATE IN TUOLUMNE COUNTY IN SONORA FROM 0.22 KM NORTH OF
WASHINGTON STREET TO 0.02KM NORTH OF COWAN STREET.
(KP 29.1/29.6)

MINOR

SONORA HWY 49 ROADWAY REHAB.

TUO 49  23.1/ 23.6 0J150_ 76 CURVE IMPROVEMENT. IN TUOLUMNE COUNTY EAST OF SONORA FROM FRAGUERO
ROAD TO MORMON CREEK ROAD (KP 37.19/37.95).

PA&ED

POPPY HILLS DR. CURVE IMPROVEMENT

TUO 49  23.7/ 0H150_ 76 CURVE IMPROVEMENT IN TUOLUMNE COUNTY ON ROUTE 49 AT THE INTERSECTION OF
RAWHIDE RD NEAR TUTTLETOWN. (KP 38.2)

PA&ED

NORTH RAWHIDE ROAD CURVE CORRECTION

TUO 108 L0/L2.8 30503_ 24 AC OVERLAY AND WIDEN ON ROUTES 108 AND 120 FROM 7.7 KM WEST OF ROUTE 108/120
JUNCTION TO WEST JUNCTION OF RTE 49 (KP L0.0/L4.5)  (KP
12.87/19.47)

Candidate

Yosemite Junction Rehab

TUO 108 L0/L2.8 0M980_ 233 INSTALL RUMBLE STRIPS ON BOTH SHOULDERS AND
CENTERLINE

IN TUOLUMNE CO ON SR108 FROM JUNCTION ROUTE 120 TO
JUNCTION ROUTE 49 W/OF THE CITY OF SONORA (KP
L0.00/L4.52)

MINOR

SONORA HWY 108 RUMBLE STRIPS

TUO 108  .9/ 0L930_ 223 RELOCATION OF SIGNAL POSTS AND MBGR IN TUOLUMNE CO AT LIME KILN ROAD/S WASHINGTON STREET
NEAR SONORA (KP1.472)

MINOR

SONORA SIGNAL POSTS AND MBGR RELOCATION AT LIME KILN ROAD

TUO 108 R1.8/R4.6 3404U_ 97 WIDEN EXISTING HIGHWAY IN TUOLUMNE COUNTY NEAR SONORA FROM 0.3 KM WEST OF
SANGUINETTI OVERHEAD TO 0.5 KM EAST OF STANDARD ROAD

Construction

East Sonora I & Hess Ave IC

TUO 108 R1.9/R4.6 3404A_ 98 ENVIRONMENTAL MITIGATION AND MONITORING.NEAR SONORA FROM 0.3 KM W/O SANGUINETTI OH TO
STANDARD ROAD. (KP 3.0/7.4)

Construction

East Sonora I & Hess Ave IC Archeo mitigation

TUO 108  3/ 0M930_ 223 ROCK SLOPE PROTECTION (DITCH ROCK) IN TUOLUMNE COUNTY NEAR SONORA AT SULLIVAN CREEK
BRIDGE (KP R3.7)

MINOR

SULLIVAN CREEK BRIDGE ROCK SLOPE PROTECTION

TUO 108  3.5/ 3.9 0L600_ 66 CONSTRUCT BIKEWAY NEAR SONORA-EDGEMENT ACRES RD TO STANDARD RD   PA&ED

Monoway Pedestrian/bike facility

TUO 108 R4/R6 34042_ 83 CONSTRUCT STAGE 2 OF SONORA BYPASS NEAR SONORA FROM 0.8 KM W OF STANDARD RD TO VIA ESTE
(KP R6.4/R9.7)

PS&E/RW

EAST SONORA II
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TUO 108  4.3/ 5.9 0J160_ 77 TWO-WAY LEFT TURN LANE. IN TUOLUMNE COUNTY ON ROUTE 108 "FROM STANDARD ROAD
TO VIA ESTE," EAST OF SONORA. (KP 6.9/9.4)

PA&ED

Standard  rd  to  Via Este rd Two -way Left Turn Lane

TUO 108  5.7/ 6.2 0H320_ 77 TWO-WAY LEFT TURN CHANNELIZATION. IN TUOLUMNE COUNTY ON ROUTE 108 NEAR SONORA FROM
0.3KM WEST OF VIA ESTE ROAD TO 0.1KM EAST OF DRAPER
MINE ROAD. (KP 9.2/10.3)

PA&ED

Via Este rrd to Draper mine rd Channelization

TUO 108  7/ 0H220_ 161 INSTALL CHANGEABLE MESSAGE SIGN IN TUOLUMNE COUNTY NEAR SOULSBYVILLE AT 0.8 KM WEST
OF SOULSBYVILLE ROAD

MINOR

SOULSBYVILLE ROAD CMS INSTALLATION

TUO 108  10.5/ 11.3 0J450_ 188 R/W FENCE. IN TUOLUMNE CO 1.4 KM E/OF COUNTY DUMP ROAD TO EAST
AVENUE UC. (KP 16.9/18.2)

MINOR

COUNTY DUMP R/W FENCE

TUO 108 R16.1/R18.9 40160_ 42 AC OVERLAY NEAR SONORA FROM LYONS DAM RD TO 0.2 KM E OF LONG BARN
CONNECTION (KP R25.9/R30.5)

PID

West Long Barn Rehab

TUO 108 R18.9/R24.5 46210_ 42 PAVEMENT REHAB AND SHOUDER WIDENING AT
VARIOUS LOCATIONS

NEAR LONG BARN FROM 0.2 KM E OF LONG BARN CONNECTION
TO 0.8 KM E OF HELIPORT RD (KP R30.5/39.5)

PID

East Long Barn Rehab

TUO 108  58.8/ 0M240_ 161 REPAIR SLOPE/RETAINING WALL IN TUOLUMNE CO ABOUT 9.6KM E/OF DARDANELLE AT 1.4KM
E/OF KENNEDY MEADOWS RD AT 4.0KM W/OF MONO CO LINE
(KP94.6/103.8)

MINOR

KENNEDY MEADOWS SLOPE AND RETAINING WALL REPAIR

TUO 120 R3.5/R8 0G750_ 43 CAPM PROJECT:REPAIR/ASPHALT CONC. BLANKET.ON ROUTE 120 FROM 3.5 KILOMETERS EAST OF TULLOCK ROAD
TO 0.5 KILOMETER WEST OF GREEN SPRINGS RD (KP R5.6/12.9)

PID

Green Spring Road CAPM

TUO 120  11.3/ 0L560_ 162 INSTALL NEW SIGNALS IN TUOLUMNE CO AT THE SR120 AND O'BRYNES FERRY ROAD
INTERSECTION (KP18.29)

MINOR

O'BYRNES FERRY ROAD  INSTALL NEW SIGNALS

TUO 120  11.3/ 0L500_ 224 INSTALL FLASHING BEACONS IN TUOLUMNE CO_ON RTE 120 IN BOTH DIRECTIONS (KP 18.30)  MINOR

RTE 120 IN TUOLUMNE CO FLASHING BEACONS INSTALLATION

TUO 120  12.1/ 16.3 3A730_ 43 REHAB-WIDEN SHOULDER AND AC OVERLAY "IN TUOLUMNE COUNTY, ON ROUTE 120," FROM YOSEMITE
JUNCTION TO SHAWMUT ROAD (KP 19.5/T26.2)

PID

Chinese Camp Rehab

TUO 120  12.1/ 29646_ 131 BUILD NEW SAFETY ROADSIDE REST IN TUO CO @ THE JUNCTION OF 120 HO8 (YOSEMITE JUNCTION).
(KP19.4)

Candidate

Yosemite Junction SRRA

TUO 120  16.2/ 24.1 3A700_ 84 REHAB-WIDEN SHOULDER AND AC OVERLAY ON ROUTE 120 IN TUOLUMNE COUNTY FROM SHAWMUT ROAD
JUST EAST OF CHINESE CAMP TO MOCCASIN CREEK BRIDGE
KP26.15/38.78)

PS&E/RW

Chinese Camp rehab II

TUO 120 R19.6/ 0L970_ 25 BRIDGE REHABILITATION IN TUOLUMNE CO ON THE TUOLUMNE RIVER BRIDGE (BR#
32-0018) (KP31.5)

Candidate

Tuolumne River Bridge Rehab

TUO 120  24.6/ 30 0G560_ 126 FEASIBILITY STUDY FOR 45 FOOT BUS OLD PRIEST GRADE RD TO BIG OAK FLAT. (KP T39.6/T47.2)  Candidate

Priest Grade Feasibility Study

TUO 120  31.1/ 32.7 0G080_ 189 REPLACE AND UPGRADE EXISTING CULVERTS.IN TUOLUMNE COUNTY NEAR GROVELAND AT VARIOUS
LOCATIONS FROM 0.6 KM E/OF WARDS FERRY ROAD TO ELDER
ROAD. (KP 50.0/52.6)

MINOR

GROVELAND CULVERT REPLACEMENT

TUO 120 R32.9/R41.5 0E960_ 44 ROADWAY REHABILITATION ON ROUTE 120 FROM 0.2 MILES EAST OF FERRETTI ROAD IN
GROVELAND TO 1.9 MILES EAST OF MARIPOSA COUNTY LINE
NEAR BUCK MEADOWS

PID

Buck Meadows Rehab

TUO 120 R33.3/R33.5 0M910_ 232 INSTALLATION OF FLASHING BEACONS IN TUOLUMNE CO ON SR120 NEAR TENAYA ELEMENTARY
SCHOOL IN THE CITY OF BIG OAK FLAT-GROVELAND
(KP53.716/54.038)

MINOR

FLASHING BEACON INSTALLATION ON RTE 120 IN BIG OAK FLAT-GROVELAND
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STIP CANDIDATES

(State Transportation Improvement Program)

Projects listed in this section are in the planning phase (“K”
phase) to develop project initiation documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1 10-0H820_

George FernandezPM

Manjit SinghDM

(209) 948-7983PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-3976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  4-  14.1/ 15.9-

PPNO

7047 

Project Name

RTE 4/CHARTER WAY WEST
IMPROVEMENTS

Work Description
MODIFY INTERCHANGE WIDEN TO 4 OR 5
LANES WITH INTERCHANGE IMPROVEMENTS

Location Description
IN SJ CO ON SR 4 FROM SJ RIVER BRIDGE TO I-5
INTERCHANGE. (KP 22.7/25.5)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

PDS
Component

Funding
Local 

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

APL
List

Yes

11/03/2005 - Design is drafting a letter suggesting this project to be funded as a SHOPP PID.  Management to table project for discussion.
09/30/2005 - Awaiting discussion from management as to operational improvements will be funded by STIP or SHOPP.
07/27/2005 - PDT Meeting scheduled to present  4-phase (operational, I/C, I/C improvements, bridge widening) sequence to team.  The direction is to
focus operational improvements than capacity increasing in corridor.
06/15/2005 - Project is in re-scoping process.  Recent meeting suggests to review Port Access Study, improvements to Daggett  Road, and funding.

ND

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

11-17-2004
99

2 10-0F410_

Christina HibbardPM

Mark OrrDM

(209) 948-7889PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(209) 948-7902

COP CITY     TURLOCK         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99- R3.2/R4-

PPNO

9349 

Project Name

MAIN STREET I/C

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
ON ROUTE 99 WEST MAIN STREET INTERCHANGE
BETWEEN UNION PACIFIC RAILROAD
UNDERCROSSING & WEST CANAL DRIVE
OVERCROSSING IN CITY OF TURLOCK IN STA CO

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

PDS
Component

Funding
Oversight , RIP

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $8,100

Total Con Est $8,100

R/W Est $0

APL
List

Yes

9/21/05: Need PEAR before PSR/PDS is signed. Have scheduled meeting w/ Dennis, Terry and team, then meet with City (10/24/05).
7/28/05: Received additional comments on the PSR/PDS. Comment letter sent to consultants 6/30/05.
6/2/05: Handoff to CR PMSU for review.
5/19/05: PSR/PDS Final Draft on Signature Routes, l
4/05: Design sent comments back to consultant, report pending, may take another month before going on signature rounds.

ND
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/1999

12/1/1999

3/1/2000

2/17/2000

10/1/2000

12/1/2001

12/1/2001

3/1/2002

7/1/2005
65

3 10-0H770_

Na'imah Abd'AllahPM

Shahin MansourDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(559) 230-3114 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99-  14.9/ 15.6-

PPNO

9419 

Project Name

SR132 EAST/SR99 INTERCHANGE

Work Description
FEASIBILITY STUDY OF 99/132 INTERCHANGE
MODIFICATIONS

Location Description
IN STANISLAUS CO AT THE SR99 AND SR132
INTERCHANGE "(KP 24.0/25.1, 23.7)"

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

Component

Funding
RIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $60,000

Total Con Est $60,000

R/W Est $0

APL
List

Yes

11/03/05-Pending '132 Coridor Study.'  Local partners will take lead on corridor study.  RTPA  is progressing towards  advertising a RFP.
4/05-Locals to study from SR 99/ to Dakota Avenue approx. 4 miles, connectivity issues.
3/05-RTPA received federal funding grant to complete the 'Study,'   ( 10-40350) with the 132 East Project.
4/05-Project Status: ACTIVE-on temporary hold, pending '132 Coridor Study'

ND

FI

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

4 10-0L610_

Annette ClarkPM

UnassignedDM

(209) 948-3909PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned
Type Agency Name

Agreements
Date

Dist-EA Phase County-Route-Post Mile

- -

PPNO Project Name

Work DescriptionLocation Description

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est 

District Est 

Total Con Est 

R/W Est

APL
List

Yes

Wednesday, November 16, 2005 2



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5 10-0N160_

George FernandezPM

Michael LimDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3138 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 152-  16.2/ 16.2-

PPNO

0062 

Project Name

Work Description
CONSTRUCT NEW INTERCHANGE-RTE 152
AND VOLTA ROAD

Location Description
IN MERCED COUNTY ON ROUTE 152/VOLTA ROAD
(KP 26.15)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

09/30/2005:  Awaiting traffic forecasting and data from consultant for Caltrans' review.
07/27/2005: Oversight Project, Kick-off Meeting scheduled in August.  Was previously scheduled and was cancelled at the sponsor's request.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

6 10-0N080_

George FernandezPM

Paul ElliottDM

(209) 948-7983PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  31.8/ 33.3-

PPNO

0056 

Project Name

I-5 HAMMER LANE INTERCHANGE

Work Description
INTERCHANGE ADDITIONS AND
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 HAMMER
LANE (KP 51.26/53.59)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

11/03/2005: PDT Meeting scheduled November 9th to discuss HOV issue into the PSR.
09/30/2005: PSR issues involved - HOV analysis to be included in report.  Traffic Operations comments sent to consultant.
07/27/2005: Project is an oversight project.  Consultant is working on a PSR for Caltrans review.  Potential issues with Traffic Forecasting and Traffic
Analysis.

Wednesday, November 16, 2005 3



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7 10-0N090_

George FernandezPM

Paul ElliottDM

(209) 948-7983PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  33.2/ 34.3-

PPNO

0059 

Project Name

INTERSTATE 5 / HAMMER LANE
INTERCHANGE

Work Description
INTERCHANGE ADDITIONS AND
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 OTTO
DRIVE

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

11/03/2005: PDT Meeting scheduled November 9th to discuss HOV issue into the PSR.
09/30/2005: PSR issues involved - HOV analysis to be included in report.  Traffic Operations comments sent to consultant.
07/27/2005:  Project is an oversight project.  Consultant is working on a PSR for Caltrans review.  Potential issues with Traffic Forecasting and Traffic
Analysis.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8 10-0N100_

George FernandezPM

Paul ElliottDM

(209) 948-7983PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  35/ 35.8-

PPNO

     

Project Name

INTERSTATE 5 / EIGHT MILE ROAD
INTERCHANGE

Work Description
INTERCHANGE ADDITIONS AND
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 EIGHT
MILE ROAD (KP 56.45/57.63)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

11/03/2005: PDT Meeting scheduled November 9th to discuss HOV issue into the PSR.
09/30/2005: PSR issues involved - HOV analysis to be included in report.  Traffic Operations comments sent to consultant.
07/27/2005: Project is an oversight project.  Consultant is working on a PSR for Caltrans review.  Potential issues with Traffic Forecasting and Traffic
Analysis.

Wednesday, November 16, 2005 4



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9 10-0N110_

George FernandezPM

Paul ElliottDM

(209) 948-7983PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  36.2/ 37.2-

PPNO

0061 

Project Name

INTERSTATE 5 /NORTH GATEWAY
INTERCHANGE

Work Description
INTERCHANGE ADDITIONS AND
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 NORTH
GATEWAY (KP 58.30/59.90)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

11/03/2005: PDT Meeting scheduled November 9th to discuss HOV issue into the PSR.
09/30/2005: PSR issues involved - HOV analysis to be included in report.  Traffic Operations comments sent to consultant.
07/27/2005: Project is an oversight project.  Consultant is working on a PSR for Caltrans review.  Potential issues with Traffic Forecasting and Traffic
Analysis.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1/27/2004
100

10 10-0H780_

Christina HibbardPM

Louis DonadaDM

(209) 948-7889PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  88-  12.2/ 19.2-

PPNO

7570 

Project Name

LOCKEFORD/CLEMNTS IMPROVEMENTS

Work Description
IDENTIFY FEASIBLE IMPROVEMENTS 

Location Description
IN SAN JOAQUIN COUNTY FROM WEST OF THE
THE CITY OF LOCKEFORD TO THE EAST OF THE
CITY OF CLEMENTS ON ROUTE 88

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $190

Total Con Est $190

R/W Est $0

APL
List

Yes

10/17/05: Charter out for signatures.
9/21/05: Drafting Charter. Risks idenitifed for RMP. Working on traffic methodology -adjustments made to SJCOG model. First Community Task Force
meeting 10/12/05.
8/16/05: Discussions re Charter for project between CT and County. Also, in general a Charter/MOU for oversight program.
7/28/05: Kick-off meeting 5/6/05. Working on Traffic Methodology. County is developing Charter and RMP for PDT 8/9/05.

Wednesday, November 16, 2005 5



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11 10-0N000_

Christina HibbardPM

Mark OrrDM

(209) 948-7889PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(209) 948-7902

COP MODESTO/ STANCOG         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

STA 219-  1.8/-

PPNO

     

Project Name

219/DALE ROAD INTERSECTION
IMPROVEMENTS

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
IN STANISLAUS CO ON SR219/DALE ROAD
INTERSECTION (KP2.98)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 9 Utilities 6

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $4,200

Total Con Est $4,200

R/W Est $19,397

APL
List

Yes

10/7/05: RW Focused meeting 10/6/05 with City.
9/21/05: Working on strategy for reimbursement since RIP finds (AB3090?). Working on traffic mitigation. Consultant started PSR/PR. CT to complete
appraisal work.
7/28/05: PSR/PR planned based on previous env work. CAR, then Coop for reimbursement and MOU for RW acquisition.

Wednesday, November 16, 2005 6
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Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

12 10-0E480_

Ram GuptaPM

Ali AlqatamiDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MPA 140-  0/ 5.9-

PPNO

4581 

Project Name

MILES CREEK IMPROVEMENTS

Work Description
IMPROVE ROADWAY ALIGNMENT
AND CONSTRUCT SHOULDERS.

Location Description
FROM MERCED COUNTY LINE TO 1.1 MILE WEST
OF OLD HIGHWAY. (KP 0.0/9.5)

Program Information

Doc Yr

Project Phase

PID

2002STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 11

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/2/2000

Project Rpt

Current Cost Estimate

Structure Est $1,057

District Est $11,794

Total Con Est $12,851

R/W Est $257

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
06/05-Waiting for funds to start PA&ED phase.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2013 1/1/2014 10/1/2014 7/1/2016 1/1/2017 1/1/2017 1/1/2017 5/12/2017 7/1/2017 10/1/2020

T TTTTTTTTT

1/1/2014

1/1/2014 10/1/2014 7/1/2016 1/1/2017 1/1/2017 5/12/2017 7/1/2017 10/1/20201/1/20171/1/2014 T7/1/2013

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $1,463

District Est $16,326

Total Con Est $17,789

ER

ES

13 10-0H830_

Christina HibbardPM

Robert NguyenDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lance Brangham (559) 243-8161

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 12-  9.1/ 11.7-

PPNO

3421 

Project Name

VALLEY SPRINGS CONNECTOR

Work Description
NEW TWO LANE EXPRESSWAY ON
NEW ALIGNMENT BYPASS VALLEY
SPRINGS.

Location Description
IN CALAVERAS COUNTY ON ROUTE 12 AND NEAR
VALLEY SPRINGS FROM 1.5 KM WEST TO 2.7 KM
EAST OF ROUTE 12/26 JUNCTION. "(KP 14.6/18.8,
15.3/16.6)"

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

PDS
Component Funding

RIP , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 28

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/7/2003

Project Rpt

Current Cost Estimate

Structure Est $5,897

District Est $49,899

Total Con Est $55,796

R/W Est $5,684

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/28/05: Meeting 7/18/05, and w/ County and COG (7/21/05)to discuss an intersection project and funding possibilities.
7-1-05: No change.
4-25-05:  No change to comments.
10/2/03 > PID complete - project removed from APL - EA closed until future funding is obtained.  Should be inactive.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2011 7/1/2011 9/1/2011 2/1/2014 4/1/2014 9/1/2014 10/1/2014 12/1/2014 2/1/2015 4/1/2018

T TTTTTTTTT

5/1/2011

7/1/2011 9/1/2011 2/1/2014 9/1/2014 10/1/2014 12/1/2014 2/1/2015 4/1/20184/1/20145/1/2011 T4/1/2011

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $7,694

District Est $65,107

Total Con Est $72,801

ER

ES

Wednesday, November 16, 2005 7 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

14 10-0G470_

Kevin SheridanPM

Robert NguyenDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  25.4/ 36.2-

PPNO

7268 

Project Name

WEST STOCKTON WIDENING

Work Description
WIDEN FROM 6 LANES TO 8
LANES.

Location Description
IN SAN JOAQUIN COUNTY ON I-5 FROM CHARTER
WAY TO 1.4KM NORTH OF KM EIGHT MILE ROAD
(KP 40.8/58.2)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

PDS
Component Funding

RIP , IIP , Developer , Measure

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/21/2004

Project Rpt

Current Cost Estimate

Structure Est $34,615

District Est $147,320

Total Con Est $181,935

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Measure K, Developer, and STIP funding proposed;  Opened Phase-K to do suppliment PSR (PDS) to include in the 2004 program;  HOV lanes and cost
savings to be looked into; Last PDT 7-14-03; Supplimental PSR-PDS approved 1-21-2004.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2011 4/1/2011 1/1/2012 6/1/2013 2/1/2014 3/1/2014 6/1/2014 8/1/2014 1/1/2015 7/1/2019

T TTTTTTTTT

1/1/2012

4/1/2011 1/1/2012 6/1/2013 3/1/2014 6/1/2014 8/1/2014 1/1/2015 7/1/20192/1/20141/1/2012 T2/1/2011

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $43,849

District Est $186,621

Total Con Est $230,470

ND

FI

15 10-0E540_

Kevin SheridanPM

Mark OrrDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  29.5/ 30.1-

PPNO

7272 

Project Name

CLAUDIA LANDEEN SCHOOL
SOUNDWALL

Work Description
SOUNDWALL 

Location Description
ALONG S/B I-5 FROM CALAVERAS RIVER BRIDGE
TO MARCH LANE (KP 47.5/48.4)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/14/2001

Project Rpt 5/14/2001

Current Cost Estimate

Structure Est $830

District Est $3,083

Total Con Est $3,913

R/W Est $10

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
NBSSR 6-12-2001.  No Funding for the Project.  SJCOG may fund from Measure Funds when 10-0G470 project would begin.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2011 2/1/2011 1/1/2012 6/1/2013 2/1/2014 3/1/2014 7/1/2014 8/1/2014 1/1/2015 7/1/2019

T TTTTTTTTT

1/1/2012

T2/1/2011 2/1/2011 1/1/2012 6/1/2013 2/1/2014 3/1/2014 7/1/2014 8/1/2014 1/1/2015 7/1/20191/1/2012

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $1,083

District Est $4,023

Total Con Est $5,106

ND

FI

Wednesday, November 16, 2005 8 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

16 10-0E610_

Kevin SheridanPM

Manjit SinghDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  5.3/ 15-

PPNO

7634 

Project Name

MANTECA 6-LANE 

Work Description
WIDEN TO 6 LANES 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 99 FROM SR
120 WEST INTERCHANGE TO 0.6 KM NORTH OF
ARCH ROAD. (KP 8.5/24.1)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 12

Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/6/2004

Project Rpt

Current Cost Estimate

Structure Est $13,900

District Est $115,600

Total Con Est $129,500

R/W Est $3,437

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/2004 Supplemental PSR completed and signed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2008 8/1/2010 12/1/2010 2/1/2012 1/1/2013 8/1/2013 8/1/2013 1/1/2014 3/1/2014 4/1/2018

T TTTTTTTTT

9/1/2009

8/1/2010 12/1/2010 2/1/2012 8/1/2013 8/1/2013 1/1/2014 3/1/2014 4/1/20181/1/20139/1/2009 T8/1/2008

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $17,608

District Est $146,439

Total Con Est $164,047

ND

FI

17 10-0H890_

Christina HibbardPM

Manjit SinghDM

(209) 948-7889PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-3976 COP CITY OF  MANTECA         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  120-  2.2/ 2.2-

PPNO

7168 

Project Name

MCKINLEY AVE INTERCHANGE

Work Description
OVERSIGHT TO CONSTRUCT NEW
INTER- CHANGE

Location Description
IN SAN JOAQUIN COUNTY AT MCKINLEY
OVERCROSSING ON ROUTE 120 (KP 3.68)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/1/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25,000

Total Con Est $25,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/7/05: Meeting w/ Dennis, then meeting with City re Design Exception.
9/21/05: Design exception not approved. Letter to City of Manteca to that effect.
7/28/05: PSR on hold while we work out design question. Draft Coop for PA&ED at City Attorney.
6/14/05: PSR review comments table being addressed by consultant.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2005

T7/1/2005

Reg R/W
M225

Past Due

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

Wednesday, November 16, 2005 9 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

18 10-0G420_

Na'imah Abd'AllahPM

Robert NguyenDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 5-  15.8/ 15.9-

PPNO

9124 

Project Name

I-5/SPERRY ROAD

Work Description
RECONSTRUCT EXISTING
DIAMOND INTERCHANGE HAVING
SINGLE-LN RAMPS.

Location Description
IN STANISLAUS COUNTY NEAR PATTERSON ON
INTERSTATE 5 AT SPERRY ROAD INTERCHANGE
(KP 25.5)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/5/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,337

Total Con Est $7,337

R/W Est $35

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/25/05-Local funding available to be transferred to project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 5/1/2008 7/1/2009 7/1/2009 10/1/2009 11/12/2009 11/1/2009 7/1/2011

T TTTTTTT

10/1/2007

5/1/2008 7/1/2009 10/1/2009 11/12/2009 11/1/2009 7/1/20117/1/200910/1/2007 T10/1/2007

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $8,258

Total Con Est $8,258

ND

FI

19 10-0E560_

Na'imah Abd'AllahPM

Robert NguyenDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99-  10.9/ 24.7-

PPNO

9395 

Project Name

CERES/MODESTO 8-LANE
FEASIBILITY STUDY

Work Description
WIDEN TO EIGHT LANES. 

Location Description
"THROUGH CERES, CENTRAL MODESTO" AND AT
APPROACH TO STANISLAUS RIVER (KP 17.5/39.8).

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 80

Utilities 7

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 6/18/2003

Project Rpt

Current Cost Estimate

Structure Est $116,600

District Est $158,900

Total Con Est $275,500

R/W Est $46,312

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
5/3/05-Request to be taken off APL
4/13/05-DD request Study be shelved.  Study needs extensive and costly updating to address various regional issues.
06/18/2003.- Feasiblility Study completed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

Wednesday, November 16, 2005 10 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

20 10-0F020_

Na'imah Abd'AllahPM

Robert NguyenDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 132-  2.4/ 7.1-

PPNO

9750 

Project Name

ROUTE 132, STAGE III

Work Description
WIDEN TO FOUR LANE
EXPRESSWAY

Location Description
ON ROUTE 132 IN STANISLAUS COUNTY FROM
WEST-END OF THE SAN JOAQUIN RIVER BRIDGE
TO 0.7 KM WEST OF BUTLER ROAD (KP 3.9/11.4)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 30

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/29/2001

Project Rpt

Current Cost Estimate

Structure Est $20,970

District Est $49,467

Total Con Est $70,437

R/W Est $3,894

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/16/05- New PM assigned. Pending a Design Manager assignement. Robert Nguyen, no longer in District.
"Dual purpose and need" project.  On-site meeting with FWS on 8/30/00.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 1/1/2009 1/1/2009 1/1/2012 4/1/2012 4/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/2016

T TTTTTTTTT

1/1/2009

T7/1/2008 1/1/2009 1/1/2009 1/1/2012 4/1/2012 4/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/20161/1/2009

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $25,790

District Est $60,838

Total Con Est $86,629

ER

ES

21 10-0G230_

Joy PinnePM

David SanghaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lance Brangham (559) 243-8161

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4-  21.1/ 21.8-

PPNO

     

Project Name

4/49 INTERSECTION IMPROVEMENTS

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
"AT SOUTH JUNCTION, ROUTE 4/49"
INTERSECTION IN CALAVERAS COUNTY IN THE
CITY OF ANGELS CAMP "(BR NO 30-0008,
30-0019)" "(KP 33.9/35.1, 11.5/11.7)"

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 9

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/30/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,361

Total Con Est $5,361

R/W Est $6,368

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6-30-05 PSR/PDS Approved.  City of Angels and CCOG must make this project a priority and program the project by 7/1/12 per relinquishment agreeement
10-167.
6-6-05:  PSR/PDS complete.  Awaiting signature from Kome July 1, 2005 to allow local agency an additional year to program the project in accordance with
the relinquishment agreement for the Angels Camp Bypass project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2015 6/1/2016 4/15/2016 6/15/2017 7/31/2017 7/30/2017 11/9/2017 12/21/2017 5/1/2018 4/1/2020

T TTTTTTTTT

4/15/2016

6/1/2016 4/15/2016 6/15/2017 7/30/2017 11/9/2017 12/21/2017 5/1/2018 4/1/20207/31/20174/15/2016 T8/1/2015

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $7,644

Total Con Est $7,644

ND

FI

Wednesday, November 16, 2005 11 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

22 10-0G510_

Na'imah Abd'AllahPM

Robert NguyenDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 132-  7.5/ 11.4-

PPNO

9769 

Project Name

ROUTE 132, STAGE IV

Work Description
PROVIDE 4 LANE EXPRESSWAY
ON NEW ALIGNMENT

Location Description
ON ROUTE 132 IN STANISLAUS COUNTY FROM 0.7
KM WEST OF BUTLER ROAD TO 0.5 KM WEST OF
DAKOTA AVENUE. (KP 12.05/18.33)

Program Information

Doc Yr

Project Phase

PID

2006STIP Inactive
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 17

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/29/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $64,325

Total Con Est $64,325

R/W Est $6,000

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/25/05-New PM assigned.
Last Kick-off meeting held 12/2000.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 1/1/2009 7/1/2010 1/1/2012 4/1/2012 7/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/2017

T TTTTTTTTT

1/1/2009

1/1/2009 7/1/2010 1/1/2012 7/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/20174/1/20121/1/2009 T7/1/2008

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $79,112

Total Con Est $79,112

ER

ES

Wednesday, November 16, 2005 12 *Escalated at 3%



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/1/2004 5/1/2005
98

23 10-0A010_

Hanna KassisPM

Paul ElliottDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4-  14.7/-

PPNO

3090 

Project Name

POOLE STATION INTERSECTION

Work Description
CURVE CORRECTION 

Location Description
NEAR ANGELS CAMP AT POOLE STATION RD 9.7
KM W OF RTE 49 (KP 23.7)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 4 Utilities 1

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $737

APL
List

Yes

10/4/05: Supplemental PSR was not approved, all documents needed to be upadated  PEAR, Storm Water Data Report ...- target PID date 1/2/2006.
8/09/05-Resources are being collected from the Functional Units- Environmental resources will be recieved today-PID date ??
7/26/05: Asked for resources from functional units. Original PSR approved 11/27/1996. Supplemental PSR in which Alternative C was selected (realign
Pool Station Road to intersect SR 4 at 90 degree to the tangent portion). Estimated cost of Alernative c at this time is +-$3,134,000.
7-1-05: Changes to project resulting in possible downscope.  Can drop this job if RTL dates within a few months.

CE

EX

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

24 10-0N150_

Ram GuptaPM

Paul ElliottDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 5-  0/ 32.5-

PPNO

0071 

Project Name

I-5 PAVEMENT REHAB FROM PM 0.0
TO 32.5

Work Description
DIGOUTS & REPAIR OF LOCALIZED FAILURES
& A/C OVERLAY

Location Description
ON ROUTE 5 FROM NESS AVENUE
OVERCROSSING IN FRESNO COUNTY TO
STANISLAUS COUNTY LINE "(FRE-KP105.9/106.4,
MER KP0.0/52.3)"

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $25,000

Total Con Est $25,000

R/W Est $0

APL
List

Yes

10/05-CAPM Report is being circulated for final signatures.  Due to lack of programmed funds, the project will be stopped at the completion of CAPM
report.   PS&E is 65% complete.   Last PDT meeting was held on 8/11/05.

CE

EX

08/16/2005

08/16/2005

Wednesday, November 16, 2005 13



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

25 10-0L680_

Hanna KassisPM

Michael LimDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3138 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 99-  23.7/ 29-

PPNO

0029 

Project Name

Work Description
THRIE BEAM MEDIAN BARRIER 

Location Description
IN MERCED CO ON RTE 99 FROM N/OF W
ATWATER OH TO HAMMATT AVENUE OC
(KP38.22/46.67)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

APL
List

Yes

10/4/05: The scope of this project will change, because of project 3169E, Temp. K-rail. The other project in the Area is 41480. CR due 11/15/2005.
10/3/05: PDT 8/31/05 Duper Tong to decide on new scope based on the scope of pojects:41480 and 3169E.
8/08/05: decission was maid to place temporary K-Rail- Design Manager might change, Terry Ogle to make a decision. PSR/PR will be pursued.
6/27/05: Focus meeting is scheduled 8/5/05 to discuss the scope of the project. APL  status was changed to active 5/17/05, before that project was inactive
!!!

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

3/8/2005

3/15/2005

6/1/2005

6/3/2005

8/2/2005

8/2/2005

9/1/2005 10/1/2005
25

26 10-0K720_

Hanna KassisPM

Michael LimDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 165-  29.6/ 30.3-

PPNO

0040 

Project Name

WESTSIDE BLVD CURVE CORRECTION
WITH INTERSECTION IMPROVEMENT

Work Description
CURVE CORRECTION & SHOULDER WIDENING

Location Description
IN MERCED COUNTY ON ROUTE 165 AT THE
INTERSECTION OF WESTSIDE BLVD "RT., N/OF
THE CITY OF LOS BANOS" (KP 47.64/48.76)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 4 Utilities 4

XPM Delivery
Plan

No Yes

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $371

APL
List

Yes

10/13/05: recieved design information and requested resources. Target PID date 2/1/06.
10/4/05: David contacted Mike lim to ask about status of 11 page fact sheet ...., Mike committed to deliver 10/7/05, PID target date 1/30/06.
8/09/05: Draft PID, cost estimate and Fact sheet are due 9/01/05 to make the 10/01/05 date- scope was defined in the 8/02/05 PDT Meeting.
8/2/05:  PDT Mtg. held.  Hanna Kassis took over PM duties from Wesly Zinke.
7/22/05:  Mary Oliva is taking over duties as EM from Richard Levy.

CE

EX

Wednesday, November 16, 2005 14



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/22/2004

11/22/2004

11/1/2004

11/1/2004

5/1/2005

5/1/2005

6/1/2005 9/1/2005
35

27 10-0K530_

Hanna KassisPM

Paul ElliottDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  4-  9.1/-

PPNO

0045 

Project Name

LEFT TURN LANE  NEAR WHISKEY
SLOUGH IN HOLT

Work Description
INSTALL 2-WAY LEFT TURN LANE 

Location Description
"IN SAN JOAQUIN COUNTY ON ROUTE 4,"
HIGHWAY SEGMENT EAST OF WHISKEY "SLOUGH,
CITY OF HOLT, COOK." (KP 14.03/14.42)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 7 Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $874

Total Con Est $874

R/W Est $724

APL
List

Yes

10/18/05: design are working on PSR/PR, when CE is recieved PSR/PR will go out on signature rounds. All studies are complete except Air/noise will be
completed by 12/18/05.
8/8/2005: Workplan submitted to PMSU SB45 report by 8/11/2005.
Project on schedule.
7-19-05 Project Transferred to new PM, Hanna Kassis.  PDT meeting to be after new fyscal year.

CE

EX

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

28 10-0N440_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 108-  29/ 29.1-

PPNO

0066 

Project Name

Work Description
LEFT TURN CHANNELIZATION WITH NEW
SIGNALS

Location Description
IN STANISLAUS CO ON RTE 108 AT THE
INTERSECTION OF MCHENRY AVE LT AND THE
INTERSECTION OF LADD RD LT/VIA PATTERSON
(KP 46.7/46.9)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $3,400

Total Con Est $3,400

R/W Est $0

APL
List

Yes

10/19/05: Conceptual Report was approved 10/18/05. a Kickoff meeting will be scheduled in November 2005.
10/4/05: Conceptual Report due 10/15/2005. Lou Donada is the new Design Manager.

CE

Wednesday, November 16, 2005 15



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/24/2005

3/24/2005

4/1/2005

6/23/2005

6/1/2005 8/1/2005 10/30/2005
10

29 10-0L720_

Hanna KassisPM

Shahin MansourDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3114 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

STA 108-  30.5/ 31.5-

PPNO

0010 

Project Name

MID-CANAL & JACKSON ROAD CURB
BARRIER

Work Description
RAISED CURB MEDIAN BARRIER/AC O/LAY 

Location Description
"IN STANISLAUS CO ON HWY 108, REMOVE" &
REALIGN THE RAISED ISLANDS EAST& WEST OF
ESTELLE AVE. OVERLAY & RE- STRIPE BETW
MID-CANAL & JACKSON RD (KP49.08/50.77)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $7

APL
List

Yes

10/11/05: design stated that the Target date for approved PSR is  12/30/05. (e-mail from Manny T Marcos).  DB Cert. in circulation.
10/4/05: workplan updated and SB45 Report ready 9/29/05. PID approval target date 11/17/05. New schedule was inputed 9/27/05.
8/31/05: Requested resources from the Functional units.
8/01/05: e-mail from Manny T Marcos (DE)-Draft PID by 8/31/05 and Approved PID by 10/05. On schedule. Last PDT Meeting held on 5/23/05.  Team was
clarified on scope of work to be done...PID target date still 10/30/05.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/1/2000

10/1/2000

3/1/2001 11/1/2005 1/1/2006 12/1/2005
5

30 10-0F630_

Iorzua AkuvaPM

Mark OrrDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 88-  44.1/ 45.1-

PPNO

2607 

Project Name

HAMS' STATION CURVE CORRECTION

Work Description
CURVE IMPROVEMENTS. 

Location Description
IN AMADOR COUNTY ON TE 88 NEAR HAMS'S
STATION. (KP 71.0/72.6)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 1

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $8,000

Total Con Est $8,000

R/W Est $968

APL
List

Yes

10/3/2005>  The PID Document is about 75% complete.  The Pin number for this project is lower than 100 due to high cost estimates for all the
alternatives.  The program advisor has advised Design Branch to complete the draft PSR, have EA closed, and shelve the project.

ER
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/4/2003

12/4/2003

2/24/2005

12/4/2003

5/9/2005

5/25/2005

6/1/2005 9/1/2005
75

31 10-0K130_

Joy PinnePM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 88-  54.7/ 60.8-

PPNO

2680 

Project Name

PEDDLER HILL REHAB

Work Description
ROADWAY REHABILITATION 

Location Description
ON ROUTE 88 IN AMADOR COUNTY FROM 0.1
MILES WEST OF FOSTER MEADOW ROAD TO 1.1
MILES EAST OF SHOT ROCK VISTA POINT (KP
88.0/97.8)____________________

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 4 Utilities 1

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $10,419

Total Con Est $10,419

R/W Est $403

APL
List

Yes

9/28/05:  Schedule resulted in Long Lead project.  Schedule updated to reflect revised PID, including the changes in R/W and Environmental
activities/milestones.  Awaiting updated R/W Data Sheet to place PID on Signature Rounds.
8-26-05:  Environmental schedule is outside of the 4-year window for the SHOPP cycle.  Working with PDT members to develop a realistic schedule -
possibly long lead project.
6-6-05:  Last PDT 5/25/05 - On schedule.

ND

FI

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/1/2004

10/14/2004

12/1/2004

1/11/2005

1/1/2005

1/11/2005

6/25/2005

6/28/2005

10/30/2005
95

32 10-0F950_

Karen BonnettiPM

Mark OrrDM

(209) 948-3737PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lance Brangham (559) 243-8161

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4-  42.7/ 43.5-

PPNO

3243 

Project Name

ARNOLD CURVE CORRECTION

Work Description
CURVE IMPROVEMENTS. 

Location Description
ON ROUTE 4 IN CALAVERAS COUNTY BETWEEN
0.1 MILE (0.2 KM) EAST OF MORGAN ROAD AND
1.0 MILE (1.6 KM) EAST OF MORAN ROAD (KP
68.7/70.0)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 5 Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $8,004

Total Con Est $8,004

R/W Est $893

APL
List

Yes

10/28/05: Long Lead PSR updates completed.  Doc on review/signature circulation.  SWDR in progress.
09/21/05: Project has been confirmed as a Long Lead. Updating of the PID package/schedule in progress. Expected completion: end of October 2005.
08/31/09: PSR completed and sent out on signature rounds.  Level5 activities from former schedule will be deleted.
08/26/05: Request to update project limist to 42.7/43.5 sent.
08/09/05: Milestone Target Dates defined. We'll proceed finalizing workplan. There will be no need to begin Enviromental work prior to 7/1/05.

ND
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

6/6/2005

6/6/2005

6/9/2005

6/9/2005

6/9/2005

6/9/2005

7/9/2005

7/13/2005

11/1/2005
99

33 10-0N010_

K.Sheridan/ W.ZinkePM

Scott ShaverDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(559) 230-3118 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  .3/ 13.8-

PPNO

0048 

Project Name

I-5 RUBBERIZED PCAPM #1

Work Description
AC OVERLAY 

Location Description
ON ROUTE 5 FROM GAFFERY ROAD
OVERCROSSING TO MOSSDALE ROAD
OVERCROSSING (KP 0.5/22.2)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.122

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $3,714

Total Con Est $3,714

R/W Est $3

APL
List

Yes

11/14/05:  Kome signed Pavement Preservation PR.
11/1/05:  PID sent through PPM SFP to Kome for approval.
10/19/05:  Updated R/W Data Sheet in, DBC and PID will be updated, need cover Memo supplied then to Kome for signature!
10/11/05:  Requested update to R/W Data Sheet to include potholing $, begin request process on 10/3.
9/26/05:  Updated cost estimate received $3,714,000.  DBC will be updated to reflect cost increase.  RMP created (Oil price index, lack of CR and field

CE

EX

08/01/2005

08/01/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

6/6/2005

6/6/2005

6/9/2005

6/9/2005

6/9/2005

6/9/2005

7/9/2005

7/13/2005

11/1/2005
99

34 10-0N020_

K.Sheridan/ W.ZinkePM

Scott ShaverDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  13.8/ 25.4-

PPNO

0050 

Project Name

I-5 RUBBERIZED PCAPM #2

Work Description
AC OVERLAY 

Location Description
ON ROUTE 5 FROM MOSSDALE ROAD
OVERCROSSING TO CHARTER WAY
UNDERCROSSING (KP 22.2/40.8)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.122

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $8,039

Total Con Est $8,039

R/W Est $3

APL
List

Yes

11/15/05:  Kome signed Pavement Preservation PR.
11/1/05:  PID sent through PPM SFP to Kome for approval.
10/19/05:  Updated R/W Data Sheet in, DBC and PID will be updated, need cover Memo supplied then to Kome for signature!
10/11/05:  Requested update to R/W Data Sheet to include potholing $, begin request process on 10/3
9/27/05:  Updated cost estimate received $8,641,000.  DBC will be updated to reflect cost increase.

CE

EX

08/01/2005

08/01/2005
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/24/2005

5/24/2005

6/15/2005

6/15/2005

8/8/2005

8/31/2005

1/1/2006 3/1/2006
40

35 10-3A380_

K.Sheridan/ W.ZinkePM

SWATDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(209) 948-3976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5- R14.5/R17.1-

PPNO

7215 

Project Name

SAN JOAQUIN ITS

Work Description
"CLOSED CIRCUIT TV CAMERAS, HWY"
"ADVISORY RADIOS, CMS'"

Location Description
VARIOUS LOCATIONS THROUGHOUT SJ CO   

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.315

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,700

Total Con Est $2,700

R/W Est $0

APL
List

Yes

10/5/05:  DM reports Draft PID and Cost Est. delay from 10/1/06 to 1/1/06, leading PID and Workplan Approval delay to between 3/1/06 and 4/1/06.
8/31/05:  Change to limits by program sponsor, additional mapping is going to be submitted to environmental.
8/8/05:  PDT Mtg. held.
6/15/05:  Pre-Kick-off PDT Mtg. held.
6/6/05:  K phase open.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

6/6/2005

6/6/2005

6/9/2005

6/9/2005

6/9/2005

6/9/2005

7/9/2005

7/13/2005

11/1/2005
99

36 10-0N030_

K.Sheridan/ W.ZinkePM

Scott ShaverDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  29.8/ 32.9-

PPNO

0052 

Project Name

I-5 RUBBERIZED PCAPM #3

Work Description
AC OVERLAY 

Location Description
ON ROUTE 5 FROM MARCH LANE OVERCROSSING
TO 0.5 KM NORTH OF HAMMER LANE
OVERCROSSING (KP 48.0/52.9)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.122

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,069

Total Con Est $2,069

R/W Est $3

APL
List

Yes

11/15/05:  Kome signed Pavement Preservation PR.
11/1/05:  PID sent through PPM SFP to Kome for approval.
10/19/05:  Updated R/W Data Sheet in, DBC and PID will be updated, need cover Memo supplied then to Kome for signature!
10/11/05:  Requested update to R/W Data Sheet to include potholing $, begin request process on 10/3
9/27/05:  Updated cost estimate received $2,223,000.  DBC will be updated to reflect cost increase.

CE

EX

08/01/2005

08/01/2005
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/27/2004

1/27/2004

11/1/2004

9/20/2004

4/1/2005

4/15/2005

1/1/2006 3/1/2006
50

37 10-0J920_

K.Sheridan/ W.ZinkePM

Manjit SinghDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-3976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  12-  0/-

PPNO

7353 

Project Name

MOKELUMNE RIVER BRIDGE CONTROL
HOUSE

Work Description
REPLACE DAMAGED BEAM AND CONTROL
HOUSE

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE
MOKELUMNE RIVER BRIDGE NO 29-0043 (KP 0.01)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 1

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $4,000

District Est $0

Total Con Est $4,000

R/W Est $8

APL
List

Yes

10/17/05:  PDT Mtg. held.
10/04/05:  PDT Mtg. scheduled for 10/17/05, so we can get detailed work description for Structures so PEAR can be finished off.
7/28/05:  Will pursue PEAR by 10/1/05 vs. CE by 3/1/06.
7/18/05:  PM change to Wes Zinke.  APS expected by end of Oct.  Env. would need additional 4 mo to get CE, so we decided to go ahead and prepare a
PEAR for programming purposes.

CE

ND

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/1/2000

11/22/2000

3/1/2001

3/1/2001

4/9/2001

4/9/2001

7/1/2004

5/1/2004

10-28-2005
99

38 10-0G800_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  12-  .1/ 4.4-

PPNO

7352 

Project Name

BOULDIN ISLAND REHAB

Work Description
ROADWAY REHABILITATION BY WIDENING
THE SHOULDERS

Location Description
ON ROUTE 12 IN SAN JOAQUIN COUNTY ON
BOULDIN ISLAND NEAR TERMINOUS FROM
MOKELUMNE RIVER BRIDGE TO POTATO SLOUGH
BRIDGE (KP 0.2/7.1)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $33,000

Total Con Est $33,000

R/W Est $342

APL
List

Yes

10-05:  Est approval 10-28-05.
History:  Kick-off PDT Mtg. was held on 3/22/01.  This project is a rehab. on the existing alignment of SJ-12 on Bouldin Island;  Environmental review
done as part of the Bouldin Island Passing Lane project, which is in the same limits;  Cost estimate has been changed from $3M to $32M (escalated
$38M) due to the Geo-technical work involved;  Based on a focus meeting with the HQ the project is scheduled to proceed for 2006 SHOPP.

ND
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/1/2004

8/1/2004

10/1/2004

10/1/2004

10/1/2005

1/1/2005

4/1/2006 7/1/2006

10/2/2001
25

39 10-28150_

K.Sheridan/ W.ZinkePM

Emad AraimDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(559) 243-3844 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  12-  5/ 9.5-

PPNO

7373 

Project Name

LODI REHAB #1

Work Description
STRUCTURAL SECTION REPAIR 

Location Description
NEAR TERMINOUS FROM POTATO SLOUGH
BRIDGE 0.2 KM EAST OF GUARD ROAD (KP
8.1/15.3)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $3,956

Total Con Est $3,956

R/W Est $473

APL
List

Yes

10/31/05:  PDT Mtg. held, we will schedule a task force field review prior to our next PDT Mtg. which will be in January.
10/11/05:  PDT Mtg. re-scheduled for 10/31/05, we will choose a preferred Alt.
10/4/05:  PDT Mtg. scheduled for 10/18/05.
9/30/05:  Proposed Scope, limits, and Alt(s) sent out to the PDT.  PDT Mtg. will be scheduled to discus choosing a preferred Alt. for programming.
6/24/05:  PDT Mtg. held.  As a result of the information in the Preliminary Geotechnical Report (PGR), we will have to redo the PSR adding 1 additional

ND
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Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8/16/2004

8/16/2004

11/1/2004

11/1/2004

6/1/2005

6/1/2005

7/1/2005

7/1/2005

12/1/2005

10/31/1997
100

40 10-27920_

K.Sheridan/ W.ZinkePM

Nicholas ChanDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  88-  5.1/ 12.3-

PPNO

7546 

Project Name

STOCKTON REHAB

Work Description
"REHABILITATE ROADWAY, REPLACE"
STRUCTURES AND WIDEN SHOULDERS

Location Description
ON ROUTE 88 IN SAN JOAQUIN COUNTY NEAR
WATERLOO FROM 0.3 KM NORTH OF COMSTOCK
ROAD TO 0.3 KM SOUTH OF ROUTE 12 WEST (KP
8.2/19.5)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 22 Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $5,523

District Est $11,845

Total Con Est $17,368

R/W Est $2,283

APL
List

Yes

10/4/05:  SB-45 requested and received, DBC updated, will need updated R/W Data Sheet and Cost Est.
9/28/05:  Signed PEAR, returned to DM.  Workplan updated as per Long Lead (LL)/G-13 schedule, will need to: request new SB-45 report, update DBC,
revise RMP, update PID language, escalate R/W $.
9/27/05:  Revised PEAR recieved dated 9/20/05, need to re-evaluate project schedule based on revised Env. duration of 39 months and target PA&ED
date of 6/1/10, also need to incorporate Env. Risks provided into RMP.  Mtg. set up for 9/28/05 with SFP to get LL/G-13 direction.

ND
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/30/2004

9/30/2004

12/1/2004

11/1/2004

3/1/2005

3/1/2005

7/1/2005

6/30/2005

12/1/2005
95

41 10-0L020_

K.Sheridan/ W.ZinkePM

Manjit SinghDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-3976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  0/ .3-

PPNO

     

Project Name

RIPON BRIDGE REHABILITATION

Work Description
BRIDGE REHABILITATION 

Location Description
ON ROUTE 99 IN RIPON AT THE COUNTY LINE  OF
SAN JOAQUIN COUNTY AND STANISLAUS COUNTY
AT THE STANISLAUS RIVER BRIDGES (29-0013
L/R)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $14,940

District Est $28,148

Total Con Est $43,088

R/W Est $695

APL
List

Yes

11/7/05:  PPM SFP reached agreement with Environmental to begin 24 mo timeline earlier so can PA&ED by 10/1/08, and R/W to reduce duration on
A225 from 18 to 15 mo > RTL target would then be 6/30/10.  No longer a Long Lead (LL), waiting on revised PEAR to document above agreement!
10/4/05:  SB-45 requested and received, DBC updated, will need updated R/W Data Sheet and Cost Est.
9/28/05:  Signed PEAR, returned to DM.  Workplan updated as per Long Lead (LL)/G-13 schedule, will need to: request new SB-45 report, update DBC,
revise RMP, update PID language, escalate R/W $.

ND

FI

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/19/2004

10/19/2004

11/1/2004

11/30/2004

11/30/2004

11/30/2004

7/15/2005

7/26/2005

9/30/2005
95

42 10-0L870_

Karen BonnettiPM

Shahin MansourDM

(209) 948-3737PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99-  13.4/ 13.8-

PPNO

0037 

Project Name

HATCH RD/SO 9TH ST.AUXILIARY
LANE NB

Work Description
ADD AUXILIARY NB LANE HWY 99 

Location Description
ON ROUTE NORTHBOUND 99 NEAR THE CITY OF
MODESTO IN STANISLAUS CO BETWEEN HATCH
ROAD OVERCROSSING AND SOUTH 9TH STREET
OFF-RAMP (KP21.56/22.1)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 6 Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,700

Total Con Est $1,700

R/W Est $601

APL
List

Yes

09/22/05: PSR package completed and sent on review/signature rounds.
09/14//05: Request to update cost estimate, expected ED, and ROW information sent.
09/13/05: SB45 updated according to adjusted received. Support Cost Ratio drop from 102% to 62%, still too high. All information need by Design to
complete PSR was sent. Waiting for final version of PSR to do final review and send it on signature rounds.
09/07/05: Alt#3 and Alt#2 deemed unprogrammable. Support Cost Ratio=102%. Request for Adjustment of Resources (to needs of Alt#1) sent to FUs with

CE

EX
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/9/2003

12/9/2003

3/1/2004

3/1/2004

8/1/2004

8/1/2004

3/1/2005 6/1/2005
70

43 10-0K700_

Na'imah Abd'AllahPM

Mark OrrDM

(209) 948-7829PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

David Hyatt (559) 243-8215

(209) 948-7902 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99-  22.4/ 22.7-

PPNO

9464 

Project Name

SR99/SR219 KIERNAN AVENUE
NB/SB OFF-RAMPS

Work Description
"RECONSTRUCT NB/SB OFF-RAMPS,"
RELOCATE MAINT VEHICLE PULLOUT/

Location Description
ON ROUTE 99 AT STATE ROUTE 219 (KIERNAN
AVENUE) INTERCHANGE IN COMMUNITY OF
SALIDA (KP 36.1/36.5)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 1

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,617

Total Con Est $1,617

R/W Est $9

APL
List

Yes

11/03/05-Storm Water Data Report, completed and on review rounds.   Expected PID approval date 11/14/05.
10/06/05-Mandatory Design Exception approved.  Schedule, and Database Cert completed.  PSR  to be sent out for signature rounds.
8/02/05-Resources requested for SB45 and workplan. Design preparing Draft PSR.
6/16/05-Project transferred to current PM.

CE

EX

09/06/2005

09/06/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

12/16/2003

12/16/2003

3/1/2004

3/1/2004

11/1/2004

11/1/2004

2/1/2005

9-1-2005

10/28/2005
99

44 10-0K140_

Tony SinghPM

Paul ElliottDM

(209) 948-7058PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 120-  0/ 4.3-

PPNO

9649 

Project Name

OAKDALE PAVEMENT REPAIRS

Work Description
ROADWAY REHABILITATION 

Location Description
ON ROUTE 120 IN STANISLAUS COUNTY NEAR
OAKDALE FROM STANISLAUS COUNTY LINE TO
STANISLAUS RIVER BRIDGE (KP 0.0/6.9)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 3 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $5,212

Total Con Est $5,212

R/W Est $118

APL
List

Yes

10-05:  Est approval 10-28-05.
Kickoff PDT held on 12/16/03.  Field Review on 9/24/04. Provided Design with Support Cost  (SB45)  on  10/13/04.  Draft PSSR is ready for circulation on
February 11, 2005. The total project cost is $2,837,000.

CE

EX
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/1/2004

12/1/2004

1/1/2005

1/4/2005

3/1/2005

3/23/2005

7/15/2005

8/4/2005

10/31/2005
95

45 10-0L790_

Karen BonnettiPM

Khaled DaherDM

(209) 948-3737PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(559) 230-3130 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 49-  2.5/ 2.8-

PPNO

0036 

Project Name

MOCCASIN CREEK SLIPOUT REPAIR

Work Description
CREEK SLIP-OUT REPAIR 

Location Description
IN TUOLUMNE CO ALONG SR 49 AND MOCCASIN
CREEK APPROXIMATELY 0.3KM S/JACKASS
GULCH BRIDGE (KP4.02/4.51)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.150

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $51

APL
List

Yes

11/01/05: Request to update cost est on FMP submitted.
10/28/05: PSR completed and submitted for review/signature rounds.
09/29/05: New PEAR was received with Enviromental Schedule was compressed. Project no longer a potential Long Lead.  PSR and attachments will be
updated accordingly.  Expected completion end of October 2005.
09/02/05: Due to Enviromental and Design's work schedule this project is a potential Long Lead (exceeds 4yr cycle by 5 months).  Workplan  expected

ND

FI

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8/16/2004

8/16/2004

11/1/2004

11/1/2004

4/1/2005

4/1/2005

7/1/2005 12-1-2005

7/21/1997
100

46 10-30503_

Tony SinghPM

Mark OrrDM

(209) 948-7058PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 108- L0/L2.8-

PPNO

     

Project Name

YOSEMITE JUNCTION REHAB

Work Description
AC OVERLAY AND WIDEN 

Location Description
ON ROUTES 108 AND 120 FROM 7.7 KM WEST OF
ROUTE 108/120 JUNCTION TO WEST JUNCTION OF
RTE 49 (KP L0.0/L4.5)  (KP 12.87/19.47)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 17 Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,650

Total Con Est $2,650

R/W Est $405

APL
List

Yes

11-3-05:  Environmental process need 54 months to complete, thus a LONG-LEAD project. Next PDT in Dec to discuss long- lead and other issues.
10-05:  PID 50% complete not 2006 candidate.  New R/W datasheet requested.
7-25-05:  This project may not make the 2006 SHOPP Cycle due to new limits on east , need realignment or design exception and scope/cost change due
to archeological sites.

CE

EX
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/23/2004

8/9/2004

12/7/2005 1/3/2006 3/1/2006 6/17/2006

47 10-0L970_

Na'imah Abd'AllahPM

Khaled DaherDM

(209) 948-7829PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(559) 230-3130 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120- R19.6/-

PPNO

0031 

Project Name

TUOLUMNE RIVER BRIDGE REHAB

Work Description
BRIDGE REHABILITATION 

Location Description
IN TUOLUMNE CO ON THE TUOLUMNE RIVER
BRIDGE (BR# 32-0018) (KP31.5)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $1,000

District Est $6,000

Total Con Est $7,000

R/W Est $0

APL
List

Yes

11/03/05-Advance Planning Study in progress, two alternatives are being studied in structures.  Anticipate completion by 12/22/05.
9/27/05-Design consulting with Structures on bridge plans.
07/26/05  Approved Categorical Exemption(CE)/Programmatic Categorical Exclusion(PCE)
06/15/05 :  Kick-off mtg (06/13/05) Design to request Advance Planning Study.   Storm Water Data Report required.

CE

EX

07/26/2005

07/26/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

3/14/2005

7/20/2005
1

48 10-0M780_

K.Sheridan/ W.ZinkePM

UnassignedDM

(209) 948-7854PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned
Type Agency Name

Agreements
Date

Dist-EA Phase County-Route-Post Mile

- -

PPNO Project Name

Work DescriptionLocation Description

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est 

District Est 

Total Con Est 

R/W Est

APL
List

Yes

10/19/05:  DM assignment needed!
7/28/05:  DM assignment won't be given till after 9/1/05.
7/20/05:  PM is K. Sheridan/W. Zinke, Wes will be acting PM in the PID phase.  Received Conceptual Report today dated 3/14/05.  Requested DM
assignment, so I can request K phase be opened.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

49 10-0M790_

Iorzua AkuvaPM

UnassignedDM

(209) 941-1958PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned
Type Agency Name

Agreements
Date

Dist-EA Phase County-Route-Post Mile

- -

PPNO Project Name

Work DescriptionLocation Description

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est 

District Est 

Total Con Est 

R/W Est

APL
List

Yes

10/3/2005>> I have just taken over this project.  The project needs a Design manager, environmental manager, and construction manager before a kick-off
meeting will be called.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

50 10-0M800_

Hanna KassisPM

UnassignedDM

(209) 948-3748PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned
Type Agency Name

Agreements
Date

Dist-EA Phase County-Route-Post Mile

- -

PPNO Project Name

Work DescriptionLocation Description

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est 

District Est 

Total Con Est 

R/W Est

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

6/22/2001

7/13/2005
5

51 10-0G350_

K.Sheridan/ W.ZinkePM

Louis DonadaDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(209) 948-7761 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  12- R4.4/-

PPNO

7364 

Project Name

Work Description
REPLACE BRIDGE BEARING PADS 

Location Description
IN SAN JOAQUIN CO NEAR TERMINOUS AT LITTLE
POTATO SLOUGH BRIDGE AND NEAR MANTECA
AT W120-N5 CONNECTOR "OH (KP R7.1, R1.2)"

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,800

Total Con Est $1,800

R/W Est $0

APL
List

Yes

10/18/05:  New DM Louis Donada assigned, K phase re-requested open, CR sent to design, Kick-off PDT Mtg. will be scheduled shortly.
7/28/05:  No DM re-assignment or work to begin till after 9/1/05 or DM assignment.
7/14/05:  K phase requested open.  Conceptual Report recieved dated 1/18/02 on 7/13/05, as per district program advisors project should be active as a 2008 SHOPP cycle candidate.  Requested new DM assignment
from previous DM Emad Araim. WZ

9/7/04:  Not a District  Priority, stop work this FY until further notice. KB

CE

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

52 10-0M950_

Hanna KassisPM

UnassignedDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99- R11.8/R24.5-

PPNO

0046 

Project Name

Work Description
TMS ELECTRICAL ELEMENTS 

Location Description
IN STANISLAUS CO NB AND SB FROM WHITMORE
AVE (CERES) TO HAMMETT RD (NEAR RIPON) (KP
19.07/39.43)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.315

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes
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SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

53 10-0J720_

Karen BonnettiPM

Louis DonadaDM

(209) 948-3737PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

ALP 4-  0/ 3.2-

PPNO

1044 

Project Name

BEAR VALLEY CAPM

Work Description
CAPM 

Location Description
IN ALPINE COUNTY ON ROUTE 4 FROM
CALAVERAS COUNTY LINE TO 0.5KM EAST OF
ROUTE 207. (KP 0.0/5.1)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/2003

Project Rpt 10/17/2003

Current Cost Estimate

Structure Est $0

District Est $1,250

Total Con Est $1,250

R/W Est $0

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments

Project did not make 2004 SHOPP!  This is shelved PID (unprogramed).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2005 7/1/2005 7/1/2005 7/1/2005 4/1/2006 6/1/2006 6/1/2006 8/1/2006 10/1/2006 10/1/2007

T TTTTTTTTT

7/11/2005

T7/1/2005 7/1/2005 7/1/2005 7/1/2005 4/1/2006 6/1/2006 6/1/2006 8/1/2006 10/1/2006 10/1/20077/11/2005

Reg R/W
M225

Past Due Past Due Past Due Past Due Past Due

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/08/2003

07/08/2003

54 10-0J600_

Iorzua AkuvaPM

David FrankeDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(559) 243-3809
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

ALP 88-  0/ 6-

PPNO

1351 

Project Name

CAPLES REHAB

Work Description
ROADWAY REHABILITATION 

Location Description
ON ROUTE  88 IN ALPINE COUNTY FROM AMADOR
COUNTY LINE TO 1.24KM EAST OF THE CARSON
PASS SUMMIT (KP 0.0/R9.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/14/2005

Project Rpt 10/14/2005

Current Cost Estimate

Structure Est $0

District Est $12,600

Total Con Est $12,600

R/W Est $18

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
7/25/05> The PID Document did not make the funding List.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2010 10/1/2008 6/1/2009 5/1/2011 5/1/2011 7/1/2011 11/1/2011 12/1/2011 11/1/2013

T TTTTTTTT

8/1/2010

1/1/2010 10/1/2008 6/1/2009 5/1/2011 7/1/2011 11/1/2011 12/1/2011 11/1/20135/1/20118/1/2010 T

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $15,045

Total Con Est $15,045

ND

FI
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Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

55 10-0G370_

Iorzua AkuvaPM

Mark OrrDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 104-  0/ 2.8-

PPNO

2800 

Project Name

EDWIN SHOULDERS

Work Description
WIDENING THE EXISTING
SHOULDERS.

Location Description
IN AMA CO ON RTE 104 BEGINNING AT THE AMA
CO LINE AND ENDING AT DUTCHKE RD. (KP
0.0/4.5)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,516

Total Con Est $3,516

R/W Est $480

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/25/05> PID was sent to Lydia Gomez on 11/9/2005 for electronic review.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2009 4/1/2007 5/1/2010 7/1/2010 7/1/2010 9/1/2010 11/1/2010 7/1/2012

T TTTTTTT

2/1/2007

T8/1/2009 4/1/2007 5/1/2010 7/1/2010 7/1/2010 9/1/2010 11/1/2010 7/1/20122/1/2007

Reg R/W
M225

APL
List

Yes

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $4,076

Total Con Est $4,076

ND

FI

56 10-0F280_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lance Brangham (559) 243-8161

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4-  43.8/ 44.2-

PPNO

3248 

Project Name

BIG TREES STATE PARK WALL

Work Description
CONSTRUCT WALL FOR
SEDIMENT CONTROL

Location Description
ON ROUTE 4 BETWEEN 2 KM NORTH OF WHITE
PINE AND BIG TREES STATE PARK ENTRANCE
(KP 70.5 /71.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,554

Total Con Est $2,554

R/W Est $14

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments

10/3/2005>> PID was approved on 10/18/2005.  This project is on the List of projects to be funded, but it is a Long Lead project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/15/2010 1/1/2011 11/1/2010 2/1/2011 2/1/2011 4/1/2011 6/1/2011 7/1/2012

T TTTTTTT

2/1/2010

2/15/2010 1/1/2011 2/1/2011 2/1/2011 4/1/2011 6/1/2011 7/1/201211/1/20102/1/2010 T

Reg R/W
M225

APL
List

No

201.335

*Escalated Cost Estimate

Structure Est $0

District Est $2,961

Total Con Est $2,961

ND

FI

Wednesday, November 16, 2005 29 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

57 10-0F160_

Ajaib BrarPM

Manjit SinghDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 0- L5712-

PPNO

5011 

Project Name

COVER MATERIAL BINS

Work Description
COVER MATERIAL BINS 

Location Description
"IN MERCED, MARIPOSA, TUOLUMNE,"
"CALAVERAS, SAN JOAQUIN, AMADOR, AND"
ALPINE COUNTIES AT VARIOUS MAINTENANCE
STATIONS.

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2005

Project Rpt

Current Cost Estimate

Structure Est $1,211

District Est $73

Total Con Est $1,284

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9.27.05: Supp PSR signed today.
8.08.05: Supp PSR on signature round.
6.28.05: Design is preparing Supp PSR . Should be ready by 7/31/05 for signature rounds.
4/25/05: Back on APL on 4/15/05. design to update/rewrite PID for 2006 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2007 8/1/2007 4/1/2008 9/1/2008 9/1/2008 12/1/2008 1/15/2009 3/1/2009 10/1/2010

T TTTTTTTT

5/1/2007

T2/1/2007 8/1/2007 4/1/2008 9/1/2008 9/1/2008 12/1/2008 1/15/2009 3/1/2009 10/1/20105/1/2007

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $1,323

District Est $80

Total Con Est $1,403

CE

EX

58 10-0F740_

Peter JemerigbePM

Steve SakataDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 5-  17.5/ 17.5-

PPNO

0033 

Project Name

LOS BANOS I-5 & 152  GIRDER
RETROFIT

Work Description
GIRDER DIAPHRAGM RETROFIT 

Location Description
ON ROUTE 5 AT ROUTE 5/152 SEPARATION AT
BRIDGE 39-0161 R & L (KP 28.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/23/2005

Project Rpt 9/23/2005

Current Cost Estimate

Structure Est $1,643

District Est $833

Total Con Est $2,476

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/18/05 : PID sent out on signature 7/13/05: Construtability PID Review Meeting held on 6/17/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2006 1/1/2007 2/1/2007 4/1/2007 7/1/2007 7/1/2007 11/1/2007 1/12/2008 2/1/2008 2/1/2009

T TTTTTTTTT

12/1/2006

T11/1/2006 1/1/2007 2/1/2007 4/1/2007 7/1/2007 7/1/2007 11/1/2007 1/12/2008 2/1/2008 2/1/200912/1/2006

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $1,743

District Est $884

Total Con Est $2,627

CE

EX

03/05/2003

03/05/2003

Wednesday, November 16, 2005 30 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

59 10-4773U_

Ram GuptaPM

Arthur RamirezDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 5-  31.8/ 32.5-

PPNO

9052 

Project Name

RAMP AND APPROACH SLAB REHAB
ON I5 FROM GARZAS CR BR TO
STANISLAUS COUNTY LINEWork Description

RAMP & BRIDGE APPROACH
REHAB

Location Description
ON ROUTE 5 IN MERCED AND STANISLAUS
COUNTIES FROM GARZAS CREEK BRIDGE TO THE
STANISLAUS COUNTY LINE (KP 51.2/52.3)  (KP
0.0/45.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding
Scour

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $11,974

District Est $15,817

Total Con Est $27,791

R/W Est $421

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/05:  Supplemental PSSR is being circulated for final signatures. Last PDT meeting was held on 7/18/05. 1st Supplemental PSSR was signed on 10/4/2001.
PSSR was approved on 9/1/1999.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/29/2009 5/1/2009 5/1/2009 1/1/2011 1/1/2011 1/1/2011 4/1/2011 5/12/2011 11/1/2011 11/1/2013

T TTTTTTTTT

2/1/2009

T1/29/2009 5/1/2009 5/1/2009 1/1/2011 1/1/2011 1/1/2011 4/1/2011 5/12/2011 11/1/2011 11/1/20132/1/2009

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $13,881

District Est $18,336

Total Con Est $32,217

ND

FI

60 10-3A670_

Ram GuptaPM

James EspinosaDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 59-  10.4/ 14.8-

PPNO

5256 

Project Name

PAVEMENT REHAB FROM MARIPOSA
CREEK BR. TO N/B SR99 ON-RAMP

Work Description
REHAB 

Location Description
ON STATE ROUTE 59 FROM MARIPOSA CREEK TO
NORTHBOUND STATE ROUTE 99 ON-RAMP (KP
16.7/23.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 67

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Current Cost Estimate

Structure Est $0

District Est $12,084

Total Con Est $12,084

R/W Est $19,785

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/05- waiting to be funded for PA&ED.  Supplemental PSSR was approved on 10/18/05 as a long-lead project.  Last PDT meeting was held on 7/14/05.
Field review was held 7/7/05.  Constructability Review meeting was held on 7/22/05.   PSSR was approved on 9/20/2001.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2010 10/1/2010 8/1/2012 10/1/2013 10/1/2013 11/1/2013 1/1/2014 7/1/2015

T TTTTTTT

10/1/2010

10/1/2010 10/1/2010 10/1/2013 10/1/2013 11/1/2013 1/1/2014 7/1/20158/1/201210/1/2010 T

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $15,308

Total Con Est $15,308

ND

FI

Wednesday, November 16, 2005 31 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

61 10-3A270_

Ram GuptaPM

Roberto BandaDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 59-  15.2/ 16.3-

PPNO

5265 

Project Name

BEAR CREEK & BLACK RASCAL
BRIDGE REHABILITATION

Work Description
REPLACE AND WIDEN BRIDGES 

Location Description
"IN MER CO ON SR 59, AT VARIOUS" LOCATIONS
FROM BEAR CREEK BR TO BLACK RASCAL
BRIDGE. (KP 24.5/26.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate

Structure Est $4,318

District Est $2,853

Total Con Est $7,171

R/W Est $5

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/05--Awaiting for fund allocation.  Limits for this project falls within the STIP Project, 10-0E5900.          

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2008 10/1/2008 2/1/2008 9/1/2009 12/1/2009 3/1/2010 3/1/2010 6/12/2010 9/1/2010 12/1/2012

T TTTTTTTTT

12/1/2008

T10/1/2008 10/1/2008 2/1/2008 9/1/2009 12/1/2009 3/1/2010 3/1/2010 6/12/2010 9/1/2010 12/1/201212/1/2008

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $4,860

District Est $3,211

Total Con Est $8,071

ND

FI

62 10-3A340_

Louis MarquezPM

SWATDM

(209) 948-3647PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 99-  1/-

PPNO

5356 

Project Name

FOG CMS

Work Description
CLOSED CIRCUIT TV CAMERAS &
CMS'

Location Description
IN AND NEAR MER ON RTE 99 -VARIOUS
LOCATIONS. IN AND NEAR MODESTO ON RTE
99-VARIOUS LOCATIONS. IN AND NEAR TRACY ON
RTE 205-VARIOUS LOCATION.

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/23/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,000

Total Con Est $3,000

R/W Est $204

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
Comments Date 10/18/2005:(PSSR Approved on 9/23/2005

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2007 1/1/2008 12/1/2007 12/1/2008 5/1/2009 8/1/2009 8/1/2009 9/15/2009 12/1/2009 1/1/2011

T TTTTTTTTT

8/1/2007

T8/1/2007 1/1/2008 12/1/2007 12/1/2008 5/1/2009 8/1/2009 8/1/2009 9/15/2009 12/1/2009 1/1/20118/1/2007

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $3,377

Total Con Est $3,377

CE

EX

Wednesday, November 16, 2005 32 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

63 10-0L010_

Peter JemerigbePM

Elbert CoxDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 99-  12.8/ 16.6-

PPNO

5409A

Project Name

CHILDS AVE. LANDSCAPE
RESTORATION

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
HIGHWAY PLANTING RESTORATION IN MERCED
COUNTY ON ROUTE 99 FROM 0.2 MILES SOUTH
OF THE CHILDS AVENUE OC TO THE WEST
MERCED OH (KP20.6/26.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/21/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,570

Total Con Est $2,570

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/15/05: Design is working on comments sent back from Draft PID. Design is scheduling a Pid constructability review for July 2005.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 4/1/2008 4/1/2008 7/1/2008 10/1/2008 12/1/2008 12/1/2008 2/1/2009 3/1/2009 4/1/2013

T TTTTTTTTT

1/1/2008

T10/1/2007 4/1/2008 4/1/2008 7/1/2008 10/1/2008 12/1/2008 12/1/2008 2/1/2009 3/1/2009 4/1/20131/1/2008

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $2,808

Total Con Est $2,808

CE

EX

06/06/2005

06/06/2005

64 10-48100_

Ram GuptaPM

Sanku MohanDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 99-  13.9/ 14.4-

PPNO

5415 

Project Name

EAST MERCED OH

Work Description
WIDEN 15TH ST UC AND REPLACE
EAST MERCED OH

Location Description
IN MERCED FROM 0.2 KM S OF EAST MERCED OH
BR #39-0130R/L TO 0.2 KM N OF 15H ST UC BR
#39-0139R/L (KP 22.4/23.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 10

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/23/2003

Project Rpt 10/23/2003

Current Cost Estimate

Structure Est $16,204

District Est $4,541

Total Con Est $20,745

R/W Est $127

Phase Completion
PA&ED RW PS&E CON100 % 55 45% % %

Project Comments
9/05-Design is working on traffic detours.  Completion of supplemental PSSR is expected at  5/1/06.  Next PDT meeting will be held on 12/7/05.  Last PDT
meeting was held on 10/25/05. Supp PSSR approved  on 10/23/03. Design has agreed to work on updating PSSR. Design to request updates to Environmental
Document, R/W data sheet, stormwater data report, etc. after trafic detours are finalized.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2001 12/1/2006 4/1/2007 12/1/2008 2/1/2009 2/1/2009 5/1/2009 8/1/2009 11/1/2009 12/1/2011

A TTTTTTTTT

12/1/2006

T10/1/2001 12/1/2006 4/1/2007 12/1/2008 2/1/2009 2/1/2009 5/1/2009 8/1/2009 11/1/2009 12/1/201112/1/2006

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est $17,707

District Est $4,962

Total Con Est $22,669

CE

EX

08/21/2001

08/21/2001

Wednesday, November 16, 2005 33 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

65 10-3A720_

Louis MarquezPM

Boris AyaviriDM

(209) 948-3647PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 99-  17.6/ 24.5-

PPNO

5431 

Project Name

FRANKLIN SLOUGH REHAB

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
ON ROUTE 99 IN & NEAR ATWATER FROM 0.7 KM
SOUTH OF FRANKLIN SLOUGH TO GROVE
AVENUE (KP 28.3/39.4)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $1,964

District Est $8,641

Total Con Est $10,605

R/W Est $155

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Current Date:10/18/2005 Design received Storm Water Report and has addressed comments, PM will address comments in the project document review and
will request that the PSSR be sent out for final signatues. Project Manager would like to thank Borris Ayaviri Design for good team work efforts. PID completion
date 11/18/2005

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2008 2/1/2008 9/1/2009 8/1/2009 1/1/2010 3/1/2010 3/1/2010 4/15/2010 5/1/2010 11/1/2011

T TTTTTTTTT

2/1/2009

T12/1/2008 2/1/2008 9/1/2009 8/1/2009 1/1/2010 3/1/2010 3/1/2010 4/15/2010 5/1/2010 11/1/20112/1/2009

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $2,210

District Est $9,726

Total Con Est $11,936

ND

FI

66 10-35461_

Ajaib BrarPM

UnassignedDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

RR CALIF.   NORTHERN         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 140-  4.3/ 11.7-

PPNO

5541 

Project Name

MUD SLOUGH REHAB

Work Description
STRUCTURAL SECTION REPAIR
AND WIDEN THREE BRIDGES

Location Description
NEAR GUSTINE FROM WEST JCT RTE 33 TO SAN
JOAQUIN RIVER BRIDGE (KP 6.9/18.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 9

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

Project Rpt

Current Cost Estimate

Structure Est $1,100

District Est $5,975

Total Con Est $7,075

R/W Est $110

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

9.27.05: Not on APL, no work performed.
4/25/05: Not in 2004 0r 2006 SHOPP yet. No work performed.
Inactive , below priority line, awaits Funding. No work done at this time.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

Wednesday, November 16, 2005 34 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

67 10-0A860_

Ram GuptaPM

Steve SakataDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 140-  34.5/ 35.8-

PPNO

5638 

Project Name

EL CAPITAN REHAB.

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
NEAR MERCED FROM EL CAPITAN CANAL TO RTE
99 (KP 55.5/57.6)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/2/1997

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $922

Total Con Est $922

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/05:  Waiting for funds to start PA&ED phase.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

68 10-38220_

Ram GuptaPM

Sanku MohanDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 165-  0/ 11.7-

PPNO

5830 

Project Name

SR165 REHAB FROM I5 TO HENRY
MILLER ROAD

Work Description
REHABILITATE THE EXISTING
ASPHALT CONCRETE ROADWAY.

Location Description
IN MERCED COUNTY ON STATE ROUTE 165
BETWEEN INTERSTATE 5 AND HENRY MILLER
ROAD. (KP 0.0/18.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 62

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/23/2003

Project Rpt

Current Cost Estimate

Structure Est $3,446

District Est $22,971

Total Con Est $26,417

R/W Est $2,837

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/05- Waiting for funds to start PA&ED phase.  2nd Supplemental PSSR has been approved on 10/27/05 as a long-lead project.  Last PDT meeting was held
on 7/19/05.  Last 1st Supplemental PSSR was approved on 8/14/2003.   PSSR was approved in 1993.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2009 5/1/2009 7/1/2009 1/1/2011 4/1/2011 7/1/2011 7/1/2011 8/15/2011 10/1/2011 4/1/2013

T TTTTTTTTT

1/1/2009

T1/1/2009 5/1/2009 7/1/2009 1/1/2011 4/1/2011 7/1/2011 7/1/2011 8/15/2011 10/1/2011 4/1/20131/1/2009

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $4,115

District Est $27,429

Total Con Est $31,543

ND

FI

Wednesday, November 16, 2005 35 *Escalated at 3%
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XPM Download 11/4/2005

PMCS Download 11/11/2005

69 10-0G340_

Louis MarquezPM

Ali AlqatamiDM

(209) 948-3647PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MPA 140-  22/ 25.3-

PPNO

4736 

Project Name

MIDPINES SUMMIT REHAB

Work Description
REHABILITATE ROADWAY 

Location Description
ON STATE ROUTE 140 IN MARIPOSA CO FROM
THE NORTH JUNCTION OF STATE ROUTES 140 &
49 TO WHITLOCK ROAD (KP 35.4/40.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/7/2005

Project Rpt 11/7/2005

Current Cost Estimate

Structure Est $0

District Est $5,010

Total Con Est $5,010

R/W Est $2

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Current Date:10/18/2005 the PSSR is in Fresno for e- document review. Design has addressed comments, PM will address remaining comments and request
PSSR be sent out for final signatures. PID completion Date 11/18/2005

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 10/1/2008 12/1/2009 3/1/2010 3/1/2010 4/15/2010 5/15/2010 11/15/2011

T TTTTTTT

7/1/2008

T7/1/2008 10/1/2008 12/1/2009 3/1/2010 3/1/2010 4/15/2010 5/15/2010 11/15/20117/1/2008

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $5,639

Total Con Est $5,639

ND

FI

70 10-0E800_

Louis MarquezPM

Shahin MansourDM

(209) 948-3647PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MPA 140-  50.9/ 51.2-

PPNO

4942 

Project Name

ROUTE 140 - SLOPE REPAIR

Work Description
REPAIR UNDERMINED CONCRETE
ROCK SLOPE PROTECTION.

Location Description
ON ROUTE 140 IN MARIPOSA COUNTY FROM
CRANE CREEK BRIDGE TO 1.0KM WEST OF
YOSEMITE PARK BOUNDARY (KP 81.9/82.4)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/14/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,068

Total Con Est $4,068

R/W Est $379

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Current Date: 10/18/2005 the PSSR is in Fresno for e-project document review, Project will use M410 R/W CERT DATE 7/1/10 AND M460 RTL date of 7/1/10.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2008 1/1/2009 2/1/2010 6/1/2010 6/1/2010 7/15/2010 9/1/2010 9/1/2011

T TTTTTTT

11/1/2008

T11/1/2008 1/1/2009 2/1/2010 6/1/2010 6/1/2010 7/15/2010 9/1/2010 9/1/201111/1/2008

Reg R/W
M225

APL
List

Yes

201.150

*Escalated Cost Estimate

Structure Est $0

District Est $4,579

Total Con Est $4,579

ND

FI

Wednesday, November 16, 2005 36 *Escalated at 3%
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Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

71 10-3A400_

K.Sheridan/ W.ZinkePM

SWATDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  4-  14.5/ 21.1-

PPNO

7048 

Project Name

CROSS-TOWN TMS

Work Description
INSTALL 10 CMS "6 WEATHER
STATIONS,"

Location Description
VARIOUS LOCATIONS THROUGHOUT SJ CO   

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/29/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $6,000

Total Con Est $6,000

R/W Est $334

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/19/05:  Revised CE/PCE or PEAR now expected by 11/15/05.
9/30/05:  Revised CE/PCE expected by 10/11/05.
9/26/05:  RMP created.
9/19/05:  2 page supplemental and new cost est. $6,514 received.  Updated CE/PCE expected by 9/29/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2005 5/1/2009 1/1/2007 10/1/2007 7/1/2008 11/1/2008 11/1/2008 12/15/2008 3/1/2009 11/1/2010

T TTTTTTTTT

7/1/2006

T11/1/2005 5/1/2009 1/1/2007 10/1/2007 7/1/2008 11/1/2008 11/1/2008 12/15/2008 3/1/2009 11/1/20107/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $6,556

Total Con Est $6,556

CE

EX

02/09/2000

02/09/2000

72 10-0H490_

Louis MarquezPM

Elbert CoxDM

(209) 948-3647PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  .2/ 1.7-

PPNO

7611 

Project Name

RIPON PLANTING REHAB

Work Description
HIGHWAY PLANTING
RESTORATION.

Location Description
IN SJ CO IN RIPON ON RTE 99 FROM 0.3 KM
NORTH OF THE STANISLAUS RIVER BR TO
MILEGEO AVE OC. (KP 0.3/2.7).

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,288

Total Con Est $1,288

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is Inactive Not on the approved project list.Project is inactive and is a shelfed project not to be worked on.project manager will update
schedule,SB45,and database Cert.when project becomes active.Team members will revisit project to update current information.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 7/1/2007 9/1/2007 9/1/2007 11/1/2007 11/1/2007 1/1/2008 3/1/2008 5/1/2008 10/1/2012

T TTTTTTTTT

10/1/2006

T10/1/2006 7/1/2007 9/1/2007 9/1/2007 11/1/2007 11/1/2007 1/1/2008 3/1/2008 5/1/2008 10/1/201210/1/2006

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $1,366

Total Con Est $1,366

CE

EX

Wednesday, November 16, 2005 37 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

73 10-0E170_

K.Sheridan/ W.ZinkePM

Paul ElliottDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  10.9/ 12.5-

PPNO

7653 

Project Name

TURNER STATION REHAB

Work Description
"STRUCTURE REHAB, RAMP
REHAB, AND" BRIDGE RAIL
UPGRADE

Location Description
NEAR STOCKTON FROM 1.6 MI N OF LATHROP RD
TO 2.4 MI S OF ARCH RD OC. (KP 17.5/20.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 14

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/18/2001

Project Rpt

Current Cost Estimate

Structure Est $5,237

District Est $13,642

Total Con Est $18,879

R/W Est $1,624

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/4/05:  SB-45 requested and received, DBC updated, will need updated R/W Data Sheet and Cost Est.
9/30/05:  Revised PEAR recieved dated 9/29/05, signed PEAR, returned to DM.  Workplan updated as per Long Lead (LL)/G-13 schedule, revised Env. duration
of 38 months and target PA&ED date of 3/1/10, will need to: request new SB-45 report, update DBC, revise RMP, update PID language, escalate R/W $.
8/22/05:  PEAR in, will need updated R/W Data Sheet, and updated design est, also new SB-45 as Env. made significant changes to their resource

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2010 3/1/2010 3/1/2010 3/1/2011 12/1/2011 4/1/2012 4/1/2012 5/15/2012 8/1/2012 8/1/2014

T TTTTTTTTT

9/1/2009

T3/1/2010 3/1/2010 3/1/2010 3/1/2011 12/1/2011 4/1/2012 4/1/2012 5/15/2012 8/1/2012 8/1/20149/1/2009

Reg R/W
M225

APL
List

Yes

201.114

*Escalated Cost Estimate

Structure Est $6,253

District Est $16,289

Total Con Est $22,543

ND

FI

74 10-0C880_

K.Sheridan/ W.ZinkePM

Elbert CoxDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  20.1/ 34.7-

PPNO

7686 

Project Name

PELTIER RD LANDSCAPE

Work Description
UPGRADE PLANTING AND
IRRIGATION

Location Description
IN AND NEAR STOCKTON AND LODI AT VARIOUS
LOCATIONS FROM 0.3 KM S OF RTE 88 TO 0.3 KM
N OF PELTIER RD (KP 32.3/55.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,443

Total Con Est $1,443

R/W Est $0

Phase Completion
PA&ED RW PS&E CON8 % % % %

Project Comments
Inactive. zzz

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 10/1/2008 2/1/2009 6/1/2009 9/1/2014 11/1/2014 11/1/2014 12/1/2014 1/1/2015 1/1/2016

T TTTTTTTTT

12/1/2008

T7/1/2008 10/1/2008 2/1/2009 6/1/2009 9/1/2014 11/1/2014 11/1/2014 12/1/2014 1/1/2015 1/1/201612/1/2008

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $1,883

Total Con Est $1,883

CE

EX

Wednesday, November 16, 2005 38 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

75 10-0G820_

K.Sheridan/ W.ZinkePM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  132-  0/ 7.1-

PPNO

7835 

Project Name

VERNALIS ROUTE 132 REHAB. 

Work Description
REPAIR PCC PAVEMENT. 

Location Description
ON ROUTE 132 IN SAN JOAQUIN COUNTY NEAR
VERNALIS FROM INTERSTATE 580 TO
STANISLAUS COUNTY LINE (KP 0.0/11.4)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2005

Project Rpt 10/3/2005

Current Cost Estimate

Structure Est $0

District Est $11,830

Total Con Est $11,830

R/W Est $11

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/3/05:  Kome signed PSSR.
9/27/05:  PID sent to Kome for approval!
9/6-14/05:  DM responded to comments and issued final PSSR, need cover Memo issued for final signature rounds!
8/26/05:  PID on WEB for electronic review till 9/4/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2007 5/1/2009 10/1/2009 10/1/2009 11/15/2009 8/1/2010 4/1/2011

T TTTTTT7/1/2007 5/1/2009 10/1/2009 10/1/2009 11/15/2009 8/1/2010 4/1/2011

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $13,315

Total Con Est $13,315

CE

EX

76 10-0K710_

K.Sheridan/ W.ZinkePM

Manjit SinghDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-3976 RR UNION PACIFI                       042304  
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  205-  2/ 2.6-

PPNO

7866 

Project Name

RTE 205 AUXILIARY LANE PROJECT

Work Description
CONSTRUCT EASTBOUND
AUXILLARY LANE

Location Description
ON ROUTE 205 BETWEEN MOUNTAIN HOUSE
PARKWAY ON-RAMP AND ELEVENTH STREET
OFF-RAMP (KP 3.2/4.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/1/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,691

Total Con Est $2,691

R/W Est $216

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/1/05:  Kome signed PSR, will need to correct a couple items and make RMP a permanent attachment to document before final is distributed!
7/18/05:  DBC on signature rounds.
6/27/05:  R/W indicates 21mo between M225 and M410, adding 7 months to workplan schedule, will request updated SB-45 and revise DBC.
6/24/05:  PID CR scheduled for 6/27/05.  SB-45 on 6/21/05, drafted Database Cert. (DBC).  Next route DBC and attach to and circulate PID for final signatures.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2008 4/1/2008 3/15/2009 1/1/2010 1/1/2010 1/13/2010 5/1/2010 8/1/2011

T TTTTTTT

4/1/2008

T4/1/2008 4/1/2008 3/15/2009 1/1/2010 1/1/2010 1/13/2010 5/1/2010 8/1/20114/1/2008

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $3,029

Total Con Est $3,029

ND

EX

Wednesday, November 16, 2005 39 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

77 10-0H470_

K.Sheridan/ W.ZinkePM

Elbert CoxDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  205- R5.9/R8.3-

PPNO

7879 

Project Name

TRACY PLANTING REHAB

Work Description
HIGHWAY PLANTING
RESTORATION.

Location Description
IN SJ CO IN TRACY ON RTE 205 FROM SOUTH OF
CORRAL HOLLOW UC TO 0.2 KM EAST OF
MACARTHUR DRIVE (KP R9.4/R13.4)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,938

Total Con Est $2,938

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/18/05:  Julie Dunning signed Supplemental PSR for Kome.
10/10/05:  PID sent to Kome for approval!
9/29/05:  Last comment received on WEB on 9/28 was addressed today by design, PM re-requested cover Memo be issued project is ready for Kome's
signature.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 10/1/2008 9/1/2008 4/1/2009 7/1/2009 7/1/2009 10/1/2009 12/1/2009 1/1/2010 4/1/2014

T TTTTTTTTT

8/1/2008

T7/1/2008 10/1/2008 9/1/2008 4/1/2009 7/1/2009 7/1/2009 10/1/2009 12/1/2009 1/1/2010 4/1/20148/1/2008

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $3,307

Total Con Est $3,307

CE

EX

08/01/2005

08/01/2005

78 10-0K340_

Tony SinghPM

Getachew EsheteDM

(209) 948-7058PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 5-  .1/ 27.4-

PPNO

9050A

Project Name

STANISLAUS COUNTY MONITORING
STATIONS

Work Description
INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

Location Description
ON ROUTES 5 AND 99 INSTALL TRAFFIC
MONITORING STATIONS AT VARIOUS LOCATIONS
IN STANISLAUS COUNTY (TMS)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/4/2005

Project Rpt 11/4/2005

Current Cost Estimate

Structure Est $0

District Est $2,503

Total Con Est $2,503

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10-05:  Estimate change: $2,503.  Est Approval 10-28-05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2006 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/2008

T TTTTTT

12/1/2006

T8/1/2006 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/200812/1/2006

Reg R/W
M225

APL
List

Yes

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $2,655

Total Con Est $2,655

CE

EX

05/16/2003

05/16/2003

Wednesday, November 16, 2005 40 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

79 10-0G770_

Tony SinghPM

Mark OrrDM

(209) 948-7058PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 33-  .5/ 14.5-

PPNO

9182 

Project Name

NEWMAN/PATTERSON CAPM 

Work Description
REHABILITATE ROADWAY(CAPM) 

Location Description
ON ROUTE 33 FROM NEWMAN CITY LIMITS TO
WARD AVE (2 LOCATIONS). "(KP 0.8/2.4,20.3/23.3)"

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/23/2001

Project Rpt 11/7/2005

Current Cost Estimate

Structure Est $0

District Est $3,280

Total Con Est $3,280

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10-05: No utilities conflict anticipated (risk) : Est approval 10-28-05.
CAP "M" PSSR was approved 8/23/01.  Not  a District's priority.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/15/2005 8/1/2007 1/1/2009 8/1/2008 10/1/2008 10/1/2008 11/15/2008 3/15/2009 3/1/2010

T TTTTTTTT

8/1/2007

T10/15/2005 8/1/2007 1/1/2009 8/1/2008 10/1/2008 10/1/2008 11/15/2008 3/15/2009 3/1/20108/1/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $3,584

Total Con Est $3,584

CE

EX

07/15/2005

07/15/2005

80 10-2A290_

Ajaib BrarPM

Manjit SinghDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 33-  23.4/-

PPNO

0032 

Project Name

INGRAM CREEK BRIDGE SCOUR

Work Description
BRIDGE SCOUR MITIGATION 

Location Description
ON ROUTE 33 AT INGRAM CREEK BRIDGE NEAR
THE TOWN OF WESTLEY IN STANISLAUS COUNTY
(KP 37.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding
Scour

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/14/2005

Project Rpt 10/14/2005

Current Cost Estimate

Structure Est $510

District Est $618

Total Con Est $1,128

R/W Est $56

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10.17.05: PID has deen signed on 10.14.05 & achieved the PA&ED
09.27.05: All comments submitted, PSSR is on final signature with Dist. Dist. received on 10.04.05.
09.20.05: Because of R/W Lead time change, Schedule has been revised below. SB45 is required to update support cost. Addressing other PID comments.
08.08.05: PSSR on signature round. Addressing the PMSU comments on Support Cost.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/14/2005 12/1/2006 4/1/2008 7/1/2008 7/1/2008 8/1/2008 10/1/2008 12/1/2009

A TTTTTTT

9/1/2006

T10/14/2005 12/1/2006 4/1/2008 7/1/2008 7/1/2008 8/1/2008 10/1/2008 12/1/20099/1/2006

Reg R/W
M225

APL
List

No

201.111

*Escalated Cost Estimate

Structure Est $557

District Est $675

Total Con Est $1,233

CE

EX

07/12/2005

07/12/2005

Wednesday, November 16, 2005 41 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

81 10-40160_

Louis MarquezPM

Thanh NguyenDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 108- R16.1/R18.9-

PPNO

0126 

Project Name

WEST LONG BARN REHAB

Work Description
AC OVERLAY 

Location Description
NEAR SONORA FROM LYONS DAM RD TO 0.2 KM E
OF LONG BARN CONNECTION (KP R25.9/R30.5)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,170

Total Con Est $3,170

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
 Not on the approve project list project is inactive and is a shelfed project not to be worked on.project manager will update schedule,SB45,and database Cert.
when project becomes active.Team members will revisit project to update current information.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/1999 6/1/2006 10/1/2006 10/1/2006 12/1/2006 1/12/2007 6/1/2007 12/1/2007

A TTTTTTT

5/31/2005

T8/1/1999 6/1/2006 10/1/2006 10/1/2006 12/1/2006 1/12/2007 6/1/2007 12/1/20075/31/2005

Reg R/W
M225

Past Due

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $3,265

Total Con Est $3,265

CE

EX

08/03/1999

08/03/1999

82 10-46210_

Louis MarquezPM

Thanh NguyenDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 108- R18.9/R24.5-

PPNO

0157 

Project Name

EAST LONG BARN REHAB

Work Description
PAVEMENT REHAB AND SHOUDER
WIDENING AT VARIOUS
LOCATIONS

Location Description
NEAR LONG BARN FROM 0.2 KM E OF LONG BARN
CONNECTION TO 0.8 KM E OF HELIPORT RD (KP
R30.5/39.5)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,992

Total Con Est $10,992

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not on the approve project list project project is inactive and is a shelved project not to be worked on.project manager will update schedule,SB45,and
database Cert. when project is active.Team members will revisit project to update current information.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 12/1/2006 6/1/2007 7/1/2007 8/1/2005 9/1/2007 10/1/2007 9/1/2008

T TTTTTTT

12/1/2006

T10/1/2006 12/1/2006 6/1/2007 7/1/2007 8/1/2005 9/1/2007 10/1/2007 9/1/200812/1/2006

Reg R/W
M225

Past Due

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

Wednesday, November 16, 2005 42 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

83 10-0G750_

Ajaib BrarPM

Mark OrrDM

(209) 948-7990PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120- R3.5/R8-

PPNO

0259 

Project Name

GREEN SPRING ROAD CAPM

Work Description
CAPM PROJECT:REPAIR/ASPHALT
CONC. BLANKET.

Location Description
ON ROUTE 120 FROM 3.5 KILOMETERS EAST OF
TULLOCK ROAD TO 0.5 KILOMETER WEST OF
GREEN SPRINGS RD (KP R5.6/12.9)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Current Cost Estimate

Structure Est $0

District Est $4,296

Total Con Est $4,296

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10.18.05: PID is in Dist Office for final signature.
9.27.05: Addressed all comments, revised Supp.PSSR submitted to PMSU for final signature. Hope to get signed by 10/10
9.16.05: On the basis of PID comments schedule revised below. SB45 will be generated soon and sent to design. Design working on other comments.
8.08.05: Support Cost/Schedule/SB45 submitted to design. The Supp PSSR will be ready by next week.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/30/2005 11/1/2006 9/1/2007 9/1/2007 11/1/2007 2/1/2008 2/1/2008 2/1/2009

T TTTTTTT

9/1/2006

T10/30/2005 11/1/2006 9/1/2007 9/1/2007 11/1/2007 2/1/2008 2/1/2008 2/1/20099/1/2006

Reg R/W
M225

Past Due

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $4,558

Total Con Est $4,558

CE

EX

07/13/2005

07/13/2005

84 10-3A730_

Na'imah Abd'AllahPM

Getachew EsheteDM

(209) 948-7829PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120-  12.1/ 16.3-

PPNO

0282 

Project Name

CHINESE CAMP REHAB

Work Description
REHAB-WIDEN SHOULDER AND AC
OVERLAY

Location Description
"IN TUOLUMNE COUNTY, ON ROUTE 120," FROM
YOSEMITE JUNCTION TO SHAWMUT ROAD (KP
19.5/T26.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 13

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Current Cost Estimate

Structure Est $0

District Est $7,016

Total Con Est $7,016

R/W Est $927

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/18/05-PID approved .  Long Lead (LL).
8/03/05- Draft PSR on Review Rounds. Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2011 12/1/2011 12/1/2012 1/1/2013 1/1/2013 2/15/2013 3/1/2013 3/1/2014

T TTTTTTT

11/1/2011

T7/1/2011 12/1/2011 12/1/2012 1/1/2013 1/1/2013 2/15/2013 3/1/2013 3/1/201411/1/2011

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $8,629

Total Con Est $8,629

ND

FI

Wednesday, November 16, 2005 43 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

85 10-0E960_

Na'imah Abd'AllahPM

Abdul BakerDM

(209) 948-7829PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120- R32.9/R41.5-

PPNO

0335 

Project Name

BUCK MEADOWS REHAB

Work Description
ROADWAY REHABILITATION 

Location Description
ON ROUTE 120 FROM 0.2 MILES EAST OF
FERRETTI ROAD IN GROVELAND TO 1.9 MILES
EAST OF MARIPOSA COUNTY LINE NEAR BUCK
MEADOWS

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/19/2005

Project Rpt 9/19/2005

Current Cost Estimate

Structure Est $0

District Est $7,620

Total Con Est $7,620

R/W Est $99

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/19/05 - PID Approved.
7/25/05-Project schedule completed, PMSU completed the SB45 report for programming.  Draft PSSR on review rounds.   Project on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2009 6/30/2002 11/1/2009 6/30/2002 6/1/2010 8/1/2010 8/1/2010 9/1/2010 9/1/2010 9/1/2011

T TTTTTTATA

10/1/2009

T10/1/2009 6/30/2002 11/1/2009 6/30/2002 6/1/2010 8/1/2010 8/1/2010 9/1/2010 9/1/2010 9/1/201110/1/2009

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $8,834

Total Con Est $8,834

ND

FI
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/1/2005 6/30/2005 6/30/2005 10/1/2005 2/9/2006
10

86 10-0F980_

Christina HibbardPM

Manjit SinghDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lance Brangham (559) 243-8161

(209) 948-3976

COP CITY OF  LA                                

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4- R20.5/R21.1-

PPNO

3121 

Project Name

STATE ROUTE 4 NEW CONNECTIONS

Work Description
NEW PUBLIC ROAD CONNECTION
(OVERSIGHT).

Location Description
IN CAL CO IN THE CITY OF ANGELS CAMP   FROM
0.6 KM W/OF ROUTE 49 TO ROUTE 49. (KP
R33.0/R34.0)

Program Information

Doc Yr

Project Phase

Candidate

2002LOCAL Active
Program Status

Component

Funding
Oversight , Local 

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $0

APL
List

Yes

9/21/05: Traffic Forecast approved 8/22/05. Traffic Ops Report due ~10/14/05.
7/28/05: PDT 8/2/05. Finishing Travel Forescasting methodology.
6/14/05: PDT 6/14/05. Discussing CAHA, CTC approval and PSR-level document. Traffic studies in the works.
5/18/05: Traffic meeting held on 5/12/05. Looking at several strategies to speed the process so City can receive CDBG funds. PDT scheduled 5/24/05.

CE

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

12/1/2004

12/1/2004

12/15/2004

12/15/2004

12/15/2004

12/15/2004

2/8/2005

2/8/2005

8/1/2005
75

87 10-0M660_

George FernandezPM

Shahin MansourDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 152-  17.9/ 18.2-

PPNO

0044 

Project Name

SR152/MERCED COLLEGE ENTRANCE
INTERSECTION

Work Description
NEW SIGNALIZED INTERSECTION 

Location Description
IN THE CITY OF LOS BANOS AT THE PROPOSED
MERCED COLLEGE (KP28.81/29.29)

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

11/03/2005:  Consultant revising PSR comments.  Awaiting Traffic Ops approval.  Next PDT Meeting scheduled for November 17th.
05/05-sent comments on revised Traffic Operational Analysis Report.  Next PDT meeting is scheduled for 6/7/2005.  Last PDT meeting was held on
3/2/2005.
03/05-Submitted comments on Draft PSR and Traffic Operational Analysis Report.
12/04-Due to controlled access at the median,  the Consultant is preparing a PSR to get an approval from the CTC.   Kick-off meeting was held on
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/27/2003

8/27/2003

7/1/2004 9/1/2004 11/1/2004 1/1/2005
10

88 10-0E550_

George FernandezPM

Paul ElliottDM

(209) 948-7983PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-7079

COP CITY OF  LATHROP         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  16.4/ 16.8-

PPNO

7222 

Project Name

I-5/LOUISE AVE I/C
(WAS GOLD RUSH CITY)

Work Description
RECONSTRUCT BRIDGE AND RAMP 

Location Description
LOUISE AVENUE I/C (KP 26.4/27.0)   

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight , Local  , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $16,000

Total Con Est $16,000

R/W Est $0

APL
List

Yes

11/03/2005:  PDT Meeting scheduled November 15, 2005.
09/30/2005: Consultant working on environmental issues to the draft PSR.
07/27/2005:  Sponsor & consultant met with FHWA on July 21st.  Awaiting draft PSR.  Environemtal focus meeting held June 20th.
06/15/05 - Consultant to submit draft PSR by June 20th.  Arrangements underway to schedule meeting with FHWA and City of Lathrop for conceptual
review.

ER

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8/1/2003

8/1/2003

7/1/2004 10/1/2004 12/1/2004 8/1/2005
10

89 10-0L140_

George FernandezPM

Manjit SinghDM

(209) 948-7983PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  24/ 24.1-

PPNO

7702 

Project Name

MORADA/99 INTERCHANGE

Work Description
RECONSTRUCT MORADA LANE I/C AT SJ-99 IN
STOCKTON

Location Description
IN SAN JOAQUIN CO AT MORADA LANE IN
STOCKTON (KP38.62/38.78)

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

APL
List

Yes

11/03/2005:  Consultant to submit draft project report to Caltrans review by mid-November.
07/27/2005:  Design geometrics meeting scheduled August 2nd.  Consultant will forward design plans prior to meeting.
Dec 2004. New PM is Kevin Sheridan. PDT held to discuss revised Traffic Forecasts numbers. The Traffic Forcast Analysis was approved and the project is
now moving foward into Operational Analysis.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/1/2003

8/1/2003

7/1/2004 10/1/2004 12/1/2004 3/1/2005
10

90 10-0L130_

George FernandezPM

Louis DonadaDM

(209) 948-7983PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-7761 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  25.2/ 25.4-

PPNO

7708 

Project Name

EIGHTMILE/99 INTERCHANGE

Work Description
RECONSTRUCT EIGHT MILE RD I/C AT SJ-99 IN
STOCKTON

Location Description
IN SAN JOAQUIN CO AT EIGHT MILE ROAD IN
STOCKTON (KP40.71/40.87)

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

APL
List

Yes

11/03/2005: The PSR  has been distributed for draft document review on 11/2/05. Comments are due 11/23/05.  PDT Meeting scheduled for December
6th.
07/27/2005:  Design geometrics meeting scheduled August 2nd.  Consultant will forward design plans prior to meeting.
Dec 2004. New PM is Kevin Sheridan. PDT held to discuss revised Traffic Forecasts numbers. The Traffic Forcast Analysis was approved and the project is
now moving foward into Operational Analysis.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

5/1/2002

5/1/2002

7/1/2004

7/1/2004

9/1/2004

10/1/2004

11/1/2004

12/1/2004

5/1/2005
90

91 10-0H910_

Christina HibbardPM

Manjit SinghDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-3976

COP CITY OF  TRACY         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  205-  2.4/ 5.3-

PPNO

7873 

Project Name

I-205 / LAMMERS RD INTERCHANGE

Work Description
OVERSIGHT TO CONSTRUCT NEW
INTERCHANGE

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR TRACY
FROM HANSEN ROAD OVERCROSSING TO GRANT
LINE ROAD UNDERCROSSING (KP 3.8/R8.5)

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $8,000

District Est $29,370

Total Con Est $37,370

R/W Est $0

APL
List

Yes

10/18/05: Received Kim Anderson's review comments. Will continue rounds, comments to be sent to consultant all at once.
9/21/05: Coop to HQ 8/31/05. Received FHWA comments to PSR/Conceptual Acceptance. Consultant for PA&ED chosen, CT is CEQA and NEPA lead.
8/16/05: Coop to City Attorney and functional units for review.
7/28/05: PSR on signature rounds. RFP for PA&ED.
6/14/05: Conceptual Acceptance package sent to FHWA 6/10/05. Developing Coop #10-239 for PA&ED.

ER

FI
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/14/2004

5/14/2004

5/9/2005

5/9/2005

10/30/2005 12/30/2005
40

92 10-0L330_

Christina HibbardPM

David SanghaDM

(209) 948-7889PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(559) 244-2942 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99-  22.3/ 22.7-

PPNO

9463 

Project Name

RECONSTRUCT INTERCHANGE STA-99
@ KIERNAN (SR 219)

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN STANISLAUS COUNTY AT ROUTE 99 AND
KIERNAN AVE (KP 36.0/36.64)

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

APL
List

Yes

8/16/05: Proceed w/ Kiernan reconstruction is question for County, while Hammett area circulation corridor is being decided upon.
7/28/05: Comments to Traffic Report sent to consultant 7/13/05.
6/14/05: Traffic Operations Analysis Report received 5/20/05. In review.
3/15/05: PDT meeting 3/23/05. New design team will attend. Coordination meeting w/ 219/Widening project held 1/19/05. Also, coordianting w/
Pelandale project.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

93 10-0L320_

Christina HibbardPM

David SanghaDM

(209) 948-7889PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99-  24/ 24.4-

PPNO

9474 

Project Name

RECONSTRUCT INTERCHANGE STA-99
@ HAMMETT ROAD

Work Description
"RECONSTRUCT INTERCHANGE ""HAMMETT
RD" "AND ROUTE 99"""

Location Description
IN STANISLAUS COUNTY FROM SAN JOAQUIN
COUNTY LINE TO KIERNAN AVE (KP 38.73/39.37)

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $17,000

Total Con Est $17,000

R/W Est $0

APL
List

Yes

8/16/05: Proceed w/ Kiernan reconstruction is question for County, while Hammett area circulation corridor is being decided upon.
7/28/05: Comments to Traffic Report sent to consultant 7/13/05.
6/14/05: Traffic Operations Analysis Report received 5/20/05. In review.
3/15/05: PDT meeting 3/23/05. New design team will attend.
2/3/05: Traffic Methodolgy approved. PDT meeting 2/9/05.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9-15-2003

9-15-2003

10-15-2003

10-15-2003

12-1-2003

12-1-2003

12-1-2004

2/1/2005

6-30-2005
98

94 10-0K770_

George FernandezPM

Shahin MansourDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3114 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 5-  19.6/ 21.3-

PPNO

5077 

Project Name

I5/HILLSDALE AVUENUE
INTERCHANGE

Work Description
NEW INTERCHANGE 

Location Description
IN MERCED COUNTY AT INTERSTATE 5 AND
HILLSDALE AVE. (KP 31.61/34.39)

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $4,679

District Est $18,079

Total Con Est $22,758

R/W Est $0

APL
List

No

10/27/05 County will respond by letter to Caltrans comments on the Conceptual Approval to "Preliminary Engineering Summary Report."
6/05-Received final "Preliminary Engineering Summary Report" tor review.  Merced County is requesting a conditional approval for their 'Traffic
Operational Analysis Report'.   Last PDT meeting  was held on 5/26/05.
2/05- Caltrans submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant.
12/04-The efforts would not lead to a "Project Initiation Document".   Final Product is  a "Transportation Improvement Plan".

ER

ES

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

9-15-2003

9-15-2003

10-15-2003

10-15-2003

12-1-2003

12-1-2003

12-1-2004

2/1/2005

6-30-2005
98

95 10-0K780_

George FernandezPM

Shahin MansourDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 5-  21.7/ 22-

PPNO

5175 

Project Name

I5/SR33 INTERCHANGE
IMPROVEMENTS

Work Description
MODIFICATIONS TO INTERCHANGE 

Location Description
IN MERCED COUNTY AT STATE ROUTE 33 AND
INTERSTATE 5. "(KP R26.52/27.02, 35.03/35.47)"

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $8,271

District Est $25,603

Total Con Est $33,874

R/W Est $0

APL
List

No

10/27/05 County will respond by letter to Caltrans comments on the Conceptual Approval to "Preliminary Engineering Summary Report."
6/05-Received final "Preliminary Engineering Summary Report" tor review.  Merced County is requesting a conditional approval for their 'Traffic
Operational Analysis Report'.   Last PDT meeting  was held on 5/26/05.
2/05- Caltrans submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant.
12/04-The efforts would not lead to a "Project Initiation Document".   Final Product is  a "Transportation Improvement Plan".

ER

ES
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9-15-2003

9-15-2003

10-15-2003

10-15-2003

12-1-2003

12-1-2003

12-1-2004

2/1/2005

6-30-2005
95

96 10-0K790_

George FernandezPM

Shahin MansourDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3114 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 33- R13.2/R17.1-

PPNO

5160 

Project Name

SR33 WIDENING FROM SR152 TO I5 

Work Description
WIDENING 

Location Description
IN MERCED COUNTY AT STATE ROUTE 33 FROM
STATE ROUTE 152 TO MCCABE RD. (KP
R21.29/27.79)

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $19,294

District Est $75,324

Total Con Est $94,618

R/W Est $0

APL
List

No

5/05-sent comments to the consultant on their revised Traffic Operational Analysis Report, received on 4/19/05.  Last PDT meeting  was held on 5/26/05.
2/05-Submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant.
12/04-The efforts would not lead to a "Project Initiation Document".   Final Product is  a "Transportation Improvement Plan".

ER

ES

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8/11/2004

3/22/2005

6/27/2005 9/1/2005 11/21/2005 3/13/2006
20

97 10-0M200_

Christina HibbardPM

Shahin MansourDM

(209) 948-7889PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 108-  29.1/-

PPNO

0042 

Project Name

SR108 LADD/PATTERSON ROADS
INTERSECTION

Work Description
SIGNALIZATION/POSSIBLE RTE MOD 

Location Description
IN STANISLAUS CO ON STATE ROUTE 108
(MCHENRY AVENUE)/LADD ROAD (KP46.91)

Program Information

Doc Yr

Project Phase

Candidate

LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $0

APL
List

Yes

10/17/05: Working on 10-year design period Fact Sheet.
9/21/05: Meetings 8/5, 8/12, 8/17, and 8/19. Meeting with County 10/4/05 to discuss scope (including safety project), design exception, strategy.
7/28/05: Meetings to develop, confirm strategy to coordinate capacity improvements and safety needs at intersection (7/14/05, 8/5/05).
6/03/05-Pending Scoping document from County/Consultant, PSR/PR.
4/22/05-Traffic Analysis comments sent to Count.y.
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PA&ED PHASE
Project Approval

(PA&ED Milestone)



Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

98
10-0G550

Dist-EA Phase

0

County-Route-Post Mile

AMA 88-  22.3/ 23.8-

PPNO

2454 

Project Name

PINE GROVE IMPROVEMENTS
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

Oversight , RIP , Local  , LCO

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,780

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/20/05: ACTC planning on meeting w/ Kome to discuss PSR and who can complete.
7/28/05: ACTC working on finishing PSR (cost and schedule needed). Coop for PA&ED ready.
7-1-05: no comment
6-15-05:  Updated schedule information from consultant
2-14-05:  Draft PSR sent to ACTC to complete with letter from Kome stating what is required to finish PSR.  Coop for ACTC to be lead implementing agency for PA&ED drafted.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2008 7/1/2012 7/1/201210/1/2009T TTTT12/30/200 10/1/2008 T 10/1/2013 T7/1/2007 T10/1/2005 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Christina HibbardPM

Mark OrrDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(209) 948-7902 COP ACTC                                       
Type Agency Name

Agreements
Date

Work Description
IMPROVE OPERATION/BYPASS 

Location Description
"ON STATE ROUTE 88 IN AMADOR COUNTY," IN
THE VICINITY OF PINE GROVE FROM CLIMAX
ROAD TO MT. ZION ROAD. (KP 36.2/38.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 40

Utilities 4

PID Appr 3/19/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15,800

Total Con Est $15,800

R/W Est $13,285

*Escalated Cost Estimate

Structure Est $0

District Est $19,432

Total Con Est $19,432

ER

ES

99
10-49980_

Dist-EA Phase

0

County-Route-Post Mile

AMA 88-  29.5/-

PPNO

2505 

Project Name

DEFENDER GRADE ROAD LEFT
TURN LANE

Program Information

Doc Yr

Project Phase

PA&ED

2004A SHOPP Active
Program Status

Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON75 % % % %

Project Comments
10/4/05: Supplemental PSR approved 9/21/05. Previous PA &ED 10/1/05.  SHPO approval of MOA is still required.
9/14/05-PID was signed and sent to Kome's office for review; however, the environmental document is still pending therefore the schedule had to be revised.
8/23/05- Handoff meeting was held on 8/22.  The Supplemental PSR is on signature rounds and is expected to meet PID date.  It was determined that the project will not meet
PA&ED due to the CE not being signed.  The draft MOA was sent to SHPO in July and still waiting review.  JJ
8/9/2005- The PDT handoff meeting has been rescheduled to August 22.  Encountered difficulties circulating the supplemental PSR document, some changes were made today on

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2006 4/1/2006 3/1/2008 3/15/2008

T TTT4/1/2006 4/1/2006 3/1/2008 3/15/2008

6/22/2005

A6/22/2005

7/15/2009

T7/15/2009

7/1/2005

7/1/2005 A

1/1/2004

1/1/2004 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/1/2005

H.Kassis/ J.JonesPM

Mark OrrDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Work Description
ADD LEFT TURN LANE 

Location Description
"ON ROUTE 88, 4 KM EAST OF JUNCTION" "RTE 88
& 26, AT DEFENDER GRADE ROAD" (KP 47.43)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 10

Utilities 1

PID Appr 9/21/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,339

Total Con Est $1,339

R/W Est $908

*Escalated Cost Estimate

Structure Est $0

District Est $1,421

Total Con Est $1,421

CE

EX

Wednesday, November 16, 2005 51 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

100
10-0E530_

Dist-EA Phase

0

County-Route-Post Mile

CAL 4- R10.3/R16.4-

PPNO

3067 

Project Name

WAGON TRAIL
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP , Oversight , LCO

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,178

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

10/14/05: Received comments to Coop Amendment from CCOG.
9/21/05: CCOG received federal funds (PLHD) to complete PA&ED. Amending Coop, CAR to relect federal funds. Working on Charter, Project Pinciples and Guidelines. ACTC
working on RFQ.
8/18/05: PDT meeting.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Christina HibbardPM

Paul ElliottDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lance Brangham (559) 243-8161

(209) 948-7079 COP CCOG                                       
COP CCOG                                       

Type Agency Name
Agreements

Date

Work Description
TWO LANE EXPRESSWAY 

Location Description
ON SR 4 FROM  EAST OF COPPEROPOLIS TO
APPROX 6.4 KM WEST OF CAL-4/ CAL-49
INTERSECTION IN ALTAVILLE (ANGELS CAMP)
(KP16.5 /26.3 )

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 24

Utilities 3

PID Appr 6/29/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $28,617

Total Con Est $28,617

R/W Est $1,266

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI

101
10-0E450_

Dist-EA Phase

K

County-Route-Post Mile

CAL 4-  13.8/ 14.6-

PPNO

3087 

Project Name

POOL STATION CURVE CORRECTION
Program Information

Doc Yr

Project Phase

PA&ED

2004A SHOPP Active
Program Status

Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % 10% % %

Project Comments
10/4/05: PA&ED 8/1/08 e-mail from Vickie Traxler to David Hyatt dated 7/1/05 8:47 AM. PDT meeting 10/24/05 to update schedule. Project to be programed into
2006 SHOPP.

8/9/05: PID Document Approved 6/30/2005 Is this project to be amended into the 2004 SHOPP OR programed into 2006 SHOPP.
7-27-05: PDT Meeting 7/21/05-Oak mitigation require 40 acres (not 12 acre). Enironmental schedule needs to be updated.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

2/1/2007 2/1/2007 6/1/2008 6/1/2008

T TTT2/1/2007 2/1/2007 6/1/2008 6/1/2008

9/1/2006

T9/1/2006

4/1/2010

T4/1/2010

8/1/2007

8/1/2007 T

3/29/2004

3/29/2004 A

7/1/2008

7/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

Paul ElliottDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lance Brangham (559) 243-8161

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
IMPROVE ROADWAY ALIGNMENT
AND CONSTRUCT SHOULDER.

Location Description
ON ROUTE 4 IN CALAVERAS COUNTY FROM 0.3KM
EAST OF HUNT ROAD TO 0.3KM WEST OF POOLE
STATION ROAD. (KP 22.2/23.4)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 1

PID Appr 6/30/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $17,500

Total Con Est $17,500

R/W Est $1,173

*Escalated Cost Estimate

Structure Est $0

District Est $18,566

Total Con Est $18,566

ND

FI

Wednesday, November 16, 2005 52 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

102
10-0G440

Dist-EA Phase

0

County-Route-Post Mile

MER 59- R14.8/R19-

PPNO

5264 

Project Name

ATWATER-MERCED EXPRESSWAY
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

Oversight , RIP , Measure ,
Developer , LCO

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$374 $3,269

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments

11/03/2005:  MCAG sponsored Informational Workshop scheduled November 10th.
09/30/2005: Caltrans awaiting Traffic Study for review.  Awaiting updated traffic forecasting model (include UC Merced)
07/27/2005:  Consultant working on traffic analysis.  Consultant requests information on route concept plans.
06/15/05 - Co-op Agreement required.  PPM to submit authorizing document to initiate co-op agreement.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2010 8/1/2010

10/1/2007 9/1/2012 9/1/20128/1/2010T TTTT8/1/2010 10/1/2007 T 9/1/2015 T

2/1/2007

2/1/2007 T

2/1/2006

2/1/2006 T

7/1/2002

7/1/2002 A

8/1/2006

8/1/2006 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

George FernandezPM

Sanku MohanDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3581
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT A NEW ALIGNMENT 

Location Description
IN THE CITY OF MERCED FROM THE
INTERSECTION OF BELLEVUE AVE AND EXISTING
RTE 59 TO THE INTERSECTION OF GURR RD &
EXISTING RTE 140 (KP R23.8/30.6)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 19

Utilities 0

PID Appr 9/14/2001

Project Rpt

Current Cost Estimate

Structure Est $20,300

District Est $133,700

Total Con Est $154,000

R/W Est $15,900

*Escalated Cost Estimate

Structure Est $24,966

District Est $164,434

Total Con Est $189,401

ER

ES

103
10-0E590_

Dist-EA Phase

0

County-Route-Post Mile

MER 59-  15/ 19-

PPNO

6688 

Project Name

16TH ST./OLIVE AVE. WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,120

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON85 % % % %

Project Comments
10/05-Public Hearing was held on October 27, 2005.  Comment period ends on 11/8/05.  Value analysis will be conducted in November, 2005. FHWA earlier requested for an 'EA'
and not a 'CE' to meet NEPA requirements.  PA&ED delivery date has been moved out to 1/1/06.   Start of PS&E and R/W phases have been moved out to July 2006, assuming
RTIP funds would be available in FY06/07.  Next PDT is scheduled for 12/15/05. Last PDT meeting was held on 8/3/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2005 6/1/2005

1/1/2007 1/1/2009 1/1/20091/1/2007T TTTT1/1/2006 7/1/2006 T 1/1/2011 T7/1/2005 A7/2/2002 A7/1/2000 A 1/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

12/1/2005

Ram GuptaPM

Martin NishikawaDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3122
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANES. 

Location Description
ON ROUTE 59 IN MERCED COUNTY IN MERCED
FROM BEAR CREEK BRIDGE TO 550 METERS
NORTH OF BLACK RASCAL CREEK (KP 24.1/30.6)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 49

Utilities 2

PID Appr 11/28/2000

Project Rpt

Current Cost Estimate

Structure Est $3,900

District Est $14,500

Total Con Est $18,400

R/W Est $8,920

*Escalated Cost Estimate

Structure Est $4,262

District Est $15,845

Total Con Est $20,106

ND

ES

Wednesday, November 16, 2005 53 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

104
10-41580_

Dist-EA Phase

0

County-Route-Post Mile

MER 99-  0/ 4.6-

PPNO

5401 

Project Name

PLAINSBURG RD FREEWAY
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

TCRP , IIP

Prog Code
710.870

Prog FY

$0

RIP IIP LOCAL

$3,243

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Bill Ref# 105    Pgm Amnt   $5,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON85 % 0 0% 0% %

Project Comments
7/27/08 _ Held PDT meeting today. Team worked on completing Risk Management Plan.
TCRP Project.  Envir. document linked to project 10-415800.
4/25/25-Project Team to work on developing a Risk Management Plan for the project.
4/14/25-Biological Opinion from USF&WS pending
5/23/03-Draft Project Report approved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2004 10/1/2002

9/1/2006 7/1/2009 7/1/20092/1/2007T TTTT3/23/2006 12/1/2006 T 3/1/2013 T

8/1/2001

8/1/2003 A

7/1/1999

7/1/1999 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

3/23/2006

Peter JemerigbePM

Boris AyaviriDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-2854
Type Agency Name

Agreements
Date

Work Description
4E TO 6F ON 8F R/W ALIGNMENT 

Location Description
NEAR MERCED FROM MADERA COUNTY LINE TO
BUCHANAN HOLLOW RD IN MERCED COUNTY (KP
0.0/7.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 19

Utilities 8

PID Appr 2/2/1999

Project Rpt

Current Cost Estimate

Structure Est $7,211

District Est $62,902

Total Con Est $70,113

R/W Est $11,840

*Escalated Cost Estimate

Structure Est $8,116

District Est $70,797

Total Con Est $78,913

ER

ES

105
10-41570_

Dist-EA Phase

0

County-Route-Post Mile

MER 99-  4.6/ 10.5-

PPNO

5414 

Project Name

ARBOLEDA DR FWY
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

TCRP , IIP

Prog Code
710.870

Prog FY

$24,600

RIP IIP LOCAL

$5,887

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$24,600

Bill Ref# 104    Pgm Amnt   $5,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON85 % % % %

Project Comments
7/27/08 _ Held PDT meeting today. Team worked on completing Risk Management Plan.
TCRP Project.  Envir. document linked to project 10-415800.
4/25/25-Project Team to work on developing a Risk Management Plan for the project.
4/14/25-Biological Opinion from USF&WS pending
5/23/03-Draft Project Report approved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2004 10/1/2005 9/1/2002 3/1/2008 3/1/2008

9/1/2006 7/1/2009 7/1/20092/1/2007T TTTT3/23/2006

12/1/2005

12/1/2006 T

10/1/2011

3/1/2013 T

8/1/2001

8/1/2003 A

7/1/1999

7/1/1999 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

3/23/2006

Peter JemerigbePM

Roberto BandaDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3526
Type Agency Name

Agreements
Date

Work Description
4E TO 6F ON 8F R/W ALIGNMENT 

Location Description
IN MERCED COUNTY ON ROUTE 99 FROM
BUCHANAN HOLLOW ROAD TO 0.5KM NORTH OF
MCHENRY ROAD. (KP 7.4/16.9)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 54

Utilities 4

PID Appr 2/2/1999

Project Rpt 5/23/2003

Current Cost Estimate

Structure Est $15,630

District Est $78,732

Total Con Est $94,362

R/W Est $19,812

*Escalated Cost Estimate

Structure Est $17,592

District Est $88,614

Total Con Est $106,205

ND

FI

05/21/2003

05/21/2003

Wednesday, November 16, 2005 54 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

106
10-36312_

Dist-EA Phase

0

County-Route-Post Mile

MER 99-  10.2/ 12.8-

PPNO

0528Y

Project Name

MISSION AVE FWY PLANTING
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/28/05 - Work in progress. No issues.
06/14/05 - Not on APL. No work being done.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2006 2/1/2008 1/1/2010

T TTT11/1/2006 3/1/2007 2/1/2008 2/1/2008

2/1/2007

T2/1/2007

7/1/2009

T7/1/20097/1/2006 T8/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Peter JemerigbePM

Elbert CoxDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(559) 230-3146 COP CITY OF  MERCED         
COP COUNTY OFMERCED         

Type Agency Name
Agreements

Date

Work Description
HIGHWAY PLANTING &
IRRIGATION

Location Description
IN MERCED FROM MC HENRY RD TO 0.4 KM
SOUTH OF CHILDS AVE OC (KP 17.0/20.6)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr 8/31/1993

Project Rpt 5/24/2001

Current Cost Estimate

Structure Est $0

District Est $3,920

Total Con Est $3,920

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $4,159

Total Con Est $4,159

ND

FI

04/16/2001

107
10-0G130
_

Dist-EA Phase

0

County-Route-Post Mile

MER 140-  36.5/ 37.6-

PPNO

5645 

Project Name

BRADLEY OVERHEAD WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$4,652

RIP IIP LOCAL

$1,600

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$4,652

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON85 % 5 45% % %

Project Comments

10/05-FHWA has approved DED for public circulation. 60% constructability review meeting will be held on November 8, 2005.   Value analysis will be conducted
in November 2005.  Early R/W acquisition request was approved on 5/26/05.   Next PDT is scheduled for  1/10/06.  Last PDT was held on 9/15/05.   Related
project-SHOPP EA 10-3A6600.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2002 11/1/2002 7/1/2002 7/1/2006 7/1/2006

11/1/2002 10/1/2006 10/1/20061/1/2005T TTAA2/1/2006

10/1/2002

10/1/2002 A

1/1/2010

1/1/2010 T12/1/2005 T9/2/2001 A7/1/2001 A 2/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/1/2005

Ram GuptaPM

Steve SakataDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3112
Type Agency Name

Agreements
Date

Work Description
REPLACING BRADLEY OH BRIDGE
WIDEN FROM 2 LANES TO 4
LANES.

Location Description
ON RTE 140 IN MER CO FROM MARTHELLA AVE
TO .3 KM E/O SANTA FE AVENUE (KP 58.7/60.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 16

Utilities 0

PID Appr 11/22/2000

Project Rpt

Current Cost Estimate

Structure Est $7,000

District Est $8,587

Total Con Est $15,587

R/W Est $4,201

*Escalated Cost Estimate

Structure Est $7,210

District Est $8,845

Total Con Est $16,055

ER

FI
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XPM Download 11/4/2005

PMCS Download 11/11/2005

108
10-3A130_

Dist-EA Phase

0

County-Route-Post Mile

MER 140-  37.5/ 38.7-

PPNO

5652 

Project Name

PARKWAY INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

2004 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON2 % % % %

Project Comments
11/03/2005:  Awaiting from the consultant, draft project report submittal for circulation review and signatures.
09/30/2005: Second set draft project report comments sent.  Request updated Traffic Data figures.
07/27/2005: Draft Project Report comments have been received and forwarded to Merced County  Caltrans awaiting revised Draft Project Report for review and approval.
4/18/05-Draft Project Report in circulation for final signatures.
PSR approved 8/23/01.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T12/1/2005 T9/1/20093/1/2006 T7/1/2001 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

George FernandezPM

Michael LimDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(559) 230-3138
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT INTERCHANGE AND
OVERHEAD

Location Description
ON SR 99 NEAR MISSION AVE AND EXTENDING
APPROXIMATELY 7.25 KM N TO YOSEMITE AVE.
CROSS SR 140 BETWEEN HARTLEY CANAL &
KIBBY RD. (KP 60.4/62.3)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 2

PID Appr 8/23/2001

Project Rpt

Current Cost Estimate

Structure Est $6,402

District Est $22,646

Total Con Est $29,048

R/W Est $861

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

109
10-41910_

Dist-EA Phase

0

County-Route-Post Mile

MER 152-  16/ 24.8-

PPNO

5707 

Project Name

LOS BANOS BYPASS
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$2,000 $2,000

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON85 % % % %

Project Comments

9/05-Final Environmental document and Project Report is being prepared.  B.O. has been forwarded to USFWS by the FHWA for their approval.
Environmental is working mitigation strategy for impacts to farmland and biological resources.  Next PDT meeting is scheduled for 11/2/05. PDT
recommended Alternative#3M as a preferred alternative on 6/28/05.   Last PDT meeting was held on 6/28/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

5/1/2006 3/1/2005

1/1/2009 10/1/2011 10/1/20111/1/2009T TTTT5/1/2006 7/1/2008 T 1/1/2015 T

5/1/2002

2/17/2005 A

11/1/1998

11/1/1998 A 5/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

5/1/2006

Ram GuptaPM

Jack WalkerDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 243-3861
Type Agency Name

Agreements
Date

Work Description
4 LANE FREEWAY (LOS BANOS
BYPASS)

Location Description
ON STATE ROUTE 152 IN MERCED COUNTY IN
AND NEAR LOS BANOS (KP25.8/39.9)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 80

Utilities 9

PID Appr 2/3/2004

Project Rpt 11/22/2004

Current Cost Estimate

Structure Est $21,705

District Est $185,501

Total Con Est $207,206

R/W Est $50,653

*Escalated Cost Estimate

Structure Est $25,917

District Est $221,498

Total Con Est $247,415

ER

ES

02/17/2005

02/17/2005

Wednesday, November 16, 2005 56 *Escalated at 3%
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XPM Download 11/4/2005

PMCS Download 11/11/2005

110
10-0E490_

Dist-EA Phase

0

County-Route-Post Mile

SJ  5-  22.1/ 23.6-

PPNO

7239 

Project Name

FRENCH CAMP/SPERRY ROAD
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
10/19/05: Traffic update resolved, working on noise question for DED.
9/21/05: Received FHWA comments to Admin DED. Discussed Traffic w/ FHWA 9/23/05. Received comments for DPR 9/19/05. Coop sent to HQ 8/31/05. FWS concurrence!
8/16/05: PDT 8/18/05. Discussing timing & participants for VA study.
7/28/05: CA 7/20/05, Admin DED at FHWA 7/26/05 for approval to circulate.
6/14/05: Conceptual Acceptance is coming this week. FHWA agreed that the air quality question does not preclude circulating DED. Riparian Brush Rabbit surveys this month.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T10/1/20069/1/2005 A4/1/2002 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Christina HibbardPM

Manjit SinghDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-3976 COP CITY OF  STOCKTON         
Type Agency Name

Agreements
Date

Work Description
MODIFY/RECONSTRUCT 

Location Description
"ON INTERSTATE 5, IN STOCKTON, IN" SJ
COUNTY FROM 0.6 KM SOUTH OF FRENCH CAMP
RD INTERCHANGE TO 3.1KM NORTH OF FRENCH
CAMP RD INTERCHANGE (KP 35.6/38.1)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr 3/11/2002

Project Rpt

Current Cost Estimate

Structure Est $15,000

District Est $65,000

Total Con Est $80,000

R/W Est $12,249

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI

111
10-3A100_

Dist-EA Phase

0

County-Route-Post Mile

SJ  99-  15/ 18.6-

PPNO

7668 

Project Name

SOUTH STOCKTON 6-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$800 $1,455

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON20 % % % %

Project Comments
9/28/05 PDT scheduled to discuss Traffic/Operational analysis for alternatives.
7/20/05 PDT to discuss Project Alternatives scheduled for August 8th.
6/05 Project Alternatives being revised. Delivery Hour meeting with DD to be scheduled.
6/05 Operational Analysis and Traffic Forecasts being revised for alternatives.
4-5-05 PDT Meeting. Alternative being revised and updated to reflect future improvements on the mainline. Need new Alt lay outs from Design to present to upper management.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2006 7/1/2007

11/1/2008 5/1/2012 7/1/20121/1/2010T TTTT2/1/2008 11/1/2009 T 7/1/2016 T1/1/2006 T2/8/2002 A5/11/2001 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Kevin SheridanPM

Martin NishikawaDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(559) 230-3122
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 6 LANES 

Location Description
IN SAN JOAQUIN CO AND IN STOCKTON FROM 0.6
KM N/OF ARCH RD TO 0.2 KM S/OF RTE 4 WEST.
(KP 24.1/29.9) (PA&ED ONLY)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 81

Utilities 5

PID Appr 11/28/2000

Project Rpt

Current Cost Estimate

Structure Est $17,000

District Est $60,000

Total Con Est $77,000

R/W Est $32,011

*Escalated Cost Estimate

Structure Est $20,908

District Est $73,792

Total Con Est $94,700

ER

ES
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XPM Download 11/4/2005

PMCS Download 11/11/2005

112
10-2A780_

Dist-EA Phase

0

County-Route-Post Mile

SJ  132-  1.1/ 3-

PPNO

7844 

Project Name

BIRD ROAD INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

2006 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/03/2005: Draft Project Report awaiting final circulation and approval.  DED, text revision in progress.  Next PDT Meeting December 7th.
09/30/2005:  Draft Project Report circulated and reviewed.  Awaiting revised Project Report from consultant.
07/27/2005:  Consultant ready to submit Draft Environmental Document and Draft Project Report by August 2005.
06/15/2005: Team has selected preferred alternative.  Traffic analysis report received.
05/06/2005 :  Awaiting Traffic Analysis Report.  Project Team and Sponsors to discuss and to choose a preferred alternative.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TTT3/1/2006 7/1/2006 9/1/2007 9/1/2007T4/1/2006 T7/1/20081/1/2006 T9/1/2005 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

George FernandezPM

David SanghaDM

(209) 948-7983PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Lance Brangham (559) 243-8161

(559) 244-2942
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
IN SAN JOAQUIN CO ON RTE 132 FROM 0.1 MILE
W/OF INTERSTATE 5 TO 0.4 MILES EAST OF
SERVICE ROAD OC (KP1.77/4.83)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 0

PID Appr 4/22/1999

Project Rpt

Current Cost Estimate

Structure Est $1,000

District Est $8,000

Total Con Est $9,000

R/W Est $90

*Escalated Cost Estimate

Structure Est $1,061

District Est $8,487

Total Con Est $9,548

ND

113
10-0A510_

Dist-EA Phase

0

County-Route-Post Mile

SJ  132-  5.8/ 7.1-

PPNO

7855 

Project Name

VERNALIS EXPRESSWAY
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

TCRP , RIP , IIP

Prog Code
710.870

Prog FY

$250 $517

RIP IIP LOCAL

$767 $0

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$767

Bill Ref# 109    Pgm Amnt   $2,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON45 % 0 0% 0% %

Project Comments
9/05 Environmental Summary completed. Copies will be submitted to STANCOG and SJCOG. Stop work.
6/05 Meeting with FHWA to determine project future. Delivery Hour meeting with DD to be scheduled.
4/25/2005> Internal meeting scheduled for April 27, 2005 to discuss how to "close" the project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2003 9/1/2003 11/2/2009 11/2/2009

11/2/2009 11/2/20094/1/2007T TTT11/1/2007

10/2/2006

10/2/2006 T

2/1/2012

2/1/2012 T

7/1/2002

6/3/2002 A

7/1/2000

7/1/2000 A 1/15/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Kevin SheridanPM

Sanku MohanDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(559) 243-3581
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW 2-LN
EXPRESSWAY.

Location Description
IN SAN JOAQUIN & STANISLAUS CO'S FROM RTE
33/132 SEPARATION OH TO THE SAN JOAQUIN
RIVER BRIDGE (KP 9.4/11.5) (KP 0.0/R3.9)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 22

Utilities 8

PID Appr 12/10/1997

Project Rpt

Current Cost Estimate

Structure Est $180

District Est $14,100

Total Con Est $14,280

R/W Est $4,569

*Escalated Cost Estimate

Structure Est $203

District Est $15,870

Total Con Est $16,072

ER

ES
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XPM Download 11/4/2005

PMCS Download 11/11/2005

114
10-1A690_

Dist-EA Phase

0

County-Route-Post Mile

STA 99-  9.7/ 10.9-

PPNO

9399 

Project Name

MITCHELL RD/SERVICE RD
INTERCHANGE

Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight , Developer

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/19/05: PDT 10/18/05. GADs to be re-submitted ~10/24.
10/7/05: Working with City on quality control process.
9/21/05: GAD package distributed for review 9/13/05. Formally dropped SPI concept. Have developed Communication Plan, and developing RMP. VA Study requested.
7/28/05: Have requested complete GAD package for review. Management meeting and PDT meeting 8/16/05.
6/14/05: Internal meeting 6/21/05 re alternatives. PDT meeting in July.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TTTT12/23/200 3/1/2006 7/1/2007 5/1/2008 5/1/2009T4/1/2006 T7/1/201212/23/200 T5/1/2003 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Christina HibbardPM

Manjit SinghDM

(209) 948-7889PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(209) 948-3976 COP CITY     CERES                             
Type Agency Name

Agreements
Date

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
"ON RTE 99 IN CERES, IN STANISLAUS" COUNTY
FROM 0.5 KM SOUTH TO 1.0 KM NORTH OF
MITCHELL ROAD (KP 15.6/17.5)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr 7/9/2002

Project Rpt

Current Cost Estimate

Structure Est $21,000

District Est $28,000

Total Con Est $49,000

R/W Est $0

*Escalated Cost Estimate

Structure Est $22,947

District Est $30,596

Total Con Est $53,544

ND

FI

115
10-0L590_

Dist-EA Phase

0

County-Route-Post Mile

STA 99-  16.8/ 24.7-

PPNO

0003 

Project Name

MODESTO/SALIDA CORRIDOR TREE
PLANTING

Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/17/05-Landscape Arch has requested Environmental studies.
08/04/05- Kickoff  PDT.  Resources and schedule updates requested from funcitonal units to develop workplan.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2006 7/1/2006 9/1/2007 9/1/2007

T TTT3/1/2006 7/1/2006 2/1/2008 2/1/2008

4/1/2006

T4/1/2006

7/1/2008

T10/1/2012

1/1/20061/1/19999/1/2005

11/1/2005 T

1/1/1999

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

3/1/2006

Na'imah Abd'AllahPM

Elbert CoxDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(559) 230-3146
Type Agency Name

Agreements
Date

Work Description
HIGHWAY PLANTING 

Location Description
IN STANISLAUS CO ON RTE 99 AT VARIOUS
LOCATIONS NEAR THE CITY OF MODESTO AND
THE COMMUNITY OF SALIDA "(KP27.0/29.0,
31.0/35.8, 37.0/39.7)"

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,100

Total Con Est $1,100

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $1,167

Total Con Est $1,167

CE

EX

09/21/2005

09/21/2005

Wednesday, November 16, 2005 59 *Escalated at 3%
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XPM Download 11/4/2005

PMCS Download 11/11/2005

116
10-47210_

Dist-EA Phase

0

County-Route-Post Mile

STA 99-  20.8/ 21.4-

PPNO

9460 

Project Name

PELANDALE INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$550

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
11/03/05-Exec Meeting being scheduled with local agency officials to discuss local lead on the project.
8/1/05- Internal Executive Meeting held.  Pending PDT  to summarized Alternatives through a Matrix.
3/24/05-Sub-Traffic meeting- no consensus from City of Modesto .
1/31/2005, Last PDT Meeting, team decide on a Matrix Process and criteria to reduce number of alternatives.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

5/1/2004 8/1/2003

1/1/2007 7/1/2008 7/1/20082/1/2007T TTTT12/1/2006 8/1/2006 T 12/1/2010 T7/1/2006 T12/1/2002 A 9/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Na'imah Abd'AllahPM

Steve SakataDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(559) 230-3112
Type Agency Name

Agreements
Date

Work Description
MODIFY INTERCHANGE. 

Location Description
IN MODESTO FROM 0.3 KM S TO 0.6 KM N OF
PELANDALE OC (KP R34.6/R35.6)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 21

Utilities 4

PID Appr 11/28/2000

Project Rpt

Current Cost Estimate

Structure Est $8,000

District Est $23,000

Total Con Est $31,000

R/W Est $33,667

*Escalated Cost Estimate

Structure Est $8,742

District Est $25,133

Total Con Est $33,875

ND

FI

117
10-3A410_

Dist-EA Phase

0

County-Route-Post Mile

STA 108-  27.6/ 37.3-

PPNO

9615 

Project Name

RIVERBANK OAKDALE WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$991

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON15 % % % %

Project Comments
10-05:  Removed from APL.
9-2005: All phases CLOSED-No charges at this time.
5/05- WIth available STIP dollars, it is possible COG will want to start up a corridor study  for SR 219/SR 108 Corridor.
4/19/05- StanCog held SR 108 Mgmt Board meeting to discuss SR 108/SR219, funding constraints and SR108 realignment.
12/10/04,  Stakeholders meeting to discuss revising the Project Charter,  and completing a Supplemental PSR, to include the Clariebel Road Alternative to the PSR, with the

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2004

T7/1/2008

1/30/2002

7/1/2006 T

7/1/1999

7/1/1999 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Tony SinghPM

Getachew EsheteDM

(209) 948-7058PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(559) 243-3890
Type Agency Name

Agreements
Date

Work Description
WIDEN TO FOUR LANES WITH
CONTINUOUS 2WAY LEFT TURN
LANE

Location Description
IN AND NEAR MODESTO FROM RTE 219 TO OAK
AVE IN THE CITY OF OAKDALE (KP 44.4/60.0)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 162

Utilities 5

PID Appr 3/31/1999

Project Rpt

Current Cost Estimate

Structure Est $1,153

District Est $20,612

Total Con Est $21,765

R/W Est $20,489

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

Wednesday, November 16, 2005 60 *Escalated at 3%
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XPM Download 11/4/2005

PMCS Download 11/11/2005

118
10-26444_

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  0/ 5.5-

PPNO

2300 

Project Name

JACKSON VALLEY REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2000A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,905

RW $$
$941

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON33 % 50 75% % %

Project Comments
10/3/2005>> Had PDT meeting on September 22, 2005. We are still working with some property owners who are reluctant issuing us permit to enter.
                        Permit to enter for most of the properties have been acquired.    There is increase in right of way cost.  I will write a PCR as soon as a new right
                        of  way data sheet becomes available.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2005 7/1/2006 7/1/2006

T TTT12/1/2007 9/1/2009 9/1/2009 9/1/2009T6/1/2007

2/1/2008

T4/1/20122/1/2007 T7/1/1999 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
ROADWAY REHABILITATION 

Location Description
IN JACKSON VALLEY FROM THE SJ CO LINE TO
JUST WEST OF THE JACKSON CREEK BR AND
CONTINUE NEAR JACKSON VALLEY RD TO JCT
WITH RTE 104. "(KP 0.0/3.6, 5.4, 8.8)"

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 23

Utilities 2

PID Appr

Project Rpt 1/18/2002

Current Cost Estimate

Structure Est $0

District Est $6,768

Total Con Est $6,768

R/W Est $1,391

*Escalated Cost Estimate

Structure Est $0

District Est $7,617

Total Con Est $7,617

ND

EX

01/18/2002

01/18/2002

119
10-1A070_

Dist-EA Phase

1

County-Route-Post Mile

MER 59-  27.2/-

PPNO

5300 

Project Name

MERCED RIVER (SNELLING) BRIDGE
REPLACEMENT

Program Information

Doc Yr

Project Phase

PA&ED

1998 SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code
201.111

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,636

RW $$
$177

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON100 % 65 63% % %

Project Comments
Current Date: 10/18/2005 Environment is waiting for B.O., request from environment to move M200 to 3/1/2006. PM has updated schedule, PM will request SB45, design to
completed revised 11 page fact sheet for R/W Engineering for resource WBS 300. PDT meeting scheduled for  10/27/2005. Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2002 9/1/2004 9/1/2000 7/1/2006 7/1/2006

T TTTA3/1/2006 9/1/2004 3/1/2006 3/1/2007 3/1/2007

10/1/2004

T3/1/2006

7/1/2008

T5/1/200810/15/200 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/1/2005

Louis MarquezPM

Ali AlqatamiDM

(209) 948-3647PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3475
Type Agency Name

Agreements
Date

Work Description
REPLACE BRIDGE (SCOUR) 

Location Description
NEAR SNELLING AT MERCED RIVER BRIDGE  BR#
39-71 (KP 43.7)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 3

PID Appr 4/28/2004

Project Rpt 4/28/2004

Current Cost Estimate

Structure Est $4,691

District Est $945

Total Con Est $5,636

R/W Est $171

*Escalated Cost Estimate

Structure Est $4,832

District Est $973

Total Con Est $5,805

ND

EX

02/25/2004

Wednesday, November 16, 2005 61 *Escalated at 3%
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XPM Download 11/4/2005

PMCS Download 11/11/2005

120
10-3A660_

Dist-EA Phase

0

County-Route-Post Mile

MER 140-  36.2/ 38-

PPNO

5643 

Project Name

BRADLEY OH REPLACEMENT
Program Information

Doc Yr

Project Phase

PA&ED

2000 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.112

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$17,196

RW $$
$2,237

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON85 % 5 55% % %

Project Comments

10/05-FHWA has approved DED for public circulation.  60% constructability review meeting will be held on November 8, 2005. Value Analysis will be conducted
in November 2005.  Early R/W acquisition request was approved on 5/26/05.   Next PDT is scheduled for  1/10/06.  Last PDT was held on 9/15/05.  Other related
project-10-0G130K.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2002 5/1/2002 7/1/2002 10/1/2004 1/1/2005

T TTAA2/1/2006 11/1/2002 1/1/2005 10/1/2006 10/1/2006

3/1/2002

A10/1/2002

11/1/2009

T1/1/2010

7/1/2001

12/1/2005 T12/1/2001 A

10/1/2000

10/1/2000 A 2/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/1/2005

Ram GuptaPM

Steve SakataDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3112 RR BNSF                               041904  
Type Agency Name

Agreements
Date

Work Description
BRIDGE REPLACEMENT 

Location Description
IN MERCED FROM 0.3 KM W/O BAKER DR TO 0.2
KM E/O SANTE FE AVE. BR #39-0044 (KP 56.3/61.2)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 7

PID Appr 8/27/1999

Project Rpt

Current Cost Estimate

Structure Est $12,500

District Est $1,413

Total Con Est $13,913

R/W Est $2,879

*Escalated Cost Estimate

Structure Est $12,875

District Est $1,455

Total Con Est $14,330

ER

FI

121
10-27980_

Dist-EA Phase

0

County-Route-Post Mile

MER 165-  11.7/ 26.9-

PPNO

5858 

Project Name

WOLFSEN REHAB
Program Information

Doc Yr

Project Phase

PA&ED

1998 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$17,500

RW $$
$29

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON25 % % % %

Project Comments
Current Date: 10/18/2005 PSSR apporoved on 10/13/2005 Project manager has updated schedule, PDT meeting schedule for 10/24/2005 Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2004 9/1/2004 9/1/2002 3/1/2006 3/1/2006

T TTTT3/12/2007 11/1/2005 5/12/2007 6/12/2008 6/12/2008

9/1/2004

T3/12/2007

12/1/2007

T8/12/20097/10/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Louis MarquezPM

Shahin MansourDM

(209) 948-3647PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3114 COP                                            

Type Agency Name
Agreements

Date

Work Description
AC OVERLAY & WIDEN/REPLACE
STR.

Location Description
ON ROUTE 165 IN MERCED COUNTY FROM HENRY
MILLER ROAD TO ROUTE 140 (KP 18.8/43.32)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 3

PID Appr 10/13/2004

Project Rpt

Current Cost Estimate

Structure Est $5,211

District Est $8,746

Total Con Est $13,957

R/W Est $397

*Escalated Cost Estimate

Structure Est $5,528

District Est $9,279

Total Con Est $14,807

ND

FI

Wednesday, November 16, 2005 62 *Escalated at 3%
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XPM Download 11/4/2005

PMCS Download 11/11/2005

122
10-38150_

Dist-EA Phase

0

County-Route-Post Mile

MER 165-  26.9/ 30-

PPNO

5917 

Project Name

STEVINSON REHAB
Program Information

Doc Yr

Project Phase

PA&ED

1998 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,663

RW $$
$1,167

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % 25 5% % %

Project Comments
Current Date: 10/3/2005 Project is in Fresno for e-project document review. Design is addressing comments ,PM has updated schedule, SB45, construction cost estimate updated.
PM would like to thank Amir Zamanian in Design for being a good team player.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2002 7/1/2002 7/1/2003 7/1/2003

T TTT12/1/2005 2/1/2006 6/1/2008 6/1/2008

6/5/2000

T12/1/2005

12/1/2004

T8/1/2009

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Louis MarquezPM

Abdul BakerDM

(209) 948-3647PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-8037
Type Agency Name

Agreements
Date

Work Description
"AC OVERLAY, DIGOUTS,
INTERSECTION" IMPROVEMENTS
& SHOULDER WIDENING

Location Description
IN MERCED COUNTY NEAR STEVINSEN FROM
ROUTE 140 TO 0.2 KM SOUTH OF WESTSIDE
BOULEVARD RIGHT (KP 43.2/48.3)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 35

Utilities 3

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,642

Total Con Est $5,642

R/W Est $4,261

*Escalated Cost Estimate

Structure Est $0

District Est $5,986

Total Con Est $5,986

CE

EX

08/16/2005

08/16/2005

123
10-1A930_

Dist-EA Phase

0

County-Route-Post Mile

MPA 49-  12/ 12.4-

PPNO

4105 

Project Name

DARRAH ROAD CHANNELIZATION
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,200

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % 25% % %

Project Comments
10/14/05: Project Report was sent back to design to respond to comments. PA&ED of 10/3/05 will need to be changed. the new target date is 12/15/05.(SI 216)
8/08/05:  SI=216 (at $2,481,000) -Team needs needs direction from Traffic Safety on how to arive at a higher SI- M224 needs to be deleted (no new R/W required).
7/20/05:  PDT Mtg. held.  PM transfer to Hanna Kassis.  On schedule.
7/15/05:  DPR sent out on review by design. Cost est. shows $2.48M, escalates to $2.63M in the 06/07FY.
6/29/05:  Requested A210 and A215 be deleted from the project workplan, no Structures involvement.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2006 1/1/2005 5/1/2006 11/1/2006 11/1/2006

T TTTA10/3/2005 1/1/2005 9/1/2005 8/1/2006 8/1/2006

1/1/2006

T9/1/2005

3/1/2008

T3/1/2008

1/1/20057/1/2003

7/1/2003 A

7/1/2006

3/9/2005 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/3/2005

Hanna KassisPM

Mark OrrDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(209) 948-7902
Type Agency Name

Agreements
Date

Work Description
LEFT/RIGHT TURN
CHANNELIZATION

Location Description
ON ROUTE 49 IN MARIPOSA COUNTY AT THE
INTERSECTION OF DARRAH ROAD (KP 19.3/19.9)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 9/25/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,500

Total Con Est $2,500

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $2,575

Total Con Est $2,575

CE

EX

03/09/2005

03/09/2005

Wednesday, November 16, 2005 63 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

124
10-0E380_

Dist-EA Phase

0

County-Route-Post Mile

SJ  26-  18.5/ 18.8-

PPNO

7493 

Project Name

WIMER CURVE CORRECTION #2
Program Information

Doc Yr

Project Phase

PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,664

RW $$
$196

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
10/17/05: PDT meeting held; selected the preferred alternative (parallel alignment 2B). The estimated cost is $12,000k, SI concern. Traffic Safety are checking the TSI.   A Focus
Meeting with R/W, R/W Engineering and Design-10/25/05.
On schedule under the new current...Schedule. AAP
8/08/05: 8/31/05 next PDT Meeting-PCR is needed Project limits changed to 17.9/21.1
Last PDT Meeting cancelled per Design's request, however a new meeting has been requested and one will be scheduled soon this month July/2005 by new PM Hanna Kassis.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2004 5/1/2004 7/1/2005 7/1/2006 7/1/2006

T TTTT9/1/2006 11/1/2006 7/1/2006 3/1/2008 3/1/2008

1/1/2005

T5/1/2006

1/1/2008

T3/1/2011

11/1/2004

12/1/2005 T

3/17/2003

3/17/2003 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

Jun XuDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(559) 243-3590
Type Agency Name

Agreements
Date

Work Description
CURVE CORRECTION 

Location Description
ON ROUTE 26 IN SAN JOAQUIN CO FROM 1.4 KM
WEST OF SANDSTONE CREEK BRIDGE TO 0.3 KM
WEST OF WIMER ROAD "(KP 28.8/30.22,
32.09/32.41)"

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 10

Utilities 2

PID Appr 12/23/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,915

Total Con Est $7,915

R/W Est $3,378

*Escalated Cost Estimate

Structure Est $0

District Est $8,397

Total Con Est $8,397

ND

FI

125
10-0F730_

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R15/R23.3-

PPNO

9420 

Project Name

MODESTO/SALIDA PLANTING REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,413

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9.08.05: On schedule.
4/25/05: Taken over last week. On schedule.
PSR was approved 9/28/00.  Supplemental PSR was apporved 8/23/01 to update cost increase. On 02/03 Resource Recovery List. Need a PCR to move the Schedule. Again
placed on the 03/04 FY Resource recovery list.  In 2004 SHOPP.  Kickoff PDT held on 8/25/04. New schedule in place: RTL 5/1/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2003 12/1/2003 4/1/2004 7/1/2004

T TTT1/1/2006 3/1/2006 5/1/2007 5/1/2007

7/1/2009

T8/1/2010

12/1/20027/1/2002

7/1/2004 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

1/1/2006

Ajaib BrarPM

Elbert CoxDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3146
Type Agency Name

Agreements
Date

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN STA CO IN AND NEAR THE CITIES OF MODESTO
AND SALIDA ON SR 99 AT VARIOUS LOCATIONS
FROM TUO RIVER BR TO 1.1 KM NORTH OF RTE
219. (KP 24.14/37.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,513

Total Con Est $2,513

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $2,588

Total Con Est $2,588

CE

EX

07/05/2000

07/05/2000

Wednesday, November 16, 2005 64 *Escalated at 3%
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XPM Download 11/4/2005

PMCS Download 11/11/2005
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10-0A671_

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R15.1/R17-

PPNO

9421 

Project Name

MODESTO RAMP REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$19,884

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON25 % 20 15% % %

Project Comments
10.5.05: Design has drafted the design exceptions and working with geometrician addressing his comments.
8.09.05: Design has gotten all the info. needed to prepare a good case for design exceptions.
7.26.05: PDT was held on 7/26 to push forward design exceptions.
6.28.05: The schedule is moved by approx 2 yrs. because Environ could not get the permits to enter the river area.
5.26.05: Design to furnish info on design exceptions in a week for initiating the PCR.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2004 7/1/2004 12/30/2004 9/1/2006 3/1/2007

T TTTT7/1/2007 10/1/2007 10/1/2007 10/1/2009 10/1/2009

12/30/2004

T8/1/2007

7/1/2008

T7/1/2011

10/1/2003

10/1/2004 A

7/1/2002

7/1/2002 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Ajaib BrarPM

Abdul BakerDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-8037
Type Agency Name

Agreements
Date

Work Description
REHABILIATE 15 RAMPS 

Location Description
IN MODESTO FROM TUOLUMNE BLVD UC TO 0.4
KM N OF KANSAS AVE OC (KP 24.3/27.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr 9/19/2001

Project Rpt

Current Cost Estimate

Structure Est $9,126

District Est $7,829

Total Con Est $16,955

R/W Est $0

*Escalated Cost Estimate

Structure Est $10,271

District Est $8,812

Total Con Est $19,083

CE

EX

05/21/1997

127
10-3A740_

Dist-EA Phase

0

County-Route-Post Mile

STA 108-  22.4/ 26.5-

PPNO

9568 

Project Name

MODESTO SR 108 REHAB.
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,282

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10.18.05: On schedule, design expect to circulate PR by Mid of next month.
9.08.05: PDT held on 8.11.05. On schedule
4/25/05: Taken over last week. On schedule.
Based on field review 4/11/01, project was reclassified to HA-22 Pavement Rehab, due to severe pavement deterioration.  PSSR was approved 9/11/01.
In 2004 SHOPP.  Kickoff PDT held on 8/24/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 1/1/2006 12/1/2006 3/1/2007

T TTT1/1/2006 5/1/2006 5/1/2007 5/1/2007

10/1/2005

T3/1/2006

6/1/2008

T8/1/2008

4/1/20057/1/2004

7/1/2004 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

1/1/2006

Ajaib BrarPM

Paul ElliottDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
SR 108 REHABILITATION 

Location Description
IN STANISLAUS COUNTY ON ROUTE 108 FROM
ROUTE 132 JUNCTION TO CORAL WOOD DRIVE IN
MODESTO. (KP 36.0/42.6)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 7/18/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,318

Total Con Est $7,318

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $7,538

Total Con Est $7,538

CE

EX

05/24/2001

05/24/2001

Wednesday, November 16, 2005 65 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

128
10-40350_

Dist-EA Phase

0

County-Route-Post Mile

STA 132- R11.1/R14.7-

PPNO

0944

Project Name

ROUTE 132 EXPRESSWAY
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

TCRP , RIP

Prog Code
710.870

Prog FY
2007

$2,370 $4,000

RIP IIP LOCAL

$3,177 $0

CAPT

SUPT

OTHER

Const $$
$4,000

RW $$
$2,370

Bill Ref# 109    Pgm Amnt   $12,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON68 % 5% % %

Project Comments
11/03/05-The RTPA is progressing towards advertisement of the RFP for the Corridor Study, pending a Planned  Implementation Project (PIP) Team meeting,
10/17/05- Locals Agency  to take lead on 132 Corridor Study.
08/03/05- Local partners will take the lead on '132 Corridor Study. ' On hold pending a '132 Corridor Study.'
Locals to study from SR 99/ to Dakota Avenue approx. 4 miles, connectivity issues.
3/05-RTPA to receive federal funding grant to complete the 'Study,'   (10-40350) with the 132 East Project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2003 10/1/2006 4/1/2004 7/1/2008 7/1/2008

2/20/2007 7/1/2008 7/1/20083/15/2007T TTTT1/25/2007

10/1/2006

2/20/2007 T

10/1/2010

10/1/2010 T7/1/2006 T 8/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Na'imah Abd'AllahPM

David SanghaDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(559) 244-2942 COP CITY OF  MODESTO         
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT 4 LANE
EXPRESSWAY ON NEW
ALIGNMENT AND SOUNDWALL

Location Description
IN MODESTO ON RTE 132 FROM NEBRASKA AVE
TO RTE 99 AND ON RTE 99 FROM RTE 132 TO
KANAS AVE (KP R18.2/R23.7)  (KP R25.9/R27.2)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 86

Utilities 14

PID Appr 7/2/1993

Project Rpt

Current Cost Estimate

Structure Est $6,959

District Est $20,289

Total Con Est $27,248

R/W Est $5,032

*Escalated Cost Estimate

Structure Est $7,604

District Est $22,170

Total Con Est $29,775

ND

FI

129
10-0L600_

Dist-EA Phase

0

County-Route-Post Mile

TUO 108-  3.5/ 3.9-

PPNO

0004 

Project Name

MONOWAY PEDESTRIAN/BIKE
FACILITY

Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY
2007

$1,109

RIP IIP LOCAL

$354

CAPT

SUPT

OTHER

Const $$
$981

RW $$
$128

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11-3-05:  New level 6 schedule input added; PA&ED
10-05:  CE approval date 9-15-05; Last PDT 9-22-05.  New M200 2-1-06; M380 1-15-07; M460 3-15-07.
7-25-05: Cost may increase due to Storm Water/Hydraulics items i/c retaining wall.  Schedule change due to Oak Mitigation. PA&ED from 7-1-05 to 6-1-06 keeping the same FY.
Design will confirm project footprint after Field Review 1/13/05. Work has been completed previously as part of the the East Sonora Bypass Stage I.  Kick Off 12-2005.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2005 7/1/2006

T TTT2/1/2006 2/10/2006 3/15/2007 3/15/2007

1/1/1999

T1/1/2006 T9/1/2008

4/1/2005

11/15/200 T

1/1/19994/1/2004

1/1/2005 A

1/1/1999

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

7/1/2005

Tony SinghPM

Louis DonadaDM

(209) 948-7058PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(209) 948-7761
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT BIKEWAY 

Location Description
NEAR SONORA-EDGEMENT ACRES RD TO
STANDARD RD

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 1

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $981

Total Con Est $981

R/W Est $36

*Escalated Cost Estimate

Structure Est $0

District Est $1,010

Total Con Est $1,010

CE

EX

09/01/2005

08/23/2005

Wednesday, November 16, 2005 66 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

130
10-46130_

Dist-EA Phase

0

County-Route-Post Mile

AMA 49-  4/ 6.7-

PPNO

2128 

Project Name

RTE 49 JACKSON OVERLAY
Program Information

Doc Yr

Project Phase

PA&ED

1998 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,557

RW $$
$1,310

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % 10 10% % %

Project Comments
10/3/05>> Task Orders for extended Phase I archeologogy studies are being reviewed and should be approved and excecuted this month.  There is cost
                    increase on the project as a result of an additional bridge work added to the project.  Design will write a Supplemental PSR to cover the
                   new cost before the completion of PA&ED.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2006 9/1/2006 2/1/2004 1/1/2008 1/1/2008

T TTTT8/1/2008 9/1/2006 7/1/2009 4/1/2010 4/1/2010

11/1/2006

T12/1/2008

5/1/2009

T8/1/20127/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Iorzua AkuvaPM

Nicholas ChanDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(559) 230-3126
Type Agency Name

Agreements
Date

Work Description
AC OVERLAY AND WIDEN
SHOULDER

Location Description
IN AND NEAR JACKSON FROM 0.1 KM S OF SOUTH
JCT RTE 88 TO 0.5 KM N OF AMADOR CENTRAL
RAILROAD CROSSING (KP 6.4/10.7)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 9

Utilities 1

PID Appr 9/16/1997

Project Rpt

Current Cost Estimate

Structure Est $480

District Est $6,440

Total Con Est $6,920

R/W Est $144

*Escalated Cost Estimate

Structure Est $540

District Est $7,248

Total Con Est $7,789

ND

FI

131
10-37930_

Dist-EA Phase

0

County-Route-Post Mile

CAL 12-  3/ 10.2-

PPNO

3387 

Project Name

BURSON REHAB
Program Information

Doc Yr

Project Phase

PA&ED

1998 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,400

RW $$
$97

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % 10 10% % %

Project Comments
10/1/05>>  Environmental Branch is still working on the Extended Phase I & Historic Property Survey Reports.  HPSR will be sent to SHPO by the end of
                     November, 2005.  A Supplemental PSSR is required and will be finalized by 8/1/2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2006 10/1/2002 3/1/2008 5/1/2008

T TTT8/1/2006 12/1/2006 3/1/2008 5/1/2008T10/1/2006

12/1/2009

T12/1/2009

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7761
Type Agency Name

Agreements
Date

Work Description
STRUCTURAL SECTION REPAIR 

Location Description
NEAR WALLACE FROM 0.8 KM E/OF SOUTHWORTH
RD TO 0.3 KM E/OF RTE 26 (KP 4.8/16.4)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 7

Utilities 2

PID Appr 6/14/1993

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,400

Total Con Est $5,400

R/W Est $441

*Escalated Cost Estimate

Structure Est $0

District Est $5,729

Total Con Est $5,729

ND

EX

Wednesday, November 16, 2005 67 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

132
10-2A420_

Dist-EA Phase

0

County-Route-Post Mile

CAL 26-  0/ 3.1-

PPNO

7498 

Project Name

SAVAGE WAY REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2000 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$16,278

RW $$
$1,331

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
10/3/05>> The MOA  between CT, FHWA, and SHPO to show CT commitment to study the site at Penrod Road will be submitted to SHPO next week.  The
                    final Environmental Document is pending SHPO and USFWS approval of CT mitigation plans.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2004 1/1/2004 1/1/2005 3/1/2005

T TTT8/1/2006 8/1/2006 4/1/2008 4/1/2008

12/1/2002

A3/1/2005

8/1/2007

T4/1/2010

7/1/2001

6/17/2005 A

6/30/2000

6/30/2000 A 8/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-7761
Type Agency Name

Agreements
Date

Work Description
PAVEMENT REHABILITATION 

Location Description
ON RTE 26 FROM WIMER/OSTITAL ROAD IN SAN
JOAQUIN COUNTY TO SAVAGE WAY IN
CALAVERAS COUNTY "(KP32.7/33.0, 0.0/4.9)"

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 49

Utilities 4

PID Appr 8/26/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8,500

Total Con Est $8,500

R/W Est $1,632

*Escalated Cost Estimate

Structure Est $0

District Est $9,018

Total Con Est $9,018

ND

FI

133
10-0K050_

Dist-EA Phase

0

County-Route-Post Mile

MER 59-  14.1/-

PPNO

5232 

Project Name

CHILDS AVE./59
Program Information

Doc Yr

Project Phase

PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,800

RW $$
$1,047

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/18/05: Traffic Operation (VU) indicated that a signal concept will work. Scope definition is needed-scope might change from re-alinment to a Traffic Signal.
9/22/05: Traffic Safety Requested operational analysis for the intersection (Signal
Concept).
8/25/05: PDT meeting held the scope of the project was discussed. Duper (Traffic Safety)to review scope and make recomendations.
8/09/05-Next PDT Meeting 8/25/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 12/1/2006 3/1/2007 12/1/2007 2/1/2008

T TTTT10/1/2006 12/1/2006 3/1/2007 12/1/2007 2/1/2008

12/1/2006

T12/1/2006

3/1/2009

T3/1/2009

12/1/2004

8/13/2004 A

4/1/2004

4/1/2004 A

1/1/2004

1/1/2004 A

7/1/2006

7/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

Roberto BandaDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3526 COP                                            

Type Agency Name
Agreements

Date

Work Description
INSTALL NEW SIGNALS 

Location Description
ON STATE ROUTE 59 IN MERCED COUNTY IN
MERCED AT CHILDS AVENUE (KP 22.728)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 5

PID Appr 3/29/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $1,751

*Escalated Cost Estimate

Structure Est $0

District Est $2,122

Total Con Est $2,122

ND

FI

Wednesday, November 16, 2005 68 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

134
10-0F650_

Dist-EA Phase

0

County-Route-Post Mile

MER 59-  22.6/ 23.3-

PPNO

5286 

Project Name

"OAKDALE ROAD INTERSECTION
IMPROVEMENT"

Program Information

Doc Yr

Project Phase

PA&ED

2002A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,201

RW $$
$255

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % 5% % %

Project Comments
10/3/05: PDT Mtg. held (Hanna Kassis new PM).  Checking costs, SI, impact to schedule, next PDT Mtg. will be held on or near 12/1/05, with DED and DPR expected by 1/1/06.
9/15/05:  PDT Mtg. scheduled 10/3/05.  Tiger Salamander is now an issue, will affect cost and schedule!
6/14/05:  PDT Mtg. held.  Lance replaced Vickie Traxler as EM, and new generalist coming 7/13/05.
5/25/05:  Biology fairy shrimp studies are complete, consultation will be needed with USFW and additional mitigation $ added to the engr. est.
4/25/05:  Scott Shaver replaced Claudia Espino as DM.  Estimate complete, no change!

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

9/1/2006 12/1/2007 12/1/2007 12/1/2007

T TTT1/1/2007 1/1/2007 4/1/2008 4/1/2008

6/1/2006

T7/1/2006

1/1/2010

T1/1/2010

1/1/2006

1/1/2006 T

1/1/2003

10/2/2003 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

Scott ShaverDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
INTERSECTION/SIGHT DISTANCE
IMPROVEMENT.

Location Description
IN MERCED COUNTY ON ROUTE 59 NEAR THE
ENTRANCE OF THE MERCED COUNTY DISPOSAL
SITE. (KP 36.4/37.5).

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 6

Utilities 1

PID Appr 9/14/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,748

Total Con Est $1,748

R/W Est $275

*Escalated Cost Estimate

Structure Est $0

District Est $1,854

Total Con Est $1,854

ND

FI

135
10-0K020_

Dist-EA Phase

0

County-Route-Post Mile

MER 99-  15.8/ 17.3-

PPNO

5423 

Project Name

WEST MERCED/BEAR CREEK
STRUCTURES REPLACEMENT

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$30,375

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/05 On Schedule. Environmental performing Arche.
6/05 Permit to Enter Received, Env. performing Arche studies.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

9/1/2006 9/1/2006 1/1/2008 1/1/2008

T TTTA9/1/2006 3/1/2005 9/1/2006 1/1/2008 1/1/2008

9/30/2006

T6/1/2006

5/1/2010

T5/1/2010

5/1/2006

5/1/2006 T

8/1/2003

8/1/2003 A

7/1/2006

7/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Kevin SheridanPM

James EspinosaDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3537
Type Agency Name

Agreements
Date

Work Description
REPLACE BRIDGES 

Location Description
IN MERCED COUNTY ON ROUTE 99 FROM 0.1KM
NORTH OF V STREET TO BLACK RASCAL BRIDGE
BR #'S 39-0131R/L (KP 25.4/27.8)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 8

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $14,646

District Est $17,789

Total Con Est $32,435

R/W Est $1,566

*Escalated Cost Estimate

Structure Est $15,538

District Est $18,872

Total Con Est $34,410

ND

FI

Wednesday, November 16, 2005 69 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

136
10-0L580_

Dist-EA Phase

0

County-Route-Post Mile

MER 99- R32.6/R37.2-

PPNO

0002 

Project Name

DELHI CORRIDOR TREE PLANTING
Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY
2008

$615

RIP IIP LOCAL

$185

CAPT

SUPT

OTHER

Const $$
$615

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/28/05-Task Manager will commence work on project after PID work load demand.
06/14/05 - Not on APL. No work being done.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2006 7/1/2006 9/1/2007 9/1/2007

T TTT3/1/2006 7/1/2006 2/1/2008 2/1/2008

4/1/2006

T4/1/2006

7/1/2008

T10/1/2012

1/1/20061/1/19999/1/2005

10/27/200 T

1/1/1999

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

3/1/2006

Peter JemerigbePM

Elbert CoxDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3146
Type Agency Name

Agreements
Date

Work Description
HIGHWAY PLANTING 

Location Description
IN MERCED CO ON RTE 99 NEAR THE COMMUNITY
OF DELHI (KPR52.4/59.9)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $800

Total Con Est $800

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $849

Total Con Est $849

137
10-2A940_

Dist-EA Phase

0

County-Route-Post Mile

MER 140-  40.4/ 41-

PPNO

5657 

Project Name

MERCED 140@ARBOLEDA DR
Program Information

Doc Yr

Project Phase

PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,849

RW $$
$640

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
9/7/05: PDT meeting held, DED will be circulated 10/1/05. 4 Parcels are required. Drainage work is involved. R/R involvement is also expected, because of STAA Turn Radius
design.
Project On schedule.
8/08/05: Next PDT 9/07/05.
7-21-05 Project Transferred to New PM Hanna Kassis. AAP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

6/1/2006 10/1/2006 11/1/2006 7/1/2007 7/1/2007

T TTTT6/1/2006 10/1/2006 11/1/2006 7/1/2007 7/1/2007

1/31/2006

T1/31/2006

8/29/2008

T8/29/2008

1/1/2005

10/1/2005 T

7/1/2005

7/1/2005 T

1/1/2004

1/1/2004 A

5/1/2006

5/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

6/1/2006

Hanna KassisPM

Abdul BakerDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-8037
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT LEFT TURN
CHANNELIZATION AND FLASHING
BEACONS

Location Description
ON ROUTE 140 NEAR MERCED BETWEEN SOUTH
ORCHARD DRIVE AND PLAINSBURG ROAD AT
ARBOLEDA DRIVE. (KP 65.0/66.0)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 1

PID Appr 4/14/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,226

Total Con Est $2,226

R/W Est $394

*Escalated Cost Estimate

Structure Est $0

District Est $2,362

Total Con Est $2,362

ND

FI
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Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

138
10-0F070_

Dist-EA Phase

0

County-Route-Post Mile

SJ  4-  4.5/ 5.6-

PPNO

7021 

Project Name

ROUTE 4 CURVE CORRECTION -
EAST OF MIDDLE RIVER

Program Information

Doc Yr

Project Phase

PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$13,390

RW $$
$363

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/10/05: PDT Meeting held. Projects 0F070, 0H040 and 0H570 were discussed. Phil Jang recomended; Project 0F070 should include a new bridge (cost will be high SI will
drop-result-no project).
8/08/05: Next PDT Meeting 8/10/05 To get Direction from Traffic Safety for projects 0F070 and 0H5700 S.I is at risk.
7-21-05 Project Transferred, new PM Hanna Kassis.
Last PDT Meeting held on 6/23/05.  Project was recommended to be combined with 10-0H570 some time ago (by previous PM Christina Hibbard), however looks like S.I. is at risk

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2006 4/1/2006 8/1/2007 8/1/2007

T TTT12/15/200 12/1/2006 4/1/2008 4/1/2008

11/1/2005

T7/1/2006

5/1/2010

T1/1/2011

11/1/2005

3/1/2006 T

1/1/2004

1/1/2004 A

4/1/2006

8/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

Nicholas ChanDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(559) 230-3126
Type Agency Name

Agreements
Date

Work Description
CURVE CORRECTION """ROUTE 4
CURVE CORRECTION - EAST OF"

Location Description
ON ROUTE 4 IN SAN JOAQUIN COUNTY BETWEEN
MIDDLE RIVER BRIDGE AND 1.6 KM EAST OF
MIDDLE RIVER BRIDGE (KP 7.24/9.01)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 2

PID Appr 12/21/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $13,960

Total Con Est $13,960

R/W Est $1,611

*Escalated Cost Estimate

Structure Est $0

District Est $14,810

Total Con Est $14,810

ND

FI

139
10-0H570_

Dist-EA Phase

0

County-Route-Post Mile

SJ  4-  5.4/ 5.9-

PPNO

7024 

Project Name

SJ-4 CURVE IMPROVEMENT
Program Information

Doc Yr

Project Phase

PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,890

RW $$
$442

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7-21-05 Project Transferred, new PM Hanna Kassis.
Last PDT Meeting held on 6/23/05.  Project was recommended to be combined with 10-0F070 some time ago (by previous Team PM Christina Hibbard), however looks like S.I. is
at risk at this time.. could lose project due to a very low S.I....Design will be requesting a new S.I. to see if we can keep a good strong S.I in order to build job, otherwise may
discontinue to work on project.  If S.I is good a PCR will need to be done for scope, cost & schedule change.  New PA&ED Date would be 12/15/05 per team concurrence during
June 23rd, 2005 meeting.  Current schedule reflects new schedule!! AAP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2006 4/1/2006 8/1/2007 8/1/2007

T TTT12/15/200 12/1/2006 4/1/2008 4/1/2008

11/1/2005

T7/1/2006

5/1/2010

T1/1/2011

11/1/2005

3/1/2006 T

1/1/2004

1/1/2004 A

4/1/2006

8/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

Nicholas ChanDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(559) 230-3126
Type Agency Name

Agreements
Date

Work Description
CURVE IMPROVEMENT. 

Location Description
"IN SAN JOAQUIN COUNTY, ON ROUTE 4," "WEST
OF TRACY BOULEVARD, WEST OF" STOCKTON.
(KP 8.69/9.49)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 2

PID Appr 3/1/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,653

Total Con Est $1,653

R/W Est $132

*Escalated Cost Estimate

Structure Est $0

District Est $1,754

Total Con Est $1,754

ND

FI
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Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

140
10-0H040_

Dist-EA Phase

0

County-Route-Post Mile

SJ  4-  5.8/ 8.2-

PPNO

7025 

Project Name

TRACY BLVD/TRAPPER RD. CURVE
IMPROVEMENT

Program Information

Doc Yr

Project Phase

PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$18,290

RW $$
$2,561

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON70 % % % %

Project Comments
10/11/05: Environmental Focus Meeting for combined projects (0H04U0) 0H040 and 0H570-PA&ED date will be 4/1/06 concerns from design were express by Nick Chan via
Phone. SI is 299 PCR is needed. PCR meeting scheduled for 10/20/05.

8/10/05: PDT Meeting held. Projects 0F070, 0H040 and 0H570 were discussed. Phil Jang recommended; Project 0F070 should include a new bridge (cost will be high SI will
drop-result-no project). If SI permit projects 0H040 and 0H570 will be combined.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2006 4/1/2006 8/1/2007 8/1/2007

T TTT12/15/200 12/1/2006 4/1/2008 4/1/2008

11/1/2005

T7/1/2006

5/1/2010

T1/1/2011

11/1/2005

3/1/2006 T

1/1/2004

1/1/2004 A

4/1/2006

8/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

Nicholas ChanDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(559) 230-3126
Type Agency Name

Agreements
Date

Work Description
CURVE CORRECTION 

Location Description
IN SAN JOAQUIN COUNTY WEST OF THE CITY OF
STOCKTON FROM 0.3 KM WEST OF TRACY
BOULEVARD TO TRAPPER ROAD (KP 9.3/R13.9)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 2

PID Appr 8/30/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $12,500

Total Con Est $12,500

R/W Est $1,833

*Escalated Cost Estimate

Structure Est $0

District Est $13,261

Total Con Est $13,261

ND

FI

141
10-0A840_

Dist-EA Phase

0

County-Route-Post Mile

SJ  12-  .1/ 10.1-

PPNO

7350 

Project Name

BOULDIN ISLAND PASSING LANES
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2008

$15,343

RIP IIP LOCAL

$2,798

CAPT

SUPT

OTHER

Const $$
$14,856

RW $$
$487

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON40 % 5 5% % %

Project Comments
9/1/2005 Project pending SJ 12 Corridor Study
FTIP APPROVED 10/5/98; PCR SUBMITTED TO DELAY PA&ED TO 1/03.   RW  ON HOLD. PLANNING WORKING A SEPERATE PROJECT FOR CORRIDOR STUDY? Need to
redefine Need and Purpose for the project after completion of the corridor study.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2003 9/1/2002 9/1/2003 12/1/2003

T TTT7/1/2010 12/1/2010 7/1/2012 7/1/2012

4/1/2005

T3/1/2015

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
ADD PASSING LANES AT 2
LOCATIONS AND WIDEN
SHOULDERS FROM MOKELUMNE

Location Description
NEAR TERMINOUS FROM SACRAMENTO COUNTY
LINE TO RTE 5 (KP 0.2/16.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 0

PID Appr 9/9/1997

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $13,037

Total Con Est $13,037

R/W Est $1,422

*Escalated Cost Estimate

Structure Est $0

District Est $16,034

Total Con Est $16,034

ND

FI
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Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

142
10-0E930_

Dist-EA Phase

0

County-Route-Post Mile

SJ  26-  4.6/ 6-

PPNO

7453 

Project Name

PINASCO RD 2-WAY LEFT TURN LANE
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,700

RW $$
$3,661

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
7/25/05-Focus meeting with Environmental (and Consultant) and Design: David Hyatt-new Environmental schedule for the Combined project (0G590) is 59 Parcels needed Number
was 80. APE maps submitted to environental 7/08/05-New cost estimate will be prepared to request an official S.I. Next PDT Meeting 9/05-M224 11/05T.
7-21-05  Project Transferred to New PM Hanna Kassis.  AAP
Last PDT Meeting held on 5-29-05.  Env. requested to move schedule out for this project and for 10-G5900 ( Susan Schider and David Hyatt ).  Due to new Cultural Findings,
schedule will be pushed out 9 months.  New PA&ED will be 7/1/07 per Env. request...PCR will need to be done for Scope, Cost & Schedule change including combining project with

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/18/2006 12/20/2005 7/2/2008 7/2/2008

T TTT10/18/200 4/1/2006 4/2/2008 4/2/2008

6/1/2005

T8/1/2005

10/1/2009

T7/1/2009

3/1/2006

9/1/2006 T

1/1/2004

11/6/2003 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

David SanghaDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(559) 244-2942
Type Agency Name

Agreements
Date

Work Description
INSTALL CONTINUOUS TWO-WAY
LEFT TURN LANE.

Location Description
ON ROUTE 26 IN SAN JOAQUIN CO. BETWEEN
NORD AVE. AND THOMPSON ROAD (KP 7.45/9.66)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 58

Utilities 4

PID Appr 9/12/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,700

Total Con Est $2,700

R/W Est $5,590

*Escalated Cost Estimate

Structure Est $0

District Est $2,864

Total Con Est $2,864

ND

FI

143
10-0G590
_

Dist-EA Phase

0

County-Route-Post Mile

SJ  26-  5.7/ 9-

PPNO

7456 

Project Name

BEECHER ROAD LEFT-TURN WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,374

RW $$
$2,345

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON3 % % % %

Project Comments
7/25/05: PDT Meeting held; Draft Ed date November 2007, final ED date is April 2008. Environmental consultant is conducting CIA, DRIR and D&F ED. This project will be cobined
with 0E930 IF TSI permits.
7-21-05 Project Transferred to new PM Hanna Kassis. AAP
Last PDT Meeting held on 5-29-05.  Env. requested to move schedule out for this project and for 10-0E930 ( Susan Schider and David Hyatt ).  Due to new Cultural Findings,
schedule will be pushed out 9 months.  New PA&ED will be 7/1/07 per Env. request...PCR will need to be done for Scope, Cost & Schedule change including combining project with

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/18/2006 12/20/2005 4/2/2008 4/2/2008

T TTT10/18/200 4/1/2006 4/2/2008 4/2/2008

6/20/2005

T8/1/2005

7/1/2009

T7/1/2009

1/1/2004

9/1/2006 T

10/1/2003

11/6/2003 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

David SanghaDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(559) 244-2942
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT A CONTINUOUS
TWO-WAY LEFT "TURN LANE, AND
2.4 METER SHOULDERS."

Location Description
IN SAN JOAQUIN COUNTY ON STATE ROUTE 26
FROM BEECHER ROAD TO 0.1KM "EAST OF
MURRAY ROAD, WEST OF LINDEN" (KP 9.27/14.48)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 49

Utilities 2

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,374

Total Con Est $5,374

R/W Est $2,345

*Escalated Cost Estimate

Structure Est $0

District Est $5,701

Total Con Est $5,701

ND

FI
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Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

144
10-0E370_

Dist-EA Phase

0

County-Route-Post Mile

SJ  26-  17.1/ 17.9-

PPNO

7488 

Project Name

SHELLY CURVE CORRECTION #1
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,513

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/18/05: this is an Operational Project Program 201.310.
8/9/08- Environmental cost  $1.2 million, New official SI is needed -Environmental issues mostly cultural Historic and Prehistoric-Design to submitt a new cost estimate to Traffic
Safet to genarate an official S.I. Next PDT 9/06/05.
Project on Schedule.
7-21-05 Project Transferred to New PM Hanna Kassis. AAP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 2/1/2007 1/1/2006 2/1/2007 2/1/2007

T TTTT11/2/2006 1/1/2007 6/1/2006 11/30/200 11/30/200

2/1/2007

T3/1/2006

10/1/2008

T12/1/2009

10/1/2005

4/6/2006 T

7/1/2002

11/1/2003 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

Paul ElliottDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
CURVE CORRECTION. 

Location Description
ON SR 26 FROM 0.4 KM EAST OF DUCK CREEK TO
1.4 KM WEST OF SANDSTONE CREEK BRIDGE. (KP
27.4/28.8)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 6

Utilities 2

PID Appr 10/2/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,305

Total Con Est $2,305

R/W Est $398

*Escalated Cost Estimate

Structure Est $0

District Est $2,445

Total Con Est $2,445

ND

FI

145
10-0L640_

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R10.2/R12.2-

PPNO

0006 

Project Name

MITCHELL ROAD MEDIAN BARRIER
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.020

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,700

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
10/14/05- The PR is currently with Design to address coments made by Terry Ogle, when the comments have been addressed, the PR will be placed back on signature rounds.  A
PCR is also being initiated because there was a change in cost.
9/27/2005- The PR/PSR is still pending and it is unlikely that the PA&ED milestone will be met.  This project also require a PCR in order to program about $10,500 for Right of Way
costs and to document the change in the schedule.
8/16/05- Environmental document was signed. Please udpate information.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/26/2004 1/1/1999 12/1/2005 12/1/2005

T TTT10/1/2005 9/1/2005 9/1/2006 9/1/2006

1/1/1999

T7/1/2005

12/1/2006

T12/1/2007

3/26/20041/1/19991/1/1999

11/1/2004 A

1/21/2004

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/1/2005

Jennifer JonesPM

Martin NishikawaDM

(209) 928-3605PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(559) 230-3122
Type Agency Name

Agreements
Date

Work Description
UPGRADE MEDIAN BARRIER 

Location Description
ON ROUTE 99 IN STANISLAUS COUNTY IN AND
NEAR CERES FROM THE MITCHELL ROAD
UNDERCROSSING TO THE BEGINNING OF THE
EXISTING CONCRETE MEDIAN BARRIER AT KP
R19.6 (KP16.6/19.63)Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,908

Total Con Est $3,908

R/W Est $11

*Escalated Cost Estimate

Structure Est $0

District Est $4,025

Total Con Est $4,025

CE

EX

08/16/2005

08/16/2005

Wednesday, November 16, 2005 74 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

146
10-0L630_

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R24.2/-

PPNO

0005 

Project Name

HAMMETT TO MILGEO MEDIAN
BARRIER

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.020

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,913

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
10/14/05- The Project Report is currently with Design to address comments made by Terry Ogle, when comments have been addressed, the PR will be placed back on signature
rounds.  A PCR is also being initiated due to a change in the cost.
9/27/05- The PR/PSR is still pending and it is unlikely that the PA&ED milestone will be met.  This project will also require a PCR in order to program about $10,000 for Right of
Way costs and to document the change in the schedule.
8/8/05-  Held PDT handoff meeting.  The CE was signed with a signature date of 8/8/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/26/2004 1/1/1999 12/1/2005 12/1/2005

T TTT10/3/2005 9/1/2005 9/1/2006 9/1/2006

1/1/1999

T7/1/2005

12/1/2006

T12/1/2007

3/26/20041/1/19991/1/1999

11/1/2004 A

1/21/2004

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/3/2005

Jennifer JonesPM

Martin NishikawaDM

(209) 928-3605PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(559) 230-3122
Type Agency Name

Agreements
Date

Work Description
UPGRADE MEDIAN BARRIER 

Location Description
ON ROUTE 99 IN STANISLAUS AND SAN JOAQUIN
COUNTIES IN RIPON FROM THE HAMMETT ROAD
OVERCROSSING TO THE BEGINNING OF THE
EXISTING CONCRETE MEDIAN BARRIER AT THE
WILMA AVE OCProject Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 1

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,817

Total Con Est $3,817

R/W Est $14

*Escalated Cost Estimate

Structure Est $0

District Est $3,932

Total Con Est $3,932

CE

EX

08/08/2005

08/08/2005

147
10-0G940
_

Dist-EA Phase

0

County-Route-Post Mile

TUO 49-  13.8/ 14.4-

PPNO

0054 

Project Name

JAMESTOWN 2-WAY LEFT TURN LANE
PROJECT

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,200

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % 10% % %

Project Comments
9/8/05: A conversation is still taking place between Design and Traffic Safety to arrive at a yes or no for a Safety Project.
9/7/05: design subitted cost estimate to Traffic Safety. new TSI= 173 at $3,345k construction cost and $508k R/W.
8/16/05: PDT Meeting held, DED target date 12/1/06 and PA&ED date is 12/1/07, design to submiit a new 6 page cost estimate to Traffic Safety to obtain TSI.

8/09/05: PM is in the process of scheduling a PDT Meeting to discuss Environmental and design issues.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2006 12/1/2006 12/1/2007 12/1/2007

T TTT12/1/2007 12/1/2007 12/1/2008 12/1/2008

6/1/2006

T6/1/2007

4/1/2009

T4/1/2010

1/1/2006

12/1/2006 T

1/1/2004

8/23/2004 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

Paul ElliottDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
LEFT TURN CHANNELIZATION -
TWO-WAY LEFT TURN LANE.

Location Description
ON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.3
KM NORTH OF WOODS CREEK BRIDGE TO MAIN
STREET IN JAMESTOWN. (KP 22.1/23.1)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 14

Utilities 0

PID Appr 10/17/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,600

Total Con Est $2,600

R/W Est $588

*Escalated Cost Estimate

Structure Est $0

District Est $2,841

Total Con Est $2,841

ND

FI

Wednesday, November 16, 2005 75 *Escalated at 3%



Caltrans Central Region
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XPM Download 11/4/2005

PMCS Download 11/11/2005

148
10-0J150_

Dist-EA Phase

0

County-Route-Post Mile

TUO 49-  23.1/ 23.6-

PPNO

0084 

Project Name

POPPY HILLS DR. CURVE
IMPROVEMENT

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,500

RW $$
$150

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % 5 15% % %

Project Comments
9/12/05: PDT held; New EA is needed for Oak matigation(cost for mitigation $940k.
a segment of the highway needs to be reliquished. adjustment to the environmental/Project schedule need to be made. Project 0J150 and 0H150 will be combined. PCR is needed
as soon as the SI and the Schedule are finalized.
8/09/05: Next PDT Meeting 9/12/05- This project to be combined with 0H150
7-21-05  PM Change to Hanna Kassis.  AAP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 7/1/2006 7/1/2005 10/1/2007 10/1/2007

T TTT11/1/2006 7/1/2006 11/1/2007 11/1/2007

10/1/2006

T5/5/2006

12/1/2008

T1/1/2009

10/1/2005

4/1/2006 T

3/1/2004

4/1/2004 A

10/1/2006

11/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

Paul ElliottDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
CURVE IMPROVEMENT. 

Location Description
IN TUOLUMNE COUNTY EAST OF SONORA FROM
FRAGUERO ROAD TO MORMON CREEK ROAD (KP
37.19/37.95).

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 2

PID Appr 10/30/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,947

Total Con Est $1,947

R/W Est $573

*Escalated Cost Estimate

Structure Est $0

District Est $2,066

Total Con Est $2,066

ND

FI

149
10-0H150_

Dist-EA Phase

0

County-Route-Post Mile

TUO 49-  23.7/-

PPNO

0086 

Project Name

NORTH RAWHIDE ROAD CURVE
CORRECTION

Program Information

Doc Yr

Project Phase

PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,287

RW $$
$1,226

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % 15% % %

Project Comments
7-21-05  PM Change to Hanna Kassis.  AAP
5/18/05:  PM change to Abel Preciado, replacing Wesley Zinke.
4/5/05:  PDT Mtg. held.  PDTs recomendation to combine this project and EA 10-0J150, PCR will be initiated.  12/21/04:  R/W Data Sheet received indicating 20 months between
M225 Reg R/W and M410 R/W Cert. pushing RTL out to at least 3/1/08.  We are checking the SI due to R/W $ increase.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2006 7/1/2006 10/1/2007 10/1/2007

T TTT7/1/2006 7/1/2006 3/1/2008 3/1/2008

1/1/2006

T1/1/2006

11/1/2009

T4/1/2010

8/1/2005

4/1/2006 T

11/1/2006

11/1/2006 T

4/1/2004

4/1/2004 A

7/1/2006

7/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

Paul ElliottDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
CURVE IMPROVEMENT 

Location Description
IN TUOLUMNE COUNTY ON ROUTE 49 AT THE
INTERSECTION OF RAWHIDE RD NEAR
TUTTLETOWN. (KP 38.2)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 16

Utilities 3

PID Appr 2/3/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $2,569

*Escalated Cost Estimate

Structure Est $0

District Est $2,122

Total Con Est $2,122

ND

FI

Wednesday, November 16, 2005 76 *Escalated at 3%



Caltrans Central Region
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XPM Download 11/4/2005

PMCS Download 11/11/2005

150
10-0J160_

Dist-EA Phase

0

County-Route-Post Mile

TUO 108-  4.3/ 5.9-

PPNO

0128 

Project Name

STANDARD  RD  TO  VIA ESTE RD
TWO -WAY LEFT TURN LANE

Program Information

Doc Yr

Project Phase

PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,030

RW $$
$3,403

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
10/17/05: PCR is prepared need instructions from Traffic Safety.
9/30/05: combined projects 0J160 and 0H320 (0J16U) SI=209 at $8,046k const. and $4,201k R/W
cost.
7-2105 Project transferred to Hanna Kassis as new PM from Kevin Sheridan, not Abel Preciado, please replaced PM name).  AAP
4-18-05 PDT meeting held, SI at risk. RW and Environmental to provide new estimates by May. Design will create new estimate and new SI will be calculated. Projects may not be

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2006 8/1/2006 3/1/2008 3/1/2008

T TTT11/1/2006 7/1/2006 3/1/2008 3/1/2008

7/1/2006

T1/1/2006

10/1/2009

T10/1/2009

8/1/2005

10/1/2005 T

10/1/2003

10/1/2003 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

David SanghaDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(559) 244-2942
Type Agency Name

Agreements
Date

Work Description
TWO-WAY LEFT TURN LANE. 

Location Description
IN TUOLUMNE COUNTY ON ROUTE 108 "FROM
STANDARD ROAD TO VIA ESTE," EAST OF
SONORA. (KP 6.9/9.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 29

Utilities 4

PID Appr 1/16/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,948

Total Con Est $5,948

R/W Est $4,548

*Escalated Cost Estimate

Structure Est $0

District Est $6,310

Total Con Est $6,310

ND

FI

151
10-0H320_

Dist-EA Phase

0

County-Route-Post Mile

TUO 108-  5.7/ 6.2-

PPNO

0131 

Project Name

VIA ESTE RRD TO DRAPER MINE RD
CHANNELIZATION

Program Information

Doc Yr

Project Phase

PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,844

RW $$
$189

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7-2105 Project transferred to Hanna Kassis as new PM from Kevin Sheridan, not Abel Preciado, please replaced PM name).  AAP
4-18-05 PDT meeting held. SI at risks. RW  and Environmental to provide new estimates by May. Design will recalculate overall estimate. New SI will be determined.
August 2004. This project to be combined with Project EA 0J160.
March 2004, Environmental performing Environmental Studies. PID signed 3/8/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2006 4/1/2006 7/1/2007 7/1/2007

T TTT11/1/2006 4/1/2006 7/1/2007 7/1/2007

3/1/2006

T3/1/2006

10/1/2008

T10/1/2008

7/1/2005

10/1/2005 T

11/1/2005

11/1/2005 T

9/1/2003

9/1/2003 A

3/1/2006

9/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Hanna KassisPM

Paul ElliottDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
TWO-WAY LEFT TURN
CHANNELIZATION.

Location Description
IN TUOLUMNE COUNTY ON ROUTE 108 NEAR
SONORA FROM 0.3KM WEST OF VIA ESTE ROAD
TO 0.1KM EAST OF DRAPER MINE ROAD. (KP
9.2/10.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 3

PID Appr 3/9/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,768

Total Con Est $2,768

R/W Est $188

*Escalated Cost Estimate

Structure Est $0

District Est $2,937

Total Con Est $2,937

ND

FI

Wednesday, November 16, 2005 77 *Escalated at 3%



Caltrans Central Region
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XPM Download 11/4/2005

PMCS Download 11/11/2005

152
10-3169C_

Dist-EA Phase

0

County-Route-Post Mile

MER 99-  26.5/ 28.8-

PPNO

0546Y

Project Name

LIVINGSTON STAGE 2 FWY PLANTING
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.700

Prog FY
2009

$500

RIP IIP LOCAL

$260

CAPT

SUPT

OTHER

Const $$
$500

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/28/05 _ Work in progress. No issues.
06/14/05 - Not on APL. No work being done.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2006 2/1/2008 7/1/2008

T TTT11/1/2006 3/1/2007 2/1/2008 2/1/2008

2/1/2007

T2/1/2007

7/1/2009

T7/1/20097/1/2006 T8/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Peter JemerigbePM

Elbert CoxDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(559) 230-3146
Type Agency Name

Agreements
Date

Work Description
HIGHWAY PLANTING &
IRRIGATION

Location Description
IN MERCED COUNTY NEAR THE CITY OF
LIVINGSTON ON ROUTE 99 FROM 0.4 KM SOUTH
OF ARENA WAY TO 0.4 KM SOUTH OF HAMMATT
AVENUE. (KP 42.0/R46.3)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt 12/17/2001

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $530

Total Con Est $530

ND

FI

08/31/2001

11/02/2001

Wednesday, November 16, 2005 78 *Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

153 10-47080_

Wesley ZinkePM

Mark OrrDM

(209) 948 7916 PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

ALA 580- L0/L2.7-

PPNO

7860 

Project Name

580/205 TRUCK BYPASS

Work Description
CONSTRUCT 580/205 TRUCK
BYPASS. """580/205 TRUCK
BYPASS"""

Location Description
IN ALAMEDA COUNTY ON RTE 580 FROM COUNTY
LINE TO 1.5 KM W OF GRANT LANE RD UC AND ON
RTE 205 FROM CALIF AQUEDUCT TO RTE 580/205
JCT (KPL0.0/4.35) (KP L0.0/0.34)

Program Information

Doc Yr

Project Phase

PS&E/RW

1996SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/19/1995

Project Rpt 6/16/2003

Current Cost Estimate

Structure Est $7,225

District Est $11,558

Total Con Est $18,783

R/W Est $772

Phase Completion
PA&ED RW PS&E CON100 % 100 98% % %

Project Comments
11/8/05:  Revised BEEs in at $24.355M or 55.1% over programmed amount of $15.7M, will preplace existing RFF with revised one.
10/31/05:  On schedule for RTL target of 12/1/05, HQ OE comments (Draft Contract) received 10/25, FHWA comments by 11/15, district response by 11/21, and
Draft Contract ready or RTL by 12/1/05.
10/18/05:  On schedule for RTL target of 12/1/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 6/1/2000 8/1/2002 10/1/2002 8/1/2002 1/1/2003 2/15/2003 7/1/2003 12/1/2004

A TTTTAAAA

6/1/2000

6/16/2003 6/1/2000 10/15/2002 9/9/2005 9/12/2005 12/1/2005 1/15/2006 4/15/2006 1/1/2010

Reg R/W
M225

APL
List

Yes

201.310

12/1/200512/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

05/23/2003

05/28/2003

154 10-0E720_

Louis MarquezPM

Getachew EsheteDM

(209) 948-3647PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 5-  .4/ 32.3-

PPNO

7610 

Project Name

"MERCED CO. MONITORING
STATIONS"

Work Description
INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

Location Description
"ON ROUTES 5,  59, 99, 140 AND 152" INSTALL
TRAFFIC MONITORING STATIONS AT VARIOUS
LOCATION IN MERCED CO (TMS)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Current Cost Estimate

Structure Est $0

District Est $2,365

Total Con Est $2,365

R/W Est $26

Phase Completion
PA&ED RW PS&E CON85 % % % %

Project Comments
Current Date: 10/18/2005 PSSR approve on 10/18/2005

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2006 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/2008

A TTTTTT

12/1/2006

T5/10/2004 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/200812/1/2006

Reg R/W
M225

APL
List

Yes

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $2,509

Total Con Est $2,509

CE

EX

05/16/2003

05/16/2003

Wednesday, November 16, 2005 79 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

155 10-1A840_

Ram GuptaPM

Arthur RamirezDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 49-  17.1/ 17.5-

PPNO

4147 

Project Name

OLD HIGHWAY INTERSECTION AND
BRIDGE

Work Description
REALIGN AND BRIDGE 

Location Description
"ON SR 49, IN MARIPOSA COUNTY NEAR"
MARIPOSA FROM 2.6 KM SOUTH OF JUNCTION SR
49 AND SR 140 TO 0.1KM NORTH OF STOCKTON
CREEK BRIDGE (KP 27.5/28.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

$46

RIP IIP LOCAL

$1,568

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$46

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/29/2001

Project Rpt 3/27/2003

Current Cost Estimate

Structure Est $602

District Est $2,903

Total Con Est $3,505

R/W Est $804

Phase Completion
PA&ED RW PS&E CON100 % 10 90% % %

Project Comments

5/05-All work stopped at the request of Mariposa County.  Remaining issues:-funds needed for construction, environmental mitigation, utility relocation;
re-evaluation and completion of design plans from 90% to 100% PS&E, Environmental mitigation for oak trees, approval of Utility Relocation Maps and
Cooperative Agreement; and possible re-evaluation of Environmental document  (Please note that it was approved on 2/18/03). Last PDT meeting was held
on 1/19/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 9/1/2001 2/1/2002 1/1/2005 4/1/2009 7/1/2009 7/1/2009 8/15/2009 10/1/2009 10/1/2010

A TTTTTTAAA

1/1/2003

9/1/2001 10/1/2004 1/1/2005 7/1/2009 7/1/2009 8/15/2009 10/1/2009 10/1/20104/1/20091/1/2003 A4/1/2003

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $678

District Est $3,267

Total Con Est $3,945

ND

EX

01/07/2003

01/07/2003

156 10-0K330_

K.Sheridan/ W.ZinkePM

Getachew EsheteDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  .1/ 47.8-

PPNO

7161B

Project Name

WEST SAN JOAQUIN CO.
MONITORING STATIONS

Work Description
INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

Location Description
"IN SAN JOAQUIN COUNTY ON ROUTES 5," 132
AND 580 AT VARIOUS LOCATIONS TO INSTALL
TRAFFIC MONITORING STATIONS (TMS)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2005

Project Rpt 10/3/2005

Current Cost Estimate

Structure Est $0

District Est $2,750

Total Con Est $2,750

R/W Est $28

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/3/05:  Kome signed PSR/PR.
9/29/05:  PID updated with R/W $ information and sent to Kome for approval.
9/28/05:  Revised R/W Data Sheet received showing revised estimate of $25,000 for utility potholing.
9/14/05:  Waiting on updated R/W Data Sheet, cost expected to remain at $0.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/10/2005 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/2008

A TTTTTT

12/1/2006

T10/3/2005 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/200812/1/2006

Reg R/W
M225

APL
List

Yes

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $2,917

Total Con Est $2,917

CE

EX

05/16/2003

05/16/2003

Wednesday, November 16, 2005 80 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

157 10-0G760_

K.Sheridan/ W.ZinkePM

Mark OrrDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  88-  12.6/ 16.4-

PPNO

7574 

Project Name

LOCKFORD CAP-M

Work Description
AC OVERLAY 

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
LOCKEFORD FROM JACK TONE RD TO N/OF DISCH
RD. (KP 22.2/26.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2005

Project Rpt 10/3/2005

Current Cost Estimate

Structure Est $0

District Est $2,135

Total Con Est $2,135

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/3/05:  Kome signed PR.
9/27/05:  PID sent to Kome for approval!
9/13/05:  Updated CE/PCE signed.
8/29/05:  PID on WEB for electronic review till 9/7/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/15/2005 1/1/2007 4/1/2007 7/1/2007 7/1/2007 8/15/2007 10/1/2007 10/1/2008

A TTTTTTT

7/1/2006

T9/15/2005 1/1/2007 4/1/2007 7/1/2007 7/1/2007 8/15/2007 10/1/2007 10/1/20087/1/2006

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $2,265

Total Con Est $2,265

CE

EX

06/25/2001

06/25/2001

158 10-0K320_

K.Sheridan/ W.ZinkePM

Getachew EsheteDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  0/-

PPNO

7612 

Project Name

EAST SAN JOAQUIN CO.
MONITORING STATIONS

Work Description
INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

Location Description
ON ROTUES 99 & 120 INSTALL TRAFFIC
MONITORING STATIONS AT VARIOUS LOCATIONS
IN SAN JOAQUIN COUNTY (TMS)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2005

Project Rpt 10/3/2005

Current Cost Estimate

Structure Est $0

District Est $2,503

Total Con Est $2,503

R/W Est $28

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/3/05:  Kome signed PSR/PR.
9/27/05:  PID updated with R/W $ information and sent to Kome for approval.
9/26/05:  Revised R/W Data Sheet received showing revised estimate of $25,000 for utility potholing.
9/14/05:  Waiting on updated R/W Data Sheet, cost expected to remain at $0.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/10/2005 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/2008

A TTTTTT

12/1/2006

T10/3/2005 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/200812/1/2006

Reg R/W
M225

APL
List

Yes

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $2,655

Total Con Est $2,655

CE

EX

05/16/2003

05/16/2003

Wednesday, November 16, 2005 81 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

159 10-0L570_

Kevin SheridanPM

Elbert CoxDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  205-  0/ 12.6-

PPNO

0001 

Project Name

TRACY CORRIDOR TREE PLANTING

Work Description
HIGHWAY PLANTING 

Location Description
IN SAN JOAQUIN CO ON RTE 205 FROM THE SAN
JOAQUIN CO LINE TO CORAL "HOLLOW UC, AND
FROM 0.2 KM E/OF" MACARTHUR DR TO THE
205/05_SEP. (KP0.0/20.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,314

Total Con Est $1,314

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/7/05 CE signed. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2006 7/1/2006 8/1/2007 9/1/2007 9/1/2007 10/13/2007 10/1/2007 7/1/2008

A TTTTTTT

4/1/2006

T9/7/2005 7/1/2006 1/15/2008 1/15/2008 3/12/2008 5/15/2008 7/15/2008 1/1/20134/1/2006

Reg R/W
M225

APL
List

Yes

025.700

3/1/2006

*Escalated Cost Estimate

Structure Est $0

District Est $1,394

Total Con Est $1,394

160 10-0G810_

K.Sheridan/ W.ZinkePM

Louis DonadaDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  580-  0/ 5-

PPNO

7901 

Project Name

580 PAVEMENT REPAIR

Work Description
PAVEMENT REPAIR & SHOULDER
WIDENING

Location Description
"ON ROUTES 5, 580 IN SAN JOAQUIN" FROM THE
STANISLAUS COUNTY LINE TO ROUTE 132
WESTBOUND CONNECTOR (KP L0.0/L0.50) (KP
0.0/8.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/19/2005

Project Rpt 9/19/2005

Current Cost Estimate

Structure Est $0

District Est $12,265

Total Con Est $12,265

R/W Est $4

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/19/05:  Kome signed PSSR.
8/24/05:  PID on WEB for electronic review till 9/2/05.
8/15/05:  Errors corrected.  Schedule updated, brought in 1 yr.  SB-45 re-requested.
8/12/05:  SB-45 contained errors, Milestones had to be updated in XPM.  SB-45 re-requested.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/10/2005 2/1/2008 7/1/2008 7/1/2008 8/15/2008 11/1/2008 11/1/2009

A TTTTTT9/19/2005 2/1/2008 7/1/2008 7/1/2008 8/15/2008 11/1/2008 11/1/2009

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $13,402

Total Con Est $13,402

CE

EX

07/28/2005

07/28/2005

Wednesday, November 16, 2005 82 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

161 10-0N210_

Tony SinghPM

SWATDM

(209) 948-7058PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 5-  28.1/-

PPNO

     

Project Name

I-5 & RAMPS PAVEMENT
PRESERVATION

Work Description
25 MM RAC (G) OVERLAY 

Location Description
IN STANISLAUS COUNTY & SAN JOAQUIN COUNTY
FROM MERCED/STANISLAUS COUNTY LINE TO
GAFFERY ROAD UNDERCROSSING "(KP
STA-0.4/45.2, SJ-0.0/0.5)"

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8,000

Total Con Est $8,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7-27-05: Proj limit: STA 0-28.1; 25 mm RAC 2006 SHOPP; CE signed and returned to Envir.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.122

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

162 10-34042_

Tony SinghPM

Khaled DaherDM

(209) 948-7058PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108- R4/R6-

PPNO

0021B

Project Name

EAST SONORA II

Work Description
CONSTRUCT STAGE 2 OF
SONORA BYPASS

Location Description
NEAR SONORA FROM 0.8 KM W OF STANDARD RD
TO VIA ESTE (KP R6.4/R9.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

$8,356 $3,062

RIP IIP LOCAL

$2,744 $914

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$11,418

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 34

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/16/1999

Project Rpt 7/16/1999

Current Cost Estimate

Structure Est $4,000

District Est $15,900

Total Con Est $19,900

R/W Est $12,234

Phase Completion
PA&ED RW PS&E CON100 % 34 25% % %

Project Comments
11-05:  Need FY-estmate of funds availabilty to adjust the schedule.
10-05:  PS&E @ 30%, work on hold due to need for construction funding;.  R/W work on going on request; Strut Est=$9,185, Dist Est=$17,000, Total Const
Est=$26,185;  R/W Est=$20,000 (x1000).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/16/1999 8/1/2002 10/1/2002 11/1/2006 12/1/2006 12/1/2006 2/1/2007 4/1/2007 7/1/2007 7/1/2009

A TTTTTTTTA

8/1/2002

8/1/2002 11/1/2005 11/1/2006 12/1/2006 2/1/2007 4/1/2007 7/1/2007 7/1/200912/1/20068/1/2002 A7/16/1999

Reg R/W
M225

Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $4,120

District Est $16,377

Total Con Est $20,497

ER

ES

07/10/1997

07/10/1997

Wednesday, November 16, 2005 83 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

163 10-3A700_

Na'imah Abd'AllahPM

Getachew EsheteDM

(209) 948-7829PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120-  16.2/ 24.1-

PPNO

0292 

Project Name

CHINESE CAMP REHAB II

Work Description
REHAB-WIDEN SHOULDER AND AC
OVERLAY

Location Description
ON ROUTE 120 IN TUOLUMNE COUNTY FROM
SHAWMUT ROAD JUST EAST OF CHINESE CAMP
TO MOCCASIN CREEK BRIDGE KP26.15/38.78)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/13/2005

Project Rpt 10/13/2005

Current Cost Estimate

Structure Est $1,705

District Est $873

Total Con Est $2,578

R/W Est $0

Phase Completion
PA&ED RW PS&E CON98 % % % %

Project Comments
10/13/05- PID Approved.
8/08/05-Design working on design exceptions.
06-21-05- 65% Constructibility Review;  project cost is 3.5M  cost of project without design except is 46M for bridge widing.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2005 11/1/2005 11/1/2007 1/1/2008 1/1/2008 2/15/2008 4/1/2008 9/1/2009

A TTTTTTT9/1/2005 1/1/2007 12/1/2007 1/1/2008 1/1/2008 2/15/2008 4/1/2008 9/1/2009

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $1,809

District Est $926

Total Con Est $2,735

CE

EX

03/03/2005

03/03/2005

164 10-0H300_

Christina HibbardPM

Elbert CoxDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(559) 230-3146 COP CITY OF  MODESTO 050304  
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R18/R19.3-

PPNO

9438 

Project Name

BRIGGSMORE TEA

Work Description
LANDSCAPE - OVERSIGHT 

Location Description
"IN STA CO, ON RTE 99, FROM 0.8 KM" S/OF
BRIGGSMORE RD OC TO 1.3 KM N/ OF
BRIGGSMORE RD OC. (KP R28.9/R31.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding
Local  , TEA , Oversight

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,000

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
7/26/2004

CTC Vote Date
9/15/2004

PID Appr 5/31/2001

Project Rpt 8/31/2005

Current Cost Estimate

Structure Est $0

District Est $984

Total Con Est $984

R/W Est $0

Phase Completion
PA&ED RW PS&E CON90 % % % %

Project Comments
10/7/05: Local Assistance to distribute 65% courtesy review. 95% will be permit review. Meeting 10/31/05 with City of Modesto.
Current Date: City of Modesto is scheduling a meeting in October 2005.
9/21/05: Internal briefing/hand-off meeting scheduled 10/5/05.
5/31/05 Caltrans Environmental signed the C.E. for the project , the city of Modesto has completed the CEQA Document. City of Modesto has completed the

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TTTTT7/1/2005 6/1/2006 8/1/2006 12/1/2006 12/1/2006 6/1/2010

Reg R/W
M225

APL
List

Yes

204.736

*Escalated Cost Estimate

Structure Est $0

District Est $1,014

Total Con Est $1,014

CE

EX

05/31/2005

05/31/2005

Wednesday, November 16, 2005 84 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

165 10-3A120_

Kevin SheridanPM

Nicholas ChanDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5- R13.9/R15.6-

PPNO

7213 

Project Name

MOSSDALE WIDENING

Work Description
NORTHBOUND WIDENING I-5 

Location Description
ON ROUTE 5 IN SAN JOAQUIN COUNTY FROM 0.1
KM NORTH OF PARADISE CUT OVERFLOW BRIDGE
TO 0.7 KM NORTH OF ROUTE 120 NORTHBOUND
ON RAMP (KP R22.4/R25.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
TCRP , RIP

Prog Code Prog FY
2006

$3,438

RIP IIP LOCAL

$1,411

CAPT

SUPT

OTHER

Const $$
$3,378

RW $$
$60

Bill Ref# 108    Pgm Amnt   $7,000

TCRP Info

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/19/2000

Project Rpt 6/29/2004

Current Cost Estimate

Structure Est $3,953

District Est $5,610

Total Con Est $9,563

R/W Est $84

Phase Completion
PA&ED RW PS&E CON100 % 30 92% 0% %

Project Comments
10/18/05 RD17 (Reclamation District for Levee) is requiring payment sent by RD 17's Attorney. Deferred to HQs Legal.
9/19/05 Railraod agreements pending.
8/31/05 100% PS&E package delivered to district OE for a review.
8/25/05:  Current cost est. at $9.563M, schedule updated to reflect new OE timelines.  Design reports they can deliver M377 by 8/31/05, but Structures and

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2002 11/1/2001 7/1/2004 9/1/2003 12/1/2003 2/1/2004 2/1/2004 3/14/2004 6/1/2004 12/1/2006

A TTTTTTAAA

11/1/2001

A6/30/2004 11/1/2001 10/1/2003 5/1/2004 11/23/2005 2/1/2006 3/1/2006 4/15/2006 6/1/2006 10/1/200911/1/2001

Reg R/W
M225

APL
List

Yes

710.870

3/1/20062/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

06/25/2004

06/30/2004

166 10-0H520_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-3976 COP CITY OF  STOCKTON         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  16.7/-

PPNO

7674 

Project Name

"HWY 99 / MARIPOSA RD. SIGNAL"

Work Description
"WIDEN ROADWAY, AC SURFACING
AND" INSTALL SIGNALS.

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD OVERCROSSING
(KP 26.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,715

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 4/18/2005

Project Rpt 4/18/2005

Current Cost Estimate

Structure Est $0

District Est $1,700

Total Con Est $1,700

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/25/2005- PSE was submitted to HQ OE.
10/17/2005- PSE to HQ OE is targeted for 10/24/05.
9/27/05- The COOP agreement and CAR are being reviewed by the Legal Dept.
8/12/05- Recevied the cost estimate and have begun working on the COOP agreement.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/15/2005 11/1/2005 1/1/2006 1/1/2006 2/12/2006 3/1/2006 7/1/2007

A TTTTTA3/15/2005 10/25/2005 1/1/2006 1/1/2006 2/12/2006 3/1/2006 7/1/2007

Reg R/W
M225

APL
List

Yes

201.010

1/1/20061/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/13/2004

12/13/2004

Wednesday, November 16, 2005 85 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

167 10-0F300_

Hanna KassisPM

Khaled DaherDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  99-  25.4/ 29-

PPNO

7707 

Project Name

BEAR CREEK MEDIAN BARRIER

Work Description
CONSTRUCT SINGLE CONCRETE
AND THRIE BEAM MEDIAN
BARRIER.

Location Description
NEAR LODI - EIGHT MILE ROAD TO SOUTH LODI
OVERCROSSING - INSTALL MEDIAN BARRIER

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,100

RW $$
$8

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/6/2000

Project Rpt 10/18/2005

Current Cost Estimate

Structure Est $402

District Est $10,641

Total Con Est $11,043

R/W Est $69

Phase Completion
PA&ED RW PS&E CON99 % 25 25% % %

Project Comments
10/13/05: 95% constructability Review Meeting, Application for a Reclamation Board Encroachment Permit needs to be submitted.
7-2105 Project transferred to Hanna Kassis as new PM.  AAP
CE/PCE Met 5/3/05  AAP.
4/27/05:  Met with CA Board Reclamation, clarified an existing aggreement, finalized R/W.  PM change to Abel Preciado, replacing Wesley Zinke.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2005 12/1/2005 3/1/2006 10/1/2006 1/1/2006 3/1/2006 4/1/2006 5/1/2006 8/1/2006 11/1/2011

A TTTTTTTAA

1/1/2006

5/3/2005 7/13/2004 6/1/2005 12/1/2005 1/1/2006 3/1/2006 4/1/2006 5/1/2006 8/1/2006 11/1/2011

Reg R/W
M225

APL
List

Yes

201.010

4/1/20063/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/12/2005

09/12/2005

168 10-30016_

Kevin SheridanPM

Mark OrrDM

(209) 948-7854PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(209) 948-7902 COP CITY OF  TRACY 102103  
RR UNION PAC CPUC 061605  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  205- R3/R13.6-

PPNO

7965B

Project Name

TRACY WIDENING STAGE II & III

Work Description
WIDEN 4 LN TO 6 LN FWY 

Location Description
ON RTE 205 IN TRACY FROM 0.6KM WEST OF THE
11TH STREET OVERCROSSING TO ROUTE 5 (KP
R4.6/R21.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
TCRP , RIP , IIP

Prog Code Prog FY
2006

$276 $276 $66,677

RIP IIP LOCAL

$5,384 $5,921 $0

CAPT

SUPT

OTHER

Const $$
$66,677

RW $$
$552

Bill Ref# 107    Pgm Amnt   $25,000

TCRP Info

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 6

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/1/2004

CTC Vote Date

PID Appr 11/25/1991

Project Rpt 6/28/2004

Current Cost Estimate

Structure Est $21,682

District Est $69,995

Total Con Est $91,677

R/W Est $321

Phase Completion
PA&ED RW PS&E CON100 % 98 95% % %

Project Comments
10/17/05 Coop Executed, FTIP amendment approved. Meeting scheduled with FHWA to discuss Env. ReEval.
9/05 CAR and Coop Pending Execution.
8/05 Pending Funds Approval
6/05 RTL

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2002 6/1/2000 2/1/2003 8/2/2002 12/2/2002 1/1/2004 3/3/2004 5/4/2004 7/1/2004 7/1/2006

A TTTAAAAAA

10/1/2000

A6/29/2004 6/1/2000 2/19/2002 2/13/2004 11/2/2004 12/15/2004 6/27/2005 11/14/2005 2/15/2006 3/1/20097/17/2002

Reg R/W
M225

Past Due

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

06/28/2004

06/29/2004

Wednesday, November 16, 2005 86 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

169 10-3A110_

Christina HibbardPM

Martin NishikawaDM

(209) 948-7889PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3122 COP STANCOG                            011404  
COP STANCOG                            032004  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  17.7/ 19.7-

PPNO

9797 

Project Name

RTE 132 4-LANE WIDENING

Work Description
WIDEN HIGHWAY TO 4-LANES
WITH CONTINUOUS TURN LANE.

Location Description
IN STANISLAUS COUNTY ON STATE ROUTE 132
FROM RIVERSIDE DRIVE TO FRAZINE/CODONI
ROAD (KP 28.5/31.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP , Oversight , LCO

Prog Code Prog FY
2006

$9,316 $475

RIP IIP LOCAL

$736 $1,080

CAPT

SUPT

OTHER

Const $$
$9,316

RW $$
$475

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/12/1999

Project Rpt 3/8/2004

Current Cost Estimate

Structure Est $0

District Est $5,700

Total Con Est $5,700

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % 10 50% % %

Project Comments

10/7/05: Will finish 95% review when County starts again (Nov?). Working on construction coop.
9/21/05: RW appraisals are complete. County to decide on RW and construction schedule, then PDT. Internal briefing set for 10/4/05.
8/16/05: Working on Coop for construction phase.
7/28/05: Need env commitments in PA&E package.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TTTTTTTA3/8/2004 1/30/2006 9/30/2005 1/30/2006 2/28/2006 3/30/2006 4/30/2006 4/30/20071/6/2003

Reg R/W
M225

Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

10/06/2003

11/25/2003

170 10-04995_

Joy PinnePM

Elbert CoxDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(559) 230-3146 COP                                    020299  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49- R7/R11-

PPNO

2130E

Project Name

AMADOR 49 BYPASS -  MIT.
(PLANTING AND IRRIGATION)

Work Description
ENVIRONMENTAL MITIGATION
FOR AMADOR BYPASS PROJECT

Location Description
MITIGATION FOR AMADOR 49 BYPASS FROM
JUNCTION RTE 104 (RIDGE RD) TO 0.3
KILOMETERS (0.2 MILES) SOUTHOF RANCHERIA
CREEK BRIDGE IN AMA CO (KP R11.3/R17.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2007

$1,339

RIP IIP LOCAL

$200

CAPT

SUPT

OTHER

Const $$
$1,339

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/18/2002

CTC Vote Date

PID Appr 12/29/1995

Project Rpt 10/4/2005

Current Cost Estimate

Structure Est $0

District Est $1,627

Total Con Est $1,627

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10-7-05:  Achieved R/W Cert
10-4-05:  Achieved PA&ED.
6-6-05:  Next PDT scheduled for 6-16-05.  On schedule.
4-25-05:  Next PDT being schedued for end of May.  On schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2005 10/5/2005 1/3/2006 2/14/2006 5/1/2006 5/16/2009

A TTTTAT10/4/2005 1/15/2006 10/7/2005 4/3/2006 5/14/2006 8/1/2006 8/1/2010

Reg R/W
M225

APL
List

Yes

075.600

10/1/2005 4/3/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/06/2005

09/06/2005

Wednesday, November 16, 2005 87 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

171 10-0A660_

Joy PinnePM

Mark OrrDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(209) 948-7902 COP CITY OF  SUTTER CR         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49-  8.3/-

PPNO

2169 

Project Name

SUTTER CREEK BRIDGE REPLACEMENT

Work Description
REPLACE BRIDGE 

Location Description
IN SUTTER CREEK AT SUTTER CREEK BRIDGE
BR# 26-0015 (KP 13.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Funds Only
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,007

RW $$
$135

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/1997

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $1,422

District Est $265

Total Con Est $1,687

R/W Est $135

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
4-25-05:  Relinquishment - Funds Transfer Only
- Transfer money after M600 on 10-04994 Amador 49 Bypass Construction project has been achieved (Currently scheduled for 11/5/06)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 4/1/2002 6/1/2002 12/1/2003 2/1/2004 4/1/2006 4/1/2006 6/1/2006 9/1/2004 11/1/2005

A A7/1/1998 8/1/2002

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/22/2002

04/22/2002

172 10-41480_

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3138 RR UNION    PACIFIC                           
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  23.8/ 26.5-

PPNO

5479 

Project Name

ATWATER FREEWAY

Work Description
4E TO 6F ON 8F R/W ALIGNMENT 

Location Description
IN MERCED COUNTY NEAR THE CITY OF
ATWATER ON RTE  99 FROM 0.4 KM NORTH OF
ATWATER OVERHEAD TO 0.4 KM SOUTH OF
ARENA WAY. (KP 38.3/R42.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2007

$44,862

RIP IIP LOCAL

$6,131

CAPT

SUPT

OTHER

Const $$
$36,966

RW $$
$7,896

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 21

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/11/1991

Project Rpt 3/29/2002

Current Cost Estimate

Structure Est $4,400

District Est $26,320

Total Con Est $30,720

R/W Est $7,797

Phase Completion
PA&ED RW PS&E CON100 % 75 65% 0% %

Project Comments
FTIP APPROVED 10/5/98  PAGE M-2
4/25/05-Design developing the Project's PS&E package, NO issues

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/31/2002 3/1/2001 2/1/2001 7/1/2003 9/1/2003 3/1/2004 3/1/2004 5/1/2004 10/1/2004 12/1/2006

A TTTTTTTAA

10/1/2000

A3/29/2002 3/1/2001 5/1/2001 4/1/2006 6/1/2006 10/1/2006 10/1/2006 11/1/2006 5/1/2007 5/1/201010/1/2000

Reg R/W
M225

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est $4,532

District Est $27,110

Total Con Est $31,642

ND

FI

03/08/2002

02/26/2002

Wednesday, November 16, 2005 88 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

173 10-28320_

K.Sheridan/ W.ZinkePM

Paul ElliottDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4- R8.1/R14.3-

PPNO

7034 

Project Name

BACON ISLAND REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
NEAR STOCKTON FROM 0.2 KM EAST OF BACON
ISLAND ROAD TO SAN JOAQUIN RIVER BRIDGE
BR# 29-50 (KP R13.0/T23.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,605

RW $$
$378

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 25

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/1/1999

Project Rpt 10/1/1999

Current Cost Estimate

Structure Est $0

District Est $6,277

Total Con Est $6,277

R/W Est $1,064

Phase Completion
PA&ED RW PS&E CON100 % 53 38% % %

Project Comments
10/31/05:  Updated R/W Data Sheet received dated 10/24/05 showing $1.064M.
9/16/05:  Focus Mtg. between R/W management, PPM SFP, design and PM to resolve R/W resource issue.  Updated R/W Data Sheet re-requested.
9/13/05:  PDT Mtg. held.  Some risk identified with R/W Cert. by 12/1/06 due to priority of project and resultant staffing levels.
7/22/05:  Updated schedule corrected logic errors and added in correct OE timelines based on $ amount.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 10/1/2002 10/1/2006 12/1/2006 12/1/2006 1/1/2006 2/1/2007 4/1/2007

A TTTTTTA

10/1/2001

A6/12/2002 6/1/2003 7/1/2006 12/1/2006 12/1/2006 1/15/2007 4/1/2007 4/1/201010/1/2001

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $6,465

Total Con Est $6,465

ND

EX

06/12/2002

06/12/2002

174 10-34540_

Tony SinghPM

Paul ElliottDM

(209) 948-7058PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(209) 948-7079 COP CITY OF  OAKDALE         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 120-  3/ 12.9-

PPNO

0941 

Project Name

OAKDALE EXPRESSWAY

Work Description
CONSTRUCT 2-LANE
EXPRESSWAY WITH R/W
PURCHASE FOR 4-LANE
ULTIMATE.

Location Description
0.1 MILE WEST OF VALLEY HOME ROAD TO 2.8
MILE EAST OF LANCASTER ROAD (OAKDALE
BYPASS) (KP 4.5/R20.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

1996STIP Programmed
Program Status

Component Funding
IIP , RIP

Prog Code Prog FY
2007

$7,058 $90,946

RIP IIP LOCAL

$0 $10,806

CAPT

SUPT

OTHER

Const $$
$79,004

RW $$
$19,000

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 76

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/28/1984

Project Rpt 9/25/2002

Current Cost Estimate

Structure Est $13,600

District Est $52,200

Total Con Est $65,800

R/W Est $39,234

Phase Completion
PA&ED RW PS&E CON100 % 40 90% % %

Project Comments
10-05:  Internal PDT on 9-5-05.  PS&E @ down to 90 from 95%;  R/W work involve coordination with utilityies (in perticular irrigation dist) and need funding
commitments to mobilize & District priorty for PY-resources..  Struct Est=$22,413, Dist Est=$42,974, Total Const Est=$65,397 (x1000).
7-25-05:  Updating project cost.
12/04- It was agreed to start the R/W acquisition and utility relocation process again.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2002 11/1/1998 8/1/2001 11/1/2003 1/1/2004 3/1/2004 3/1/2004 5/1/2004 6/1/2003 11/1/2007

A TTTTTTTTA A9/25/2002 11/1/1998 7/1/2005 4/1/2006 6/1/2006 10/1/2006 10/1/2006 12/1/2006 5/1/2007 6/1/20101/1/2001

Reg R/W
M225

Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $14,008

District Est $53,766

Total Con Est $67,774

ER

ES

08/30/2002

09/04/2002

Wednesday, November 16, 2005 89 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

175 10-3A650_

Ajaib BrarPM

Abdul BakerDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Gail Miller (559) 243-8222

(559) 243-8037 COP                                            
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132- L14.9/L16.8-

PPNO

9798 

Project Name

MODESTO 132 REHAB

Work Description
ROUTE 132 REHAB &
INTERSECTION IMPROVEMENTS.

Location Description
IN STANISLAUS COUNTY ON ROUTE 132 IN
MODESTO FROM L STREET TO SAN JUAN DRIVE.
(KP L24.1/L27.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,529

RW $$
$625

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 26

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/2004

Project Rpt 9/3/2004

Current Cost Estimate

Structure Est $0

District Est $6,516

Total Con Est $6,516

R/W Est $836

Phase Completion
PA&ED RW PS&E CON100 % 35 65% % %

Project Comments
9.29.05: R/W  reported their schedule is at risk. Expected delays: Appraisal maps were supplied in Feb 2005 against target date of 10.1.04 because of ongoing
proposal of RA during that period of time. R/W could not start work in 04/05 due to funding issues - even not started working yet. Must decide at an early date.
8.08.05: Working on City of Modesto's request for Emergency Veh Detectors Instalation on all the 8 proposed Traffic Signal Lights.
6.28.05: Design is going ahead with signal lights @ Yosemite/D intersection on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2003 9/1/2003 10/1/2003 4/1/2005 7/1/2005 7/1/2005 9/1/2005 10/1/2005 10/1/2006

A TTTTTTAA

6/1/2003

A2/27/2003 9/1/2003 2/1/2005 7/1/2006 10/1/2006 10/1/2006 12/1/2006 1/1/2007 1/1/20086/1/2003

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $6,711

Total Con Est $6,711

CE

EX

08/10/2004

08/10/2004

176 10-0A870_

Na'imah Abd'AllahPM

Mark OrrDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(209) 948-7902 RR UNION    PACIFIC                           
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 219-  .1/ 4.9-

PPNO

9940 

Project Name

RTE 219 4-LANE WIDENING

Work Description
WIDEN TO 4 LANES AND
INTERSECTION IMPROVEMENTS

Location Description
IN STANISLAUS COUNTY FROM ROUTE 99 TO
ROUTE 108 IN AND NEAR MODESTO (KP 0.2/7.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2007

$27,300

RIP IIP LOCAL

$6,178

CAPT

SUPT

OTHER

Const $$
$19,700

RW $$
$7,600

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 107

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/1997

Project Rpt 5/13/2004

Current Cost Estimate

Structure Est $0

District Est $18,197

Total Con Est $18,197

R/W Est $42,202

Phase Completion
PA&ED RW PS&E CON100 % 20 40% % %

Project Comments
11/03/05-Draft letter for RTPA regarding acceptance of VA Study Alternatives and additional R/W takes at NB Sisk Road.  Risks:  Additional R/W Acquisition,
will result in R/W  capital and support cost increases, a need for a supplemental environmental documment - FHWA will need to review, and a possible
schedule slip.  Design is pending VA decision from local partners.
9/27/05- 9/15/05. Meeting:  Traffic results require additional improvements at N/B Sisk Road intersection for a receiving and right -turn lane.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/1/2002 8/1/2002 11/1/2004 2/1/2005 3/1/2005 6/1/2005 11/1/2005 12/1/2007

A TTTTTTT

7/1/2001

T5/13/2004 2/7/2006 8/4/2008 11/3/2008 11/3/2008 2/1/2009 5/1/2009 11/1/20111/9/2006

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $19,884

Total Con Est $19,884

ND

FI

06/12/2002

06/14/2002

Wednesday, November 16, 2005 90 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

177 10-36250_

Joy PinnePM

Manjit SinghDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lance Brangham (559) 243-8161

(209) 948-3976 COP CITY OF ANGELS CAM         
COP COUNTY OFCALAVARAS         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- R21.1/R23.4-

PPNO

0304B

Project Name

ANGELS CAMP EXPRESSWAY

Work Description
CONSTRUCT 2 LANE
EXPRESSWAY ON NEW
ALIGNMENT

Location Description
IN ANGELS CAMP FROM NORTH JCT RTE 49 TO
0.9 KM E OF ROLLERI BYPASS RD. (KP
R34.0/R37.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2008

$8,246 $17,183

RIP IIP LOCAL

$4,739 $1,270

CAPT

SUPT

OTHER

Const $$
$18,590

RW $$
$6,839

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 38

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/21/1993

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $6,800

District Est $9,450

Total Con Est $16,250

R/W Est $10,200

Phase Completion
PA&ED RW PS&E CON100 % 25 80% % %

Project Comments
11/3/05:  PCR denied due to IIP funds potentially not available for construction until 09/10 FY.  Working with HQ and Tri-Counties to come up with funding
and not delay project.
7-1-05: Had a focused meeting with R/W to determine the critical path to meet Cert data and RTL.  Everything else on schedule.  CPM developed; RPM
drafted; PCR drafted.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2001 8/29/2002 3/1/2002 10/23/2003 12/1/2004 2/1/2005 3/1/2005 4/15/2005 10/1/2005 6/1/2007

A TTTTTTTAA A6/28/2002 8/29/2002 5/23/2002 12/16/2005 3/2/2006 5/1/2006 6/2/2006 8/1/2006 10/1/2006 8/1/20094/1/2002

Reg R/W
M225

APL
List

Yes

075.600

6/2/20065/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

06/28/2002

06/26/2002

178 10-0G320_

Hanna KassisPM

Nicholas ChanDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  88-  4.3/ 4.3-

PPNO

7544 

Project Name

RTE 88/BAKER INTERSECTION
IMPROVEMENT

Work Description
"REALIGN OFFSET
INTERSECTION, WIDEN" SR-88
FOR LEFT-TURN
CHANNELIZATION.

Location Description
IN SANJOAQUIN COUNTY ON ROUTE 88 OFFSET
INTERSECTION OF BAKER/PEZZI ROAD. R/L NEAR
STOCKTON. (KP7.04)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,096

RW $$
$142

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 6

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/11/2001

Project Rpt 9/7/2005

Current Cost Estimate

Structure Est $0

District Est $1,863

Total Con Est $1,863

R/W Est $238

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/22/05: Focus meeting to dicuss Crosswalk and driveways.
9/19/05: Project Report approved 9/7/05.
8/9/05: Project limit changed to PM 3.8/4.9 a PCR is needed, PCR Meeting is needed
Project Report on Circulation in The District .  May be signed by end of August 2005.  AAP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2006 2/1/2006 10/1/2006 9/1/2007 9/1/2007 12/1/2007 1/1/2008 6/1/2008 2/1/2009

A TTTTTTTT

2/1/2006

T9/7/2005 4/1/2006 6/1/2007 9/1/2007 11/1/2007 11/1/2007 12/15/2007 2/15/2008 2/1/20092/1/2006

Reg R/W
M225

APL
List

Yes

201.010

8/30/2005

*Escalated Cost Estimate

Structure Est $0

District Est $1,976

Total Con Est $1,976

CE

EX

04/11/2005

04/11/2005

Wednesday, November 16, 2005 91 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

179 10-2A770_

Na'imah Abd'AllahPM

Getachew EsheteDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

(559) 243-3890 COP TBD                                        
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R11.9/R11.9-

PPNO

9401 

Project Name

RTE 99/WHITMORE AVE INTERCHANGE

Work Description
RECONSTRUCT IC 

Location Description
ON ROUTE 99 IN CITY OF CERES AT WHITMORE
OC. (KP 19.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2008

$22,334

RIP IIP LOCAL

$4,210

CAPT

SUPT

OTHER

Const $$
$16,754

RW $$
$5,580

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 28

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 4/23/1999

Project Rpt 6/29/2001

Current Cost Estimate

Structure Est $5,500

District Est $9,100

Total Con Est $14,600

R/W Est $5,010

Phase Completion
PA&ED RW PS&E CON100 % 35 80% % %

Project Comments
11/03/05- Project is #1 Priority  and  Local Partners want R/W $$ to start appraisal work.
10/13/05- R/W Utility Meeting helded.  Design/Structures preparing for 95% Constructibility Review, anticipate by March 2006.
10/11/05- PDT meeting held .  City Identifier pending HQ Landscape Architect's approval.  Final R/W requirement sent to Surveys.
8/05-Mandatory Design Exceptions approved by CT HQ.  Structures working on City Identifier, and design is progressing towards 95% C.R.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 11/1/2001 8/1/2001 8/1/2003 4/1/2004 1/1/2004 7/2/2004 7/2/2004 2/1/2005 7/6/2007

A TTTTTTTTA

7/1/2001

A7/23/2001 3/1/2002 1/1/2006 10/30/2006 12/1/2006 5/1/2007 5/1/2007 8/1/2007 12/1/2007 5/1/20104/15/2002

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $5,665

District Est $9,373

Total Con Est $15,038

ND

EX

07/23/2001

06/11/2001

Wednesday, November 16, 2005 92 *Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

180 10-2A50U_

Peter JemerigbePM

Elbert CoxDM

(209) 948-7008PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Lance Brangham (559) 243-8161

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- R28.2/R36.4-

PPNO

0551Y

Project Name

LIVINGSTON/DELHI FREEWAY
PLANTING

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN MERCED COUNTY IN AND NEAR LIVINTSTON
AND DELHI AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 10/31/2000

Current Cost Estimate

Structure Est $0

District Est $2,685

Total Con Est $2,685

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % 96% %

Project Comments
4/25/05- Project in Plant Establishment
Contract awarded on 4/24/02 J S Brar Company.
District recommend Award on 3/29/02.
Bid opened 3/26/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/31/2000 4/1/2001 10/30/2001 10/30/2001 6/20/2001 2/11/2002 3/1/2002 3/1/2006

A TAAAAAAA A10/31/2000 4/1/2001 10/30/2001 10/30/2001 6/20/2001 1/11/2002 2/25/2002 5/14/2002 11/1/200610/1/2000

Reg R/W
M225

APL
List

Yes

025.511

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

10/22/2001

10/22/2001

181 10-26341_

K.Sheridan/ W.ZinkePM

Manjit SinghDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  27/ 27.9-

PPNO

7263 

Project Name

CHANNEL VIADUCT SOUNDWALL

Work Description
CONSTRUCT RETROFIT
SOUNDWALL

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.5
KM NORTH OF STOCKTON CHANNEL VIADUCT TO
MONTE DIABLO AVENUE UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/15/2003

CTC Vote Date
6/30/2003

PID Appr 7/21/1997

Project Rpt 7/21/1997

Current Cost Estimate

Structure Est $1,450

District Est $3,537

Total Con Est $4,987

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
10/4/05:  Estimated CCA 7/11/06.
7/28/05:   A letter for release of maint. will be issued to the contractor.  The sound wall construction is complete, only plant establishment remains, as per RE.
5/18/05:  On schedule as per CM.  Paul Bal Bahadur is the RE, estimated completion is 5/31/05.
3/24/05:  Wesley Zinke replaces KC Chu as the PM..

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2000 1/31/2001 12/1/2000 10/1/2001 1/1/2003 2/1/2003 6/1/2003 9/12/2003 12/1/2003 7/1/2005

A TAAAAAAAA

12/1/2000

A12/1/2000 8/1/2001 12/1/2000 1/2/2003 5/12/2003 2/11/2003 6/30/2003 9/12/2003 1/16/2004 7/11/200612/1/2000

Reg R/W
M225

APL
List

Yes

025.500

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/02/1997

07/02/1997

Wednesday, November 16, 2005 93 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

182 10-43430_

George FernandezPM

Manjit SinghDM

(209) 948-7983PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(209) 948-3976 COP CITY OF  STOCKTON         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  34.5/ 35.7-

PPNO

0747N

Project Name

EIGHT MILE ROAD/ I-5
INTERCHANGE

Work Description
EIGHT-MILE ROAD GE (100%
LOCAL)

Location Description
IN SAN JOAQUIN COUNTY 0N INTERSTATE 5 NEAR
STOCKTON FROM 1.0KM SOUTH OF EIGHT MILE
ROAD TO 1.0 KM NORTH OF EIGHT MILE ROAD
UNDERCROSSING. (KP 55.5/57.5)

Program Information

Doc Yr

Project Phase

Construction

2004LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/7/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,606

Total Con Est $7,606

R/W Est $430

Phase Completion
PA&ED RW PS&E CON100 % 80 100% 65% %

Project Comments
09/30/2005: Project under construction.
06/15/05:  Project under construction.  Completion date scheduled for August 2005.
04/26/2005:  Weekly construction meetings ongoing, project construction is 75% completed.
100% LOCAL DEVELOPMENT FUNDING;  PR approved;  Construction Start March-04.  Temporary Traffic Signals approved for the project by Dist 10 on

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TAAAAAAAA A8/1/2003 8/15/2003 8/10/2003 8/17/2003 1/26/2004 3/8/2004 4/8/2004 4/12/2004 4/15/2004 5/1/20068/1/2003

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/03/2003

183 10-0G570_

George FernandezPM

Manjit SinghDM

(209) 948-7983PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-3976 COP CITY OF  LODI                              
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  12-  15.2/ 16.4-

PPNO

     

Project Name

KETTLEMAN LANE GAP GLOSURE

Work Description
WIDEN RTE 12 TO 4 LNS W/RAISED
CURB  MEDIAN.

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 12 IN LODI
FROM 0.3 KM EAST OF LOWER SACRAMENTO
ROAD TO HAM LANE & FROM STOCKTON STREET
TO CHEROKEE LANE. "(KP 24.5/26.4, 28.1/28.9)"

Program Information

Doc Yr

Project Phase

Construction

2002MEASURE Active
Program Status

Component Funding
Developer , Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/23/2001

Project Rpt 8/29/2003

Current Cost Estimate

Structure Est $0

District Est $2,921

Total Con Est $2,921

R/W Est $522

Phase Completion
PA&ED RW PS&E CON100 % 90 100% 70% %

Project Comments
09/30/2005: Project under construction.
07/27/2005:  Striping continue in this project.  Project projected to be completed September 2005.
Local project, consultant is Mark Thomas and Co., contractor is RGW Construction Inc., RE is Salaber Assoc. Inc.   Project RIP funds are replaced by Measure
funds to deliver project early. Project in Construction Sept. 2003. Completion in April 2005.  Construction work was intrupted due to utility relocation.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TAAAAAAA8/29/2003 8/1/2003 7/30/2003 8/1/2003 8/10/2003 8/15/2003 8/27/2003 12/1/20058/1/2003

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/18/2002

01/22/2002

Wednesday, November 16, 2005 94 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

184 10-3A090_

Iorzua AkuvaPM

Manjit SinghDM

(209) 941-1958PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-3976 COP SJCOG &  MANTECA         
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  99-  6.4/ 7-

PPNO

7635 

Project Name

MANTECA 99/120 E WIDENING

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
"IN MANTECA, ON RTE 99 FROM 0.3KM SO"
SOUTH TO 0.5KM N/OF RTE 99/120EAST
INTERCHANGE & ON RTE 120 FROM0.2KM W/OF
RTE 99 TO 0.3KM WEST OF AUSTIN "ROAD.
(KP10.3/11.3,10.0/10.7)"

Program Information

Doc Yr

Project Phase

Construction

2004MEASURE Active
Program Status

Component Funding
Oversight , Measure , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 28

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt 12/5/2003

Current Cost Estimate

Structure Est $2,800

District Est $7,715

Total Con Est $10,515

R/W Est $269

Phase Completion
PA&ED RW PS&E CON100 % 30 98% % %

Project Comments
10/3/2005>> Had groundbreaking on September 15, 2005.  Project is in construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 4/1/2002 8/1/2002 10/1/2002 12/1/2002 7/1/2003 7/1/2003 7/1/2003 8/1/2003 10/1/2005

A TAAAAAA A3/8/2004 10/30/2002 3/1/2005 11/12/2003 6/1/2005 3/8/2005 9/1/2005 8/1/20078/1/2002

Reg R/W
M225

APL
List

Yes

600.620

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

185 10-4454U_

Iorzua AkuvaPM

Manjit SinghDM

(209) 941-1958PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-3976 COP CITY OF  STOCKTON 032505  
COP SJCOG                              032505  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  18.5/ 22.9-

PPNO

7673A

Project Name

99 WIDENING & HAMMER LANE
CONSTRUCTION

Work Description
"WIDEN TO SIX LANES, MODIFY"
"INTERCHANGES, AND
RECONSTRUCT 99/"

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON ON
ROUTE 99 FROM ROUTE 4 TO 0.1 MILE NORTH OF
HAMMER LANE OVERCROSSING. (KP 26.4/36.6)

Program Information

Doc Yr

Project Phase

Construction

2004MEASURE Active
Program Status

Component Funding
Local  , Measure , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/28/2002

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $6,540

District Est $12,936

Total Con Est $19,476

R/W Est $817

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/3/2005>> Negotiation with San Joaquin County to finalize Freeway Agreement and Relinquishment is still going on.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/9/2003 11/20/2003 2/26/2004 2/26/2006

TAAA7/1/2004 12/1/2004 3/8/2005 1/1/2007

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

03/01/2002

Wednesday, November 16, 2005 95 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

186 10-44550_

George FernandezPM

Robert NguyenDM

(209) 948-7983PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-3976 COP MEASURE KSJ CO         
RR CCT                                        

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  21.1/ 22.1-

PPNO

7811 

Project Name

MARCH LANE

Work Description
CONSTRUCT NEW INTERCHANGE
(MEAS K)

Location Description
IN STOCKTON FROM CALAVERAS RIVER
UNDERPASS TO CALAVERAS RIVER
OVERCROSSING BRIDGE #29-95

Program Information

Doc Yr

Project Phase

Construction

2002MEASURE Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 32

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/21/2000

Project Rpt

Current Cost Estimate

Structure Est $15,300

District Est $19,900

Total Con Est $35,200

R/W Est $4,962

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
04/22/05 :
PA&ED Through Construction will be Oversight.    City of Stockton is responsible for PS&E, Award, and Cosntruction.  City of Stockton had open Bid on
November 4, 2004. There were three bidders.  The low bidder was Bay Cities Paving and Grading from Concord. Their bid was $55,897,680 compare to
engineer's estimate of $55,276,132. The three bidders did not meet BDE requirements.  The City has Stockton has decided to rebid the project. The date is to

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 7/1/2009 10/1/2009 11/1/2009 12/1/2009 1/1/2010 4/1/2015

T TTTTTT7/1/2008 7/1/2009 10/1/2009 11/1/2009 12/1/2009 1/1/2010 4/1/2015

Reg R/W
M225

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est $17,220

District Est $22,398

Total Con Est $39,618

ER

ES

187 10-0E010_

Iorzua AkuvaPM

Manjit SinghDM

(209) 941-1958PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-3976 COP SJCO &   MANTECA         
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  120-  6.3/ 6.7-

PPNO

7784 

Project Name

MANTECA 120 WIDENING

Work Description
WIDEN TO 5 LANES 

Location Description
ON STATE ROUTE 120 AT VARIOUS TO 0.3 KM
WEST OF AUSTIN ROAD (KP 10.1/10.7)

Program Information

Doc Yr

Project Phase

Construction

2000MEASURE Active
Program Status

Component Funding
Oversight , Measure

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 11

Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,400

Total Con Est $1,400

R/W Est $673

Phase Completion
PA&ED RW PS&E CON100 % 30 100% % %

Project Comments

10/3/2005>> This project is combined with project #187, EA 3A090.  Project is in construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TAAAA3/8/2004 3/1/2005 6/1/2005 3/8/2005 9/1/2005 8/1/2007

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

Wednesday, November 16, 2005 96 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

188 10-44260_

Julie DunningPM

Manjit SinghDM

(209) 948-7988PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Christine Cox (559) 243-8151

(209) 948-3976 COP MT HOUSE COM SERV         
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  205-  .7/ 2-

PPNO

7966 

Project Name

MOUNTAIN HOUSE

Work Description
CONSTRUCT IC (100% LOCAL) 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 205 FROM
0.97 KM WEST TO 0.99 KM EAST OF MOUNTAIN
HOUSE PARKWAY INTER CHANGE (KP 1.25/3.21)

Program Information

Doc Yr

Project Phase

Construction

2004LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/6/2003

Project Rpt

Current Cost Estimate

Structure Est $5,000

District Est $8,700

Total Con Est $13,700

R/W Est $0

Phase Completion
PA&ED RW PS&E CON1 % % % %

Project Comments
4-25-05 - 100% PS&E under final review with functional units.  Awaiting for BA from USFWS.  Still need conceptual approval from FHWA and approval of PR.
04-27-04-PSR approved pending FHWA Conceptional Approval / Need Cooperative Agreement
03/04- continuing negotiation for alternative selection/evaluation
1/27/04  PSR not approved/ plan to reactivate project underway.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

T TTT2/1/2005 3/1/2005 3/1/2005 6/1/2006

Reg R/W
M225

Past Due Past Due Past Due

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

189 10-3404U_

Tony SinghPM

Louis DonadaDM

(209) 948-7058PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(209) 948-7761 COP CO TUO   RELINQUIS         
COP COUNTY OFTUOLUMNE         
RR SIERRA RR                          091400  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108- R1.8/R4.6-

PPNO

0021I

Project Name

EAST SONORA I & HESS AVE IC

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN TUOLUMNE COUNTY NEAR SONORA FROM 0.3
KM WEST OF SANGUINETTI OVERHEAD TO 0.5 KM
EAST OF STANDARD ROAD

Program Information

Doc Yr

Project Phase

Construction

2000ASTIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 136

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/22/2000

CTC Vote Date
12/22/2000

PID Appr

Project Rpt 4/18/1996

Current Cost Estimate

Structure Est $9,125

District Est $33,468

Total Con Est $42,593

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 80 100% 66% %

Project Comments
10-05:  Plant Establishement completed 8-2004 and start of work on EA 3404A_.
July 2004 Construction Complete.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/5/2001 3/5/2001 7/5/2001 7/1/2004

TAAA3/5/2001 3/5/2001 7/5/2001 9/1/2007

Reg R/W
M225

APL
List

Yes

025.511

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ES

EX

10/10/1997

10/10/1997

Wednesday, November 16, 2005 97 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

190 10-3404A_

Tony SinghPM

Louis DonadaDM

(209) 948-7058PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108- R1.9/R4.6-

PPNO

0021J

Project Name

EAST SONORA I & HESS AVE IC
ARCHEO MITIGATION

Work Description
ENVIRONMENTAL MITIGATION
AND MONITORING.

Location Description
NEAR SONORA FROM 0.3 KM W/O SANGUINETTI
OH TO STANDARD ROAD. (KP 3.0/7.4)

Program Information

Doc Yr

Project Phase

Construction

2000ASTIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/27/2001

CTC Vote Date
7/27/2001

PID Appr

Project Rpt 4/18/1996

Current Cost Estimate

Structure Est $0

District Est $1,600

Total Con Est $1,600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
10-05:  Plant establishment work started 8-1-04 and completion date 8-1-14 (10 years).
Mitigation continuing.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2000

AA10/1/2000 7/1/2004

Reg R/W
M225

APL
List

Yes

025.500

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ES

EX

10/10/1997

10/10/1997

191 10-1A700_

George FernandezPM

Manjit SinghDM

(209) 948-7983PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-3976 COP CITY OF  STOCKTON 072401  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  14.1/ 15-

PPNO

7664 

Project Name

ARCH ROAD

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
Oversight , Measure , Local  ,
RIP , LCO

Prog Code Prog FY
2000

$11,714 $11,238

RIP IIP LOCAL

$2,649 $2,994

CAPT

SUPT

$476

OTHER

$0

Const $$
$17,979

RW $$
$5,449

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 28

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date
8/31/2001

CTC Vote Date
11/8/2001

PID Appr 5/22/1998

Project Rpt 8/10/2000

Current Cost Estimate

Structure Est $850

District Est $24,905

Total Con Est $25,755

R/W Est $6,122

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 75% %

Project Comments
09/30/2005:Project under construction.  Landscaping has started planting for project.
07/27/2005:  Project projected for completion September 21, 2005.
06/15/05:
FUNDING - MEASURE K (5,070) RTIP (15,363), CITY OF STOCKTON (7,730),          AWARDED TO THE LOWEST BIDDER FOR $23,617.  Design Consultant

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2000 10/28/1999 1/22/1999 7/4/2000 8/1/2000 8/1/2000 1/1/2001 1/15/2001 2/1/2001 7/1/2003

A TAAAAAAAA8/10/2000 10/28/1999 8/10/2000 7/4/2000 7/23/2001 7/13/2001 12/1/2001 3/1/2002 5/28/2002 10/1/2007

Reg R/W
M225

APL
List

Yes

010.810

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

08/10/2000

Wednesday, November 16, 2005 98 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

192 10-0A580_

Louis MarquezPM

Arthur RamirezDM

(209) 948-3647PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 140-  27/ 30.2-

PPNO

5611 

Project Name

APPLEGATE REHAB

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF APPLEGATE
ROAD

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,119

RW $$
$213

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/1/2002

CTC Vote Date
11/1/2002

PID Appr 8/26/1997

Project Rpt 9/2/1997

Current Cost Estimate

Structure Est $0

District Est $2,895

Total Con Est $2,895

R/W Est $787

Phase Completion
PA&ED RW PS&E CON100 % 80 100% 75% %

Project Comments
12/03 : CCA  M600 achieved on 10/14/03 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/26/1997 5/11/2000 6/1/2001 3/1/2002 3/1/2002 5/1/2002 8/1/2002 12/1/2003

A TAAAAAA

12/1/1999

A8/26/1997 5/11/2000 8/21/2001 3/5/2002 3/5/2002 12/23/2002 2/25/2003 10/14/200812/1/1999

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/22/1998

06/25/2001

193 10-04994_

Joy PinnePM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(209) 948-7761 COP                                    020299  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49- R7/R11-

PPNO

2130C

Project Name

AMADOR 49 BYPASS - CONSTRUCTION

Work Description
CONSTRUCT EXPRESSWAY 

Location Description
IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF RANCHERIA
CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2003

$29,287

RIP IIP LOCAL

$4,455

CAPT

SUPT

OTHER

Const $$
$25,124

RW $$
$4,163

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/18/2002

CTC Vote Date
4/3/2003

PID Appr 12/29/1995

Project Rpt 4/8/2002

Current Cost Estimate

Structure Est $25

District Est $24,185

Total Con Est $24,210

R/W Est $3,737

Phase Completion
PA&ED RW PS&E CON100 % 40 100% 40% %

Project Comments
11/3/05:  On schedule and budget.
4-25-05:  Next PDT being scheduled for end of May.  Construction activities for season started back on 4/18/05.
3-15-05:  PDT 2/24/05.  Minor B project on relinquishment portion of rte 49 to put ADA ramps at each crosswalk to be ready for construction at the same time
the state is to relinquish this portion of the old hwy to the City of Sutter Creek.  Next PDT scheduled for 4/21/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/8/2002 1/29/2003 6/24/2003 9/22/2003 3/26/2004 11/5/2006

TAAAAA4/8/2002 1/29/2003 6/24/2003 9/22/2003 3/26/2004 11/5/2006

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI

04/08/2002

Wednesday, November 16, 2005 99 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

194 10-3A930_

K.Sheridan/ W.ZinkePM

Elbert CoxDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4- R17.6/R19.5-

PPNO

7058 

Project Name

CROSSTOWN FWY PLANTING II

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,671

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/26/2002

CTC Vote Date
11/7/2002

PID Appr 8/27/1999

Project Rpt 4/18/2001

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 75% %

Project Comments
10/4/05:  On schedule per Alfred Blum.
8/1/05:  Estimated CCA 5/30/07.
5/25/05:  On schedule per CM.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2001 9/1/2001 7/1/2002 4/1/2002 7/1/2002 7/1/2002 10/1/2002 12/1/2002 3/1/2003 7/1/2005

A TAAAAAAAA

4/1/2001

A4/18/2001 1/25/2002 3/19/2002 4/1/2002 7/26/2002 3/19/2002 9/16/2002 12/1/2002 3/18/2003 5/30/20074/1/2001

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/01/2001

02/05/2001

195 10-2A270_

Karen BonnettiPM

Manjit SinghDM

(209) 948-3737PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 104- R3.6/-

PPNO

2820 

Project Name

DRY CREEK BRIDGE REPLACEMENT

Work Description
BRIDGE REPLACEMENT (SCOUR) 

Location Description
IN AMADOR COUNTY NEAR IONE FROM 0.2 KM
WEST OF DRY CREEK BRIDGE TO 0.2 KM EAST OF
DRY CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,765

RW $$
$8

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/28/2003

CTC Vote Date
4/8/2004

PID Appr 11/1/2001

Project Rpt 12/10/2001

Current Cost Estimate

Structure Est $1,304

District Est $794

Total Con Est $2,098

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 40% %

Project Comments
10/05: On schedule per CM.
8/24/05: Per Construction's request, M700 and M800 moved from 3/1/08 to 8/1/08.
8/05: On schedule
7/05: On schedule

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/10/2001 8/22/2002 8/31/2002 9/1/2003 10/1/2003 12/1/2003 12/1/2003 2/1/2004 5/1/2004 12/1/2005

A TAAAAAAAA

7/16/2002

A12/10/2001 8/22/2002 8/31/2002 9/15/2003 10/31/2003 10/30/2003 2/11/2004 5/19/2004 6/28/2004 12/1/20077/16/2002

Reg R/W
M225

APL
List

Yes

201.111

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/10/2001

12/10/2001

Wednesday, November 16, 2005 100 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

196 10-0A520_

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3138 RR UNION PACIFIC                              
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  23.8/ 26.5-

PPNO

5463 

Project Name

ATWATER/LIVINGSTON FR

Work Description
CONSTRUCT ROAD AND MODIFY
MEDIAN

Location Description
IN MERCED COUNTY IN AND NEAR ATWATER AND
LIVINGSTON FROM 0.5 KM SOUTH OF GROVE
AVENUE TO INDUSTRIAL DRIVE

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,338

RW $$
$726

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/29/2004

CTC Vote Date
5/4/2004

PID Appr 3/29/2002

Project Rpt 3/29/2004

Current Cost Estimate

Structure Est $0

District Est $2,724

Total Con Est $2,724

R/W Est $77

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
9/7/05 - Fully accepted completed project.
7/05/05 - Opened frontage road to the public.
4/25/05-Construction in progress, No issues

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/31/2002 10/1/2003 3/1/2004 3/1/2004 5/1/2004 8/1/2004 12/1/2006

A AAAAAA3/29/2002 4/1/2004 4/29/2004 5/3/2004 6/1/2004 8/23/2004 9/7/2005

Reg R/W
M225

APL
List

Yes

201.010

12/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/08/2004

03/08/2004

197 10-2A910_

Hanna KassisPM

Abdul BakerDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Gail Miller (559) 243-8222

(559) 243-8037 COP COUNTY OFSAN JOAQU         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  88-  11.9/ 12.5-

PPNO

7568 

Project Name

ROUTE 12/88 SIGNALIZATION

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,180

RW $$
$106

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/8/2003

CTC Vote Date
8/21/2003

PID Appr 8/27/1999

Project Rpt 10/1/2001

Current Cost Estimate

Structure Est $0

District Est $1,512

Total Con Est $1,512

R/W Est $78

Phase Completion
PA&ED RW PS&E CON100 % 80 98% % %

Project Comments
Construction is requesting to move M600 out to 7/1/06.
Actual Advertise Date 2/2/04.
Award Date 3/22/04.
40% Construction completed approx. - AAP 9/15/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2001 11/1/2001 12/1/2002 5/1/2003 7/1/2003 8/12/2003 12/1/2003 10/1/2005

A TAAAAAA

10/1/2001

A10/1/2001 1/10/2002 4/9/2003 7/2/2003 7/14/2003 2/2/2004 5/24/2004 7/1/20061/10/2002

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/28/2001

08/28/2001

Wednesday, November 16, 2005 101 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

198 10-0A750_

Hanna KassisPM

Thanh NguyenDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(559) 243-3813 COP CITY OF  MANTECA         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  120-  6.7/ 7-

PPNO

7782 

Project Name

AUSTIN ROAD SIGNALIZATION

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR MANTECA
FROM 0.3 KM WEST TO 0.3 KM EAST OF AUSTIN
ROAD

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,125

RW $$
$1,600

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 15

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/25/2004

CTC Vote Date
5/17/2004

PID Appr 11/12/1999

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $0

District Est $1,270

Total Con Est $1,270

R/W Est $1,293

Phase Completion
PA&ED RW PS&E CON100 % 90 100% % %

Project Comments
Project on schedule.
Project in Construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2002 5/1/2002 1/1/2004 3/1/2004 3/1/2004 5/1/2004 8/1/2004 10/1/2005

A TAAAAAA

3/1/2002

A6/28/2002 6/28/2002 1/2/2004 4/6/2004 4/8/2004 7/14/2004 8/25/2004 10/1/20051/1/2002

Reg R/W
M225

Past Due

APL
List

Yes

201.010

10/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/14/2002

01/08/2002

199 10-0A740_

K.Sheridan/ W.ZinkePM

Paul ElliottDM

(209) 948-7854PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  120-  9.4/ 16.6-

PPNO

7791 

Project Name

MANTECA AC OVERLAY #2

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR ESCALON
FROM 0.9 KM EAST OF JACK TONE ROAD TO 0.1
KM EAST OF IRWIN AVENUE (KP 15.0/26.6)

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,238

RW $$
$1,443

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 57

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/13/2003

CTC Vote Date
4/8/2004

PID Appr 8/18/1997

Project Rpt 6/28/2000

Current Cost Estimate

Structure Est $0

District Est $6,279

Total Con Est $6,279

R/W Est $2,816

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 30% %

Project Comments
10/4/05:  On schedule per RE - Nomer Gutierrez.
5/25-8/1/05:  On schedule per CM.
3/24/05:  Wesley Zinke replaces KC Chu as the PM.
8/3/04:  Pre-Construction Mtg. held.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/28/2000 10/1/2000 10/1/2002 12/1/2002 12/1/2002 2/1/2003 6/1/2003 10/1/2004

A TAAAAAAA6/28/2000 10/1/2000 6/30/2003 12/19/2002 1/23/2004 6/15/2004 7/15/2004 12/31/200512/1/2000

Reg R/W
M225

APL
List

Yes

201.120

12/31/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/28/2000

06/28/2000

Wednesday, November 16, 2005 102 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

200 10-28120_

Karen BonnettiPM

Abdul BakerDM

(209) 948-3737PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-8037 RR UNION PACIFIC RR 062404  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 120-  4.2/ 6.1-

PPNO

9631 

Project Name

OAKDALE ROADWAY REPAIR

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN STANISLAUS COUNTY IN OAKDALE AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,700

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/30/2003

CTC Vote Date
5/13/2004

PID Appr

Project Rpt 7/17/2003

Current Cost Estimate

Structure Est $119

District Est $6,598

Total Con Est $6,717

R/W Est $10

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
11/02/05: Additional Funds Request in amount of $400,000 from G-12 being prepared to cover unticipated increase in scope and material cost based on current enconomy.
08/02/05:  Public meeting to update public on work completed and work yet to be done scheduled for 8/11/05.
08/01/05: Irrigation coop additional  $37K have been secured through Minor B Prog. Amend. coop will be finalized soon.
07/05/06: Irrigation Coop Amendment is still in process. Pre coop coordinator, time constrian not an issue at the moment.  Possibility that full $amount will be funded through Minor B program. $50,000 is secured. Additiona $37,144 will have to be requested by Maintenance for Minor B funds.
06/15/05: Per RE, Oakdale DPW is working on: 1) finalizing the cost of Irrigation coop with OID. Once this information  is received, Coop (#10189) will be amended accordingly before it expires on 7/7/05. 2) "C" Street dedication.  Expected to be done by Monday (6/20/05) when construction is scheduled to start on this part of the
project.
6/6/05: Minor contruction work (i.e., replacing the curb, gutter, sidewalk and driveway areas) is in progress.  Major const work (i.e.,  removing concrete pavement, etc. ) expected to start mid June 2005.
6/3/05:  Cost of Irrigation Coop is currently being discussed  (to get it in order) between DPW and OID. After cost is finalized, Coop Agreement will be amended.
4/25/05: On Schedule per 4/05 SOP. City of Oakdale DPW currently working with Oakdale Irrigation Department to finalize Cooperative Agreement.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/15/2003 8/1/2003 10/1/2003 8/1/2003 10/1/2003 12/1/2003 12/1/2003 1/1/2004 4/1/2004 10/1/2004

A TAAAAAAAA

8/1/2003

A6/30/2003 8/1/2003 6/17/2003 8/1/2003 10/21/2003 6/21/2004 6/28/2004 8/9/2004 10/14/2004 12/31/20058/1/2003

Reg R/W
M225

APL
List

Yes

201.120

11/30/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/30/2003

06/30/2003

201 10-44420_

Wesley ZinkePM

Emad AraimDM

(209) 948 7916 PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 88-  1.9/-

PPNO

1371 

Project Name

CAPLES LAKE/PEDDLER HILL
MAINTENANCE STATION

Work Description
"ENLARGE TRUCK SHED, OFFICE,
ADD" RESTROOM FACILITIES AND
HOIST.

Location Description
IN AMADOR AND ALPINE COUNTIES AT PEDDLER
HILL AND CAPLES LAKE MAINTENANCE STATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,659

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/14/2005

CTC Vote Date

PID Appr 12/17/1999

Project Rpt 6/29/2001

Current Cost Estimate

Structure Est $5,095

District Est $1,280

Total Con Est $6,375

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 1% %

Project Comments
8/12/05:  HQ OE updated target ad to 12/16/05, which would mean M500 revised target of 3/16/06.
8/1/05:  HQ OE Database lists target ad as 9/22/05, which would mean M500 revised target of 12/22/05, need to confirm.
6/30/05:  RTL achieved!
6/29/05:  Called Bob re. Fire Marshall stamp update, review and corrections are complete and comments addressed, we expect to get the stamp today, which

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/2/2001 5/31/2001 10/1/2001 12/1/2003 2/1/2004 7/1/2004 7/1/2004 9/1/2004 11/1/2004 11/1/2006

A TTTAAAAAA

6/1/2001

A6/29/2001 6/23/2002 2/1/2002 3/24/2005 4/21/2005 10/25/2004 6/30/2005 12/16/2005 3/16/2006 7/1/20096/1/2001

Reg R/W
M225

APL
List

Yes

201.352

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/25/2001

05/25/2001

Wednesday, November 16, 2005 103 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

202 10-0E980_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 89-  14.9/ 21.4-

PPNO

1795 

Project Name

ALPINE COUNTY OVERLAY

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN ALPINE COUNTY AT AND NEAR MARKLEEVILLE
FROM WEBSTER STREET TO ROUTE 88

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,639

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/14/2005

CTC Vote Date
7/14/2005

PID Appr 12/2/2003

Project Rpt 12/2/2003

Current Cost Estimate

Structure Est $0

District Est $1,639

Total Con Est $1,639

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 90 90% % %

Project Comments
10/14/05>> Bids were opened on 10/4/05.  Lower Bidder is above engineer's estimate by 24.31%.  Supplemental funds request is being processed.  Award letter has been submitted to
HQ OE.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 7/1/2004 4/1/2005 5/31/2005 5/31/2005 7/15/2005 8/1/2005 12/1/2005

A TTAAAA

7/1/2004

A7/1/2004 7/1/2004 2/22/2005 4/14/2005 8/22/2005 10/1/2005 7/1/20067/1/2004

Reg R/W
M225

Past Due

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/20/2003

06/20/2003

203 10-1A490_

Karen BonnettiPM

Ali AlqatamiDM

(209) 948-3737PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 16- R0/R9.4-

PPNO

2011 

Project Name

WALTS STATION CAPM

Work Description
RESURFACE ROADWAY 

Location Description
IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,960

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/19/2004

CTC Vote Date
8/5/2004

PID Appr

Project Rpt 8/27/1999

Current Cost Estimate

Structure Est $0

District Est $3,452

Total Con Est $3,452

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
10/2005: On schedule per CM.
8/05: On schedule

4/05: On Schedule per CM.

04/12/05: CCO#1 for flagging in amount of $20,000
1/13/05:  Pre-job meeting was held at Waterfront Construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/27/1999 10/1/2003 1/5/2004 1/5/2004 3/1/2004 6/1/2004 1/3/2005

A TAAAAA

6/30/2000

A8/27/1999 5/24/2004 8/19/2003 6/3/2004 9/27/2004 12/6/2004 12/1/20056/30/2000

Reg R/W
M225

APL
List

Yes

201.121

12/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/11/1999

08/11/1999

Wednesday, November 16, 2005 104 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

204 10-0A850_

Karen BonnettiPM

Louis DonadaDM

(209) 948-3737PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 124- R8.5/-

PPNO

2942 

Project Name

DRY CREEK BRIDGE REHAB

Work Description
WIDEN EXISTING BRIDGE 

Location Description
IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE (#26-0028)

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,975

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/29/2004

CTC Vote Date
1/20/2005

PID Appr 10/17/1997

Project Rpt 5/4/2000

Current Cost Estimate

Structure Est $0

District Est $3,487

Total Con Est $3,487

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
10/2005: On schedule per CM.
8/8/05: Construction Partnering Meeting was held.  Partnering Charter (including common goals and mission) was written and signed by both, CT and Contractor (ACC West Coast) staff.  Expected to be useful tool in helping
get the job done on schedule, within budget, and in "teamwork" environment.
8/5/05: One-way traffic control expected to start week of 8/15.  Locals have been informed.
8/05: On schedule
6/25/05: 0-Phase closed. 1-Phase will remain opened Environmental Consultant Services request until all invoices are cleared.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2003 1/27/2000 8/1/2004 10/1/2004 12/1/2004 12/1/2004 1/1/2005 4/1/2005 12/1/2007

A TAAAAAAA5/26/2004 1/27/2000 8/16/2004 9/30/2004 8/11/2004 10/28/2004 2/7/2005 4/13/2005 12/1/2007

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/26/2004

05/26/2004

205 10-2A980_

Karen BonnettiPM

Ali AlqatamiDM

(209) 948-3737PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  35.4/-

PPNO

0136 

Project Name

SAND STORAGE

Work Description
CONSTRUCT 2 SAND STORAGE
FACILITIES

Location Description
IN CALAVERAS COUNTY ON ROUTE 4 BETWEEN
MURPHYS AND HATHAWAY PINES AND IN
TUOLUMNE COUNTY ON ROUTE 108 AT
SOULSBYVILLE ROAD. (KP 57.04)(KP 12.0)

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,221

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/30/2003

CTC Vote Date

PID Appr 11/6/1998

Project Rpt 9/16/2003

Current Cost Estimate

Structure Est $843

District Est $414

Total Con Est $1,257

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
11/2/05: Due to small amount of timber involved, there will be no Timber Agreement. Trees will be identified. USFS  expects to do removal prior to12/05.
10/24/05: Project is on November CTC agenda with updated Cost Est. based on the current market prices.
9/23/05: Per Construction, Tentative Schedule: If Funds Voted: 11/05=>Adv: 12/05=> BO: 1/06=> Est. Const. date: 4/06.
9/20/05: Per Bob Engleman HQ OE, project has been moved from the September to the November CTC Vote List. Re-RTL'g of this project is currently in

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2003 7/1/2002 8/1/2003 10/1/2003 10/1/2003 12/4/2003 1/19/2004 5/25/2004 7/1/2005

A TTTAAAAA

10/21/2000

9/16/2003 6/29/2002 9/15/2003 10/1/2003 2/15/2004 10/20/2005 12/1/2005 2/1/2006 12/1/2006

Reg R/W
M225

APL
List

Yes

201.352

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/18/1999

07/14/2003

Wednesday, November 16, 2005 105 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

206 10-0F310_

Hanna KassisPM

Foad Al-HamdaniDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 5-  24.9/ 30.3-

PPNO

5096 

Project Name

WEST BANK MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MERCED COUNTY NEAR SANTA NELLA FROM
WEST BANK ROAD UNDERCROSSING TO TAGLIO
ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,235

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/21/2004

CTC Vote Date
9/9/2004

PID Appr 9/18/2001

Project Rpt 9/18/2003

Current Cost Estimate

Structure Est $0

District Est $1,720

Total Con Est $1,720

R/W Est $2

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
Project on schedule in construction
RTL 9/9/04
No R/W required for this project! (Median Barrier).
CE was signed on 6/23/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2003 7/1/2004 9/1/2004 7/1/2004 12/1/2004 2/1/2005 5/1/2005 9/1/2006

A TAAAAAA

12/1/2003

A9/18/2003 7/1/2004 7/21/2004 7/8/2004 9/9/2004 10/18/2004 12/15/2004 9/1/200612/1/2003

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/23/2003

06/23/2003

207 10-0C460_

Louis MarquezPM

Arthur RamirezDM

(209) 948-3647PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3527 RR UNION PACIFIC                      093004  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  12.8/ 17.6-

PPNO

5408 

Project Name

MERCED CAP M

Work Description
REPLACE SLABS AND BRIDGE
APPROACHES

Location Description
IN MERCED COUNTY IN AND NEAR MERCED FROM
0.8 KM SOUTH OF CHILDS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF BLACK
RASCAL CANAL

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,365

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/2/2004

CTC Vote Date
1/20/2005

PID Appr 8/27/1999

Project Rpt 9/14/2001

Current Cost Estimate

Structure Est $0

District Est $3,365

Total Con Est $3,365

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Recommendation for award of contract Achieve M500 5/10/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/21/1999 10/1/2004 1/1/2005 1/1/2005 3/1/2005 6/1/2005 11/1/2006

A TAAAAA7/21/1999 11/9/2004 12/6/2004 12/13/2004 2/28/2005 6/1/2005 11/1/2006

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/21/1999

07/21/1999

Wednesday, November 16, 2005 106 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

208 10-48231_

Louis MarquezPM

Elbert CoxDM

(209) 948-3647PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  15.2/ 16.2-

PPNO

5453Y

Project Name

R&V STREET PLANTING RESTORATION

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN MERCED COUNTY IN MERCED FROM O STREET
UNDERCROSSING TO 0.5 KM NORTH OF V
STREET UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$934

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/26/2004

CTC Vote Date
8/18/2005

PID Appr 9/14/2001

Project Rpt 10/7/2002

Current Cost Estimate

Structure Est $0

District Est $934

Total Con Est $934

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2002 1/1/2004 4/1/2003 3/1/2004 5/1/2004 5/1/2004 7/1/2004 9/1/2004 11/1/2004 10/1/2008

A TTAAAAA

10/1/2002

A10/1/2002 4/1/2003 5/1/2004 5/20/2004 8/12/2005 9/26/2005 12/1/2005 1/1/201010/1/2002

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/29/2001

06/29/2001

209 10-3A680_

Louis MarquezPM

Khaled DaherDM

(209) 948-3647PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152- R22.8/R40.8-

PPNO

     

Project Name

SAN LUIS CANAL CAP M

Work Description
REHABILITATE PAVEMENT 

Location Description
IN MERCED AND MADERA COUNTIES IN AND NEAR
LOS BANOS FROM 0.3 KM WEST OF SAN LUIS
CANAL TO 0.3 KM EAST OF ROUTE 152 AND 59
SEPARATION

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,601

RW $$
$1

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/20/2004

CTC Vote Date
4/14/2005

PID Appr 6/23/2000

Project Rpt 9/14/2001

Current Cost Estimate

Structure Est $0

District Est $6,131

Total Con Est $6,131

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 1% %

Project Comments
Recommendation for award of contract  Achieve M500 7/14/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2004 12/1/2004 12/1/2004 2/1/2005 4/1/2005 8/1/2005 2/1/2006

A TAAAAA

6/1/2004

A9/5/2003 12/27/2004 10/25/2004 2/7/2005 5/2/2005 7/14/2005 9/1/20066/1/2004

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/05/2003

09/05/2003

Wednesday, November 16, 2005 107 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

210 10-3A430_

Hanna KassisPM

Nicholas ChanDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(559) 230-3126 RR BNSF RR                            082704  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  17.1/ 25.4-

PPNO

7676 

Project Name

STOCKTON 99 MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$11,012

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/13/2005

CTC Vote Date
3/25/2005

PID Appr 9/12/2001

Project Rpt 10/1/2003

Current Cost Estimate

Structure Est $0

District Est $10,714

Total Con Est $10,714

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 1% %

Project Comments
5/2/05:  HQ Advertised.  BO target is 6/7/05.
4/27/05:  PM change to Abel Preciado, replacing Wesley Zinke.
3/25/05:  RTL'd and "voted" by delegation the same day.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 1/1/2004 10/1/2004 10/1/2004 12/1/2004 2/1/2005 5/1/2005 6/1/2006

A TTAAAA

11/1/2003

10/3/2003 2/1/2005 12/30/2004 3/25/2005 5/2/2005 7/1/2005 7/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/26/2003

08/26/2003

211 10-0G050_

Hanna KassisPM

Mark OrrDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7902 RR UNION PACCENTCATRA 072604  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  30.7/ 38.7-

PPNO

7728 

Project Name

GALT/LODI RUMBLE STRIP

Work Description
PLACE RUMBLE STRIPS 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR LODI
FROM 0.1 KM SOUTH OF EAST PINE STREET
OVERCROSSING TO NORTH CHANNEL DRY CREEK
BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,600

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/11/2005

CTC Vote Date
4/26/2005

PID Appr 4/16/2003

Project Rpt 9/3/2004

Current Cost Estimate

Structure Est $0

District Est $613

Total Con Est $613

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
4/27/05:  PM change to Abel Preciado, replacing Wesley Zinke.
4/21/05:  Missed RTL target of 4/15/05, achieved RTL on 4/21/05.
4/11/05:  RFF previously sent to HQ on 3/21/05.  Revised RFF in the amount of $613 sent to HQ.
2/8/05:  M377 was 99% on 12/30/04, resubmitted a 100% package to CR OE.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 1/1/2005 5/1/2005 7/1/2005 7/1/2005 8/15/2005 10/1/2005 7/1/2006

A TTTAAA

11/1/2004

9/3/2004 12/1/2004 1/13/2005 4/21/2005 6/1/2005 7/15/2005 7/1/2006

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/09/2004

02/09/2004

Wednesday, November 16, 2005 108 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

212 10-1A671_

Hanna KassisPM

Elbert CoxDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  7.4/-

PPNO

2349Y

Project Name

JACKSON VALLEY MITIGATION

Work Description
LANDSCAPING AND IRRIGATION 

Location Description
IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

Program Information

Doc Yr

Project Phase

Construction

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$133

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/25/2005

CTC Vote Date
5/16/2005

PID Appr 8/22/1997

Project Rpt 11/24/2004

Current Cost Estimate

Structure Est $0

District Est $133

Total Con Est $133

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
7/8/05:  Transferred to new PM Hanna Kassis.  Recommended award of project on 6/30/05.
6/29/05:  BO date was 6/28/05, 5.35% under Engr. Est.
6/6/05:  Ad date per HQ OE database.  BO target date is showing as 6/28/05.
5/12/05:  RTL was achieved early on 5/11/05.  Prog FY is 05/06, but can move this one up into the 04/05 if funding available.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/24/2004 1/1/2005 5/1/2005 7/1/2005 7/1/2005 8/12/2005 10/1/2005 1/1/2009

A TAAAAAA

11/24/2004

A11/24/2004 1/1/2005 4/29/2005 3/11/2005 5/11/2005 6/6/2005 6/30/2005 1/1/200911/24/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

11/16/2000

11/16/2000

213 10-40640_

Joy PinnePM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  42.1/ 46.9-

PPNO

2497 

Project Name

COOK'S/HAM'S PASSING LANES

Work Description
CONSTRUCT PASSING LANES 

Location Description
IN AMADOR COUNTY NEAR COOKS STATION AND
HAM STATION AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2006

$4,163

RIP IIP LOCAL

$2,023

CAPT

SUPT

OTHER

Const $$
$4,133

RW $$
$30

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/23/2005

CTC Vote Date
7/14/2005

PID Appr 3/31/1999

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $0

District Est $4,133

Total Con Est $4,133

R/W Est $13

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
11/3/05:  Supplemental Funds Request for an additional amount of $1,707,000 was approved by the delegated CTC committee on 10/31/05 including G-12
($613,300) for a total project cost of $5,840,000.  Project being processed for award.
8-29-05:  Project Advertised.  Bids open 9/27/05
6-6-05:  Funds Request re-submitted to HQ.  Awaiting CTC vote in July for Construction allocation.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 4/1/2003 6/1/2003 7/1/2003 9/1/2003 12/1/2003 11/1/2004

A TTAAAA

10/1/2000

A6/28/2002 2/6/2004 5/20/2003 4/2/2004 8/29/2005 12/1/2005 12/1/20067/1/2002

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

06/25/2002

06/26/2002

Wednesday, November 16, 2005 109 *Escalated at 3%
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XPM Download 11/4/2005

PMCS Download 11/11/2005

214 10-0E970_

Karen BonnettiPM

Paul ElliottDM

(209) 948-3737PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lance Brangham (559) 243-8161

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  42.7/ 49.6-

PPNO

3242 

Project Name

BIG TREES CAPM PROJECT

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN CALAVERAS COUNTY NEAR ARNOLD FROM
MORAN ROAD TO 0.5 KM EAST OF MEKO DRIVE

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,513

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/10/2005

CTC Vote Date
7/14/2005

PID Appr 12/12/2003

Project Rpt 12/12/2003

Current Cost Estimate

Structure Est $0

District Est $1,833

Total Con Est $1,833

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95 95% % %

Project Comments

11/01/05: Supplemental Fund Request for additional $921,000 Approved. No action from PM is required at this time.
10/14/05: Supplemental Fund Request (additional $921,000) Submitted to accomodate price index fluctuation, etc.
09/12/05: BO postponed to 9/28/05 to place addendum to incorporate AC index Spec, which is expected to result in cost savings.
08/08/05: Expected dates: Advertise on 8/15/05. BO on 9/13/05. No action from PM is required at this time.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 7/1/2005 9/1/2005 9/1/2005 10/13/2005 11/1/2005 12/1/2006

TTTAAA

7/1/2004

A 7/1/2004 3/29/2005 4/14/2005 10/13/2005 12/1/2005 12/1/20067/1/2004

Reg R/W
M225

Past Due

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/20/2003

06/20/2003

215 10-36311_

Peter JemerigbePM

Jack WalkerDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3861 COP CITY OF  MERCED 041905  
COP COUNTY OFMERCED 020805  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  10.2/ 12.8-

PPNO

     

Project Name

MISSION AVE IC/FWY CONVERSION

Work Description
CONSTRUCT FREEWAY AND
BRIDGES

Location Description
IN MERCED COUNTY IN AND NEAR MERCED FROM
MCHENRY ROAD TO 0.4 KM SOUTH OF CHILDS
AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2006

$26,774 $35,071

RIP IIP LOCAL

$1,854 $8,481

CAPT

SUPT

OTHER

Const $$
$48,531

RW $$
$13,314

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 45

Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/20/2004

CTC Vote Date

PID Appr 8/31/1993

Project Rpt 5/24/2001

Current Cost Estimate

Structure Est $12,027

District Est $37,364

Total Con Est $49,391

R/W Est $21,794

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/14/05 - CTC voted funds for project today, Adv scheduled for 8/8/05
6/24/05 - Achieved RTL milestone
6/17/05 - Obtained RR Clearance
6/14/05-Pending constraint prior to RTL is lack of RR Clearnce from CPUC

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/24/2001 4/1/2001 9/1/2004 1/1/2005 5/1/2005 5/1/2005 6/1/2005 12/1/2005 12/1/2008

A TTAAAAAAA

3/1/2001

A5/24/2001 4/1/2001 2/1/2004 9/1/2004 12/22/2004 5/31/2005 6/24/2005 8/8/2005 12/5/2005 12/1/20083/1/2001

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

04/16/2001

10/22/2004

Wednesday, November 16, 2005 110 *Escalated at 3%
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XPM Download 11/4/2005

PMCS Download 11/11/2005

216 10-3169E_

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  26.5/ 28.8-

PPNO

0546D

Project Name

LIVINGSTON FWY STAGE 2

Work Description
CONSTRUCT FREEWAY 

Location Description
IN MERCED COUNTY NEAR LIVINGSTON FROM 0.4
KM SOUTH OF ARENA WAY TO 0.4 KM SOUTH OF
HAMMATT AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2006

$32,475

RIP IIP LOCAL

$5,599

CAPT

SUPT

OTHER

Const $$
$23,465

RW $$
$9,010

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 30

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/15/2004

CTC Vote Date
7/14/2005

PID Appr

Project Rpt 12/17/2001

Current Cost Estimate

Structure Est $3,500

District Est $20,000

Total Con Est $23,500

R/W Est $11,156

Phase Completion
PA&ED RW PS&E CON100 % 96 100% % %

Project Comments
7/14/05 - CTC voted funds for project today, Adv scheduled for 8/8/05
5/24/05- Project obtained Ready to List (RTL)
4/29/05-Obtained R/W Cert 2 and forwarded to HQ OE.
4/25/05-R/W to Cert project by end of this month.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/17/2001 10/1/2000 8/1/2004 12/20/2004 3/28/2003 4/1/2005 5/1/2005 9/1/2005 9/1/2007

A TTAAAAAAA

7/1/2000

A12/17/2001 10/1/2000 10/1/2000 8/1/2004 12/17/2004 4/29/2005 5/24/2005 8/8/2005 11/27/2005 11/27/20077/1/2000

Reg R/W
M225

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

08/31/2001

11/02/2001

217 10-0K430_

Hanna KassisPM

Nicholas ChanDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  35.3/ 41.6-

PPNO

7294 

Project Name

EIGHT MILE RD/TURNER RD MEDIAN
BARRIER

Work Description
INSTALL MEDIAN BARRIER 

Location Description
IN SAN JOAQUIN COUNTY NEAR STOCKTON FROM
EIGHT MILE ROAD UNDERCROSSING TO TURNER
ROAD UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,976

RW $$
$3

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/3/2004

CTC Vote Date
1/20/2005

PID Appr 3/26/2004

Project Rpt 3/26/2004

Current Cost Estimate

Structure Est $0

District Est $1,976

Total Con Est $1,976

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
On Schedule.
Project in Construction 5/3/05.  AAP
Recommendation for award letter was signed and sent to HQ on 4/12/05.  Project will go out to construction this construction season (2005/2006)
This project proposes to install concrete median barriers.  A CE was signed for this project on 1/21/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2004 9/1/2004 1/1/1999 2/1/2005 7/1/2005 12/1/2005 12/1/2005 1/1/2005 3/1/2006 12/1/2006

A TAAAAAAAA

8/1/2004

A3/26/2004 9/1/2004 8/1/2004 2/1/2005 2/7/2005 10/1/2004 12/20/2004 3/7/2005 5/6/2005 7/1/20068/1/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/21/2004

01/21/2004

Wednesday, November 16, 2005 111 *Escalated at 3%
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XPM Download 11/4/2005

PMCS Download 11/11/2005

218 10-49900_

Hanna KassisPM

Nicholas ChanDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  26-  15.3/ 15.9-

PPNO

7486 

Project Name

BELLOTA CURVE CORRECTION

Work Description
REALIGN EXISTING CURVE 

Location Description
ON STATE ROUTE 26 FROM 0.6 KM TO 1.4 KM
EAST OF ESCALON BELLOTA ROAD (KP 24.6/25.6)

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,348

RW $$
$440

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 6

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/15/2005

CTC Vote Date

PID Appr 11/22/1999

Project Rpt 9/1/2004

Current Cost Estimate

Structure Est $0

District Est $2,348

Total Con Est $2,348

R/W Est $468

Phase Completion
PA&ED RW PS&E CON100 % 99% % %

Project Comments
R/W Cert. 3 done 4/22/05.  Project Still in OE.  AAP
RFF done and submitted to Region PMSU.  PCR for new cost $2.34 Million done and also submitted for HQ approval 4/21/05.
RFF needs to be submitted to HQ by 4/29/05.  Also a PCR has been requested to update cost.  Project is in Region Office of Office Engineer.  Issues affecting
the project R/W and Design are currently been addressed in order to move forward and deliver this project this fiscal year (AAP 4/14/05).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2003 5/1/2003 9/1/2004 11/1/2004 11/1/2004 12/13/2004 4/1/2005 11/1/2005

A TTTAAAA

2/1/2003

A10/8/2004 11/17/2004 4/27/2005 4/22/2005 4/27/2005 5/1/2005 8/1/2005 12/1/20062/3/2004

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/29/2004

08/02/2004

219 10-0F720_

Ajaib BrarPM

Elbert CoxDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R9.9/R15-

PPNO

9390 

Project Name

SOUTH MODESTO PLANTING REHAB

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
"ON ROUTE 99, IN STANISLAUS COUNTY," FROM
0.2KM SOUTH OF THE PINE STREET
OVERCROSSING TO THE TUOLUMNE RIVER
BRIDGE. (KP R17.9/R24.1)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,938

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/6/2005

CTC Vote Date

PID Appr 9/28/2000

Project Rpt 7/25/2005

Current Cost Estimate

Structure Est $0

District Est $2,938

Total Con Est $2,938

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 20 95% % %

Project Comments
9.12.05: RTL achieved on 9/9/05. It is in November CTC vote list.
7.29.05: PS&E Package/Fund request has been submitted to Hq OE on 7/29. On Schedule.
6.28.05: PS&E package  with DOE. On schedule.
4/25/05: Taken over recently from Luis. PDT next week to decide to eliminate Mitchell intersection from this project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 3/1/2005 12/1/2004 6/1/2005 7/1/2005 7/1/2005 9/1/2005 11/1/2005 1/1/2006 5/1/2010

A TTTAAAAAA

7/1/2004

A7/26/2004 2/28/2005 12/1/2004 6/1/2005 7/29/2005 7/6/2005 9/9/2005 2/3/2006 3/1/2006 5/1/20107/1/2004

Reg R/W
M225

APL
List

Yes

201.210

9/1/20057/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/02/2004

06/02/2004

Wednesday, November 16, 2005 112 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

220 10-04996_

Joy PinnePM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

(209) 948-7761 COP                                    020299  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49- R7/R11-

PPNO

2130F

Project Name

AMA 49 BYPASS- RELINQ.OF
EXISTING HWY 49

Work Description
RELINQUISHMENT OF OLD ROUTE
49 FOR THE AMADOR 49 BYPASS
PROJECT

Location Description
ON RTE 49 CONSTRUCT AMA 49 BYPASS FROM
JUNCTION RTE 104 (RIDGE RD) TO 0.3
KILOMETERS (0.2 MILES) SOUTH OF RANCHERIA
CREEK BR IN AMA CO. (KP R11.3/R17.7)

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2007

$2,668

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$2,668

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/18/2002

CTC Vote Date

PID Appr 12/29/1995

Project Rpt 4/8/2002

Current Cost Estimate

Structure Est $0

District Est $2,590

Total Con Est $2,590

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 80 100% % %

Project Comments
4-25-05:  Relinquishment - Funds Transfer Only. - Transfer money after M600 on 10-04994 Amador 49 Bypass Construction project has been achieved
(currently scheduled for 11/5/06)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/4/2007

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI

04/08/2002

221 10-35600_

Joy PinnePM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7079 COP CITY OF  AMADOR         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49-  10.6/-

PPNO

0207A

Project Name

AMADOR BRIDGE REPLACEMENT

Work Description
REPLACE BRIDGE 

Location Description
ON ROUTE 49 IN AMADOR CITY AT AMADOR
CREEK BRIDGE #26-016. (KP 17.1)

Program Information

Doc Yr

Project Phase

Construction

1994SHOPP Programmed
Program Status

Funds Only
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,292

RW $$
$169

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 1/18/2002

Project Rpt 7/26/1993

Current Cost Estimate

Structure Est $477

District Est $637

Total Con Est $1,114

R/W Est $169

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
4-25-05:  Relinquishment - Funds Transfer Only
- Transfer money after M600 on 10-04994 Amador 49 Bypass Construction project has been achieved (Currently scheduled for 11/5/06)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/24/2000 8/16/2000 7/1/2003 1/1/2004 3/1/2004 3/1/2004 4/1/2004 8/1/2004 11/1/2004

AA A5/24/2000 8/16/20008/16/2000

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

05/26/1995

01/17/1996

Wednesday, November 16, 2005 113 *Escalated at 3%



CLOSE-OUT PHASE
Project Close Out

(End Project Milestone)



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

222 10-48500_

Christina HibbardPM

Robert NguyenDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Mary Oliva (209) 941-1919

(209) 948-3976 COP CALAVERASCO.         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- R5.9/R6.7-

PPNO

3042 

Project Name

LITTLE JOHN'S ROAD/TURNPIKE
ROAD/SR 4 INTERSECTION

IMPROVEMENTSWork Description
"WIDEN, NEW
INTERSECTION(100% LOCAL)"

Location Description
WEST OF ANGELS CAMP FROM 0.1 MILE EAST OF
TO 0.8 MILE EAST OF LITTLE JOHNS CREEK
BRIDGE #30-34

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 7/18/1995

Project Rpt 7/18/1995

Current Cost Estimate

Structure Est $0

District Est $800

Total Con Est $800

R/W Est $110

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/17/05: Revised plans to Permits ~ 10/24. Maintainance Agreement ready but for plans. Coop and approved plans needed for Permit #-0019.
10/7/05: Mitigation plans received by Calaveras County 10/4/05. To Landscape next.
9/21/05: Will set up meeting w/ Permits, Landscape and County.
8/16/05: County and consultant working on revised mtitigation plans. Last requested plans July 21, 2005, County said as soon as they receive the plans they

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

223 10-36513_

Hanna KassisPM

Mark OrrDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5505-

PPNO

0721D

Project Name

SHOPP 10 CLEAN-UP

Work Description
CLEANUP CONTAMINATED SOIL
AND GROUNDWATER

Location Description
IN STOCKTON AT DISTRICT 10 SHOP   

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$350

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $323

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

12/4/04: Contract Task Order will be processed through the District.
7/28/04: Project proceeding, R/W will track expenditures.
6/15/04: Revised schedule to CCA 7/08. Design approved by District.
3/5/04: Funds included in Draft R/W Allocation Plan for 04/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 10/1/2000 10/1/2001 7/1/2001 11/1/2001 11/15/2001 12/1/2001 7/1/2002

A AA7/1/1994 7/1/2001 9/30/2004

Reg R/W
M225

APL
List

Yes

201.351

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/12/1994

07/12/1994

Wednesday, November 16, 2005 114 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

224 10-0C860_

Paul ElliottPM

UnassignedDM

(209) 948-7079PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Mary Oliva (209) 941-1919

COP CITY OF  STOCKTON         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5- R23.4/R24.4-

PPNO

     

Project Name

DOWNING AVENUE�

Work Description
INTERCHANGE IMPROVEMENTS. 

Location Description
ON ROUTE 5 IN SAN JOAQUIN COUNTY AT
DOWNING AVENUE. (KP R37.3/R39.0)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 6/29/2001

Current Cost Estimate

Structure Est $0

District Est $2,200

Total Con Est $2,200

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
under construction-6/15/01 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

AAAA7/1/2001 8/1/2001 9/1/2001 5/15/2002

Reg R/W
M225

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/28/2001

02/28/2001

225 10-36510_

Hanna KassisPM

Raymond TrittDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5505-

PPNO

0721B

Project Name

STOCKTON EQUIPMENT SHOP

Work Description
CONSTRUCT NEW EQUIPMENT
SHOP

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON AT THE
CALTRANS EQUIPMENT SHOP AT 1603 SOUTH B
STREET

Program Information

Doc Yr

Project Phase

CLOSEOUT

SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
1998

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,964

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
1/29/1998

CTC Vote Date
3/31/1998

PID Appr 11/1/1988

Project Rpt 7/8/1991

Current Cost Estimate

Structure Est $3,577

District Est $269

Total Con Est $3,846

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% 100% 54% %

Project Comments
Project CCA Date was 6/27/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/13/1998 7/2/1998 6/30/2002

AAA4/13/1998 7/2/1998 6/27/2002

Reg R/W
M225

APL
List

No

201.351

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/28/1991

07/12/1994

Wednesday, November 16, 2005 115 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

226 10-35240_

Iorzua AkuvaPM

Raymond TrittDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7902 COP US FORESTSVC         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88- R60.8/R67-

PPNO

2721 

Project Name

SILVER LAKE REHAB

Work Description
STRUCTURAL SECTION REPAIR 

Location Description
IN AMADOR COUNTY FROM 3.2 KM WEST OF
TRAGEDY SPRINGS ROAD TO 0.3 KM EAST OF KIT
CARSON ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1994SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2000

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,333

RW $$
$13

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
7/25/2000

PID Appr 7/30/1993

Project Rpt 7/30/1993

Current Cost Estimate

Structure Est $1,264

District Est $6,279

Total Con Est $7,543

R/W Est $70

Phase Completion
PA&ED RW PS&E CON100 % 99 100% 100% %

Project Comments
03/17/05 (KB): Clearence dispossal of excess property on rounds for signtures.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/11/1999 8/25/1998 6/7/1999 9/1/1998 12/23/1999 12/7/1999 6/28/2000 9/1/2000 12/1/2000 11/1/2002

A AAAAAAAAA6/11/1999 8/25/1998 6/7/1999 9/1/1998 12/23/1999 12/7/1999 6/28/2000 9/1/2000 11/15/2000 10/30/2002

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

10/02/1998

06/11/1999

227 10-2A590_

Hanna KassisPM

Raymond TrittDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5- R13.1/R35.3-

PPNO

7210 

Project Name

STOCKTON I5 MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
"LATHROP, FRENCH CAMP AND STOCKTON" AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,938

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
10/12/2001

PID Appr 10/23/1998

Project Rpt 9/25/2000

Current Cost Estimate

Structure Est $0

District Est $4,542

Total Con Est $4,542

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
CCA date 7/18/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2000 9/1/2000 5/2/2001 7/1/2001 7/1/2001 9/1/2001 12/1/2001 7/1/2002

A AAAAAAA

12/1/2000

A9/29/2000 9/1/2000 6/18/2001 3/22/2001 10/5/2001 11/5/2001 1/18/2002 7/18/200312/15/2000

Reg R/W
M225

APL
List

No

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/05/1999

11/05/1999

Wednesday, November 16, 2005 116 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

228 10-49991_

Hanna KassisPM

Paul ElliottDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  12.5/ 13-

PPNO

3078 

Project Name

ALTAVILLE REALIGNMENT

Work Description
CURVE CORRECTION 

Location Description
IN CALAVERAS COUNTY NEAR COPPEROPOLIS
FROM 3.9 KM EAST OF OBYRNES FERRY ROAD
TO 1.6 KM WEST OF HUNT ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1997SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,256

RW $$
$165

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/12/2003

CTC Vote Date

PID Appr 11/16/1996

Project Rpt 2/5/2001

Current Cost Estimate

Structure Est $0

District Est $1,341

Total Con Est $1,341

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
September 2004. Construction nearing completion. Striping and Guard Rail.
March 2004. Construction to begin late April early May.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/5/2001 5/16/2001 8/2/2002 6/26/2002 6/9/2003 8/1/2003 10/1/2003 10/1/2004

A AAAAAAA

9/1/2000

A2/5/2001 5/16/2001 8/2/2002 6/26/2002 6/9/2003 8/1/2003 10/1/2003 11/15/20049/1/2000

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

ND

02/05/2001

229 10-49992_

Hanna KassisPM

Paul ElliottDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  12.5/ 13-

PPNO

3078A

Project Name

ALTAVILLE REALIGNMENT DATA
RECOVERY

Work Description
ENVIRONMENTAL MITIGATION. 

Location Description
IN CALAVERAS COUNTY NEAR ALTAVILLE AT 3.8
KM E/OF O'BYRNES FERRY RD. (KP 20.1/20.9)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1997SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$400

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/12/2003

CTC Vote Date
5/29/2003

PID Appr 11/16/1996

Project Rpt 2/5/2001

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
March 2004 Completed in October of 2003. Supplemental Task Order processed to provide continued Arche. Monitoring during construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/9/2003 10/1/2004

AA6/9/2003 10/1/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND 02/05/2001

Wednesday, November 16, 2005 117 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

230 10-45580_

Joy PinnePM

Thanh NguyenDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lance Brangham (559) 243-8161

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- R53.8/R54.9-

PPNO

3294 

Project Name

COTTAGE SPRINGS PASSING LANE

Work Description
CONSTRUCT EASTBOUND
PASSING LANE

Location Description
IN CALAVERAS COUNTY NEAR GANNS FROM 0.9
KM EAST OF BEATRICE DRIVE TO 0.2 KM WEST
OF BLACK SPRINGS

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2003

$2,497

RIP IIP LOCAL

$887

CAPT

SUPT

OTHER

Const $$
$2,338

RW $$
$159

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/27/2002

CTC Vote Date
4/3/2003

PID Appr 6/25/1993

Project Rpt 4/8/2002

Current Cost Estimate

Structure Est $0

District Est $2,772

Total Con Est $2,772

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 60% %

Project Comments
11/3/05:  The Board of Review recommended claims be allowed in amount of $60,503.30.  $24,000 remaining in project including G-12.  Requesting
$40,000 from Tri-Counties to close project via Supplemental Fund and CTC vote.
8/18/05>> Project going through claims and arbitration.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2001 2/1/2002 10/1/2002 10/1/2002 12/1/2002 1/15/2003 5/1/2003 10/1/2003

A AAAAAAA4/9/2002 3/1/2002 10/2/2002 11/20/2002 11/21/2002 5/12/2003 7/1/2003 9/23/2004

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/05/2002

02/05/2002

231 10-3A480_

Hanna KassisPM

Steve SakataDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- R36.7/R37.3-

PPNO

5518 

Project Name

TURLOCK MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MERCED AND STANISLAUS COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,257

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/26/2003

CTC Vote Date
5/22/2003

PID Appr 8/30/1999

Project Rpt 9/14/2001

Current Cost Estimate

Structure Est $0

District Est $1,530

Total Con Est $1,530

R/W Est $8

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2001 11/1/2002 1/1/2003 1/1/2003 2/12/2003 5/1/2003 10/1/2003

A AAAAAA

10/1/2001

A9/14/2001 12/31/2002 12/10/2002 3/24/2003 6/25/2003 9/23/2003 12/10/200410/1/2001

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/16/2001

08/16/2001

Wednesday, November 16, 2005 118 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

232 10-3A440_

Ajaib BrarPM

Emad AraimDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 5-  25.5/ 28.1-

PPNO

0051 

Project Name

HAMILTON/GAFFERY MEDIAN BARRIER

Work Description
CONSTRUCT DOUBLE THRIE
BEAM BARRIER

Location Description
IN STANISLAUS AND SAN JOAQUIN COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$726

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/24/2002

CTC Vote Date
11/14/2002

PID Appr 8/30/1999

Project Rpt 9/12/2001

Current Cost Estimate

Structure Est $0

District Est $1,113

Total Con Est $1,113

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
9.27.05: Closeout phase. Shall follow up with contact points as soon as get the contact list.
4/25/05: Closeout Phase. Contracrt accepted 2/6/2004
Bid Opening on 5/21/03. Lowest bidder was 13.62% below engineer's estimate of $770K
CCA Actual Date 2/6/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2001 10/1/2002 12/1/2002 12/1/2002 1/12/2003 4/1/2003 10/1/2003

A AAAAAA

10/1/2001

A9/11/2001 3/14/2003 8/14/2002 2/19/2003 4/21/2003 7/1/2003 2/6/200410/1/2001

Reg R/W
M225

APL
List

Yes

201.315

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/13/2001

06/13/2001

233 10-1A670_

Hanna KassisPM

Getachew EsheteDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  7.1/ 7.6-

PPNO

2349 

Project Name

JACKSON VALLEY ROAD REALIGNMENT

Work Description
CONSTRUCT LEFT TURN LANE 

Location Description
IN AMADOR COUNTY NEAR IONE FROM 0.4 KM
WEST OF ROUTE 104 TO 0.4 KM EAST OF ROUTE
104

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,028

RW $$
$130

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/26/2003

CTC Vote Date
1/7/2004

PID Appr 8/22/1997

Project Rpt 9/24/2001

Current Cost Estimate

Structure Est $0

District Est $1,551

Total Con Est $1,551

R/W Est $245

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/24/2001 7/1/2001 5/1/2003 7/1/2003 7/1/2003 9/1/2003 11/1/2003 1/1/2005

A AAAAAAAA9/24/2001 7/1/2001 9/26/2003 12/29/2003 1/2/2004 2/17/2004 6/4/2004 3/17/20057/31/2001

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

11/06/2000

11/16/2000

Wednesday, November 16, 2005 119 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

234 10-49840_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 26-  7.2/ 8.3-

PPNO

3482 

Project Name

SILVER RAPIDS CURVE REALIGNMENT

Work Description
WIDEN AND REALIGN EXISTING
CURVES

Location Description
IN CALAVERAS COUNTY NEAR VALLEY SPRINGS
FROM HEINEMANN LANE TO 0.2 KM WEST OF
VISTA DEL LAGO DRIVE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,160

RW $$
$237

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 33

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/29/2003

CTC Vote Date
3/10/2004

PID Appr 11/22/1999

Project Rpt 9/12/2001

Current Cost Estimate

Structure Est $0

District Est $2,460

Total Con Est $2,460

R/W Est $419

Phase Completion
PA&ED RW PS&E CON100 % 70 70% % %

Project Comments
Approve Contruction 7/8/04
Project is behind schedule due to R/W Delay.  May winterize job!  AAP 9/15/04
Finished paving mainline 12/4/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 9/1/2001 10/1/2003 12/1/2003 12/1/2003 2/1/2004 6/1/2004 8/1/2005

A AAAAAAAA9/12/2001 2/1/2002 11/2/2003 12/29/2003 3/10/2004 5/10/2004 7/8/2004 3/15/200510/1/2001

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

09/12/2001

06/20/2001

235 10-42830_

Louis MarquezPM

Ali AlqatamiDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 140-  15.5/ 18.9-

PPNO

4690 

Project Name

CATHEYS VALLEY REHAB

Work Description
RESURFACE EXISTING HIGHWAY 

Location Description
IN MARIPOSA COUNTY NEAR CATHEYS VALLEY
FROM 2.5 KM EAST OF THE MOUNT BULLION
CUTOFF TO 2.8 KM EAST OF YAQUI GULCH ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,295

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/23/2003

CTC Vote Date
2/26/2004

PID Appr 8/19/1999

Project Rpt 8/8/2002

Current Cost Estimate

Structure Est $0

District Est $1,148

Total Con Est $1,148

R/W Est $0

Phase Completion
PA&ED RW PS&E CON95 % 100% % %

Project Comments
Milestone M700 completed. Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2002 8/1/2003 10/1/2003 10/1/2003 12/1/2003 4/1/2004 11/1/2004

A AAAAAA

7/31/2002

9/8/2002 7/31/2003 7/7/2003 10/3/2003 4/12/2004 6/15/2004 10/20/2004

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/11/2002

04/11/2002

Wednesday, November 16, 2005 120 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

236 10-3A260_

K.Sheridan/ W.ZinkePM

Ali AlqatamiDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  26.5/ 27-

PPNO

7260 

Project Name

CHANNEL VIADUCT REHAB

Work Description
REHABILIATE BRIDGE 

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.5
KM NORTH OF ROUTE 5 AND 4 SEPARATION TO
0.2 KM SOUTH OF BUENA VISTA AVENUE
UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$10,800

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/11/2003

CTC Vote Date
1/22/2004

PID Appr 8/27/1999

Project Rpt 3/23/2001

Current Cost Estimate

Structure Est $4,016

District Est $2,444

Total Con Est $6,460

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
7/5/05: Close-out process in progress.
5/25/05:  M600 or CCA achieved on 4/25/05.
4/05: On Schedule per CM.
1/05: Project is on schedule ~95% complete.  Work will resume when wheather permits.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2001 9/30/2000 8/31/2002 10/1/2002 1/1/2003 7/1/2003 7/1/2003 8/1/2003 12/1/2003 8/1/2005

A AAAAAAAAA

10/1/2001

A3/23/2001 9/30/2000 3/1/2002 11/22/2002 8/11/2003 6/5/2003 9/30/2003 2/23/2004 5/7/2004 4/25/200510/1/2001

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/23/2001

03/23/2001

237 10-0J840_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  17/ 28.5-

PPNO

7672 

Project Name

FARMINGTON ROAD INTERIM
MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN CONCRETE
BARRIER

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,314

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/8/2004

CTC Vote Date
5/13/2004

PID Appr 3/22/2004

Project Rpt 3/22/2004

Current Cost Estimate

Structure Est $0

District Est $3,003

Total Con Est $3,003

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
Project on Schedule.
M600 Completed 3/17/05.
Project in Construction.
Approve Construction 10/18/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/29/2003 4/1/2004 4/1/2004 6/1/2004 7/13/2004 10/1/2004 7/1/2005

A AAAAAA3/22/2004 4/1/2004 3/15/2004 4/2/2004 6/7/2004 10/18/2004 3/17/2005

Reg R/W
M225

APL
List

No

201.020

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/29/2003

12/29/2004

Wednesday, November 16, 2005 121 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

238 10-3A450_

Ajaib BrarPM

Ali AlqatamiDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R6.8/R9.7-

PPNO

0049 

Project Name

KEYES MEDIAN BARRIER

Work Description
INSTALL GUARD RAILING 

Location Description
IN STANISLAUS COUNTY NEAR TURLOCK FROM
TAYLOR ROAD UNDERCROSSING TO 1.5 KM
NORTH OF FAITH HOME ROAD UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,369

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/1/2003

CTC Vote Date
3/17/2003

PID Appr 8/30/1999

Project Rpt 9/12/2001

Current Cost Estimate

Structure Est $0

District Est $1,594

Total Con Est $1,594

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
9.27.05: Closeout phase, shall contact as soon as get the contact list for follow up.
4/25/05: Closed out phase.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2001 12/1/2002 2/1/2003 2/1/2003 3/15/2003 8/1/2003 10/1/2004

A AAAAAA

10/1/2001

A9/12/2001 3/1/2003 11/26/2002 4/1/2003 6/1/2003 8/13/2003 7/12/200410/1/2001

Reg R/W
M225

APL
List

Yes

201.315

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/26/2001

06/26/2001

239 10-0H210_

K.Sheridan/ W.ZinkePM

Nicholas ChanDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(559) 230-3126 RR                                            
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5- R14.4/R14.6-

PPNO

7214 

Project Name

SJ RIVER BRIDGE REHAB

Work Description
REHABILITATE BRIDGE DECK 

Location Description
IN SAN JOAQUIN COUNTY NEAR MOSSDALE AT
SAN JOAQUIN RIVER BRIDGE (#29-0252R)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,106

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/15/2004

CTC Vote Date
1/20/2005

PID Appr 10/12/2004

Project Rpt 3/8/2004

Current Cost Estimate

Structure Est $1,144

District Est $390

Total Con Est $1,534

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
5/25/05:  On schedule per CM.
3/23/05:  M500 Approve Constr. Contract.  Contractor is ACC West Coast Constr.  Shivinder Singh is the RE and 5/22 is target for 1st working day.

History:  Supplemental PSSR signed on 10/12/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2004 12/1/2003 5/1/2004 6/1/2004 9/1/2004 11/1/2004 11/1/2004 12/15/2004 2/1/2005 1/1/2006

A AAAAAAAAA1/1/2004 12/1/2003 5/1/2004 6/1/2004 9/1/2004 9/2/2004 9/30/2004 2/7/2005 3/23/2005 7/28/2005

Reg R/W
M225

APL
List

Yes

201.110

1/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/20/2004

07/20/2004

Wednesday, November 16, 2005 122 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

240 10-0A672_

K.Sheridan/ W.ZinkePM

Martin NishikawaDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  24.5/ 25.5-

PPNO

7249 

Project Name

STOCKTON RAMP REHAB

Work Description
REHABILITATE RAMPS 

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON AT
EIGHTH STREET UNDERCROSSING AND AT
CHARTER WAY UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,151

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/10/2004

CTC Vote Date
8/5/2004

PID Appr 9/12/2001

Project Rpt 9/12/2001

Current Cost Estimate

Structure Est $0

District Est $630

Total Con Est $630

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
9/2/05:  CCA 8/8/05 as per RE, 8/12/05 as per C. Anderson.
5/25/05:  On schedule per CM.
4/13/05:  Pre-constr. Mtg. held.  Sayed Hashemyan is the RE, and the first working day (nite) is scheduled for June 1st.
3/24/05:  Wesley Zinke replaces KC Chu as the PM.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/12/2001 1/1/2004 2/1/2004 4/1/2004 4/1/2004 5/1/2004 7/15/2004 7/15/2005

A AAAAAAA9/12/2001 12/15/2003 3/12/2004 1/7/2004 4/21/2004 8/23/2004 10/14/2004 8/12/2005

Reg R/W
M225

APL
List

Yes

201.121

8/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/26/1999

05/26/1999

Wednesday, November 16, 2005 123 *Escalated at 3%



INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

241 10-0G480_

Robert NguyenPM

Raymond TrittDM

(209) 948-3976PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  120-  6.9/ 8.5-

PPNO

7785 

Project Name

MANTECA BYPASS EXTENSION

Work Description
RECONSTRUCT INTERCHANGE & 2
LANE EXPRESSWAY ON NEW
ALIGNMENT.

Location Description
IN SJ CO SO 99/120 INTERCHANGE FROM 99/120
INTERCHANGE EAST TO JACK TONE ROAD. (KP
11.1/13.6)

Program Information

Doc Yr

Project Phase

Candidate

2002STIP Inactive
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $22,000

Total Con Est $22,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Last PDT held on 3/15/01 to make project inactive.  SJCOG wishes to expend planning resources on another PSR, preferably on SJ-12 on East side of
Boulding Island.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

242 10-0H880_

Robert NguyenPM

Scott ShaverDM

(209) 948-3976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Bryan Apper (559) 243-8156

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  205-  13.1/-

PPNO

7900 

Project Name

PARADISE INTERCHANGE

Work Description
OVERSIGHT CONSTRUCT NEW I/C
AT PARDISE CUT BRIDGE.

Location Description
IN SAN JOAQUIN CO ON SR 205 AT PARDISE CUT.
(KP 21.10).

Program Information

Doc Yr

Project Phase

Candidate

2002STIP Inactive
Program Status

Component Funding
Oversight , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is (INACTIVE)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2003

T7/1/2003

Reg R/W
M225

Past Due

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

Wednesday, November 16, 2005 124 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

243 10-0H860_

Christina HibbardPM

Paul ElliottDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

David Hyatt (559) 243-8215

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 104-  4/ 6.5-

PPNO

2822 

Project Name

IONE BYPASS

Work Description
NEW 2-LANE EXPRESSWAY ON A
NEW ALIGNMENT.

Location Description
IN AMADOR COUNTY ON STATE ROUTE 104 FROM
COLLINS RD LEFT TO FOOTHILL BLVD LEFT. (KP
6.5/10.5)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Inactive
Program Status

PDS
Component Funding

RIP , Oversight , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25,000

Total Con Est $25,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9-8-2005: Joy Pinne asks that when this project becomes active again that the PM contact Gail Payne of MIG re: bike and pedestrian paths in area.  Gail's
number is 510-845-7549.  Gail would like the project to have wide shoulders to make it bike and pedestrian friendly.  Work with PDT on shoulders.
4-25-05:  No change to comments.
10/1/03 comments >  ACTC met with City of Ione.  South and West side of city is the preferred alternative.  Would like to build 1/2 to state standards and 1/2 to

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

244 10-0H900_

Robert NguyenPM

Robert NguyenDM

(209) 948-3976PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  120-  2.2/ 2.2-

PPNO

7768 

Project Name

RTE 120 FEASIBILITY STUDY 

Work Description
OVERSIGHT - CONSTRUCT NEW
INTER- CHANGE

Location Description
FEASIBILITY STUDY FOR INTERCHANGE "AT
ROUTE 120, MCKINLEY AVENUE AND" YOSEMITE
AVENUE

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Inactive
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is closed per Dana Cowell 4/3/03. EA closed. Need to remove from the Status (4/3/03).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2003

T3/1/2003

Reg R/W
M225

Past Due

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Wednesday, November 16, 2005 125 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

245 10-0G560_

Kevin SheridanPM

Ali AlqatamiDM

(209) 948-7854PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120-  24.6/ 30-

PPNO

0316 

Project Name

PRIEST GRADE FEASIBILITY STUDY

Work Description
FEASIBILITY STUDY FOR 45 FOOT
BUS

Location Description
OLD PRIEST GRADE RD TO BIG OAK FLAT. (KP
T39.6/T47.2)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Inactive
Program Status

PDS
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project Manager is now Tony Singh
Feasibility Study signed by District Director 8/27/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

Wednesday, November 16, 2005 126 *Escalated at 3%



INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

246 10-0F120_

Karen BonnettiPM

Paul ElliottDM

(209) 948-3737PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 0- L5703-

PPNO

6600 

Project Name

CABBAGE PATCH MAINTENANCE
STATION

Work Description
MODIFY & CONSTRUCT NEW
FACILITY/ "DEMO,MATL BINS &
COVER FUELING AREA"

Location Description
IN CALAVERAS COUNTY AT THE CABBAGE PATCH
MAINTENANCE STATION.

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $823

Total Con Est $823

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
04/14/05:  Inactive

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

247 10-0G250_

Karen BonnettiPM

UnassignedDM

(209) 948-3737PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lance Brangham (559) 243-8161

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 26-  30/-

PPNO

3643 

Project Name

CALAVARAS/TUOLUMNE BRIDGE
REHAB.

Work Description
BRIDGE DECK REHABILITATION
AND RAIL UPGRADE.

Location Description
IN CALAVERAS & TUOLUMNE COUNTIES AT
VARIOUS LOCATIONS.

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not a District's priority.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

Wednesday, November 16, 2005 127 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

248 10-0E940_

Ajaib BrarPM

Abdul BakerDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 33-  17.1/ 26.5-

PPNO

5176 

Project Name

MERCED 33@SANTA NELLA CAPM

Work Description
CAPM 

Location Description
IN MERCED CO IN AND NEAR SANTA NELLA FROM
.1 KM S/OF PLAZA RD TO THE SO JUNCTION OF
RTE 140. (KP 27.4/42.6).

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,500

Total Con Est $3,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

9.27.05: Not on APL, no work done so far.
4/25/05: Not on APL. Inactive. No work is done.
9/8/2004  No longer a District Priority as of 9/7/2004. No work to be performed this FY until further notice.
8/25/2004 Kickoff meeting will be held in September

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

249 10-0L880_

Christina HibbardPM

SWATDM

(209) 948-7889PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3101
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 140-  .3/ 4.1-

PPNO

0038 

Project Name

SHOULDER WIDENING ON SR140

Work Description
SHOULDER WIDENING 

Location Description
"ON SR 140, EAST OF I-5 AND WEST OF" SR 33 IN
MERCED COUNTY

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,416

Total Con Est $2,416

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/04-Waiting for resource/fund allocation.   Not a district priority.  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Wednesday, November 16, 2005 128 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

250 10-3A750_

Hanna KassisPM

Alex MenorDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  4-  0/ 8.2-

PPNO

7012 

Project Name

HWY. 4 REHAB & OLD AND MIDDLE
RIVER BRIDGES REPL.

Work Description
REHAB 

Location Description
FROM OLD RIVER BR TO BACON ISLAND RD (KP
0.0/13.2)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,000

Total Con Est $10,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

251 10-0G260_

Hanna KassisPM

UnassignedDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

David Hyatt (559) 243-8215

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  4-  0/-

PPNO

7011 

Project Name

OLD RIVER BRIDGE REPLACEMENT

Work Description
BRIDGE RAIL UPGRADE AND
WIDENING.

Location Description
IN SAN JOAQUIN CO NEAR STOCKTON AT OLD
RIVER BRIDGE. (KP 0.0)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,000

Total Con Est $7,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Inactive 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.114

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

Wednesday, November 16, 2005 129 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

252 10-0G330_

Hanna KassisPM

Steve SakataDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

David Hyatt (559) 243-8215

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  4-  15.3/ 19.4-

PPNO

7050 

Project Name

ROUTE 4 BEAUTIFICATION AND
MODERNIZATION

Work Description
HIGHWAY BEAUTIFICATION AND
MODERNIZATION.

Location Description
IN SJ CO ON RTE 4 FROM FRESNO AVE TO THE
JUNCTION OF RTE 99. (KP 24.6/31.3)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,245

Total Con Est $1,245

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is closed.  No money for this beautification project (6/25/02).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.245

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

253 10-0E84U_

Karen BonnettiPM

UnassignedDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  0/-

PPNO

7163 

Project Name

HAR SYSTEM

Work Description
INSTALLATION OF HAR'S 

Location Description
"IN MER CO, STA CO, AND SJ CO AT" VARIOUS
LOCATIONS. "SJ-5(KP22.2/63.6,42.1)SJ-99(KP9.8,"
"30.1,49.1)SJ-580(KP0.0)MER-5(KP"
52.1)STA-5(KP43.7)STA-99(KP R25.9)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $950

Total Con Est $950

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Inactive

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 
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254 10-0G240_

Karen BonnettiPM

Steve SakataDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  1.1/ 34.5-

PPNO

7164 

Project Name

SJ-5 DECK RESURFACE 

Work Description
RESURFACE BRIDGE DECKS. 

Location Description
IN SAN JOAQUIN CO AT VARIOUS LOCATIONS
FROM HOSPITAL CREEK BRIDGE TO PIXLEY
SLOUGH BRIDGE. (KP 1.8/55/5)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,500

Total Con Est $3,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/7/2004:  No longer a District  priority. No work to be performed this FY until further notice (Project had been re-activated...
                   with a kick-off meeting scheduled 9/7/04).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

255 10-29646_

Louis MarquezPM

Elbert CoxDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

David Hyatt (559) 243-8215

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120-  12.1/-

PPNO

     

Project Name

YOSEMITE JUNCTION SRRA

Work Description
BUILD NEW SAFETY ROADSIDE
REST

Location Description
IN TUO CO @ THE JUNCTION OF 120 HO8
(YOSEMITE JUNCTION). (KP19.4)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,000

Total Con Est $3,000

R/W Est $121

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 Not on the approve project list project is inactive and is a shelved project not to be worked on.project manager will update schedule,SB45,and database Cert.
when project becomes active.Team members will revisit project to update current information.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.260

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND
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PMCS Download 11/11/2005

6/11/03 project reported to have bids open on 5/28/03. JP
4/29/03 Revised project  cost $596,000. Project voted April 2003, revised Bid Opening 5/28/03. EC Plant establishment CCA 11-28-06

Project Comments

11/22/2002

PA & ED
 M200

PS&E to
Dist OE
M377

12/31/2002

 District
PS&E  to HQ

M380

12/3/2002

R/W Cert
M410

1/27/2003

RTL
M460

4/28/2003

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/14/2002 12/31/2002 12/3/2002 2/1/2003 4/28/2003 5/1/2003 11/28/2006

PMCS Milestone
Information

256
10-0J610_

Hanna KassisPM

Elbert CoxDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  28.2/ 29-

Project Name

LODI REPLACEMENT PLANTING

Work Description
REPLACEMENT HIGHWAY PLANTING 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR LODI
FROM 0.3 KM SOUTH OF HARNEY LANE TO 0.3 KM
NORTH OF SOUTH LODI OVERCROSSING

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
4/3/2003

PID Appr

Project Rpt 11/22/2002

Current Cost Estimate

Structure Est $0

District Est $591

Total Con Est $591

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.220

CE 11/14/2002 $596

CTC Vote Amnt

Concept report signed on 2-4-03

Project Comments

1/8/2004

PA & ED
 M200

PS&E to
Dist OE
M377

1/26/2004

 District
PS&E  to HQ

M380

2/17/2004

R/W Cert
M410

3/1/2004

RTL
M460

4/19/2004

HQ
Advertise

M480

6/17/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2003 1/1/2004 3/1/2004 3/1/2004 4/1/2004 7/1/2004 6/1/2005

PMCS Milestone
Information

257
10-0J790_

Hanna KassisPM

Mark OrrDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  120- R3.3/R6.1-

Project Name

RTE 120 @ E/B MANTECA BYPASS
CONGESTION WARNING SYSTEM

Work Description
TRAFFIC MONITORING STATION 

Location Description
IN SAN JOAQUIN COUNTY IN MANTECA FROM
AIRPORT WAY OVERCROSSING TO 0.1 KM WEST
OF SPRECKLES ROAD UNDERCROSSING

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 5

XPM No

Funds Req Date
1/12/2004

CTC Vote Date
4/8/2004

PID Appr

Project Rpt 1/8/2004

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

11/1/2003

CE

EX

10/30/2003

10/30/2003
$750

CTC Vote Amnt
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12/13/02Surveys, environmental wand Traffic requested. JP
9/11/02 This is a cooperative agreement project, awaiting cooperative agreement information. JP
Concept report signed on 3-5-01
Project Rpoer signed by  District  Director 4-07-04  to be voted January 2005
03/25/2005- PREJOB meeting  Location (City of Jackson)

Project Comments

4/7/2004

PA & ED
 M200

PS&E to
Dist OE
M377

9/20/2004

 District
PS&E  to HQ

M380

8/30/2004

R/W Cert
M410

11/4/2004

RTL
M460

1/10/2005

HQ
Advertise

M480

3/9/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/30/2003 8/1/2004 8/1/2004 1/30/2005 2/1/2005 4/10/2005 12/10/2005

PMCS Milestone
Information

258
10-0H270_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-3976 COP CITY OF  JACKSON 080904  $185,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49-  3.4/-

Project Name

HWY 49 & CLINTON ROAD SIGNAL

Work Description
SIGNAL AND LIGHTING 

Location Description
IN AMADOR COUNTY NEAR JACKSON AT CLINTON
ROAD

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 3

XPM No

Funds Req Date
9/3/2004

CTC Vote Date
12/9/2004

PID Appr

Project Rpt 4/7/2004

Current Cost Estimate

Structure Est $0

District Est $321

Total Con Est $321

R/W Est $25

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

6/1/2004

CE

EX

11/03/2003

11/03/2003
$161

CTC Vote Amnt

Project Report signed by District Director 8-11-04 to be voted in January 2005

Project Comments

8/11/2004

PA & ED
 M200

PS&E to
Dist OE
M377

1/28/2005

 District
PS&E  to HQ

M380

10/12/2004

R/W Cert
M410

12/10/2004

RTL
M460

2/28/2005

HQ
Advertise

M480

4/14/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2004 12/15/2004 10/15/2004 10/15/2004 12/15/2004 5/15/2005 8/1/2005

PMCS Milestone
Information

259
10-0J820_

Hanna KassisPM

Shahin MansourDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 5-  16.7/ 18.4-

Project Name

BILLY WRIGHT UC MEDIAN BARRIER

Work Description
CONSTRUCT THRIE BEAM MEDIAN BARRIER 

Location Description
IN MERCED COUNTY NEAR LOS BANOS FROM
BILLY WRIGHT ROAD TO 0.1 KM SOUTH OF
CALIFORNIA AQUEDUCT

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
11/23/2004

CTC Vote Date
1/20/2005

PID Appr

Project Rpt 8/11/2004

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

11/5/2004

CE

EX

04/19/2004

04/19/2004
$450

CTC Vote Amnt
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PR report signed on 5/25/04.  concept report signed on 3-14-03

Project Comments

5/25/2004

PA & ED
 M200

PS&E to
Dist OE
M377

9/14/2004

 District
PS&E  to HQ

M380

9/7/2004

R/W Cert
M410

9/30/2004

RTL
M460

11/8/2004

HQ
Advertise

M480

1/3/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2003 11/1/2004 11/15/2004 9/30/2004 11/8/2004 5/15/2005 12/15/2005

PMCS Milestone
Information

260
10-0K420_

Hanna KassisPM

Nicholas ChanDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 99- T36.3/T36.7-

Project Name

TURLOCK MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MERCED COUNTY IN TURLOCK FROM SOUTH
TURLOCK OVERCROSSING TO GRIFFITH AVENUE
OVERCROSSING

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
10/5/2004

CTC Vote Date
10/28/2004

PID Appr

Project Rpt 5/25/2004

Current Cost Estimate

Structure Est $0

District Est $507

Total Con Est $507

R/W Est $2

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

9/1/2004

CE

EX

12/15/2003

12/15/2003
$507

CTC Vote Amnt

Requested survey 9/23/02, Environmental 9/17/02. JP   Concept report signed on 4-5-01
Project Report signed by District Director 5-19-04
Recommendation for award from J.W   01/13/2005

Project Comments

5/19/2004

PA & ED
 M200

PS&E to
Dist OE
M377

11/10/2004

 District
PS&E  to HQ

M380

9/21/2004

R/W Cert
M410

9/22/2004

RTL
M460

12/6/2004

HQ
Advertise

M480

2/4/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/6/2004 8/1/2004 10/1/2004 9/22/2004 12/1/2004 2/1/2005 12/1/2008

PMCS Milestone
Information

261
10-0H600_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4-  19.8/-

Project Name

RTE 4 & 99 LEFT TURN CHANNELIZATION

Work Description
LEFT TURN CHANNELIZATION 

Location Description
IN SAN JOAQUIN COUNTY NEAR STOCTION FROM
ROUTE 4 AND 99 SEPARATION TO EAST
STOCKTON RAILROAD CROSSING

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date
8/20/2004

CTC Vote Date
10/28/2004

PID Appr

Project Rpt 5/19/2004

Current Cost Estimate

Structure Est $0

District Est $495

Total Con Est $495

R/W Est $0

APL
List

Yes

1/1/2004

Begin
Project Report

 M040

Prog Code

1/1/2005

Reg R/W
M225

Amount

201.010

6/1/2004

CE

EX

04/06/2004

04/06/2004
$495

CTC Vote Amnt
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Surveys Requested 10/23/02, Environmental 10/21/02, Traffic 9/2/02. JP
concept report signed on 3-5-01

Project Comments

11/15/2004

PA & ED
 M200

PS&E to
Dist OE
M377

8/22/2005

 District
PS&E  to HQ

M380

2/25/2005

R/W Cert
M410

9/14/2005

RTL
M460

10/17/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/30/2004 1/1/2005 2/1/2005 3/1/2005 4/1/2005 10/1/2005 12/1/2006

PMCS Milestone
Information

262
10-0H200_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  12-  23.1/-

Project Name

CLEMENTS SIGNALS

Work Description
"WIDEN, SLURRY SEAL AND SIGNAL" 

Location Description
IN SAN JOAQUIN COUNTY NEAR CLEMENTS AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 3

XPM No

Funds Req Date
3/16/2005

CTC Vote Date
4/14/2005

PID Appr

Project Rpt 11/15/2004

Current Cost Estimate

Structure Est $0

District Est $618

Total Con Est $618

R/W Est $2

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

11/1/2004

CE

EX

06/01/2004

06/01/2004
$618

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

263
10-0L950_

Hanna KassisPM

Shahin MansourDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  88-  3.2/-

Project Name

ALPINE ROAD TRAFFIC SIGNAL
INSTALLATION

Work Description
INSTALL NEW TRAFFIC SIGNAL 

Location Description
IN SAN JOAQUIN COUNTY AT THE INTERSECTION
OF SR88 AND ALPINE "ROAD, EAST OF THE CITY
OF STOCKTON" (KP5.17)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt
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Project Comments

9/24/2004

PA & ED
 M200

PS&E to
Dist OE
M377

1/28/2005

 District
PS&E  to HQ

M380

10/12/2004

R/W Cert
M410

12/2/2004

RTL
M460

2/28/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2004 11/10/2004 11/1/2004 12/1/2004 2/15/2005 5/20/2005 12/20/2005

PMCS Milestone
Information

264
10-0K870_

Hanna KassisPM

Shahin MansourDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(559) 230-3114 RR UNIONPAC CENTCATRA 042304  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  29.5/ 30.7-

Project Name

PINE STREET OC RUMBLE  STRIPS

Work Description
CONSTRUCT RUMBLE STRIP 

Location Description
IN SAN JOAQUIN COUNTY IN LODI FROM ROUTE
99 AND 12 SEPARATION TO EAST PINE STREET
OVERCROSSING

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
11/10/2004

CTC Vote Date
1/20/2005

PID Appr

Project Rpt 9/24/2004

Current Cost Estimate

Structure Est $0

District Est $459

Total Con Est $459

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

9/10/2004

CE

EX

05/20/2004

05/20/2004
$459

CTC Vote Amnt

Project Comments

11/18/2003

PA & ED
 M200

PS&E to
Dist OE
M377

11/18/2003

 District
PS&E  to HQ

M380

6/16/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/2/2003 11/18/2003 1/15/2004 1/1/2006

PMCS Milestone
Information

265
10-0K560_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  35.6/ 36.3-

Project Name

JAHANT ROAD PAVE MEDIAN

Work Description
PAVE MEDIAN 

Location Description
IN SAN JOAQUIN COUNTY NEAR ACAMPO FROM
0.1 KM SOUTH OF JAHANT ROAD OVERCROSSING
TO 0.6 KM SOUTH OF OF COLLIER ROAD
OVERCROSSING. (KP 57.29/58.42)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
6/28/2004

CTC Vote Date

PID Appr

Project Rpt 11/18/2003

Current Cost Estimate

Structure Est $0

District Est $566

Total Con Est $566

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

11/1/2003

CE

EX

01/02/2003

01/02/2003
$0

CTC Vote Amnt
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Project Comments

10/30/2003

PA & ED
 M200

PS&E to
Dist OE
M377

11/13/2003

 District
PS&E  to HQ

M380

8/1/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2003 1/15/2004 1/15/2004 4/4/2004 5/4/2004 12/5/2005

PMCS Milestone
Information

266
10-0F85U_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 5-  0/ 28.1-

Project Name

STA RIGHT OF WAY FENCE REPLACEMENT

Work Description
REPLACE RIGHT OF WAY FENCE. 

Location Description
IN STANISLAUS COUNTY FROM MERCED/
STANISLAUS COUNTY LIMIT LINE TO
STANISLAUS/SAN JOAQUIN COUNTY LIMIT LINE.
(KP 0.0/45.2)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
7/1/2004

CTC Vote Date

PID Appr

Project Rpt 10/30/2003

Current Cost Estimate

Structure Est $0

District Est $640

Total Con Est $640

R/W Est $0

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

7/1/2003

Reg R/W
M225

Amount

201.150

CE

EX

06/18/2003

06/18/2003
$0

CTC Vote Amnt

2/7/2003 Environmental CE not complete.  No requests to complete received by Enviornmental. JP

Project Comments

11/10/2003

PA & ED
 M200

PS&E to
Dist OE
M377

11/18/2003

 District
PS&E  to HQ

M380

7/6/2004

R/W Cert
M410

12/22/2003

RTL
M460

3/21/2005

HQ
Advertise

M480

5/11/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 9/15/2004 12/1/2003 1/15/2004 2/1/2004 5/11/2005 12/31/2005

PMCS Milestone
Information

267
10-0G840_

Hanna KassisPM

James EspinosaDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R6.8/R17.9-

Project Name

STANISLAUS CO. JOINT SEAL
REPLACEMENT

Work Description
APPROACH SLABS AND JOINT SEALS 

Location Description
IN STANISLUAS COUNTY IN AND NEAR TURLOCK
AND MODESTO AT VARIOUS LOCATIONS

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
6/30/2004

CTC Vote Date
3/3/2005

PID Appr

Project Rpt 11/10/2003

Current Cost Estimate

Structure Est $379

District Est $147

Total Con Est $526

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

CE

EX

07/10/2003

07/10/2003
$561

CTC Vote Amnt
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Caltrans Central Region
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PMCS Download 11/11/2005

Project report signed by District Director 9-30-04   95% const. review 11-8-04

Project Comments

9/30/2004

PA & ED
 M200

PS&E to
Dist OE
M377

3/22/2005

 District
PS&E  to HQ

M380

1/13/2005

R/W Cert
M410

1/13/2005

RTL
M460

4/18/2005

HQ
Advertise

M480

6/1/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/30/2004 10/1/2004 12/1/2004 1/15/2005 2/15/2005 7/3/2005 12/30/2005

PMCS Milestone
Information

268
10-0L410_

Hanna KassisPM

Mark OrrDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R11.2/R12-

Project Name

MODESTO RTE 99  GROOVE EXISTING NB
LANES

Work Description
SEAL RANDOM CRACKS 

Location Description
IN STANISLAUS COUNTY IN CERES FROM 0.2 KM
SOUTH OF PINE STREET OVERCROSSING TO 0.2
KM NORTH OF WHITMORE AVENUE
OVERCROSSING

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/27/2004

CTC Vote Date
3/3/2005

PID Appr

Project Rpt 9/30/2004

Current Cost Estimate

Structure Est $0

District Est $336

Total Con Est $336

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

8/1/2004

CE

EX

04/19/2004

04/19/2004
$336

CTC Vote Amnt

concept report signed on 3-3-03
Project Report signed by District Director 6-21-04

Project Comments

6/21/2004

PA & ED
 M200

PS&E to
Dist OE
M377

3/30/2005

 District
PS&E  to HQ

M380

3/28/2005

R/W Cert
M410

3/28/2005

RTL
M460

4/25/2005

HQ
Advertise

M480

6/10/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/10/2004 9/10/2004 9/10/2004 10/15/2004 2/10/2005 4/30/2005 12/30/2005

PMCS Milestone
Information

269
10-0J910_

Hanna KassisPM

Paul ElliottDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 120-  11.2/ 18.1-

Project Name

ROUTE 120 E OF OAKDALE PAVEMENT
DELINEATION & RUMBLE STRIPS

Work Description
CONSTRUCT RUMBLE STRIPS 

Location Description
IN STANISLAUS COUNTY AT KNIGHTS FERRY
FROM 1.6 KM WEST OF BLITZ CREEK BRIDGE TO
TUOLUMNE COUNTY LINE

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
9/23/2004

CTC Vote Date
12/9/2004

PID Appr

Project Rpt 6/21/2004

Current Cost Estimate

Structure Est $0

District Est $611

Total Con Est $611

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

6/1/2004

CE

EX

05/20/2004

05/20/2004
$611

CTC Vote Amnt
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PMCS Download 11/11/2005

concept report signed on 2-7-03 R/W data sheet 5-28-04 Project report signed by District Director 8-11-04

Project Comments

8/11/2004

PA & ED
 M200

PS&E to
Dist OE
M377

11/24/2004

 District
PS&E  to HQ

M380

6/8/2004

R/W Cert
M410

1/5/2005

RTL
M460

2/7/2005

HQ
Advertise

M480

3/18/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/11/2004 8/1/2004 9/1/2004 10/1/2004 11/1/2004 5/15/2005 5/15/2006

PMCS Milestone
Information

270
10-0J570_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 132-  8.3/-

Project Name

HART ROAD TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN STANISLAUS COUNTY NEAR MODESTO AT
HART ROAD

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
11/9/2004

CTC Vote Date
1/20/2005

PID Appr

Project Rpt 8/11/2004

Current Cost Estimate

Structure Est $0

District Est $502

Total Con Est $502

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

6/1/2004

CE

EX

06/25/2004

06/25/2004
$502

CTC Vote Amnt

This project in assigned to Paul Elliott.  Concept report signed on 9-21-99

Project Comments

6/9/2004

PA & ED
 M200

PS&E to
Dist OE
M377

8/27/2004

 District
PS&E  to HQ

M380

6/12/2004

R/W Cert
M410

9/9/2004

RTL
M460

11/15/2004

HQ
Advertise

M480

12/23/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2004 9/1/2004 6/2/2004 11/1/2004 12/1/2004 12/23/2004 6/15/2005

PMCS Milestone
Information

271
10-0E510_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 49-  14.7/-

Project Name

RAWHIDE ROAD & HWY 49 SIGNALS

Work Description
INSTALL SIGNALS 

Location Description
IN TUOLUMNE COUNTY AT JAMESTOWN AT
INTERSECTION OF ROUTE 49 AND RAWHIDE ROAD
AND HUMBUG STREET

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
8/23/2004

CTC Vote Date
10/28/2004

PID Appr

Project Rpt 6/9/2004

Current Cost Estimate

Structure Est $0

District Est $376

Total Con Est $376

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

7/1/2004

CE

EX

05/20/2004

05/20/2004
$376

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

272
10-0M840_

Hanna KassisPM

David SanghaDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

ALP 207-  0/ 1.3-

Project Name

BEAR VALLEY AC SURFACING ON HWY 207

Work Description
AC SURFACING 

Location Description
IN ALPINE CO NEAR BEAR VALLEY (KP0.00/2.19)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2005 5/1/2006 6/1/2006 7/1/2006 8/1/2006 11/1/2006

PMCS Milestone
Information

273
10-0L520_

Hanna KassisPM

Martin NishikawaDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 16-  9.3/-

Project Name

AMADOR NEAR SR 16 & 49 SIGNAL
INSTALLATION

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN AMADOR CO AT THE INTERSECTION OF SR16 &
49 (KP15.007/23.70)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

3/1/2006

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

274
10-0M510_

Hanna KassisPM

Nicholas ChanDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 49-  .5/ .6-

Project Name

JACKSON RTE 49 TURNOUT CONSTRUCTION
ON N/B LANE

Work Description
CONSTRUCT TURNOUT IN NB DIRECTION 

Location Description
IN AMADOR CO ON STATE RTE 49 SOUTH OF
JACKSON (KP0.84/1.10)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $94

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

12/11/02 PM reports surveys have been requested. JP9/11/02 PM reports schedule to be delivered next Month. JP

Project Comments

9/23/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/30/2005 1/30/2006 1/30/2006 3/30/2006 4/30/2006 7/30/2006

PMCS Milestone
Information

275
10-0J030_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 104-  5.8/ 6-

Project Name

IONE STREET RECONSTRUCT

Work Description
"RECONSTRUCT ROADWAY, REMOVE CROWN"

Location Description
ON ROUTE 104 IN AMADOR COUNTY FROM
SUTTER CREEK BRIDGE TO IONE STREET (KP
9.45/9.7)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 9/23/2005

Current Cost Estimate

Structure Est $0

District Est $659

Total Con Est $659

R/W Est $29

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

11/30/2005

CE

EX

05/26/2005

05/26/2005
$0

CTC Vote Amnt
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PMCS Download 11/11/2005

8/13/04 New Project just starting.

Project Comments

7/22/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/31/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/15/2005 9/15/2005 10/30/2005 11/15/2005 3/15/2006 5/15/2006

PMCS Milestone
Information

276
10-0L750_

Hanna KassisPM

Paul ElliottDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  8.1/ 8.4-

Project Name

EXTEND WB L/T ON HWY 4 IN
COPPEROPOLIS

Work Description
EXTEND EXISTING WB LEFT TURN POCKET 

Location Description
ON ROUTE 4 AT THE INTERSECTION OF
O'BYRNES FERRY ROAD IN CALAVERAS CO
(KP13.1/13.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 7/22/2005

Current Cost Estimate

Structure Est $0

District Est $412

Total Con Est $412

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

7/15/2005

CE 03/22/2005 $0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2005 11/1/2005 1/1/2006 1/1/2006 2/1/2006

PMCS Milestone
Information

277
10-0K630_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 4-  32.2/ 32.2-

Project Name

MURPHYS-HWY 4 TURNOUT & CHAIN
CONTROL FACILITY

Work Description
CONSTRUCT TURNOUT/CHAIN CONTROL
FACILITY

Location Description
IN CALAVERAS COUNTY ON HIGHWAY 4 NEAR
MURPHYS (KP 51.85)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2 Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $165

Total Con Est $165

R/W Est $455

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

9/1/2005

CE $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2005

PMCS Milestone
Information

278
10-0C980_

Hanna KassisPM

Paul ElliottDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  37.3/-

Project Name

MORAN INTERSECTION

Work Description
CONSTRUCT LEFT TURN LANE. 

Location Description
AT MORAN RD (KP 60.1)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $69

APL
List

Yes

12/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

4/30/03 survey information received. On schedule
9/11/02 survey and environmental Issues. JP

Project Comments

1/25/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/15/2004 3/1/2006 5/1/2006 5/1/2006 6/1/2006 9/1/2006

PMCS Milestone
Information

279
10-0E420_

Hanna KassisPM

Steve SakataDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  40.1/ 40.6-

Project Name

CALAVERAS CO WIDEN LEFT TURN LANE

Work Description
WIDEN AND CONSTRUCT LEFT TURN LANE 

Location Description
ON ROUTE 4 FROM MEADOWMONT WAY TO 0.43
KM EAST OF COUNTRY CLUB DRIVE (KP
64.53/65.34)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 3 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 1/25/2005

Current Cost Estimate

Structure Est $0

District Est $712

Total Con Est $712

R/W Est $179

APL
List

Yes

Begin
Project Report

 M040

Prog Code

12/1/2004

Reg R/W
M225

Amount

201.310

1/1/2006

CE 07/20/2004 $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

280
10-0H370_

Hanna KassisPM

Steve SakataDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  46.9/ 47.1-

Project Name

DORRINGTON LEFT TURN AND CHAIN
INSTALLATION

Work Description
"CONSTRUCT LEFT TURN CHANNELIZATION,"
ACCELERATION LN/CHAIN INSTALLATION

Location Description
"IN CALAVERAS COUNTY, ON RTE 4, IN"
DORRINGTON. (KP 75.5/R75.8)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 5 Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

R/W Est $1,039

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

Project Report signed by District Director 9-24-04  M224 4-29-04

Project Comments

9/26/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2004 11/15/2005 12/1/2005 1/15/2006 2/15/2006 5/15/2006

PMCS Milestone
Information

281
10-0H380_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 12-  14/ 14.5-

Project Name

DOUBLE SPRINGS RD LEFT TURN LANE

Work Description
"CONSTRUCT LEFT TURN LN,ACCELERATION"
LN AND SHOULDER WIDENING.

Location Description
ON ROUTE 12 FROM 0.2KM EAST OF JUNCTION
ROUTE 26 TO 0.2KM EAST OF DOUBLE SPRINGS
ROAD (KP 22.6/23.3)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 9/26/2004

Current Cost Estimate

Structure Est $0

District Est $710

Total Con Est $710

R/W Est $131

APL
List

Yes

Begin
Project Report

 M040

Prog Code

11/15/2004

11/10/2004

Reg R/W
M225

Amount

201.310

9/15/2005

CE 09/15/2004 $0

CTC Vote Amnt
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Project Comments

5/2/2005

PA & ED
 M200

PS&E to
Dist OE
M377

7/22/2005

 District
PS&E  to HQ

M380

6/1/2005

R/W Cert
M410

6/13/2005

RTL
M460

8/15/2005

HQ
Advertise

M480

9/29/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2005 8/1/2005

PMCS Milestone
Information

282
10-0M850_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lance Brangham (559) 243-8161

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 26-  7.5/ 7.6-

Project Name

SILVER  RAPIDS ROAD SIGHT DISTANCE
IMPROVEMENT

Work Description
EXCAVATE EXISTING SLOPES 

Location Description
IN CALAVERAS COUNTY NEAR VALLEY SPRINGS
FROM 0.4 KM WEST OF SILVER RAPIDS ROAD TO
0.2 KM EAST OF SILVER RAPIDS ROAD

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3 Utilities 0

XPM No

Funds Req Date
6/3/2005

CTC Vote Date
7/21/2005

PID Appr

Project Rpt 5/2/2005

Current Cost Estimate

Structure Est $0

District Est $610

Total Con Est $610

R/W Est $133

APL
List

Yes

Begin
Project Report

 M040

Prog Code

3/7/2005

Reg R/W
M225

Amount

201.015

7/1/2005

CE

EX

04/25/2005

04/25/2005
$702

CTC Vote Amnt

R/W data sheet 5-28-04 

Project Comments

11/15/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/11/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2004 5/1/2005 8/1/2005

PMCS Milestone
Information

283
10-0L050_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 33-  16.4/ 16.4-

Project Name

HWY 33 IN SANTA NELLA RIGHT TURN
CHANNELIZATION CONSTRUCTION

Work Description
CONSTRUCT RIGHT TURN CHANNELIZATION 

Location Description
IN MERCED COUNTY IN SANTA NELLA AT ROUTE
33 AND 5 SEPARATION

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date
4/29/2005

CTC Vote Date
7/21/2005

PID Appr

Project Rpt 11/15/2004

Current Cost Estimate

Structure Est $0

District Est $341

Total Con Est $341

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

2/3/2005

CE 11/02/2004 $341

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2004 11/15/2005 12/1/2005 1/1/2006 2/15/2006 5/15/2006

PMCS Milestone
Information

284
10-0H360_

Hanna KassisPM

Boris AyaviriDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 33-  17.1/-

Project Name

SANTA NELLA SIDEWALKS AND SHOULDER
CONSTRUCTION

Work Description
"RECONSTRUCT CURB, SIDEWALK & WIDEN"
SHOULDER.

Location Description
ON STATE ROUTE 33 IN MERCED COUNTY IN
SANTA NELLA FROM 0.4 KM SOUTH OF PLAZA
DRIVE TO 0.8 KM NORTH OF PLAZA DRIVE (KP
27.4)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $374

Total Con Est $374

R/W Est $34

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/1/2004

Reg R/W
M225

Amount

201.310

9/15/2005

CE 07/06/2004 $0

CTC Vote Amnt

Project Comments

1/12/2005

PA & ED
 M200

PS&E to
Dist OE
M377

4/29/2005

 District
PS&E  to HQ

M380

12/10/2004

R/W Cert
M410

5/23/2005

RTL
M460

7/25/2005

HQ
Advertise

M480

9/14/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2005 4/1/2005 4/1/2005 7/1/2005 4/1/2005 10/1/2005 4/1/2006

PMCS Milestone
Information

285
10-0L160_

Hanna KassisPM

Michael LimDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3138 RR UNION PAC & BNSF 042304  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  14.7/ 15.1-

Project Name

MARTIN LUTHER KING AUTOMATED
WARNING SYSTEM INSTALLATION

Work Description
INSTALL MESSAGE SIGN 

Location Description
IN MERCED COUNTY IN MERCED FROM 0.2 KM
NORTH OF 99 AND 59 SEPARATION TO 0.1 KM
SOUTH OF O STREET UNDERCROSSING

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
4/26/2005

CTC Vote Date
7/14/2005

PID Appr

Project Rpt 1/12/2005

Current Cost Estimate

Structure Est $0

District Est $369

Total Con Est $369

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

2/1/2005

CE

EX

09/15/2004

09/15/2004
$369

CTC Vote Amnt
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8/1/02 pm REPORTS ISSUES WITH DESIGN, M.I.D. INVOLVEMENT. jP
MID facility needs to be relocated by Winter 2002.

Project Comments

2/8/2002

PA & ED
 M200

PS&E to
Dist OE
M377

12/29/2004

 District
PS&E  to HQ

M380

12/20/2004

R/W Cert
M410

2/7/2005

RTL
M460

7/25/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/15/2004 1/2/2005 2/7/2005 2/15/2005 5/30/2005 5/30/2006

PMCS Milestone
Information

286
10-0C940_

Hanna KassisPM

Arthur RamirezDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 140-  35.3/ 35.5-

Project Name

99/140 EB LANE ADDITION.

Work Description
WIDEN INTERSECTION 

Location Description
IN MERCED COUNTY IN MERCED AT X STREET   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 2

XPM No

Funds Req Date
12/27/2004

CTC Vote Date
7/21/2005

PID Appr

Project Rpt 2/8/2002

Current Cost Estimate

Structure Est $0

District Est $256

Total Con Est $256

R/W Est $196

APL
List

Yes

Begin
Project Report

 M040

Prog Code

6/20/2001

Reg R/W
M225

Amount

201.310

CE

EX

09/27/2000

09/27/2000
$256

CTC Vote Amnt

Project Comments

7/8/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/18/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/30/2005 11/1/2005 1/15/2005 1/15/2006 2/15/2006 5/15/2006

PMCS Milestone
Information

287
10-0L710_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152- R9.8/-

Project Name

SAN LUIS CREEK REC. AREA CONSTRUCT
EB ACCELERATION LANE

Work Description
CONSTRUCT EB ACCELERATION LANE 

Location Description
EB MERCED ACCELERATION LANE ON STATE
ROUTE 152 AT SAN LUIS RECREATIONAL AREA
ROAD (KP R15.8)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 7/8/2005

Current Cost Estimate

Structure Est $0

District Est $481

Total Con Est $481

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

10/1/2005

CE 06/22/2005 $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

288
10-0N350_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MER 152- R10.1/R14.2-

Project Name

JOINT SEAL REPLACEMENT DECK
TREATMENT IN MERCED AND TUOLOMNE

CO.Work Description
"REPLACE JOINT SEALS, TREAT DECKS" WITH
METHACRYLATE

Location Description
IN MERCED AND TUOLOMNE CONTIES AT
VARIOUS LOCATIONS (KP VAR LOC)
__________________

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $350

Total Con Est $350

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.115

$0

CTC Vote Amnt

3/16/03 Environmental review scheduled for March 7, 2003. JP   Concept report signed on 10-12-01 M224 7-13-04

Project Comments

11/2/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2004 10/1/2005 11/15/2005 12/1/2005 1/1/2006 4/15/2006

PMCS Milestone
Information

289
10-0H530_

Hanna KassisPM

Steven MiltonDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3102 COP CITY OF  LOS BANOS         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152-  20.9/ 21.3-

Project Name

H & I STREET SIGNALS-LOS BANOS

Work Description
INSTALL SIGNALS 

Location Description
IN MERCED COUNTY IN LOS BANOS FROM 11TH
STREET TO ROUTE 165 (KP 33.7/34.2)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 3 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 11/2/2004

Current Cost Estimate

Structure Est $0

District Est $489

Total Con Est $489

R/W Est $36

APL
List

Yes

Begin
Project Report

 M040

Prog Code

11/15/2004

9/27/2005

Reg R/W
M225

Amount

201.010

8/15/2005

CE

EX

11/02/2004

11/02/2004
$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

290
10-0M720_

Hanna KassisPM

Khaled DaherDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 152-  25.1/ 25.3-

Project Name

HWY 152 NEAR LOS BANOS LT
CHANNELIZATION CONSTRUCTION

Work Description
CONSTRUCT LEFT TURN CHANNELIZATION 

Location Description
IN MERCED CO ON SR152 E/OF LOS BANOS (KP
40.54/40.75)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $20

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

Concept report signed on 12-11-02

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/29/2004 12/1/2005 2/1/2006 2/1/2006 3/1/2006 6/1/2006

PMCS Milestone
Information

291
10-0H550_

Hanna KassisPM

Getachew EsheteDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 165-  32.2/ 32.6-

Project Name

WILLIAMS/HILMAR LEFT TURN

Work Description
INSTALL LEFT TURN LANE. 

Location Description
IN MERCED COUNTY ON ROUTE 165 AT WILLIAMS
AVENUE. (KP 52.0/52.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 5 Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $513

APL
List

Yes

12/11/2002

Begin
Project Report

 M040

Prog Code

9/3/2004

9/17/2004

Reg R/W
M225

Amount

201.010

11/1/2005

CE $0

CTC Vote Amnt
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9;/11/02 project waiting for environmental clearance. JP  Concept report signed on 5-10-99
PDT meeting held on 9/5/01.  Flooding occurs at all four corners of the intersection. A drainage study was completed and the cost estimate for the storm
drain system is $1 million.  Recommendations are being prepared to explain the options available.      Map Showing at Grange Hall on 4/17/02 in Himar.
M224 8-15-04

Project Comments

12/23/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/15/2004 12/15/2005 1/30/2006 2/15/2006 3/15/2006 6/15/2006 12/1/2007

PMCS Milestone
Information

292
10-0C570_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 165-  34.4/-

Project Name

HILMAR-AUGUST TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
ON ROUTE 165 AT THE INTERSECTION OF
AUGUST AVENUE (KP 55.3)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/23/2004

Current Cost Estimate

Structure Est $0

District Est $443

Total Con Est $443

R/W Est $23

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/22/2004

Reg R/W
M225

Amount

201.010

10/15/2005

CE

EX

08/24/2004

08/24/2004
$0

CTC Vote Amnt

12/13/02 received design survey data. JP   concept report signed on 4-5-01
9/11/02 project waiting for design survey. JP
This is an aggressive schedule to try and meet the needs of D10 and City of Stockton.
7/26/04 Project Report signed by district director. R/W data sheet 5-6-04

Project Comments

7/26/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

6/10/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/15/2003 4/1/2005 6/1/2005 7/1/2005 8/1/2005 11/15/2005

PMCS Milestone
Information

293
10-0H350_

Hanna KassisPM

Mark OrrDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4-  15.8/-

Project Name

NAVY DR/STOCKTON ST. SIGNALIZATION

Work Description
SIGNALIZATION AND LEFT TURN
CHANNELIZATION.

Location Description
ON ROUTE 4 AT THE INTERSECTION OF NAVY
DRIVE/STOCKTON STREET IN THE CITY OF
STOCKTON IN SAN JOAQUIN CO (KP 25.4)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 5

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 7/26/2004

Current Cost Estimate

Structure Est $0

District Est $487

Total Con Est $487

R/W Est $5

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

3/1/2005

Reg R/W
M225

Amount

201.010

2/1/2005

CE

EX

05/20/2004

05/20/2004
$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

294
10-0M710_

Hanna KassisPM

Michael LimDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  5- R22.7/-

Project Name

FRENCH CAMP ROAD ON HWY 5 TRAFFIC
SIGNAL INSTALLATION

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN SAN JOAQUIN CO ON HWY 5 SB OFF RAMP TO
FRENCH CAMP AND NB ON RAMP FROM FRENCH
CAMP (KP R36.56)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

Surveys requested 10/2/02, Environmental 9/26/02, Traffic Request 10/10/02 JP

Project Comments

7/12/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/15/2004 11/1/2005 1/1/2006 1/1/2006 3/1/2006 5/1/2006 12/1/2007

PMCS Milestone
Information

295
10-0F760_

Hanna KassisPM

Robert NguyenDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  24.7/-

Project Name

EIGHTH STREET LEFT TURN ADDITION

Work Description
WIDEN&INSTALL A SECOND LEFT TURN LN ON
EASTBOUND 8TH ST @ NORTHBOUND I5

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 AT 8TH
STREET IN STOCKTON. (KP39.7)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 5

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 7/12/2004

Current Cost Estimate

Structure Est $0

District Est $728

Total Con Est $728

R/W Est $211

APL
List

No

1/1/2003

Begin
Project Report

 M040

Prog Code

1/4/2004

Reg R/W
M225

Amount

201.310

9/1/2005

CE 06/16/2004 $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/15/2005 11/15/2005 12/15/2005 1/15/2006 2/15/2006 5/15/2006

PMCS Milestone
Information

296
10-0M820_

Hanna KassisPM

Elbert CoxDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  5-  28.3/ 29.5-

Project Name

CANAL TO RIVER DRIVE DRIVE HIGHWAY
PLANTING

Work Description
HIGHWAY PLANTING 

Location Description
ON ROUTE 5 IN SAN JOAQUIN COUNTY IN "THE
CITY OF STOCKTON, SMITH CANAL" TO RIVER
DRIVE (KP 45.5/47.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

R/W Est $11

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.210

9/15/2005

CE 08/23/2005 $0

CTC Vote Amnt

Project is on schedule.PDT meeting scheduled for 11/17/04.PDT meeting held, team members agree to address action items from meeting.The project
cost estimate has dropped to $595,000 making this project a Minor project, request have been sent out to transfer the project to the Minor project
Manager Hanna Kassis.

Project Comments

8/23/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/15/2005 4/1/2006 5/15/2006 6/1/2006 7/1/2006 10/1/2006

PMCS Milestone
Information

297
10-3A230_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  12-  0/ .1-

Project Name

MOKELUMNE RIVER BRIDGE REHAB

Work Description
REHABILITATE BRIDGE DECK 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE
MOKELUMNE RIVER BRIDGE #29-0043 (KP 0.016)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr 8/23/2005

Project Rpt 8/23/2005

Current Cost Estimate

Structure Est $452

District Est $154

Total Con Est $606

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

2/1/2006

CE

EX

07/07/2005

07/07/2005
$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

298
10-0K450_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Unassigned

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  12-  0/ 14.9-

Project Name

ROUTE 12 NEAR LODI RUMBLE STRIPS

Work Description
RUMBLE STRIPS/THERMOPLASTIC STRIPE 

Location Description
"IN SAN JOAQUIN COUNTY ON RTE 12," WEST OF
THE CITY OF LODI (KP 0.00/24.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $260

Total Con Est $260

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

299
10-0N320_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  12- R4.4/-

Project Name

METHACRYLATE TREATMENT IN SJ CO. ON
RTE 12 NEAR LITTLE POTATO SLOUGH

Work Description
REMOVE AC AND TREAT DECKS WITH
METHACRYLATE

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 12 AT
LITTLE POTATO SLOUGH AND ON ___ ROUTE 99
AT MOKELUMNE RIVER BRIDGE "(KP R7.1, 51.1)"

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.115

CE

EX
$0

CTC Vote Amnt
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10/28/05- PSE was submitted to HQ OE.
03/24/2005-Telphone conversation  with David Mendoza (SJ County). The County is asking for Push buttons to  Bicycles to cross Highway 12 from Davis
Road.
R/W data sheet 10-12-04

Project Comments

6/16/2005

PA & ED
 M200

PS&E to
Dist OE
M377

10/28/2005

 District
PS&E  to HQ

M380

8/31/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/30/2005 11/15/2005 12/30/2005 1/15/2006 2/1/2006 5/15/2006 10/1/2006

PMCS Milestone
Information

300
10-0L390_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(209) 948-7761 COP SJ COUNTY                                  $0
RR UNION PACIFIC                      092905  $0

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  12-  13.7/-

Project Name

SR 12 AND DAVIS ROAD IN SJ CO. NEW
SIGNAL INSTALLATION

Work Description
INSTALL NEW SIGNALS 

Location Description
IN SAN JOAQUIN COUNTY NEAR LODI AT DAVIS
ROAD (KP 22.0)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 6/16/2005

Current Cost Estimate

Structure Est $0

District Est $304

Total Con Est $304

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

4/1/2005

Reg R/W
M225

Amount

201.010

9/15/2005

CE

EX

04/04/2005

04/04/2005
$0

CTC Vote Amnt

2/7/03 PM reports project has R/W issues to be resolved. JP  concept report signed on 1-7-97
>>Probably split into 2 projects

Project Comments

3/9/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2005 3/1/2005 10/1/2005 10/15/2005 11/15/2005 4/15/2006

PMCS Milestone
Information

301
10-0A830_

Hanna KassisPM

Emad AraimDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  88-  6.1/ 9.3-

Project Name

LOCKFORD BRIDGE RAIL

Work Description
UPGRADE BRIDGE APPROACH GUARDRAIL
AND EXTEND CULVERTS 4 LOC.

Location Description
ON ROUTE 88 IN SAN JOAQUIN COUNTY "AT THE
CALAVERAS RIVER, MOSHER" SLOUGH AND BEAR
CREEK BRIDGES (KP 9.8/15.0)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 9 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr 7/28/1997

Project Rpt 3/9/2005

Current Cost Estimate

Structure Est $0

District Est $681

Total Con Est $681

R/W Est $288

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/26/2003

Reg R/W
M225

Amount

201.015

2/15/2005

CE

EX

06/28/2000

06/28/2000
$0

CTC Vote Amnt

Wednesday, November 16, 2005 154



Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

03/24/2005 CE/PCE recieved (HK)
12/24/02 requested design surveys 10/3/02, Design survey data received.  Requested environmental 10/10/02. JP
8/2/02  Working on surveys, Cooperative Agreement with the County. JP  concept report signed on 4-9-02  M224 delivered to surveys 10-29-04 (actual
date)

Project Comments

6/15/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/15/2005 1/15/2006 3/1/2006 3/15/2006 4/15/2006 4/15/2006 6/30/2006

PMCS Milestone
Information

302
10-0J390_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-3976 COP SJCO                                       $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  88-  9.6/-

Project Name

HWY 88 & HARNEY SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS. 

Location Description
AT THE INTERSECTION OF STATE ROUTE 88 AND
HARNEY LANE. (KP 15.4)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 6/15/2005

Current Cost Estimate

Structure Est $0

District Est $472

Total Con Est $472

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

1/1/2005

7/22/2004

Reg R/W
M225

Amount

201.010

11/15/2005

CE

EX

03/24/2005

03/24/2005
$0

CTC Vote Amnt

Project Comments

9/19/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

9/22/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005 12/1/2005 1/15/2006 2/1/2006 3/1/2006 9/1/2006

PMCS Milestone
Information

303
10-0K810_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  1.7/-

Project Name

RIPON AT JACK TONE ROAD CHANGEABLE
MESSAGE SIGN INSTALLATION

Work Description
"CHANGEABLE MESSAGE SIGN, CCTV ON"
"TOP, WEATHER STATION, DETECTOR LOOP"

Location Description
ON NORTHBOUND STATE ROUTE 99 AT THE
MILGEO AVENUE OC NEAR RIPON IN SAN
JOAQUIN COUNTY (KP 2.7)3)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 9/19/2005

Current Cost Estimate

Structure Est $55

District Est $553

Total Con Est $608

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

CE 07/18/2005 $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/11/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

304
10-0N340_

Hanna KassisPM

Alvin MangindinDM

(209) 948-3748PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  99-  19.3/-

Project Name

STOCKTON AT RTE 26/99 REPAIR BRIDGE
HIT DAMAGE

Work Description
REPAIR BRIDGE HIGH LOAD HIT DAMAGE 

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
STOCKTON AT RTE 26/99 SEPARATION (SJ99-KP
31.04//SJ26-KP 1.79)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.130

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

305
10-0M960_

Alvin MangindinPM

Alvin MangindinDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Unassigned

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  205-  .8/ 2-

Project Name

PATTERSON PASS CULVERT
REPLACEMENT

Work Description
ABANDON AND REPLACE CULVERTS 

Location Description
IN SAN JOAQUIN CO NEAR TRACY FROM 0.4 KM W
OF PATTERSON PASS OC TO 1.6 KM E OF
PATTERSON PASS OC (KP 1.3/3.2)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $525

Total Con Est $525

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.151

$0

CTC Vote Amnt
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03/24/2005-PID constructability review Meeting

Project Comments

5/17/2005

PA & ED
 M200

PS&E to
Dist OE
M377

8/31/2005

 District
PS&E  to HQ

M380

7/6/2005

R/W Cert
M410

7/12/2005

RTL
M460

9/26/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2005 9/1/2005 8/1/2005 11/1/2005 1/1/2006 3/1/2006

PMCS Milestone
Information

306
10-0L690_

Hanna KassisPM

Shahin MansourDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(559) 230-3114 RR UNION PACIFIC                      050905  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  205- R12/R12.5-

Project Name

CONSTRUCT INTERIM K-RAIL AT
INDEPENDENT ALIGN

Work Description
INSTALL CONCRETE BARRIER 

Location Description
IN SAN JOAQUIN COUNTY NEAR TRACY FROM 0.5
KM EAST OF TOM PAINE SLOUGH BRIDGE TO 0.2
KM WEST OF ROUTE 5 AND 205 SEPARATION

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
8/18/2005

PID Appr

Project Rpt 5/17/2005

Current Cost Estimate

Structure Est $0

District Est $129

Total Con Est $129

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

6/1/2005

CE

EX

03/01/2005

03/01/2005
$129

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

9/2/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

307
10-0N290_

UnassignedPM

UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  580-  .3/ 3.7-

Project Name

REHAB HWY 580 NEAR TRACY TO I-5.

Work Description
HIGHWAY REHABILITATION 

Location Description
IN SAN JOAQUIN COUNTY NEAR TRACY FROM 0.3
MI WEST OF INTERSTATE 5 JUNCTION TO 0.6 MI
EAST OF STATE ROUTE 132 JUNCTION (KP
0.5/6.0)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
8/18/2005

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

$600

CTC Vote Amnt
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7/24/02 DM reports most of the design work has been completed.  Waiting for environmental Unit to complete studies and provide Environmental
documents and for schedules. R/W data sheet 7-29-04

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2006 4/1/2006 4/1/2006 6/1/2006 7/1/2006 8/1/2006

PMCS Milestone
Information

308
10-0G200_

Hanna KassisPM

Abdul BakerDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 4- R1.6/-

Project Name

ROCK CREEK BRIDGE SCOUR

Work Description
SCOUR PROTECTION 

Location Description
ROCK CREEK BRIDGE BR #38-0040 (KP 2.7)  

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A , Scour

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $522

Total Con Est $522

R/W Est $13

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.111

ER $0

CTC Vote Amnt

Concept report signed on 3-5-01 M224 9-1-04

Project Comments

7/11/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005 3/1/2006 1/1/2006 3/1/2006

PMCS Milestone
Information

309
10-0H030_

Hanna KassisPM

Sanku MohanDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3581 COP RIVERBANK                                  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 108-  31.5/-

Project Name

108 & JACKSON AVE SIGNALS

Work Description
INSTALL SIGNAL 

Location Description
ON ROUTE 108 IN STANISLAUS COUNTY IN
RIVERBANK AT JACKSON AVENUE (KP 50.7)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 7/11/2005

Current Cost Estimate

Structure Est $0

District Est $485

Total Con Est $485

R/W Est $73

APL
List

Yes

Begin
Project Report

 M040

Prog Code

10/15/2004

Reg R/W
M225

Amount

201.010

1/1/2006

CE

EX

04/25/2005

04/25/2005
$0

CTC Vote Amnt

Wednesday, November 16, 2005 158



Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

concept report signed on 3-25-03 Project Report signed by District Director 10-8-04

Project Comments

10/8/2004

PA & ED
 M200

PS&E to
Dist OE
M377

6/2/2005

 District
PS&E  to HQ

M380

6/15/2005

R/W Cert
M410

7/20/2005

RTL
M460

10/11/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/15/2004 6/1/2005 6/1/2005 10/1/2005 9/1/2005 12/1/2005

PMCS Milestone
Information

310
10-0K180_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-7761 COP STAN CO                                    $0
RR METC, PUC                          062905  $0

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  19.6/-

Project Name

CODONI/FRANZINE ROAD SIGNALS

Work Description
INSTALL NEW SIGNALS 

Location Description
IN STANISLAUS COUNTY NEAR EMPIRE AT
CODONI AVEUE AND FRAZINE ROAD

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date
5/27/2005

CTC Vote Date
9/29/2005

PID Appr

Project Rpt 10/8/2004

Current Cost Estimate

Structure Est $0

District Est $680

Total Con Est $680

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

4/1/2005

CE

EX

09/17/2004

09/17/2004
$680

CTC Vote Amnt

8/7/03 Cooperative Agrement 10-162 approved by HQ on 11/21/2002.
8/1/02 A. Menor reports CT has oversight only project. JP
Funded Only Project

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

311
10-0H970_

Hanna KassisPM

David SanghaDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 244-2942 COP CITY OF  WATERFORD 112102  $200,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  28/-

Project Name

WATERFORD TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNAL. 

Location Description
IN STA CO ON RTE 132 AT HICKMAN RD/F ST IN
THE CITY OF WATERFORD. (KP 45.08)

Program Information

Doc Yr
2006MINOR Active

Program Status

Funds Only
Component Funding

A , Oversight

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $291

Total Con Est $291

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt
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Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

312
10-0K840_

Hanna KassisPM

Michael LimDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 49-  0/ 1.5-

Project Name

TUOLUMNE CO SHOLDER WIDENING

Work Description
"SHOULDERS WIDENING, BOTH SIDES" 

Location Description
IN TUOLUMNE COUNTY NEAR MARIPOSA COUNTY
LINE___

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $185

Total Con Est $185

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

313
10-0K150_

Hanna KassisPM

Louis DonadaDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 49-  18/ 18.5-

Project Name

SONORA HWY 49 ROADWAY REHAB.

Work Description
REHABILITATE 

Location Description
IN TUOLUMNE COUNTY IN SONORA FROM 0.22 KM
NORTH OF WASHINGTON STREET TO 0.02KM
NORTH OF COWAN STREET. (KP 29.1/29.6)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 5 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $794

Total Con Est $794

R/W Est $83

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

CE $0

CTC Vote Amnt
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Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

9/1/102 PM reports project 95% PS&E. JP
8/1/02 PM reports project 95% complete. JP
90% PSE Complete as of 5/3/02

Project Comments

3/1/2001

PA & ED
 M200

PS&E to
Dist OE
M377

5/24/2005

 District
PS&E  to HQ

M380

2/4/2005

R/W Cert
M410

6/29/2005

RTL
M460

8/15/2005

HQ
Advertise

M480

10/11/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2001 4/1/2005 5/1/2005 1/15/2006

PMCS Milestone
Information

314
10-0H220_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108-  7/-

Project Name

SOULSBYVILLE ROAD CMS INSTALLATION

Work Description
INSTALL CHANGEABLE MESSAGE SIGN 

Location Description
IN TUOLUMNE COUNTY NEAR SOULSBYVILLE AT
0.8 KM WEST OF SOULSBYVILLE ROAD

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
5/11/2005

CTC Vote Date
7/21/2005

PID Appr

Project Rpt 3/1/2001

Current Cost Estimate

Structure Est $0

District Est $232

Total Con Est $232

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

2/1/2005

CE

EX

01/02/2002

01/02/2002
$232

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

315
10-0M240_

Hanna KassisPM

Shahin MansourDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 108-  58.8/-

Project Name

KENNEDY MEADOWS SLOPE AND
RETAINING WALL REPAIR

Work Description
REPAIR SLOPE/RETAINING WALL 

Location Description
IN TUOLUMNE CO ABOUT 9.6KM E/OF
DARDANELLE AT 1.4KM E/OF KENNEDY
MEADOWS RD AT 4.0KM W/OF MONO CO LINE
(KP94.6/103.8)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt
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Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

Concept report signed by District Director 10-8-04

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

316
10-0L560_

Hanna KassisPM

Khaled DaherDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 120-  11.3/-

Project Name

O'BYRNES FERRY ROAD  INSTALL NEW
SIGNALS

Work Description
INSTALL NEW SIGNALS 

Location Description
IN TUOLUMNE CO AT THE SR120 AND O'BRYNES
FERRY ROAD INTERSECTION (KP18.29)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

317
10-0N140_

Hanna KassisPM

Mark OrrDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

ALA 580-  6.2/ 6.2-

Project Name

FLYNN ROAD EXIT ADD ELEECTRICAL
ELEMENTS IN ALAMEDA CO.

Work Description
TMS ELECTRICAL ELEMENTS 

Location Description
IN ALAMEDA CO EB I-580 ON WEST SIDE OF THE
NORTH FLYNN ROAD EXIT (KP 9.98)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $350

Total Con Est $350

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt
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Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

318
10-0E410_

Hanna KassisPM

Steve SakataDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  39.8/ 39.9-

Project Name

"LAKEMONT DRIVE REFUGE LANE"

Work Description
CONSTRUCT A REFUGE LANE 

Location Description
AT LAKEMONT DR. (KP 64.0/64.2).   

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $1,654

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2006 7/1/2006 8/1/2006 9/1/2006 10/1/2006 1/1/2007

PMCS Milestone
Information

319
10-0M190_

Hanna KassisPM

Michael LimDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 99-  15.4/-

Project Name

MERCED CO 'R' ST AND 13TH ST.
REDELINEATION/INSTALL

Work Description
IMPROVE TRUCK TURN RADIUS BY RE-
DELINEATION/INSTALLATION OVERHEAD

Location Description
"IN MERCED CO AT ""R"" STREET & ""13TH"""
STREET INTERSECTION (KP24.9)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $316

Total Con Est $316

R/W Est $1

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

5/1/2006

$0

CTC Vote Amnt
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Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

concept report signed on 2-4-03

Project Comments

8/11/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2005 11/1/2006 12/15/2006 1/1/2007 2/1/2007 5/1/2007

PMCS Milestone
Information

320
10-0J810_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(209) 948-3976 COP CITY OF  MERCED         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 140-  36.6/-

Project Name

CAROL AVE MERCED 140 SIGNAL
INSTALLATION

Work Description
INSTALL SIGNAL 

Location Description
AT THE INTERSECTION OF STATE ROUTE 140
AND EAST 21ST STREET (KP 58.9)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3 Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 8/11/2005

Current Cost Estimate

Structure Est $0

District Est $530

Total Con Est $530

R/W Est $1,179

APL
List

Yes

Begin
Project Report

 M040

Prog Code

8/1/2005

Reg R/W
M225

Amount

201.010

9/1/2006

CE

EX

06/02/2005

06/02/2005
$0

CTC Vote Amnt

3/16/2003 R/W issue regarding drive way access. JP  Concept report signed on 4-13-01  requested for R/W data sheet 11-10-04 (actual date)

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2005 6/30/2006 8/20/2006 8/30/2006 9/30/2006 12/30/2006 6/1/2007

PMCS Milestone
Information

321
10-0H700_

Hanna KassisPM

Steven MiltonDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3102 COP CITY OF  LOS BANOS         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 152-  21.6/-

Project Name

MILLER LANE SIGNALS

Work Description
INSTALL SIGNALS. 

Location Description
"IN MERCED CO, ON RTE 152, AT THE"
INTERSECTION OF MILLER LANE LOS BANOS (KP
34.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 4 Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $503

Total Con Est $503

R/W Est $129

APL
List

Yes

Begin
Project Report

 M040

Prog Code

3/1/2005

Reg R/W
M225

Amount

201.010

4/30/2006

CE

EX

06/27/2005

06/27/2005
$0

CTC Vote Amnt
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Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

322
10-0M620_

Hanna KassisPM

Martin NishikawaDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MPA 140-  9.5/-

Project Name

HORNITOS ROAD AND HWY 140 LT/LANE

Work Description
EXTEND EB/WB LEFT TURN LANES 

Location Description
IN MARIPOSA COUNTY ON HIGHWAY 140 AT
HORNITOS ROAD (KP 15.3)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $7

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

2/7/03 project is complicated by the potential of an archelolgical sight.  JP
R/W data sheet 5-28-04

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2006 11/1/2006 12/1/2006 1/1/2007 2/1/2007 5/1/2007

PMCS Milestone
Information

323
10-0G150_

Hanna KassisPM

Roberto BandaDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 140-  13.3/ 13.8-

Project Name

MT. BULLION CUTOFF TURNOUT
CONSTRUCTION

Work Description
CONSTRUCT TURNOUT AND PAVE SHOULDER 

Location Description
IN MARIPOSA COUNTY ON ROUTE 140 W/OF MT.
BULLION CUTOFF. (KP 21.4/22.4)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $190

Total Con Est $190

R/W Est $0

APL
List

Yes

10/2/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

9/1/2006

CE $0

CTC Vote Amnt
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Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005 8/1/2006 10/1/2006 10/1/2006 11/1/2006 1/1/2007

PMCS Milestone
Information

324
10-0K070_

Hanna KassisPM

Shahin MansourDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  12-  0/-

Project Name

MOKELUMNE RIVER BRIDGE ELECTRICAL
IMPROVEMENTS

Work Description
REPLACE ELECTRICAL & CONTROL SYSTEM 

Location Description
IN SAN JOAQUIN COUNTY NEAR TERMINOUS AT
MOKELUMNE RIVER BRIDGE #29-0043. (KP 0.0)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

6/1/2006

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

325
10-0N130_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  205- R8.1/R8.1-

Project Name

TRUCK TURNING IMPROVEMENTS IN SJ CO
ON MAC ARTHUR DR. AND HWY I-205

Work Description
IMPROVE TRUCK TURNING RADIUS AT MAC
ARTHUR DR & I-205 W/B ON-RAMP

Location Description
IN SAN JOAQUIN CO ON MAC ARTHUR DR AND
I-205 WESTBOUND ON-RAMP (KP 13.03/13.07)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $165

Total Con Est $165

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

Wednesday, November 16, 2005 166



Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

326
10-0M970_

Hanna KassisPM

Mark OrrDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R15.1/R15.6-

Project Name

SHOULDER WIDENING AND RUMBLE STRIP
INSTALLATION AT "G" ST. MODESTO

Work Description
SHOULDER WIDENING & PLACE RUMBLE
STRIPS

Location Description
IN STANISLAUS CO SOUTHBOUND ONLY IN
"BETWEEN TUOLUMNE BLVD UC AND ""G"""
STREET OC IN THE CITY OF MODESTO (KP
R24.35/R25.21)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $146

Total Con Est $146

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt

M224 7-28-04

Project Comments

6/30/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2004 5/1/2006 6/1/2006 7/1/2006 8/1/2006 11/1/2006

PMCS Milestone
Information

327
10-0J900_

Hanna KassisPM

Martin NishikawaDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3122 RR METC &   BNSF                      041904  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  20.1/-

Project Name

EMPIRE RIGHT TURN CHANNELIZATION

Work Description
INSTALL RIGHT-TURN CHANNELIZATION 

Location Description
ON ROUTE 132 IN STANISLAUS CO AT THE
INTERSECTION OF STATE ROUTE 132 AND SANTE
FE AVENUE IN THE COMMUNITY OF EMPIRE (KP
32.4)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 6/30/2005

Current Cost Estimate

Structure Est $0

District Est $410

Total Con Est $410

R/W Est $54

APL
List

Yes

Begin
Project Report

 M040

Prog Code

1/1/2004

Reg R/W
M225

Amount

201.310

3/1/2006

CE 06/21/2004 $0

CTC Vote Amnt

Wednesday, November 16, 2005 167



Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

328
10-0N180_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

STA 132-  27.7/ 27.7-

Project Name

SR 132 AND BENTLEY LEFT TURN POCKET
CONSTRUCTION

Work Description
CONSTRUCT LEFT TURN POCKET 

Location Description
IN STANISLAUS CO ON SR132 AT BENTLEY
STREET INTERSECTION (KP 44.5)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $194

Total Con Est $194

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2007 3/1/2008 4/1/2008 5/1/2008

PMCS Milestone
Information

329
10-0J430_

Hanna KassisPM

Getachew EsheteDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 165-  32.6/ 32.8-

Project Name

GEER-HILMAR LEFT TURN LANE

Work Description
EXTEND LEFT TURN LANE. 

Location Description
IN MERCED CO ON RTE 165 AT GEER RD IN THE
CITY OF HILMAR. (KP 52.59/52.90).

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 12 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

R/W Est $613

APL
List

Yes

Begin
Project Report

 M040

Prog Code

10/1/2004

Reg R/W
M225

Amount

201.310

1/1/2008

CE $0

CTC Vote Amnt

Wednesday, November 16, 2005 168



Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

The project has been transferred to Lou Donada.
Coordinate with 10-49900.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/30/2007 11/1/2008 1/1/2009 1/1/2009 2/1/2009 5/1/2009

PMCS Milestone
Information

330
10-0C840_

Hanna KassisPM

Manjit SinghDM

(209) 948-3748PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-3976 RR STOCKTON TER&EAST 042304  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  26-  15.3/-

Project Name

CALAVERAS RIVER BRIDGE REHAB

Work Description
UPGRADE BRIDGE RAILS AND WIDEN 

Location Description
NEAR BELLOTA AT CALAVERAS RIVER BRIDGE
(BR #29-0041)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 6 Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $450

District Est $0

Total Con Est $450

R/W Est $258

APL
List

No

Begin
Project Report

 M040

Prog Code

6/30/2007

Reg R/W
M225

Amount

201.112

9/1/2008

$0

CTC Vote Amnt

Wednesday, November 16, 2005 169
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Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2000

PMCS Milestone
Information

331
10-0E920_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 88-  13.4/ 13.4-

Project Name

PICKETTE SANDHOUSE HAR INSTALLATION

Work Description
INSTALLATION OF HAR 

Location Description
WEST JUNCTION OF RTE 89 AT PRICKETT
SANDHOUSE (KP21.6)

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/1999 3/1/1995

PMCS Milestone
Information

332
10-3A070_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 140-  33.7/-

Project Name

FRANKLIN ROAD GUARDRAIL

Work Description
REMOVE GUARDRAIL AND EXTEND CULVERT 

Location Description
NEAR MERCED AT 0.3 KM E OF FRANKLIN RD (KP
54.3)

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $1

APL
List

No

Begin
Project Report

 M040

Prog Code

1/27/2000

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

Wednesday, November 16, 2005 170



Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

333
10-0J310_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA PhaseCounty-Route-Post Mile

- -

Project Name

PARADISE CUT BRIDGE BRIDGE DECK SEAL

Work DescriptionLocation Description

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est 

District Est 

Total Con Est 

R/W Est

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

334
10-0J320_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA PhaseCounty-Route-Post Mile

- -

Project Name

BEAR CREEK BRIDGE SEAL BRIDGE DECKS

Work DescriptionLocation Description

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est 

District Est 

Total Con Est 

R/W Est

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

CTC Vote Amnt

Wednesday, November 16, 2005 171



Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

335
10-0J010_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 0- L5729-

Project Name

PEDDLER HILL APARTMENTS GARAGE
DOORS

Work Description
UPGRADE GARAGE DOORS 

Location Description
IN AMADOR CO AT THE PEDDLER HILL
APARTMENTS

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5

Total Con Est $5

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

CE $0

CTC Vote Amnt

EA IS FOR OVERSIGHT ONLY "LOCALLY FUNDED"                

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/1999

PMCS Milestone
Information

336
10-0C970_

Alex MenorPM

Manjit SinghDM

(209) 948-3976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-3976 COP COUNTY OFAMADOR         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 49- R6.4/R6.4-

Project Name

TRADE CENTER ROAD CONNECTION

Work Description
CONST NEW PUBLIC ROAD CONNECTION 

Location Description
NEAR JACKSON AT TRADE CENTER DRIVE (KP
10.3)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B , Oversight , RIP , Local 

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $442

Total Con Est $442

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

400.000

CE $0

CTC Vote Amnt

Wednesday, November 16, 2005 172



Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

TO DOE  12-01-99 . ELECTRICAL WORK NEEDS TO BE DONE. GET ELECTRICAL ASSIGNMENT.               

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2002 5/1/2002

PMCS Milestone
Information

337
10-48670_

Clint GregoryPM

Clint GregoryDM

(209) 948-7449PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7449
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  5.5/ 7.4-

Project Name

IONE TRAFFIC COUNT STATION
INSTALLATION

Work Description
INSTALL 4 TRAFFIC COUNT STATIONS 

Location Description
NEAR IONE AT VARIOUS LOCATIONS   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $98

Total Con Est $98

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE 08/26/1997 $0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

9/5/2000

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2001

PMCS Milestone
Information

338
10-0G070_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  70.1/ 70.3-

Project Name

KIRKWOOD DRAINAGE CORRECTION

Work Description
DRAINAGE CORRECTION AND ROCK SLOPE
PROTECTION.

Location Description
IN AMADOR COUNTY NEAR KIRKWOOD AT 1.0 KM
W/OF LAKE KIRKWOOD ROAD. (KP 112.8/113.1)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $92

Total Con Est $92

R/W Est $2

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

CE $0

CTC Vote Amnt

Wednesday, November 16, 2005 173



Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

This project is on Hold.  Potential Hazardous Waste.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2002

PMCS Milestone
Information

339
10-0G380_

Vu NguyenPM

Vu NguyenDM

(209) 948-7875PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Mary Oliva (209) 941-1919

(209) 948-7875
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 104- R5.9/-

Project Name

IONE/PRESTON AVE CORONER RADIUS.

Work Description
MODIFY NE CORNER RADISU 

Location Description
IN AMA CO ON RTE 104 AT THE NE CORNER OF
PRESTON AVE AND MAIN ST IN IONE. (KP R9.9)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $94

Total Con Est $94

R/W Est $5

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

340
10-0F830_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  3.3/ 18-

Project Name

CAL/STA/SJ/ UPGRADE DRAINAGE SYSTEMS

Work Description
UPGRADE AND ADD DRAINAGE SYSTEMS. 

Location Description
"IN CALAVERAS, STANISLAUS AND SAN" JOAQUIN
COUNTIES AT VARIOUS LOCATIONS. "(KP 5.3/29.0,
11.4/12.1, 1.5/9.7," 41.8)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

CE $0

CTC Vote Amnt
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This project is split from parent project EA 487301.  Electrical working on design.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

9/1/1999

 District
PS&E  to HQ

M380

7/1/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

341
10-48731_

Clint GregoryPM

Clint GregoryDM

(209) 948-7449PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7449
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 26-  9.9/ 13.9-

Project Name

RTE 12/26 TRAFFIC COUNT STATIONS

Work Description
INSTALL TRAFFIC COUNT STATION 

Location Description
AT JUNCTION OF ROUTE 12/26 AT WEST AND
EAST JUNCTIONS. (KP 15.9/22.4).

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/24/2000

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2000 3/1/2002

PMCS Milestone
Information

342
10-0F110_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 26-  19.1/ 32.7-

Project Name

JESUS MARIA ROAD CULVERTS

Work Description
REPLACE CULVERTS. 

Location Description
FROM 0.6 KM (0.4 MILES) W/OF JESUS MARIA
ROAD TO SANDY GULCH ROAD. (KP 30.7/52.6).

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

CE $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2001

PMCS Milestone
Information

343
10-0H010_

Mark OrrPM

Mark OrrDM

(209) 948-7902PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  0/-

Project Name

REMOVE EARTH BERNS IN MER/STA&SJ

Work Description
REMOVE EARTH BERMS. 

Location Description
"IN MERCED, STANISLAUS & SAN JOAQUIN"
"COUNTIES, ON RTE 99 AT VARIOUS" LOCATIONS.
(KP VARIOUS)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $117

Total Con Est $117

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt

D.O.E. 8/00 ON HOLD FOR STANDARD  PLANS.                

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

2/5/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

344
10-3A820_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  1/-

Project Name

GRAFFITI BARRIERS ON HWY 99

Work Description
GRAFFITI BARRIER ON SIGNS 

Location Description
AT VARIOUS OVERHEAD SIGNS ON HWY 99 "IN
MER, STA AND SJ COUNTIES"

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $94

Total Con Est $94

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

CE 06/01/1999 $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

345
10-0J290_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152-  23.1/-

Project Name

SAN LUIS CANAL/LOS BANOS STORM
WATER PUMP REPAIR

Work Description
STORM WATER PUMP REPAIR 

Location Description
IN MERCED CO IN LOS BANOS AT SAN LUIS
CANAL (KP 37.2)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $20

Total Con Est $20

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

346
10-0J560_

Hanna KassisPM

UnassignedDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MER 165-  32.8/ 32.8-

Project Name

HILMAR/CROWS LANDING SIDEWALK REPAIR

Work Description
REPAIR SIDEWALK 

Location Description
IN MERCED CO. IN HILMAR .02KM SOUTH OF
GEAR AVE AND IN STANILSLAUS CO. IN CROWS
LANDING .06KM SOUTH OF 5TH STREET "(KP
52.86/52.88, 11.12/11.21)_____"

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt
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YATI. PS&E put on round 3/8/00.  10/00 project transferred to Clint Gregory.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 5/1/2002

PMCS Milestone
Information

347
10-3A860_

Clint GregoryPM

Clint GregoryDM

(209) 948-7449PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-7449
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 140-  21.2/-

Project Name

RTE 140/49 FLASHING BEACONS

Work Description
UPDATE SIGNS & INSTALL FLASHING
BEACONS

Location Description
IN MARIPOSA COUNTY AT AT JCT OF RTE 140/49
AND IN TOULUMNE COUNTY AT JCT OF RTE
120/108 (KP 34.2) (KP 19.4)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001

PMCS Milestone
Information

348
10-0H930_

Clint GregoryPM

Clint GregoryDM

(209) 948-7449PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(209) 948-7449
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5506-

Project Name

DISTRICT 10 TMC UPGRADES

Work Description
UPGRADING COMMUNICATIONS SYSTEM B/W
TRAFFIC SIGNAL CONTROLLERS & TMC.

Location Description
IN SJ CO AT THE DISTRICT 10 OFFICE BUILDING.   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $111

Total Con Est $111

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

CE $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

349
10-0J020_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5710-

Project Name

LODI MAINT STATION SECURITY GATE

Work Description
INSTALL SECURITY GATE 

Location Description
IN SAN JOAQUIN CO AT THE LODI MAINT
STATION

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5

Total Con Est $5

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2002

PMCS Milestone
Information

350
10-0J050_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5506-

Project Name

DISTRICT 10 HVAC UPGRADE

Work Description
UPGRADE/RENOVATE HVAC SYSTEM & ENV
CONTROLS AT D.O. FOR INF. SVC.

Location Description
IN SAN JOAQUIN CO IN THE DISTRICT OFFICE   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.353

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

351
10-0J360_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4-  16.7/-

Project Name

MADISON STREET STORM DRAIN

Work Description
"PLACE STORM DRAIN, AC DIKE AND" REPAIR
SIDE SLOPE WASHOUT.

Location Description
IN SJ CO IN STOCKTON ON RTE 4 AT MADISON ST
UC. (KP 26.9)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

352
10-0H420_

Duper TongPM

Mark OrrDM

(209) 948-7859PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  120-  17.5/-

Project Name

THIRD STREET/ESCALON INTERSECTION
IMPROVEMENTS FOR TRUCKS

Work Description
IMPROVE INTERSECTION TO CALIFORNIA
TRUCK STANDARDS.

Location Description
"IN SAN JOAQUIN COUNTY, ON ROUTE 120" AT
THE INTERSECTION OF THIRD ST. IN THE CITY OF
ESCALON. (KP 28.2)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $332

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

5/14/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

353
10-0j340_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 33-  23.4/-

Project Name

INGRAM CREEK BRIDGE SCOUR REPAIR

Work Description
REPAIR SCOUR DAMAGE. 

Location Description
IN STA CO NEAR WESTLEY AT INGRAM CREEK
BRIDGE  BR# 38-18 (KP 37.7)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.111

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

354
10-0H240_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

RR                                            $54,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 33-  25.7/-

Project Name

RR PROJECT PATTTERSON  2

Work Description
INSTALL ONE CANTILEVER 

Location Description
IN STANISLAUS CO ON SR 33 GRADE "CROSSING,
PUC NO. BA-102.2 NEAR" PATTERSON (DOT NO.
752508D) _(KP 41.4)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $54

Total Con Est $54

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

3/3/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

355
10-0E080_

UnassignedPM

UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 49-  5.2/-

Project Name

MOCCASIN CREEK AND MARSH FLAT
CULVERT REPLACEMENT

Work Description
REPLACE CULVERTS 

Location Description
IN TUO CO FROM 0.9KM W/OF MOCCASIN CREEK
BR TO 0.5 KM E/OF MARSH FLAT RD AND IN
MARIPOSA CO FROM 0.7 KM N/OF BEAR VALLEY
RD TO 6.5 KM S/OF MERCED RIVER BR

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $1

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

CE $0

CTC Vote Amnt

SUBMITTED SURVEY REQUEST ON 3/31/99.  2/01 received mapping from surverys.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2002

PMCS Milestone
Information

356
10-48590_

Vu NguyenPM

Vu NguyenDM

(209) 948-7875PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Richard Levy (209) 948-7865

(209) 948-7875
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 49-  17.6/ 18.3-

Project Name

TUOLUMNE  CO. HANDICAP RAMPS

Work Description
INSTALL HANDICAP RAMPS AT CURBS AND
PEDESTRIAN PATHWAYS

Location Description
IN TUOLUMNE COUNTY AT VARIOUS LOCATIONS
(KP 26.4/30.3)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $51

Total Con Est $51

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.361

CE 10/07/1999 $0

CTC Vote Amnt
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Caltrans Central Region
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PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002

PMCS Milestone
Information

357
10-0J510_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 0- L5725-

Project Name

WOODFORDS MTCE STATION FUELING
AREA COVER

Work Description
COVER FUELING AREA 

Location Description
IN ALPINE CO AT THE WOODFORDS MTCE
STATION

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002

PMCS Milestone
Information

358
10-0J520_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 0- L5725-

Project Name

WOODFORDS MAINTENANCE PAVING

Work Description
"PAVE YARD, CONSTRUCT CONCRETE DRIVE"
"SLAB, CORRECT YARD, MUDRINSE DRAIN"

Location Description
IN ALPINE CO AT THE WOODFORDS
MAINTENANCE STATION

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

CE $0

CTC Vote Amnt
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Caltrans Central Region
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PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

4/15/2002

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/13/2003 10/1/2003

PMCS Milestone
Information

359
10-0J460_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 0- L5730-

Project Name

CAPLES LAKE MTNC STATION GAS HOUSE
ROOF UPGRADE

Work Description
UPGRADE GAS HOUSE ROOF 

Location Description
IN ALPINE COUNTY AT THE CAPLES LAKE
MAINTENANCE STATION.

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $36

Total Con Est $36

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

3/16/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2003 9/1/2005

PMCS Milestone
Information

360
10-0J710_

Hanna KassisPM

UnassignedDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  6.1/-

Project Name

IONE-BUENA VISTA ROAD FLASHING
BEACONS

Work Description
INSTALLATION OF FLASHING BEACONS 

Location Description
"IN AMADOR COUNTY, ON ROUTE 88, AT" THE
INTERSECTION OF AMA 88 AND IONE-BUENA
VISTA ROAD. (KP 9.9)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $2

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

3/10/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2003

PMCS Milestone
Information

361
10-0J550_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  0- L5710-

Project Name

LODI, LOS BANOS/MODESTO PAVEING
YARDS

Work Description
PAVE YARDS. 

Location Description
"IN SAN JOAQUIN, MERCED & STANISLAUS"
"COUNTIES AT THE LODI, LOS BANOS AND"
MODESTO MAINTENANCE STATIONS.

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

Project Comments

7/28/1994

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/7/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

362
10-46361_

Alex MenorPM

Robert NguyenDM

(209) 948-3976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5- R23.6/R32.7-

Project Name

SJ AND MER. CO. WHEELCHAIR RAMPS

Work Description
INSTALL WHEELCHAIR RAMPS AT VARIOUS
LOCATIONS

Location Description
 IN SAN JOAQUIN CO AND MERCED CO AT
VARIOUS LOCATIONS.

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
6/7/2000

CTC Vote Date

PID Appr

Project Rpt 7/28/1994

Current Cost Estimate

Structure Est $0

District Est $150

Total Con Est $150

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

CE 06/15/1994 $97

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2001

PMCS Milestone
Information

363
10-0F930_

Mark OrrPM

Mark OrrDM

(209) 948-7902PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  88-  2.2/-

Project Name

FAIRCHILD LANE INTERSECTION
MODIFICAITON FOR TRUCKS

Work Description
MODIFY INTERSECTION FOR TRUCK TURNS 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 88 AT
FAIRCHILD LANE. (KP 3.6)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2000

PMCS Milestone
Information

364
10-0E070_

David MendozaPM

David MendozaDM

(209) 941-1959PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 941-1959
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  88-  13.8/-

Project Name

LOCKEFORD SHOULDER WIDENING

Work Description
WIDEN SHOULDER FOR RIGHT TURN LANE 

Location Description
IN LOCKEFORD AT LOCKE RD (KP 22.2)   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $110

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001

PMCS Milestone
Information

365
10-0H940_

Clint GregoryPM

Clint GregoryDM

(209) 948-7449PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7449
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  120-  16.8/-

Project Name

MCHENRY AVE & 120 SIGNAL &
COMMUNICATIONS INSTALLATION

Work Description
INSTALL SIGNAL HARDWARE &
COMMUNICATION CONDUIT.

Location Description
IN SJ CO ON RTE 120 AT MCHENRY AVE.    

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $309

Total Con Est $309

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/12/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2001 1/1/2006

PMCS Milestone
Information

366
10-0G140_

Mark OrrPM

Mark OrrDM

(209) 948-7902PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99-  11.6/ 11.8-

Project Name

CERES SIGN REPLACEMENT

Work Description
REPLACEMENT OF SIGNS. 

Location Description
IN THE CITY OF CERES IN STANISLAUS COUNTY.
(KP 18.8/19.1)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt
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PMCS Download 11/11/2005

Project Comments

8/2/1994

PA & ED
 M200

PS&E to
Dist OE
M377

2/1/2000

 District
PS&E  to HQ

M380

12/21/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

367
10-46401_

Alex MenorPM

Manjit SinghDM

(209) 948-3976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  14.7/ 17.4-

Project Name

STANISLAUS  CO. WHEELCHAIR RAMPS

Work Description
INSTALL WHEELCHAIR RAMPS 

Location Description
IN STANISLAUS CO AT VARIOUS LOCATIONS (KP
23.7/28.1)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
6/7/2000

CTC Vote Date

PID Appr

Project Rpt 8/2/1994

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.361

CE 08/02/1994 $0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

368
10-0J450_

Hanna KassisPM

UnassignedDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108-  10.5/ 11.3-

Project Name

COUNTY DUMP R/W FENCE

Work Description
R/W FENCE. 

Location Description
IN TUOLUMNE CO 1.4 KM E/OF COUNTY DUMP
ROAD TO EAST AVENUE UC. (KP 16.9/18.2)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

CE $0

CTC Vote Amnt
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PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2000

PMCS Milestone
Information

369
10-0G080_

UnassignedPM

UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 120-  31.1/ 32.7-

Project Name

GROVELAND CULVERT REPLACEMENT

Work Description
REPLACE AND UPGRADE EXISTING
CULVERTS.

Location Description
IN TUOLUMNE COUNTY NEAR GROVELAND AT
VARIOUS LOCATIONS FROM 0.6 KM E/OF WARDS
FERRY ROAD TO ELDER ROAD. (KP 50.0/52.6)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

CE $0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

2/24/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/15/2004

PMCS Milestone
Information

370
10-0L470_

UnassignedPM

UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49-  12.1/-

Project Name

SEAL BRIDGE DECKS W/METHACRYLATE IN
AMADOR AND TUOLUMNE CO.

Work Description
SEAL BRIDGE DECKS WITH METHACRYLATE 

Location Description
IN AMADOR & TUOLUMNE COUNTIES AT VARIOUS
LOCATIONS "(KP19.5/21.8,5.0,R9.4,R0.0,R9.6)"

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

$0

CTC Vote Amnt
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ON HOLD PER PROJ MGR (3/31/99) YATI ISSUE .                

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/1999 8/1/1999

PMCS Milestone
Information

371
10-0C270_

UnassignedPM

Laurie JurgensDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-7963
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 59-  0/-

Project Name

PLANADA ROAD CMS RELOCATION

Work Description
RELOCATE CMS 

Location Description
ON RTE 140 NEAR PLANADA RD AND ON ROUTE
59 SOUTH OF MERCED

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

075.400

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

372
10-0K890_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5506-

Project Name

ADD CABLING TO SUPPORT DO BUILDING #4

Work Description
CABLING TO SUPPORT BUILDING 4 

Location Description
IN SAN JOAJUIN CO IN THE DISTRICT OFFICE
BUILDING 4

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10

Total Con Est $10

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.353

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

5/20/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

373
10-0L770_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  33.9/ 34.8-

Project Name

HAMMER LANE AND EIGHT MILE ROAD
REPAIR MEDIAN BARIER

Work Description
REPAIR MEDIAN THRIE BEAM BARRIER 

Location Description
IN SAN JOAQUIN CO IN STOCKTON FROM 2.0KM
N/OF HAMMER LANE OC TO 0.8KM S/OF EIGHT
MILE ROAD UC (KP54.7/56.0)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.130

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

374
10-0L760_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R20/R20.1-

Project Name

REPLACE CONCRETE SLABS AT BECKWITH
OVERCROSSING IN STANISLAUS CO.

Work Description
REMOVE/REPLACE PORTLAND CONC SLABS 

Location Description
IN STANISLAUS CO AT SO OF BECKWITH RD
OVERCROSSING (KPR32.2/R32.4) SOUTHBOUND
ONLY

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

375
10-0K290_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

COP CITY OF  OAKDALE         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 120-  4.8/ 5.3-

Project Name

UTILITY RELOCATION IN OAKDALE AT "C" &
5TH ST.

Work Description
UTILITY RELOCATION 

Location Description
IN STANISLAUS COUNTY IN OAKDALE AT """C""
STREET AND 5TH STREET" (KP 7.7/8.5)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

CE $0

CTC Vote Amnt

concept report signed on 3-6-01  project report signed by dist director o 9-16-03

Project Comments

9/16/2003

PA & ED
 M200

PS&E to
Dist OE
M377

10/31/2003

 District
PS&E  to HQ

M380

10/7/2003

R/W Cert
M410

12/8/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2003 8/1/2003 12/1/2003 12/1/2003 3/1/2004 4/1/2004

PMCS Milestone
Information

376
10-0G920_

UnassignedPM

Abdul BakerDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(559) 243-8037 COP CITY OF  MODESTO         $82,200
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  15.6/-

Project Name

MORTON AND YOSEMITE BLVD SIGNALS

Work Description
INSTALL SIGNALS. 

Location Description
"IN STANISLAUS COUNTY, ON ROUTE 132" IN
MODESTO AT THE INTERSECTION OF AT
MORTON BLVD & YOSEMITE BLVD. (KP 25.2)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
10/30/2003

CTC Vote Date
1/22/2004

PID Appr

Project Rpt 9/16/2003

Current Cost Estimate

Structure Est $0

District Est $249

Total Con Est $249

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE

EX

05/19/2003

05/19/2003
$167

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

377
10-0J440_

UnassignedPM

UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 0- L5932-

Project Name

FOREST SERVICE ROAD R/W PLANS

Work Description
WORK ON PLANS TO PURCHASE RIGHT OF
WAY THROUGH FOREST SERVICE ROADS.

Location Description
"IN TUOLUMNE, AMADOR, ALPINE," CALAVARAS
AND MARIPOSA COUNTIES ON VARIOUS ROUTES
(KP-VAR).

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

3/11/1997

 District
PS&E  to HQ

M380

3/10/1997

R/W Cert
M410

3/10/1997

RTL
M460

3/7/1997

HQ
Advertise

M480

3/12/1997

Appr Const
Cont

M500

6/18/1997

Contract
Accept
M600

TARGET

ACTUAL

2/1/1997

PMCS Milestone
Information

378
10-0A780_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 4-  26/ 31.7-

Project Name

MARKLEEVILLE PAVEMENT AND
EMBANKMENT CONSTRUCTION

Work Description
CONSTRUCT EMBANKMENT AND PAVEMENT 

Location Description
IN ALPINE COUNTY NEAR MARKLEEVILLE AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
2/26/1997

CTC Vote Date
3/5/1997

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,196

Total Con Est $5,196

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $7,000

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

5/11/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

379
10-0M920_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 88-  5.3/ 5.4-

Project Name

REMOVE EXPOSED ROCK AND SCALING ON
HWY 88 IN ALPINE CO.

Work Description
SCALING AND REMOVE LOOSE EXPOSED
ROCK

Location Description
IN ALPINE CO 8.5KM E/OF AMADOR CO LINE (KP
8.5/8.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

380
10-0L810_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 0- L5709-

Project Name

INSTALL LIFT SYSTEM IN THE ALTAVILLEA
MAINT. STATION

Work Description
PURCHASE AND INSTALL LIFTING SYSTEM
(PORTABLE VEHICLE HOIST)

Location Description
IN SAN JOAQUIN CO AT THE STOCKTON
EQUIPMENT SHOP

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.351

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

11/10/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

381
10-0L220_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 16-  6.3/-

Project Name

INTERSECTION LIGHTING AT
INTERSECTION OF SR 49 & LAROAD.

Work Description
INTERSECTION LIGHTING 

Location Description
IN AMADOR CO AT THE INTERSECTION OF "SR49
AND LATROSE RD, W/OF PLYMOUTH" (KP10.274)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2002

PMCS Milestone
Information

382
10-47860_

Vu NguyenPM

Vu NguyenDM

(209) 948-7875PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7875
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49-  7.5/ 9-

Project Name

SUTTER CUREEK HANDICAP RAMPS

Work Description
INSTALL HANDICAP RAMPS AT CURBS AND
SIDEWALKS

Location Description
IN AMADOR COUNTY WITHIN THE CITY OF
SUTTER CREEK (KP 12.1/14.5)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $64

Total Con Est $64

R/W Est $2

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.361

CE 10/07/1997 $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

383
10-0M110_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  0/-

Project Name

LOOP REPAIR IN VARIOUS CO'S ON RTS 89,
88 49 AND 4

Work Description
FIX LOOPS FOR CENSUS 

Location Description
"IN ALPINE, AMADOR, TUOLUMNE," "MARIPOSA
AND CALAVERAS COUNTIES, ON" "ROUTES 89, 88,
49 AND 4 AT VARIOUS" LOCATIONS (KP-VAR)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

384
10-0L120_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Margaret Lawrence (209) 948-7427

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  6.7/-

Project Name

IONE/RTE 88 FENCING MITIGATION

Work Description
FENCING OF 1 ACRE ENVIRONMENTAL
MITIGATION PARCEL

Location Description
IN AMADOR CO ON RTE 88 FROM 0.92KM E/OF
IONE-BUENA VISTA RD TO 1.03KM W/OF
JUNCTION 104 (KP10.86)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

$0

CTC Vote Amnt
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This EA will be closed when the environmental work is complete

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/24/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/10/2002

PMCS Milestone
Information

385
10-0J530_

UnassignedPM

Louis DonadaDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Margaret Lawrence (209) 948-7427

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 124-  1/ 1.5-

Project Name

IONE/BUENA VISTA ROAD SHOULDER
PAVING

Work Description
"PAVE SHOULDERS, PLACE AC DIKE." 

Location Description
IN AMADOR CO NEAR IONE FROM 0.3 KM N/OF
IONE-BUENA VISTA RD TO 0.5 KM S/OF CHARLES
HOWARD PARK RD. (KP 1.6/2.4)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $181

Total Con Est $181

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

CE $0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

386
10-0L820_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 0- L5701-

Project Name

ALTAVILLE MAINTENANCE STATION
VEHICLE HOIST INSTALLATION

Work Description
PURCHASE & INSTALL LIFTING SYSTEM
(PORTABLE VEHICLE HOIST)

Location Description
IN CALAVERAS COUNTY AT ALTAVILLE
MAINTENANCE STATION

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.351

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

387
10-0L920_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  19.9/ 25-

Project Name

ANGELS  CAMP FLASHING AMBERS FOR
ADVISORY RADIO

Work Description
PLACE SIGNS & FLASHING AMBERS FOR
EXISTING HIGHWAY ADVISORY RADIO

Location Description
IN CALAVERAS COUNTY ON STATE ROUTE 4 AND
49 WITH THE CITY OF ANGELS CAMP
"(KP32.12/40.23, 12.25/17.67)"

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

3/16/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

388
10-0K880_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 26-  18/ 18-

Project Name

MOKELUMNE HILL RTE 26 & SR 49
INTERSECTION LIGHTING MODIFICATION

Work Description
MODIFY EXISTING INTERSECTION LIGHTING

Location Description
IN CALAVERAS COUNTY NEAR MOKELUMNE HILL
AT THE JUNCTION OF STATE ROUTE 26 AND
STATE ROUTE 49. (KP29.074)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

389
10-0L700_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 26-  25/ 25-

Project Name

CONSTRUCT CHAIN INSTALLATION NEAR
MOKELUMNE HILL

Work Description
CONSTRUCT EB CHAIN INSTALLATION 

Location Description
IN CALAVERAS CO ON STATE ROUTE 26 EAST OF
MOKELUMNE HILL (KP40.263/40.338)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

390
10-0L850_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 0- L5713-

Project Name

MERCED MAINTENANCE STATION INSTALL
LIFTING SYSTEM

Work Description
PURCHASE AND INSTALL LIFTING SYSTEM
(PORTABLE VEHICLE HOIST)

Location Description
IN MERCED COUNTY AT MERCED MAINTENANCE
STATION

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.351

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

391
10-0L800_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 0- L5712-

Project Name

PURCHASE LIFT SYSTEM FOR MERCED CO
AT THE LOS BANOS MAINT. STATION

Work Description
PURCHASE AND INSTALL LIFTING SYSTEM
(PORTABLE VEHICLE HOIST)

Location Description
IN MERCED COUNTY AT THE LOS BANOS
MAINTENANCE STATION

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.351

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

392
10-0M050_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 5-  0/-

Project Name

REPAIR SIGNAL LOOPS ON RTS 5, 33, AND
140

Work Description
FIX LOOPS FOR SIGNALS 

Location Description
"IN MERCED COUNTY ON ROUTES 5, 33," 99 AND
140 AT VARIOUS LOCATIONS (KP-VAR)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

393
10-0M770_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 5-  .5/-

Project Name

N/B JOHN ERRECA SAFETY REST AREA
UPGRADE WATER MONITORING SYSTEM

Work Description
UPGRADE WATER TURBIDITY MONITORING
SYSTEM

Location Description
IN MERCED CO AT THE NORTHBOUND JOHN
ERRECA SAFETY REST AREA AT THE SURFACE
WATER TREATMENT PLANT (KP 0.80)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $14

Total Con Est $14

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.250

$0

CTC Vote Amnt

IN CONSTRUCTION. COMPLETE.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/1999

PMCS Milestone
Information

394
10-0E040_

UnassignedPM

UnassignedDM

PH#

Bill ItaniCM

EM

PH#

PH#

PH# (559) 445-5552

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 5-  .5/-

Project Name

FILTRATION SYSTEM REPLACEMENT AT
JOHN ERRECA SRR

Work Description
REPLACE FILTRATION SYSTEM 

Location Description
AT JOHN ERRECA SAFETY ROADSIDE REST    

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
11/2/2000

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $150

Total Con Est $150

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.250

CE $150

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

395
10-0M690_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 59-  15.3/-

Project Name

CITY OF MERCED ON SR 59 AND 16TH ST.
FLASHING BEACONS

Work Description
PLACE FLASHING BEACONS ON ALL R1'S AND
AMBERS ON ALL W17'S

Location Description
IN THE CITY OF MERCED AT THE INTERSECTION
OF STATE ROUTE 59 AND 16TH STREET
(KP24.702)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

396
10-0L730_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MER 99-  11.3/-

Project Name

IMPROVE R/T RADIUS AT HEALY RD AND SR
99

Work Description
IMPROVE STAA RIGHT-TURN RADIUS AT
INTERSECTION OF HEALY RD & SR-99

Location Description
IN MERCED CO ON HIGHWAY 99 AND HEALY ROAD
(KP18.22)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $84

Total Con Est $84

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

397
10-0L740_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MER 99-  15.5/ 15.5-

Project Name

IMPROVE RADIUS AT R & 13TH STREET IN
MERCED CO.

Work Description
IMPROVE TURNING RADIUS @ R & 13TH 

Location Description
IN MERCED CO ON R STREET AND 13TH STREET
(KP24.94/24.97)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $98

Total Con Est $98

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/13/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

398
10-0L650_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MER 140-  35.7/ 35.7-

Project Name

TURN RADIOUS IMPROVEMENTS ON HWY
140 AND "V" ST.

Work Description
IMPROVE STAA TURN RADIUS FROM WB V
STREET TO SR-140

Location Description
IN MERCED COUNTY ON HIGHWAY 140 AND V
STREET (KP57.52/57.55)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $57

Total Con Est $57

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

399
10-0M090_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152-  0/-

Project Name

CMS RETROFIT IN MER. AND STAN, CO. ON
I-5 AND RTE 152

Work Description
RETROFIT CMS TO LED DISPLAYS 

Location Description
IN MERCED AND STANISLAUS COUNTIES ON
ROUTES 5 AND 152 AT VARIOUS__ LOCATIONS
(KP-VAR)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

4/28/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

400
10-0L620_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MER 152-  13.1/ 13.2-

Project Name

REPLACE AC AND DIGOUTS NEAR 152 AND
33 SEPARATION

Work Description
DIGOUT AND REPLACE AC 

Location Description
IN MERCED CO AT RTE 152/33 SEPARATION
(KPR21.1/R21.2)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

401
10-0L960_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 165-  9.9/-

Project Name

FLASHING BEACONS ON SR 165 &
OVERLAND IN LOS BANOS

Work Description
INSTALL TWO FLASHING BEACONS 

Location Description
IN MERCED COUNTY ON SR165 & OVERLAND
AVENUE IN THE CITY OF LOS BANOS (KP16.007)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

FUNDS ONLY COUNTY TO PREPARE PS&E.                

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2001 10/1/2001 10/1/2001

PMCS Milestone
Information

402
10-0A530_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

COP COUNTY OFMERCED         $107,000
COP COUNTY OFMERCED         $0
COP COUNTY OFMERCED         $0

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 165-  33.2/ 33.6-

Project Name

HILMAR/BLOSS AVE TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN HILMAR AT BLOSS AVE (KP 53.4/54.0)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $107

Total Con Est $107

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE

EX

12/02/1998

05/30/2001
$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2000

PMCS Milestone
Information

403
10-0C480_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5710-

Project Name

LODI MAINTENANCE STATION UPGRADES

Work Description
INSTALL FIRE WALL/DOOR/STORAGE AREA
"INSULATE SHED, UPGRADE LIGHTING"

Location Description
AT LODI MAINTENANCE STATION    

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.351

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

404
10-0C700_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5710-

Project Name

OVERHEAD DOORS IN D-10 MAINTENANCE
STATIONS

Work Description
UPGRADE OVERHEAD DOORS. 

Location Description
IN SAN JOAQUIN AND STANISLAUS "COUNTIES AT
THE LODI, STOCKTON" AND MODESTO CROWS
LANDING MAINTENANCE YARDS.

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

405
10-0L840_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5722-

Project Name

TRACY MAINTENANCE STATION INSTALL
LIFTING SYSTEM

Work Description
PURCHASE AND INSTALL LIFTING SYSTEM
(PORTABLE VEHICLE HOIST)

Location Description
IN SAN JOAQUIN COUNTY AT TRACY
MAINTENANCE STATION

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.351

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

406
10-0M010_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5506-

Project Name

TRAFFIC MONITORING IN DISTRICT 10
OFFICE

Work Description
UPGRADE EXISTING TRAFFIC MONITORING
INTERFACE

Location Description
IN SAN JOAQUIN COUNTY IN THE DISTRICT
OFFICE TMC
__________________________________

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

407
10-0M070_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5506-

Project Name

TMC RELOCATION AT DISTRICT 10 OFC AT
CHARTER WAY AND 'B' ST.

Work Description
TMC RELOCATION 

Location Description
IN SAN JOAQUIN COUNTY AT THE DISTRICT
OFFICE LOCATED AT THE "INTERSECTION OF
CHARTER WAY AND ""B""" STREET

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

408
10-0M030_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5506-

Project Name

COMMUNICATIONS SYSTEM UPGRADE AT
THE DISTRICT 10 OFC.

Work Description
UPGRADE COMMUNICATION SYSTEM TO DO 

Location Description
IN SAN JOAQUIN COUNTY AT THE DISTRICT 10
OFFICE

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

409
10-0M560_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5506-

Project Name

DISTRICT 10 OFFICE BUILDING PAINTING

Work Description
PAINT DISTRICT OFFICE BUILDINGS 

Location Description
IN SAN JOAQUIN COUNTY IN THE DISTRICT
OFFICE___________________

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.353

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

410
10-0M600_

George FernandezPM

UnassignedDM

(209) 948-7983PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5506-

Project Name

DISTRICT 10 OFFICE MEN'S AND WOMEN'S
SHOWER INSTALLATION

Work Description
INSTALL MEN'S & WOMEN'S SHOWERS 

Location Description
IN SAN JOAQUIN COUNTY IN THE DISTRICT
OFFICE

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.353

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

411
10-0M590_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5506-

Project Name

DISTRICT 10 OFFICE SEAL AND STRIPE
PARKING LOT

Work Description
SEAL & STRIPE REAR PARKING LOT OF
DISTRICT OFFICE

Location Description
IN SAN JOAQUIN COUNTY IN THE DISTRICT
OFFICE

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.353

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

412
10-0M580_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5506-

Project Name

DISTRICT 10 OFFICE REMODEL TO
UPGRADE FOR ADA ACCESS

Work Description
REMODEL FRONT OF DO FOR ADA ACCESS 

Location Description
IN SAN JOAQUIN COUNTY IN THE DISTRICT
OFFICE

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $2

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.353

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

413
10-0M570_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5506-

Project Name

DISTRICT 10 OFFICE LANDSCAPE

Work Description
LANDSCAPE AROUND BUILDING & FRONT OF
DISTRICT OFFICE

Location Description
IN SAN JOAQUIN COUNTY IN THE DISTRICT
OFFICE

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $35

Total Con Est $35

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.353

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

414
10-0N050_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5506-

Project Name

AT THE D-10 BUILDING OFFICE INSTALL
DAMPERS BLDG. 7

Work Description
INSTALL DAMPERS & THERMOSTATS TO
BUILDING 7

Location Description
IN SAN JOAQUIN CO BUILDING 7 NORTH
END__________________________

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8

Total Con Est $8

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.353

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

415
10-0M040_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4-  0/-

Project Name

LOOP REPAIR AT RTE 4 AND 5 IN SJ CO.

Work Description
FIX LOOPS FOR SIGNALS 

Location Description
"IN SAN JOAQUIN COUNTU ON ROUTES 4," 5 AND
99 AT VARIOUS LOCATION (KP-VAR)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

Funded Only Project

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

416
10-0J280_

Alfred BlumPM

Alfred BlumDM

(209) 948-7216PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7216 COP CITY OF  STOCKTON         $50,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4-  15.1/-

Project Name

FRESNO AVE/STOCKTON TRAFFIC SIGNALS

Work Description
MODIFY TRAFFICE SIGNAL. 

Location Description
IN SJ CO ON RTE 4 AT FRESNO AVE IN THE CITY
OF STOCKTON. (KP 24.3)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

7/19/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

417
10-0L270_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  5-  0/ 49.8-

Project Name

EXIT NUMBER SIGNS ON SJ I-5

Work Description
INSTALLATION OF G84 SIGNS WITH EXIT
NUMBERS

Location Description

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $225

Total Con Est $225

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

418
10-0M100_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  0/-

Project Name

LOOPS AND COUNTER STATIONS IN SJ AND
MER CO. ON I-5 AND 99

Work Description
NEW LOOPS AND COUNTER STATIONS 

Location Description
"IN SAN JOAQUIN, STANISLALUS AND" MERCED
COUNTIES ON ROUTES 5 AND 99 AT VARIOUS
LOCATIONS (KP-VAR)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $360

Total Con Est $360

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

419
10-0M130_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  0/-

Project Name

TMS UPGRADES IN SJ CO ON RTE 5 AND 120

Work Description
UPGRADE TMS CONTROLLERS 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTES 5 & 120 AT
VARIOUS LOCATIONS (KP-VAR)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

Concept report signed on 2-4-03

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

11/22/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2004 3/1/2004 5/1/2004 5/15/2004 6/15/2004 9/16/2005 1/1/2006

PMCS Milestone
Information

420
10-0J830_

UnassignedPM

Mark OrrDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  5-  12.4/ 13-

Project Name

TOM PAINE SLOUGH BRIDGE MEDIAN
BARRIER

Work Description
MEDIAN BARRIER 

Location Description
IN SAN JOAQUIN COUNTY ON INTERSTATE "5,
INSTALL MEDIAN BARRIER BETWEEN" NORTH OF
TOM PAINE SLOUGH BRIDGE AND PARADISE CUT
BRIDGE (KP R20.00/R20.92)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $255

Total Con Est $255

R/W Est $0

APL
List

No

3/1/2004

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

421
10-0M060_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  23.8/ 12.6-

Project Name

INSTALL FIBER OBTICS ON I-5 BETWEEN
HWY 205 AND DOWNING

Work Description
INSTALLATION OF FIBER OPTICS CABLE 

Location Description
IN SAN JOAQUIN COUNTY ON RTE 5 AT VARIOUS
LOCATIONS BETWEEN HWY 205 AND DOWNING
AVE (KP38.3/R20.3)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/27/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

422
10-0M760_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  25.3/ 30-

Project Name

CHARTER WAY REMOVE & REPLACE
CONCRETE SLABS

Work Description
REMOVE & REPLACE PORTLAND CONCRETE
SLABS

Location Description
IN SAN JOAQUIN CO FROM CHARTER WAY TO
MARCH LANE (KP 40.7/47.3) NORTH/SOUTH
BOUND

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

3/8/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

423
10-0L230_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  41.1/-

Project Name

I-5 & TURNER ROAD LUMINARIES
INSTALLATION

Work Description
INSTALL LUMINARIES 

Location Description
IN THE COUNTY OF SAN JOAQUIN AT THE RAMP
INTERSECTIONS WITH I-5 AND TURNER ROAD (KP
66.70)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $2

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

424
10-0K760_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  4.8/ 5.6-

Project Name

RTE 99 NEAR AUSTIN ROAD SIGN
INSTALLATION AND STRIPING

Work Description
INSTALL A NEW STRUCTURE SIGN(TRUSS)
AND PLACE THERMOPLASTIC STRIPE

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 99 FROM
AUSTIN ROAD OVERCROSSING TO 3.5 METERS
SOUTH OF NORTHBOUND FROM EASTBOUND SR
120 (KP 7.87/9.06)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt
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PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

425
10-0M020_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  18.5/-

Project Name

SUPER HAR IN SJ CO AT RTE 99

Work Description
SUPER HAR FOR STOCKTON AREA 

Location Description
IN SAN JOAQUIN CO ON RTE 99 AT JUNCTION OF
HWY 4 (KP29.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

426
10-0M080_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  120- R0/R6.2-

Project Name

FIBER OBTICS  AT RTE 120 BETWEEN HWY
99 AND I-5

Work Description
INSTALLATION OF FIBER OPTICS CABLE 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 120 AT
VARIOUS LOCATIONS BETWEEN HWY 99 AND
INTERSTATE 5 (KPR.06/9.98)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt
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Caltrans Central Region
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PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

427
10-0L830_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 0- L5717-

Project Name

PATTERSON MAINTENANCE STATION
INSTALL LIFTING SYSTEM

Work Description
PURCHASE & INSTALL LIFTING SYSTEM
(PORTABLE VEHICLE HOIST)

Location Description
IN STANISLAUS COUNTY AT THE ______
PATTERSON MAINTENANCE STATION

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.351

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/1/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/14/2005

PMCS Milestone
Information

428
10-0K500_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 4-  4.5/ 4.5-

Project Name

MILTON ROAD FLASHING BEACONS
ON RTE 4

Work Description
INSTALL FLASHING BEACONS 

Location Description
IN STANISLAUS COUNTY ON ROUTE 4 AT THE
INTERSECTION OF MILTON ROAD (KP 7.31)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

429
10-0L540_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

STA 5-  15.9/-

Project Name

DEL PUERTO CANYON ROAD DRAINAGE

Work Description
DRAINAGE 

Location Description
IN STANISLAUS CO NEAR PATTERSON AT DEL
PUERTO CANYON RD S/B OFF RAMP. (KP25.6)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

430
10-0J870_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8215

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 33-  2/ 4.3-

Project Name

SR 33 INSTALL FLASHING BEACONS

Work Description
INSTALL FLASHING BEACONS 

Location Description
IN STANISLAUS COUNTY ON STATE ROUTE "33,
INSTALL FLASHING BEACONS"

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $7

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt
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PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

431
10-0M120_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99-  0/-

Project Name

REPAIR LOOPS FOR SIGNALS ON HWY 99 IN
STA CO.

Work Description
FIX LOOPS FOR SIGNALS 

Location Description
"IN STANISLAUS COUNTY ON ROUTES 5," "99, 108,
132 AND 219 AT VARIOUS" LOCATIONS (KP-VAR)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

432
10-0M140_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99-  0/-

Project Name

CMS RETROFIT IN STA AND MER CO ON
HWY 99

Work Description
RETROFIT CMS TO LED DISPLAYS 

Location Description
IN STANISLAUS AND MERCED COUNTIES ON RTE
99 AT VARIOUS LOCATIONS (KP VAR)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt
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PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/11/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

433
10-0L510_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99-  15.6/-

Project Name

6TH ST OFF 99 UPGRADE SIGNAL

Work Description
UPGRADE THE SIGNAL TO PROGRAM
VISIBILITY HEAD

Location Description
IN STANISLAUS CO AT THE NB OFF RAMP TO 6TH
ST AND G TO I ST TO INCLUDE I ST
INTERSECTION IN THE CITY OF MODESTO (KP
25.22)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

434
10-0K060_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

COP CITY OF  MODESTO         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99-  18/ 19.3-

Project Name

MODESTO CITY AT BRIGGSMORE OC
LANSCAPE ENHANCEMENT

Work Description
LANDSCAPE ENHANCEMENT 

Location Description
"IN THE CITY OF MODESTO, BRIGGSMORE"
OVERCROSSING ON ROUTE 99. GATEWAY
INTERCHANGE ENHANCEMENT (IRRIGATION &
LANDSCAPE FOR 10 MILES) (KP 28.97/31.06)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.220

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

435
10-0J500_

Vu NguyenPM

Vu NguyenDM

(209) 948-7875PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-7875
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99-  18.5/-

Project Name

CONSTRUCT HANDICAP RAMP

Work Description
UPGRADE/RELOCATE CURB RAMPS AND
RECONSTRUCT SIDEWALK.

Location Description
"IN STANISLAUS COUNTY, ON ROUTE 99," AT THE
BRIGGSMORE AVENUE OVERCROSSING IN THE
CITY OF MODESTO (KP 29.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

436
10-0L080_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  11.4/ 11.6-

Project Name

DAKOTA AVE @ HWY 132 L/T POCKET
EXTENSION

Work Description
EXTEND EB LEFT TURN POCKET 

Location Description
IN STANISLAUS COUNTY ON HIGHWAY 132 AT
DAKOTA AVENUE INTERSECTION (KP18.3/18.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $109

Total Con Est $109

R/W Est $120

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

437
10-0L930_

UnassignedPM

UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108-  .9/-

Project Name

SONORA SIGNAL POSTS AND MBGR
RELOCATION AT LIME KILN ROAD

Work Description
RELOCATION OF SIGNAL POSTS AND MBGR 

Location Description
IN TUOLUMNE CO AT LIME KILN ROAD/S
WASHINGTON STREET NEAR SONORA (KP1.472)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

438
10-0M930_

UnassignedPM

UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108-  3/-

Project Name

SULLIVAN CREEK BRIDGE ROCK SLOPE
PROTECTION

Work Description
ROCK SLOPE PROTECTION (DITCH ROCK) 

Location Description
IN TUOLUMNE COUNTY NEAR SONORA AT
SULLIVAN CREEK BRIDGE (KP R3.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.335

$0

CTC Vote Amnt
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PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

9/28/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

439
10-0L500_

UnassignedPM

UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 120-  11.3/-

Project Name

RTE 120 IN TUOLUMNE CO FLASHING
BEACONS INSTALLATION

Work Description
INSTALL FLASHING BEACONS 

Location Description
IN TUOLUMNE CO_ON RTE 120 IN BOTH
DIRECTIONS (KP 18.30)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

440
10-0N500_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 0- L5730-

Project Name

INSTALL CANOPY AT THE CAPLES LAKE
MTC. STATION

Work Description
REMOVE UST AND INSTALL CANOPY 

Location Description
IN ALPINE COUNTY AT THE CAPLES LAKE
MAINTENANCE STATION

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

441
10-0N50U_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 0- L5730-

Project Name

CANOPY INSTALLATION AT PEDDLERS HILL
AND CAPLES LAKE MTC. STATIONS

Work Description
REMOVE UST AND INSTALL CANOPY 

Location Description
IN ALPINE COUNTY @ THE PEDDLER HILL &
CAPLES LAKE MAINTENANCE STATIONS

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

442
10-0N490_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 4-  24.5/ 26.2-

Project Name

REPLACE JOINT SEALS & METHACRYLATE
IN ALPINE CO @ VARIOUS LOCATIONS

Work Description
METHACRYLATE DECKS & REPLACE JOINT
SEALS

Location Description
IN ALPINE COUNTY ON RTE 4 @ RAYMOND
MEADOW CREEK BR AND SILVER CREEK BR & ON
RTE 89 AT EAST FORK CARSON RIV BR AND
WEST FORK CARSON RIVER BR__(
"ALP4-KP39.4/42.1,ALP89-KP21.4/43.9)"

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $140

Total Con Est $140

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.115

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

443
10-0N450_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 0- L5726-

Project Name

INSTALL AGT & AC PAVING AT CAMP
CONNEL MTC. STATION

Work Description
INSTALL ABOVE GROUND STORAGE TANK 

Location Description
IN CALAVERAS COUNTY AT THE CAMP CONNELL
MAINTENANCE STATION_______
_________________________________

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

444
10-0N040_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  11.3/-

Project Name

HEALY ROAD MER 99 INSTALL K-RAIL

Work Description
INSTALL K-RAIL ON SR99 AT THE
INTERSECTION OF HEALY RD

Location Description
IN MERCED CO AT THE INTERSECTION OF HEALY
RD AND MERCED 99 NEAR THE CITY OF MERCED
(KP18.22)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $55

Total Con Est $55

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

2/4/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

445
10-0L890_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 165-  8.1/ 8.3-

Project Name

SCRIPPS DR AND RTE 165 YELLOW
FLASHING BEACONS

Work Description
INSTALLATION OF YELLOW FLASHING
BEACONS ON TOP OF TWO SW24

Location Description
IN MERCED CO ON STATE RTE 165 AND SCRIPPS
DR INTERSECTION (KP 13.04/13.36)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/18/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

446
10-0L030_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 49-  7.6/ 7.7-

Project Name

USONA/TIP TOP ROAD AN SR 49 METAL
BEAM GUARDRAIL INSTALLATION

Work Description
METAL BEAM GUARDRAIL 

Location Description
IN MARIPOSA COUNTY ON SR49 NEAR MARIPOSA
IMMEDIATELY SOUTH OF THE INTERSECTION OF
USONA/TIPTOP ROAD AND ROUTE 49
(KP12.261/12.468)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $45

Total Con Est $45

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/12/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

447
10-0M250_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 948-3976

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  32.2/ 32.3-

Project Name

I-5 IN SAN JOAQUIN CO METAL BEAM
GUARDRAIL INSTALLATION

Work Description
INSTALL METAL BEAM GUARDRAIL (C52) 

Location Description
IN SAN JOAQUIN CO ON SOUTHBOUND
INTERSTATE 5 (KP51.92/52.02)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE

EX
$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

448
10-0L660_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  26-  10/ 10.6-

Project Name

FLASHING BEACON INSTALLATION IN SJ CO.
ON RTE 26 NEAR DUNCAN ROAD IONE ST

Work Description
"INSTALL FLASHING BEACONS, CROSSWALK"
AND PAVEMENT MARKINGS

Location Description
IN SAN JOAQUIN CO ON STATE ROUTE 26
BETWEEN DUNCAN RD TO IONE ST LT
(KP16.09/16.94)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

R/W Est $77

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/11/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

449
10-0N120_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  8.3/ 9.3-

Project Name

RUMBLE STRIPS ON HWY 99 IN SJ CO.

Work Description
INSTALL RUMBLE STRIPS (AC GROUND IN
INDENTIONS)

Location Description
IN SAN JOAQUIN CO HIGHWAY SEGMENT RTE 99
NB ON THE LEFT SHOULDER (KP 13.35/14.96)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $45

Total Con Est $45

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

450
10-0M740_

UnassignedPM

UnassignedDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  120-  9.8/-

Project Name

RIPON ROAD LUMINAIRE INSTALLATION

Work Description
INSTALL TWO LUMINAIRES 

Location Description
IN SAN JOAQUIN CO ON RTE 120 AT THE
INTERSECTION OF NORTH RIPON ROAD EAST OF
MANTECA (KP15.80)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/7/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

451
10-0N520_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 33-  13.2/-

Project Name

SR 33 PATTERSON DRAINAGE CORRECTION
AT LAS PALMAS AVE.

Work Description
DRAINAGE 

Location Description
IN STANISLAUS COUNTY IN PATTERSON AT LAS
PALMAS AVENUE (KP 21.2)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.151

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/21/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

452
10-0M150_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R15.1/R15.6-

Project Name

INSTALLATION OF TRAFFIC SPRIPE IN STA
CO. ON HWY 99  NEAR "G" ST.

Work Description
INSTALL PROFILE THERMOPLASTIC TRAFFIC
STRIPE ON EDGE & LANE LINES

Location Description
"IN STANISLAUS CO, SOUTHBOUND ONLY," IN
BETWEEN TUOLUMNE BLVD UC AND """G""
STREET" (KPR24.35/R25.21)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $101

Total Con Est $101

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

2/25/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

453
10-0L180_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 120-  3.5/ 3.7-

Project Name

INSTALL FLASHING BEACONS WEST OF
RODDEN/RIVER ROAD NEAR OAKDALE

Work Description
CANTILEVER W/W41 & FLASHING BEACONS 

Location Description
"IN STANISLAUS CO ON RTE 120, WEST" "OF
RODDEN/RIVER ROAD, WEST OF THE" CITY OF
OAKDALE (KP 5.65/5.97)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

454
10-0M990_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  16/-

Project Name

YOSEMITE AVE WARNING LIGHTS AND
SCHOOL WARNING SIGN POSTS

Work Description
INSTALL IN-ROADWAY-WARNING LIGHTS &
SCHOOL CROSSWALK WARNING SIGN POSTS

Location Description
IN STANISLAUS CO ON SR132/YOSEMITE AVE
AND WILSON ELEMENTARY SCHOOL IN THE CITY
OF MODESTO
__________________________________

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt

Wednesday, November 16, 2005 231



Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

455
10-0M910_

UnassignedPM

UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 120- R33.3/R33.5-

Project Name

FLASHING BEACON INSTALLATION ON RTE
120 IN BIG OAK FLAT-GROVELAND

Work Description
INSTALLATION OF FLASHING BEACONS 

Location Description
IN TUOLUMNE CO ON SR120 NEAR TENAYA
ELEMENTARY SCHOOL IN THE CITY OF BIG OAK
FLAT-GROVELAND (KP53.716/54.038)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

456
10-0M830_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152-  19.6/ 19.6-

Project Name

LOS BANOS 'I' STREET SIGNAL
MODIFICATION

Work Description
MODIFY SIGNAL TO INCLUDE LEFT TURN
PHASING

Location Description
IN MERCED CO AT THE INTERSECTION OF "R 152
AND LOS BANOS WEST ""I"" STREET" IN THE CITY
OF LOS BANOS (KP 31.57)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

9/1/2005

$0

CTC Vote Amnt
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Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

457
10-0M230_

UnassignedPM

UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 49-  3.6/ 3.6-

Project Name

COULTERVILLE TURNOUT CONSTRUCTION
ON HWY 49

Work Description
CONSTRUCT TURNOUT 

Location Description
IN TUOLUMNE CO ON HIGHWAY 49 NEAR
COULTERVILLE (KP5.92)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $49

Total Con Est $49

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/18/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

458
10-0M980_

UnassignedPM

UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108- L0/L2.8-

Project Name

SONORA HWY 108 RUMBLE STRIPS

Work Description
INSTALL RUMBLE STRIPS ON BOTH
SHOULDERS AND CENTERLINE

Location Description
IN TUOLUMNE CO ON SR108 FROM JUNCTION
ROUTE 120 TO JUNCTION ROUTE 49 W/OF THE
CITY OF SONORA (KP L0.00/L4.52)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $116

Total Con Est $116

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt
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